
FAST TRACK CONSENTING 25 months
Referral preparation 2 months

Referral processing 4 months
Substantive preparation 4 months

Substantive processing 8 months
High court appeals / Judicial review 5 months

Construction 27 months
Flood mitigation works complete

Reinstatement complete

STANDARD CONSENTING 41 months
AEE Preparation 4 months

Consent Processing 10 months
Environment court hearing and appeals 18 months

High court appeals 9 months
Construction 27 months

Flood mitigation works complete
Reinstatement complete

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2025 2026 2027 2028 2029 2030 2031 203

Wairau Blue-Green Network - Stage 1
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