
Final documents: 
Report title Report author Dated  Revision   

AEEs 

Volume 1 – Ashbourne Overview Report B&A July 2025   

Volume 2 - Assessment of Environmental Effects – Stage 0 subdivision  B&A July 2025   

Volume 3 - Assessment of Environmental Effects – Solar farms B&A July 2025   

Volume 4 – Assessment of Environmental Effects – Retirement village B&A July 2025   

Volume 5 – Assessment of Environmental Effects – Residential & Greenway B&A July 2025   

Technical documents 

Ecological Impact Assessment Ecological Solutions July 2025   

Economic Impact Assessment  Insight Economics June 2025   

Economic Impact Assessment Addendum Insight Economics July 2025   

Landuse Capability Assessment Landsystems 21.08.24   

Geotechnical Investigation Reports Parts 1 – 4  CMW Geosciences 22.05.25   

Dam Memo CMW Geosciences 03.07.25   

Hydrogeological Assessment WGA June 2025   

Integrated Transport Assessment Commute 9.07.25   

Urban Design Assessment B&A 6.06.25   

Preliminary and Detailed Site 

Investigation 

SLR Consulting 28.05.25   

Solar farms 

Landscape Assessment Report Greenwood Associates  03.06.25   

Northern Solar Farm Lightyears Solar 18.10.24   

https://www.fasttrack.govt.nz/__data/assets/pdf_file/0010/10270/Volume-1_Ashbourne-Overview-Report.pdf
https://www.fasttrack.govt.nz/__data/assets/pdf_file/0011/10271/Volume-2-Assessment-of-Environmental-Effects_Redacted.pdf
https://www.fasttrack.govt.nz/__data/assets/pdf_file/0018/10269/Solar-Farms-Assessment-of-Environmental-Effects_Redacted.pdf
https://www.fasttrack.govt.nz/__data/assets/pdf_file/0012/10272/Volume-4_Assessment-of-Environmental-Effects_Retirement-Village_Redacted.pdf
https://www.fasttrack.govt.nz/__data/assets/pdf_file/0013/10273/Volume-5_Assessment-of-Environmental-Effects_Residential-and-Greenway_Redacted.pdf
https://www.fasttrack.govt.nz/__data/assets/pdf_file/0006/10122/Appendix-1I_Ecological-Impact-Assessment.pdf
https://www.fasttrack.govt.nz/__data/assets/pdf_file/0009/10125/Appendix-1K_Economic-Impact-Assessment.pdf
https://www.fasttrack.govt.nz/__data/assets/pdf_file/0008/10124/Appendix-1K_Economic-Impact-Assessment-Addendum.pdf


Glint and Glare Assessment 

Southern Solar Farm 
Glint and Glare Assessment 

Lightyears Solar 18.10.24   

Infrastructure Assessment Maven Waikato 16.06.25   

Retirement Village  

     

     

 

 

Further information  
Report title Sheet No Report author Dated  Updated by…  
 Response to comments 
Geotechnical  
Geotechnical 
investigation report  

 CMW Geosciences  18/11/2025   

Proposed contour plan 
(3 of 4)  

C2203 Maven Matamata  04/2025 B B (04/2025) 
A (01/2025)  

Proposed contour plan 
(4 of 4) 

C2204  Maven Matamata  04/2025 B B (04/2025) 
A (01/2025)  

Proposed cut/fill plan  C2400 Maven Matamata 04/2025 B B (04/2025) 
A (01/2025)  

Key plan  C050 Maven Matamata 10/2024 A 10/2024 
Proposed contours key 
plan  

C210 Maven Matamata 10/2024 A 10/2024 

Proposed cut/fill key 
plan  

C220 Maven Matamata 10/2024 A 10/2024 

Proposed key plan  C050 Maven Matamata 10/2024 A 10/2024 



Proposed contours key 
plan  

C200 Maven Matamata 10/2024 A 10/2024 

Proposed contours key 
plan  

C220 Maven Matamata 11/2024 A 11/2024 

Management Plans 
Stormwater Operation 
and Maintenance plan 

 Maven 16/11/2025 B  

Stormwater 
Management Plan  

 Maven  18/11/2025 B   

Construction 
Management Plan  

 Maven  18/11/2025 B   

Construction 
Management Plan  

 Maven  05/06/2025 B   

Construction 
Management Plan  

 Maven  18/11/2025 C  

Stormwater Operations 
and Maintenance Plan  

 Maven  17/11/2025 B  

Ecological Management 
Plan  

 Ecological Solutions 
Environmental 
Consultants  

11/2025   

Residential landscape  
Site context and local 
character 

2149/01 Greenwood Associates  18/11/2025   

Landscape principles 2149/02 Greenwood Associates  18/11/2025   
Neighbourhood 
Character Plan  

2149/03 Greenwood Associates  18/11/2025   

Cultural Identity  2149/04 Greenwood Associates  18/11/2025   
Cultural Framework  2149/05 Greenwood Associates  18/11/2025   
Overall Site Plan  2149/06 Greenwood Associates  18/11/2025   
Sheet location plans  2149/07 Greenwood Associates  18/11/2025   
Streetscape plan 01  2149/08 Greenwood Associates  18/11/2025   
Streetscape plan 02  2149/09 Greenwood Associates  18/11/2025   
Streetscape plan 03  2149/10 Greenwood Associates  18/11/2025   
Streetscape plan 04  2149/11 Greenwood Associates  18/11/2025   



Streetscape plan 05 2149/12 Greenwood Associates  18/11/2025   
Streetscape plan 06  2149/13 Greenwood Associates  18/11/2025   
Typical road cross 
sections  

2149/14 Greenwood Associates  18/11/2025   

Typical cross section A-
A and B-B 

2149/15 Greenwood Associates  18/11/2025   

Streetscape Soft and 
Hard Palette 01  

2149/16 Greenwood Associates  18/11/2025   

Streetscape Soft and 
Hard Palette 02  

2149/17 Greenwood Associates  18/11/2025   

Commercial/Residential 
Node and Open Space 
Plan 01  

2149/18  Greenwood Associates  18/11/2025   

Commercial/Residential 
Node and Open Space 
Plan 02  

2149/19 Greenwood Associates  18/11/2025   

Commercial/Residential 
Node and Open Space 
Plan 03 

2149/20  Greenwood Associates  18/11/2025   

Commercial and Open 
Space Hard and Soft 
Palette 01  

2149/21 Greenwood Associates  18/11/2025   

Commercial and Open 
Space Hard and Soft 
Palette 02  

2149/22 Greenwood Associates  18/11/2025   

Greenway Plan 01  2149/23 Greenwood Associates  18/11/2025   
Greenway Plan 02  2149/24 Greenwood Associates  18/11/2025   
Greenway Plan 03  2149/25 Greenwood Associates  18/11/2025   
Greenway Plan 04  2149/26 Greenwood Associates  18/11/2025   
Greenway Plan 05  2149/27 Greenwood Associates  18/11/2025   
Typical Greenway 
Section  

2149/28 Greenwood Associates  18/11/2025   

Greenway Soft Palette 
01 

2149/29 Greenwood Associates  18/11/2025   



Greenway Soft Palette 
02 

2149/30 Greenwood Associates  18/11/2025   

Greenway Soft Palette  2149/31 Greenwood Associates  18/11/2025   
Details 2149/32 Greenwood Associates  18/11/2025   
Solar Farm Landscape  
Visual Simulation 
Methodology  

2148/01  Greenwood Associates  17/11/2025   

Site Context 2148/02  Greenwood Associates  17/11/2025   
Project Scope Plan  2148/03  Greenwood Associates  17/11/2025   
Northern Solar Farm – 
Overall Planting Plan  

2148/04 Greenwood Associates  17/11/2025   

Northern Solar Farm – 
Detailed Planting Plan  

2148/05  Greenwood Associates  17/11/2025   

Northern Solar Farm – 
Sections  

2148/06  Greenwood Associates  17/11/2025   

Plant Palette and Details  2148/07 Greenwood Associates  17/11/2025   
Northern Solar Farm – 
Viewpoint Locations  

2148/08  Greenwood Associates  17/11/2025   

Northern Solar Farm – 
Viewpoint 01 – Existing  

2148/09  Greenwood Associates  17/11/2025   

Northern Solar Farm – 
Viewpoint 01 – Time of 
Planting  

2148/10  Greenwood Associates  17/11/2025   

Northern Solar Farm – 
Viewpoint 01 – 5 Years  

2148/11 Greenwood Associates  17/11/2025   

Northern Solar Farm – 
Viewpoint 01 – 15 years  

2148/12 Greenwood Associates  17/11/2025   

Northern Solar Farm – 
Viewpoint 02 – existing  

2148/13 Greenwood Associates  17/11/2025   

Northern Solar Farm – 
Viewpoint 02 – Time of 
planting  

2148/14 Greenwood Associates  17/11/2025   

Northern Solar Farm – 
Viewpoint 02 – 5 years  

2148/15 Greenwood Associates  17/11/2025   



Northern Solar Farm – 
Viewpoints 02 – 5 Year 
02  

2148/16 Greenwood Associates  17/11/2025   

Northern Solar Farm – 
Viewpoint 02 – 15 years  

2148/17 Greenwood Associates  17/11/2025   

Northern Solar Farm – 
Viewpoint 03 – Existing  

2148/18 Greenwood Associates  17/11/2025   

Northern Solar Farm – 
Viewpoint 03 – Time of 
planting  

2148/19 Greenwood Associates  17/11/2025   

Northern Solar Farm – 
Viewpoint 03 – 5 years  

2148/20  Greenwood Associates  17/11/2025   

Northern Solar Farm – 
Viewpoint 03 – 15 years  

2148/21 Greenwood Associates  17/11/2025   

Southern solar farm – 
overall planting plan  

2148/22 Greenwood Associates  17/11/2025   

Southern solar farm – 
Detailed planting plan  

2148/23 Greenwood Associates  17/11/2025   

Southern solar farm – 
sections  

2148/24 Greenwood Associates  17/11/2025   

Plant palette and details  2148/25 Greenwood Associates  17/11/2025   
Southern solar farm 
viewpoint locations  

2148/26 Greenwood Associates  17/11/2025   

Southern solar farm – 
Viewpoint 01 – existing  

2148/27 Greenwood Associates  17/11/2025   

Southern solar farm – 
Viewpoint 01 – time of 
planting  

2148/28 Greenwood Associates  17/11/2025   

Other docs/drawings  
Proposed water supply 
overview plan  

C6000 Maven Matamata  10/2025 B B (04/2025) 
A (01/2025) 

Proposed water supply 
plan Sheet 1 of 3  

C6001 Maven Matamata  10/2025 B B (04/2025) 
A (01/2025) 



Proposed water supply 
plan Sheet 2 of 3  

C6002 Maven Matamata  10/2025 B B (04/2025) 
A (01/2025) 

Proposed water supply 
plan Sheet 3 of 3  

C6003 Maven Matamata  11/2025 B B (04/2025) 
A (01/2025) 

Water supply pump 
house details  

C6803 Maven Matamata  11/2025 B B (04/2025) 
A (01/2025) 

Water connection 
details  

C6500 Maven Matamata 11/2025 B B (04/2025) 
A (01/2025) 

Water supply standard 
details 1 of 2 

C6800 Maven Matamata 11/2025 B B (04/2025) 
A (01/2025) 

Water supply standard 
details 2 of 2  

C6801 Maven Matamata 11/2025 B B (04/2025) 
A (01/2025) 

Water supply anchor 
block details 

C6802 Maven Matamata 11/2025 B B (04/2025) 
A (01/2025) 

Water supply pump 
house details  

C6803 Maven Matamata 11/2025 B B (04/2025) 
A (01/2025) 

Stage 2 RV Subdivision 
Lots 1-3 Scheme plan  

C1000 SCHEME Maven Matamata 06/2025 B 11/2025 

Scheme plan – power, 
telecommunications 
and water easements  

C1001 COMBINED Maven Matamata 06/2025 B 11/2025 

Scheme plan – 
proposed wastewater 
easements  

C1002 WW  Maven Matamata 06/2025 B 11/2025 

Scheme plan – 
proposed stormwater 
easement  

C1003 SW  Maven Matamata 06/2025 B 11/2025 

Ashborne Retirement 
Village Infrastructure 
Report  

 Maven 18/11/2025 B  

Proposed roading layout 
overview plan  

C3000 Maven Matamata 04/2025 B B (04/2025) 
A (01/2025)  

Proposed roading layout 
plan 1 of 3  

C3001 Maven Matamata 04/2025 B B (04/2025) 
A (01/2025)  



Proposed roading layout 
plan 2 of 3  

C3002 Maven Matamata 04/2025 C C (11/2025) 
B (04/2025) 
A (01/2025)  

Proposed roading layout 
plan 3 of 3  

C3003 Maven Matamata 04/2025 B B (04/2025) 
A (01/2025)  

Proposed roading long-
section plan 1 of 7  

C3004 Maven Matamata 04/2025 B B (04/2025) 
A (01/2025)  

Proposed roading long-
section plan 2 of 7  

C3005 Maven Matamata 04/2025 B B (04/2025) 
A (01/2025)  

Proposed roading long-
section plan 3 of 7 

C3006 Maven Matamata 04/2025 B B (04/2025) 
A (01/2025)  

Proposed roading long-
section plan 4 of 7  

C3007 Maven Matamata 04/2025 B B (04/2025) 
A (01/2025)  

Proposed roading long-
section plan 5 of 7  

C3008 Maven Matamata 04/2025 B B (04/2025) 
A (01/2025)  

Proposed roading long-
section plan 6 of 7  

C3009 Maven Matamata 04/2025 B B (04/2025) 
A (01/2025)  

Proposed roading long-
section plan 7 of 7  

C3010 Maven Matamata 04/2025 B B (04/2025) 
A (01/2025)  

Proposed roading 
typical cross sections 1 
of 2  

C3300 Maven Matamata 04/2025 C C (11/2025) 
B (04/2025) 
A (01/2025)  

Proposed roading 
typical cross sections 
2of 2  

C3301 Maven Matamata 04/2025 C C (11/2025) 
B (04/2025) 
A (01/2025)  

Proposed combined 
services overview plan  

C7000 Maven Matamata 04/2025 A 04/2025 

Proposed combined 
services plan 1 of 3  

C7001 Maven Matamata 04/2025 A 04/2025 

Proposed combined 
services plan 2 of 3  

C7002 Maven Matamata 04/2025 A 04/2025 

Proposed combined 
services plan 3 of 3  

C7003 Maven Matamata 04/2025 A 04/2025 



Proposed wastewater 
overall layout plan 
option A  

C5000A Maven Matamata 12/2024 C C (11/2025) 
B (04/2025) 
A (01/2025)  

Proposed wastewater 
drainage plan  

C5001 Maven Matamata 11/2025 A 11/2025 

Proposed wastewater 
drainage plan 

C5002 Maven Matamata 11/2025 A 11/2025 

Proposed wastewater 
drainage plan  

C5003 Maven Matamata 11/2025 A 11/2025 

Proposed wastewater 
drainage plan 

C5004 Maven Matamata 11/2025 A 11/2025 

Proposed wastewater 
drainage plan 

C5005 Maven Matamata 11/2025 A 11/2025 

Proposed wastewater 
drainage plan 

C5006 Maven Matamata 11/2025 A 11/2025 

Proposed wastewater 
long-section plan  

C5200 Maven Matamata 11/2025 A 11/2025 

Proposed wastewater 
long-section plan  

C5201 Maven Matamata 11/2025 A 11/2025 

Proposed wastewater 
long-section plan  

C5202 Maven Matamata 11/2025 A 11/2025 

Proposed wastewater 
long-section plan  

C5203 Maven Matamata 11/2025 A 11/2025 

Proposed wastewater 
long-section plan  

C5204 Maven Matamata 11/2025 A 11/2025 

Proposed wastewater 
long-section plan  

C5205 Maven Matamata 11/2025 A 11/2025 

Proposed wastewater 
long-section plan  

C5206 Maven Matamata 11/2025 A 11/2025 

Proposed wastewater 
long-section plan  

C5207 Maven Matamata 11/2025 A 11/2025 

Proposed wastewater 
long-section plan  

C5208 Maven Matamata 11/2025 A 11/2025 



Proposed wastewater 
long-section plan  

C5209 Maven Matamata 11/2025 A 11/2025 

Proposed wastewater 
long-section plan  

C5210 Maven Matamata 11/2025 A 11/2025 

Proposed wastewater 
long-section plan  

C5211 Maven Matamata 11/2025 A 11/2025 

Proposed wastewater 
long-section plan  

C5212 Maven Matamata 11/2025 A 11/2025 

Proposed wastewater 
long-section plan  

C5213 Maven Matamata 11/2025 A 11/2025 

Proposed wastewater 
long-section plan  

C5214 Maven Matamata 11/2025 A 11/2025 

Proposed wastewater 
long-section plan  

C5215 Maven Matamata 11/2025 A 11/2025 

Proposed wastewater 
long-section plan  

C5216 Maven Matamata 11/2025 A 11/2025 

Proposed wastewater 
long-section plan  

C5217 Maven Matamata 11/2025 A 11/2025 

Proposed wastewater 
long-section plan  

C5218 Maven Matamata 11/2025 A 11/2025 

Proposed wastewater 
long-section plan  

C5219 Maven Matamata 11/2025 A 11/2025 

Proposed wastewater 
long-section plan  

C5220 Maven Matamata 11/2025 A 11/2025 

Proposed wastewater 
long-section plan  

C5221 Maven Matamata 11/2025 A 11/2025 

Proposed wastewater 
long-section plan  

C5222 Maven Matamata 11/2025 A 11/2025 

Proposed WW standard 
detail plan sheet 1 of 5  

C5800 Maven Matamata 12/2025 B B (04/2025) 
A (01/2025)  

Proposed WW standard 
detail plan sheet 2 of 5  

C5801 Maven Matamata 12/2025 B B (04/2025) 
A (01/2025)  

Proposed WW standard 
detail plan sheet 3 of 5  

C5802 Maven Matamata 12/2025 B B (04/2025) 
A (01/2025)  



Proposed WW standard 
detail plan sheet 4 of 5  

C5803 Maven Matamata 12/2025 B B (04/2025) 
A (01/2025)  

Proposed WW standard 
detail plan sheet 5 of 5  

C5804 Maven Matamata 12/2025 B B (04/2025) 
A (01/2025)  

Proposed pump station 
standard detail plan  

C5900 Maven Matamata 06/2025 A 06/2025 

Proposed stormwater 
drainage overview plan  

C4000 Maven Matamata 06/2025 A 06/2025 

Proposed stormwater 
drainage plan  

C4001 Maven Matamata 11/2025 A 11/2025 

Proposed stormwater 
drainage plan  

C4002 Maven Matamata 11/2025 A 11/2025 

Proposed stormwater 
drainage plan  

C4003 Maven Matamata 11/2025 A 11/2025 

Proposed stormwater 
drainage plan  

C4004 Maven Matamata 11/2025 A 11/2025 

Proposed stormwater 
drainage plan  

C4005 Maven Matamata 11/2025 A 11/2025 

Proposed stormwater 
drainage plan  

C4006 Maven Matamata 11/2025 A 11/2025 

Proposed stormwater 
long-section plan   

C4200 Maven Matamata 11/2025 A 11/2025 

Proposed stormwater 
long-section plan   

C4201 Maven Matamata 11/2025 A 11/2025 

Proposed stormwater 
long-section plan  

C4202 Maven Matamata 11/2025 A 11/2025 

Proposed stormwater 
long-section plan  

C4203 Maven Matamata 11/2025 A 11/2025 

Proposed stormwater 
long-section plan  

C4204 Maven Matamata 11/2025 A 11/2025 

Proposed stormwater 
long-section plan  

C4205 Maven Matamata 11/2025 A 11/2025 

Proposed stormwater 
long-section plan  

C4206 Maven Matamata 11/2025 A 11/2025 



Proposed stormwater 
long-section plan  

C4207 Maven Matamata 11/2025 A 11/2025 

Proposed stormwater 
long-section plan  

C4208 Maven Matamata 11/2025 A 11/2025 

Proposed stormwater 
long-section plan  

C4209 Maven Matamata 11/2025 A 11/2025 

Proposed stormwater 
long-section plan  

C4210 Maven Matamata 11/2025 A 11/2025 

Proposed stormwater 
long-section plan  

C4211 Maven Matamata 11/2025 A 11/2025 

Proposed stormwater 
long-section plan  

C4212 Maven Matamata 11/2025 A 11/2025 

Proposed stormwater 
long-section plan  

C4213 Maven Matamata 11/2025 A 11/2025 

Proposed stormwater 
long-section plan  

C4214 Maven Matamata 11/2025 A 11/2025 

Proposed stormwater 
long-section plan  

C4215 Maven Matamata 11/2025 A 11/2025 

Proposed stormwater 
long-section plan  

C4216 Maven Matamata 11/2025 A 11/2025 

Proposed stormwater 
long-section plan  

C4217 Maven Matamata 11/2025 A 11/2025 

Proposed stormwater 
long-section plan  

C4218 Maven Matamata 11/2025 A 11/2025 

Proposed stormwater 
long-section plan  

C4219 Maven Matamata 11/2025 A 11/2025 

Proposed stormwater 
long-section plan  

C4220 Maven Matamata 11/2025 A 11/2025 

Proposed stormwater 
long-section plan  

C4221 Maven Matamata 11/2025 A 11/2025 

Proposed stormwater 
long-section plan  

C4222 Maven Matamata 11/2025 A 11/2025 

Proposed stormwater 
long-section plan  

C4223 Maven Matamata 11/2025 A 11/2025 



Existing stormwater 
catchment plan  

C4050 Maven Matamata 12/2024 C C (11/2025) 
B (04/2025) 
A (01/2025) 

Proposed ten year 
stormwater catchment 
plan  

C4051 Maven Matamata 12/2024 C C (11/2025) 
B (04/2025) 
A (01/2025) 

Proposed 100 year 
stormwater catchment 
plan  

C4052 Maven Matamata 12/2024 C C (11/2025) 
B (04/2025) 
A (01/2025) 

Proposed wetland plan  C4300-1 Maven Matamata 11/2025 A 11/2025 
Proposed wetland plan  C4300-2 Maven Matamata 11/2025 A 11/2025 
Proposed wetland plan  C4300-3 Maven Matamata 11/2025 A 11/2025 
Proposed wetland 1 
cross section plan  

C4600 Maven Matamata 11/2025 C C (11/2025) 
B (04/2025) 
A (01/2025) 

Proposed wetland 2 
cross section plan 

C4601 Maven Matamata 12/2025 C C (11/2025) 
B (04/2025) 
A (01/2025) 

Proposed stormwater 
swales layout plan  

C4650 Maven Matamata 12/2025 C C (11/2025) 
B (04/2025) 
A (01/2025) 

Proposed stormwater 
swales cross sections  

C461 Maven Matamata 12/2025 C C (11/2025) 
B (04/2025) 
A (01/2025) 

Proposed rain gardens 
plan 

C4400-1 Maven Matamata 11/2025 A 11/2025 

Proposed rain gardens 
plan 

C4400-2 Maven Matamata 11/2025 A 11/2025 

Proposed rain gardens 
plan 

C4400-3 Maven Matamata 11/2025 A 11/2025 

Proposed wetland and 
rain gardens plan 

C4700 Maven Matamata 11/2025 A 11/2025 

Proposed wetland and 
rain gardens details 

C4701 Maven Matamata 11/2025 A 11/2025 



Proposed wetland and 
rain gardens details 

C4702 Maven Matamata 11/2025 A 11/2025 

Proposed wetland and 
rain gardens details 

C4703 Maven Matamata 11/2025 A 11/2025 

Proposed stormwater 
standard detail 

C4800 Maven Matamata 11/2025 B B (04/2025) 
A (01/2025) 

Proposed overland flow 
path layout plan  

C4900 Maven Matamata 12/2025 A 12/2025 

Proposed overland flow 
path cross section 1 of 3  

C4901 Maven Matamata 12/2025 A 12/2025 

Proposed overland flow 
path cross section 2 of 3 

C4902 Maven Matamata 12/2025 A 12/2025 

Proposed overland flow 
path cross section 3 of 3  

C4903 Maven Matamata 12/2025 A 12/2025 

Appendix A: Matamata 
development limited 
response to comments 
received from affected 
landowners 

 Barkers and Associates     

Technical memorandum 
– Response to 
submitters – Ashborne 
Fast Track  

 WGA 18/11/2025   

Ashborne Development 
– Residential boundary 
buffer plan  

2149/01 Greenwood Associates  16/11/2025   

Highgrove Landscape 
Buffer Overall Plan  

2149/01 Greenwood Associates 17/11/2025   

Typical Plans 01, 02 and 
section  

2149/02 Greenwood Associates 17/11/2025   

Highgrove/ Retirement 
Village Buffer Planting  

2149/00 Greenwood Associates  6/11/2025   

Maven Technical 
Response Memorandum 

 Maven Waikato  18/11/2025   



Existing topographical 
key plan  

C050 Maven Waikato 11/2025 A 04/2025 

Existing topographical 
plan sheet 1 of 10 

C050-1 Maven Waikato 11/2025 A 04/2025 

Existing topographical 
plan sheet 2 of 10 

C050-2 Maven Waikato 11/2025 A 04/2025 

Existing topographical 
plan sheet 3 of 10  

C050-3 Maven Waikato 11/2025 A 04/2025 

Existing topographical 
plan sheet 4 of 10  

C050-4 Maven Waikato 11/2025 A 04/2025 

Existing topographical 
plan sheet 5 of 10  

C050-5 Maven Waikato 11/2025 A 04/2025 

Existing topographical 
plan sheet 6 of 10  

C050-6 Maven Waikato 11/2025 A 04/2025 

Existing topographical 
plan sheet 7 of 10  

C050-7 Maven Waikato 11/2025 A 04/2025 

Existing topographical 
plan sheet 8 of 10  

C050-8 Maven Waikato 11/2025 A 04/2025 

Existing topographical 
plan sheet 9 of 10  

C050-9 Maven Waikato 11/2025 A 04/2025 

Existing topographical 
plan sheet 10 of 10  

C050-10 Maven Waikato 11/2025 A 04/2025 

Existing features key 
removal plan  

C060 Maven Waikato 11/2025 A 04/2025 

Existing features and 
removal plan sheet 1 of 
10  

C060-1 Maven Waikato 11/2025 A 04/2025 

Existing features and 
removal plan sheet 2 of 
10 

C060-2 Maven Waikato 11/2025 A 04/2025 

Existing features and 
removal plan sheet 3 of 
10  

C060-3 Maven Waikato 11/2025 A 04/2025 
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removal plan sheet 4 of 
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removal plan sheet 5 of 
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C060-5 Maven Waikato 11/2025 A 04/2025 
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Proposed overview 
master plan  

C120 Maven Waikato 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed master plan  C120-1 Maven Waikato 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed master plan  C120-2 Maven Waikato 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed master plan  C120-3 Maven Waikato 06/2025 D D (06/2025) 



C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed master plan  C120-4 Maven Waikato 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed master plan  C120-5 Maven Waikato 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed master plan  C120-6 Maven Waikato 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed master plan  C120-7 Maven Waikato 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed master plan  C120-8 Maven Waikato 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed master plan  C120-9 Maven Waikato 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed master plan  C120-10 Maven Waikato 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed staging 
overview plan  

C130 Maven Waikato 06/2025 F F (11/2025) 
E (06/2025) 
D (05/2025) 



C (05/2025) 
Proposed staging plan 
stage 1  

C130-1 Maven Waikato 06/2025 F F (11/2025) 
E (06/2025) 
D (05/2025) 
C (05/2025) 

Proposed staging plan 
stage 2 

C130-2 Maven Waikato 06/2025 F F (11/2025) 
E (06/2025) 
D (05/2025) 
C (05/2025) 

Proposed staging plan 
stage 3 

C130-3 Maven Waikato 06/2025 F F (11/2025) 
E (06/2025) 
D (05/2025) 
C (05/2025) 

Proposed staging plan 
stage 4 

C130-4 Maven Waikato 06/2025 F F (11/2025) 
E (06/2025) 
D (05/2025) 
C (05/2025) 

Proposed staging plan 
stage 5 

C130-5 Maven Waikato 06/2025 F F (11/2025) 
E (06/2025) 
D (05/2025) 
C (05/2025) 

Proposed staging plan 
stage 6 

C130-6 Maven Waikato 06/2025 F F (11/2025) 
E (06/2025) 
D (05/2025) 
C (05/2025) 

Proposed staging plan 
stage 7 

C130-7 Maven Waikato 06/2025 F F (11/2025) 
E (06/2025) 
D (05/2025) 
C (05/2025) 

Proposed staging plan 
stage 8 

C130-8 Maven Waikato 06/2025 F F (11/2025) 
E (06/2025) 
D (05/2025) 
C (05/2025) 



Proposed 3 waters 
staging overview plan  

C131 Maven Waikato 06/2025 F F (11/2025) 
E (06/2025) 
D (05/2025) 
C (05/2025) 

Proposed 3 waters 
staging plan stage 1  

C131-1 Maven Waikato 06/2025 F F (11/2025) 
E (06/2025) 
D (05/2025) 
C (05/2025) 

Proposed 3 waters 
staging plan stage 2 

C131-2 Maven Waikato 06/2025 F F (11/2025) 
E (06/2025) 
D (05/2025) 
C (05/2025) 

Proposed 3 waters 
staging plan stage 3 

C131-3 Maven Waikato 06/2025 F F (11/2025) 
E (06/2025) 
D (05/2025) 
C (05/2025) 

Proposed 3 waters 
staging plan stage 4 

C131-4 Maven Waikato 06/2025 F F (11/2025) 
E (06/2025) 
D (05/2025) 
C (05/2025) 

Proposed 3 waters 
staging plan stage 5  

C131-5 Maven Waikato 06/2025 F F (11/2025) 
E (06/2025) 
D (05/2025) 
C (05/2025) 

Proposed 3 waters 
staging plan stage 6  

C131-6 Maven Waikato 06/2025 F F (11/2025) 
E (06/2025) 
D (05/2025) 
C (05/2025) 

Proposed 3 waters 
staging plan stage 7 

C131-7 Maven Waikato 06/2025 F F (11/2025) 
E (06/2025) 
D (05/2025) 
C (05/2025) 

Proposed 3 waters 
staging plan stage 8  

C131-8 Maven Waikato 06/2025 F F (11/2025) 
E (06/2025) 



D (05/2025) 
C (05/2025) 

Proposed scheme 
overview plan  

C150 Maven Waikato 05/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (05/2025) 

Proposed scheme plan 
Stage 1 (A, B and C)  

C150-1 Maven Waikato 05/2025 B B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 1A 

C150-1A Maven Waikato 05/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 1B 

C150-1B Maven Waikato 05/2025 B B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 1C 

C150-1C Maven Waikato 05/2025 C C (11/2025) 
B (06/2025) 
A (05/2025) 

Proposed scheme plan 
2 (A, B and C) 

C150-2 Maven Waikato 05/2025 C C (11/2025) 
B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 2A 

C150-2A Maven Waikato 05/2025 C C (11/2025) 
B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 2B  

C150-2B Maven Waikato 05/2025 C C (11/2025) 
B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 3  

C150-3 Maven Waikato 05/2025 B B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 3 Greenway  

C150-3A Maven Waikato 05/2025 B B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 3 Greenway B 

C150-3B Maven Waikato 05/2025 C C (11/2025) 
B (06/2025) 
A (05/2025) 

Proposed scheme plan 
Stage 3 Greenway C 

C150-3C Maven Waikato 05/2025 A 05/2025 



Proposed scheme plan 
stage 3 Greenway D 

C150-3D Maven Waikato 05/2025 C C (11/2025) 
B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 4  

C150-4 Maven Waikato 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed scheme plan 
stage 5 

C150-5 Maven Waikato 05/2025 A 05/2025 

Proposed scheme plan 
stage 6 

C150-6 Maven Waikato 05/2025 D D (11/2025) 
C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 7 

C150-7 Maven Waikato 05/2025 B B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 8 

C150-8 Maven Waikato 05/2025 A 05/2025 

Proposed scheme plan 
stage 8 sheet 1  

C150-8A Maven Waikato 05/2025 A 05/2025 

Proposed scheme plan 
stage 8 sheet 2 

C150-8B Maven Waikato 05/2025 B B (06/2025) 
A (05/2025) 

Proposed cut/fill plan  C220 Maven Waikato 04/2025 B B (11/2025) 
A (04/2025) 

Proposed cut/fill plan 
stage 1  

C220-1 Maven Waikato 04/2025 B B (11/2025) 
A (04/2025) 

Proposed cut/fill plan 
stage 2 

C220-2 Maven Waikato 04/2025 B B (11/2025) 
A (04/2025) 

Proposed cut/fill plan 
stage 3 

C220-3 Maven Waikato 04/2025 B B (11/2025) 
A (04/2025) 

Proposed Dams  C250 Maven Waikato 06/2025 B B (06/2025) 
A (06/2025) 

Proposed dam 1 
greenway details 

C250-1 Maven Waikato 11/2024 C C (07/2025) 
B (06/2025) 
A (04/2025) 



Proposed roading 
overview plan  

C300 Maven Waikato 06/2025 F F (11/2025) 
E (11/2025) 
D (06/2025) 
C (05/2025) 

Proposed roading plan  C300-1 Maven Waikato 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed roading plan  C300-2 Maven Waikato 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed roading plan  C300-3 Maven Waikato 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed roading plan  C300-4 Maven Waikato 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed roading plan  C300-5 Maven Waikato 06/2025 D D (11/2025) 
C (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed roading plan  C300-6 Maven Waikato 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed roading plan  C300-6 Maven Waikato 06/2025 F F (11/2025) 
E (11/2025) 
D (06/2025) 
C (05/2025) 

Proposed roading plan  C300-7 Maven Waikato 06/2025 F F (11/2025) 
E (11/2025) 



D (06/2025) 
C (05/2025) 

Proposed roading plan  C300-8 Maven Waikato 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed roading plan  C300-9 Maven Waikato 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed roading plan  C300-10 Maven Waikato 06/2025 D D (11/2025) 
C (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed roading 
overview plan  

C300-11 Maven Waikato 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed stage 1 
roading plan  

C300-12 Maven Waikato 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed stage 2 
roading plan 1-2 

C300-13 Maven Waikato 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

  Maven Waikato    
Proposed stage 2 
roading plan 2-2 

C300-14 Maven Waikato 06/2025 F F (11/2025) 
E (11/2025) 
D (06/2025) 
C (05/2025) 

Proposed stage 3 
roading plan 

C300-15 Maven Waikato 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 



B (04/2025) 
Proposed stage 4 
roading plan 

C300-16 Maven Waikato 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed stage 5 
roading plan 

C300-17 Maven Waikato 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed stage 6 
roading plan 

C300-18 Maven Waikato 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed stage 7 
roading plan 1 -2  

C300-19 Maven Waikato 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed stage 7 
roading plan 2 - 2 

C300-20 Maven Waikato 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed stage 8 
roading plan 1-3 

C300-21 Maven Waikato 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed stage 8 
roading plan 2-3 

C300-22 Maven Waikato 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed stage 8 
roading plan 3-3 

C300-23 Maven Waikato 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 



Proposed wastewater 
drainage overview plan  

C500 Maven Associates 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed wastewater 
drainage plan   

C500-1 Maven Associates 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed wastewater 
drainage overview plan  

C500-2 Maven Associates 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed wastewater 
drainage overview plan  

C500-3 Maven Associates 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed wastewater 
drainage overview plan  

C500-4 Maven Associates 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed wastewater 
drainage overview plan  

C500-5 Maven Associates 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed wastewater 
drainage overview plan  

C500-6 Maven Associates 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed wastewater 
drainage overview plan  

C500-7 Maven Associates 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed wastewater 
drainage overview plan  

C500-8 Maven Associates 06/2025 E E (11/2025) 
D (06/2025) 



C (05/2025) 
B (04/2025) 

Proposed wastewater 
drainage overview plan  

C500-9 Maven Associates 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed wastewater 
drainage overview plan  

C500-10 Maven Associates 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed wastewater 
drainage plan stage 1  

C500-11 Maven Associates 05/2025 C C (11/2025) 
B (06/2025) 
A (05/2025) 

Proposed wastewater 
drainage plan stage 2 

C500-12 Maven Associates 05/2025 C C (11/2025) 
B (06/2025) 
A (05/2025) 

Proposed wastewater 
drainage plan stage 3 

C500-13 Maven Associates 05/2025 C C (11/2025) 
B (06/2025) 
A (05/2025) 

Proposed wastewater 
drainage plan stage 4 

C500-14 Maven Associates 05/2025 C C (11/2025) 
B (06/2025) 
A (05/2025) 

Proposed wastewater 
drainage plan stage 5 

C500-15 Maven Associates 05/2025 C C (11/2025) 
B (06/2025) 
A (05/2025) 

Proposed wastewater 
drainage plan stage 6 

C500-16 Maven Associates 05/2025 C C (11/2025) 
B (06/2025) 
A (05/2025) 

Proposed wastewater 
drainage plan stage 7 

C500-17 Maven Associates 05/2025 C C (11/2025) 
B (06/2025) 
A (05/2025) 

Proposed wastewater 
drainage plan stage 8 

C500-18 Maven Associates 05/2025 C C (11/2025) 
B (06/2025) 
A (05/2025) 



Proposed wastewater 
long-sections 

C250-1 Maven Associates 05/2025 D D (11/2025) 
C (05/2025) 
C (04/2025) 
B (04/2025) 

Proposed wastewater 
long-sections 

C250-2 Maven Associates 05/2025 D D (11/2025) 
C (05/2025) 
C (04/2025) 
B (04/2025) 

Proposed wastewater 
long-sections 

C250-3 Maven Associates 05/2025 D D (11/2025) 
C (05/2025) 
C (04/2025) 
B (04/2025) 

Proposed wastewater 
long-sections 

C250-4 Maven Associates 05/2025 D D (11/2025) 
C (05/2025) 
C (04/2025) 
B (04/2025) 

Proposed wastewater 
long-sections 

C250-5 Maven Associates 05/2025 D D (11/2025) 
C (05/2025) 
C (04/2025) 
B (04/2025) 

Proposed wastewater 
long-sections 

C250-6 Maven Associates 05/2025 D D (11/2025) 
C (05/2025) 
C (04/2025) 
B (04/2025) 

Proposed wastewater 
long-sections 

C250-7 Maven Associates 05/2025 D D (11/2025) 
C (05/2025) 
C (04/2025) 
B (04/2025) 

Proposed wastewater 
long-sections 

C250-8 Maven Associates 05/2025 D D (11/2025) 
C (05/2025) 
C (04/2025) 
B (04/2025) 

Proposed wastewater 
long-sections 

C250-9 Maven Associates 05/2025 D D (11/2025) 
C (05/2025) 



C (04/2025) 
B (04/2025) 

Proposed wastewater 
long-sections 

C250-10 Maven Associates 05/2025 D D (11/2025) 
C (05/2025) 
C (04/2025) 
B (04/2025) 

Proposed wastewater 
long-sections 

C250-11 Maven Associates 05/2025 D D (11/2025) 
C (05/2025) 
C (04/2025) 
B (04/2025) 

Proposed wastewater 
long-sections 

C250-12 Maven Associates 05/2025 D D (11/2025) 
C (05/2025) 
C (04/2025) 
B (04/2025) 

Proposed wastewater 
long-sections 

C250-13 Maven Associates 05/2025 D D (11/2025) 
C (05/2025) 
C (04/2025) 
B (04/2025) 

Proposed wastewater 
long-sections 

C250-14 Maven Associates 05/2025 D D (11/2025) 
C (05/2025) 
C (04/2025) 
B (04/2025) 

Proposed wastewater 
long-sections 

C250-15 Maven Associates 05/2025 D D (11/2025) 
C (05/2025) 
C (04/2025) 
B (04/2025) 

Proposed wastewater 
long-sections 

C250-16 Maven Associates 05/2025 D D (11/2025) 
C (05/2025) 
C (04/2025) 
B (04/2025) 

Proposed wastewater 
long-sections 

C250-17 Maven Associates 05/2025 D D (11/2025) 
C (05/2025) 
C (04/2025) 
B (04/2025) 



Proposed wastewater 
long-sections 

C250-18 Maven Associates 05/2025 D D (11/2025) 
C (05/2025) 
C (04/2025) 
B (04/2025) 

Proposed wastewater 
long-sections 

C250-19 Maven Associates 05/2025 D D (11/2025) 
C (05/2025) 
C (04/2025) 
B (04/2025) 

Proposed wastewater 
long-sections 

C250-20 Maven Associates 05/2025 D D (11/2025) 
C (05/2025) 
C (04/2025) 
B (04/2025) 

Proposed wastewater 
long-sections 

C250-21 Maven Associates 05/2025 D D (11/2025) 
C (05/2025) 
C (04/2025) 
B (04/2025) 

Proposed wastewater 
long-sections 

C250-22 Maven Associates 05/2025 D D (11/2025) 
C (05/2025) 
C (04/2025) 
B (04/2025) 

Proposed wastewater 
long-sections 

C250-23 Maven Associates 05/2025 D D (11/2025) 
C (05/2025) 
C (04/2025) 
B (04/2025) 

Proposed wastewater 
pump stations overview 
plan  

C520 Maven Associates 11/2025 D D (11/2025) 
C (05/2025) 
C (05/2025) 
B (04/2025) 

Proposed central 
wastewater pump 
station layout plan  

C530-1 Maven Associates 11/2025 D D (11/2025) 
C (05/2025) 
C (05/2025) 
B (04/2025) 



Proposed central 
wastewater pump 
typical cross section 

C530-2 Maven Associates 11/2025 D D (11/2025) 
C (05/2025) 
C (05/2025) 
B (04/2025) 

Proposed central 
wastewater pump 
typical sections 

C530-3 Maven Associates 11/2025 D D (11/2025) 
C (05/2025) 
C (05/2025) 
B (04/2025) 

Proposed northern 
wastewater pump 
station layout plan  

C535-1 Maven Associates 11/2025 D D (11/2025) 
C (05/2025) 
C (05/2025) 
B (04/2025) 

Proposed central 
wastewater pump 
typical cross section 

C535-2 Maven Associates 11/2025 D D (11/2025) 
C (05/2025) 
C (05/2025) 
B (04/2025) 

Proposed central 
wastewater pump 
typical cross section 

C535-3 Maven Associates 11/2025 D D (11/2025) 
C (05/2025) 
C (05/2025) 
B (04/2025) 

Proposed wwps rising 
main overview plan  

C540 Maven Associates 11/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed wwps rising 
main long section 

C520-1 Maven Associates 11/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed wwps rising 
main long section 

C520-2 Maven Associates 11/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed wwps rising 
main long section 

C520-3 Maven Associates 11/2025 E E (11/2025) 
D (06/2025) 



C (05/2025) 
B (04/2025) 

Proposed wwps rising 
main long section 

C520-4 Maven Associates 11/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed wwps rising 
main long section 

C520-5 Maven Associates 11/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed wwps rising 
main long section 

C520-6 Maven Associates 11/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed water supply 
key plan  

C600 Maven Associates 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed water supply 
plan sheet 1 of 11 

C600-1 Maven Associates 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed water supply 
plan sheet 2 of 11 

C600-2 Maven Associates 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed water supply 
plan sheet 3 of 11 

C600-3 Maven Associates 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed water supply 
plan sheet 4 of 11 

C600-4 Maven Associates 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 



Proposed water supply 
plan sheet 5 of 11 

C600-5 Maven Associates 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed water supply 
plan sheet 6 of 11 

C600-6 Maven Associates 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed water supply 
plan sheet 7 of 11 

C600-7 Maven Associates 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed water supply 
plan sheet 8 of 11 

C600-8 Maven Associates 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed water supply 
plan sheet 9 of 11 

C600-9 Maven Associates 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed water supply 
plan sheet 10 of 11 

C600-10 Maven Associates 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed water supply 
plan sheet 11of 11 

C600-11 Maven Associates 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed water supply 
stage 1  

C600-12 Maven Associates 06/2025 D D (11/2025) 
C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed water supply 
stage 2 

C600-13 Maven Associates 06/2025 C C (11/2025) 
B (06/2025) 



A (06/2025) 
Proposed water supply 
stage 3 

C600-14 Maven Associates 06/2025 C C (11/2025) 
B (06/2025) 
A (06/2025) 

Proposed water supply 
stage 4 

C600-15 Maven Associates 06/2025 B B (06/2025) 
A (05/2025) 

Proposed water supply 
stage 5 

C600-16 Maven Associates 06/2025 C C (11/2025) 
B (06/2025) 
A (06/2025) 

Proposed water supply 
stage 6 

C600-17 Maven Associates 06/2025 C C (11/2025) 
B (06/2025) 
A (05/2025) 

Proposed water supply 
stage 7 

C600-18 Maven Associates 06/2025 C C (11/2025) 
B (06/2025) 
A (06/2025) 

Proposed water supply 
stage 8 

C600-19 Maven Associates 06/2025 C C (11/2025) 
B (06/2025) 
A (06/2025) 

Proposed water supply 
details sheet 1 of 4 

C650-1 Maven Associates 06/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed water supply 
details sheet 2 of 4 

C650-2 Maven Associates 06/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed water supply 
details sheet 3 of 4 

C650-3 Maven Associates 06/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed water supply 
details sheet 4 of 4 

C630-4 Maven Associates 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed water supply 
anchor details  

C680-20 Maven Associates 06/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 



Proposed water supply 
booster PS details 

C680-21 Maven Associates 06/2025 A 06/2025 

Proposed services 
overview plan  

C700 Maven Associates 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed services sheet 
1 of 10  

C700-1 Maven Associates 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed services sheet 
2 of 10  

C700-2 Maven Associates 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed services sheet 
3 of 10  

C700-3 Maven Associates 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed services sheet 
4 of 10  

C700-4 Maven Associates 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed services sheet 
5 of 10  

C700-5 Maven Associates 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed services sheet 
6 of 10  

C700-6 Maven Associates 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed services sheet 
7 of 10  

C700-7 Maven Associates 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 



Proposed services sheet 
8 of 10  

C700-8 Maven Associates 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed services sheet 
9 of 10  

C700-9 Maven Associates 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Proposed services sheet 
10 of 10  

C700-10 Maven Associates 06/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (04/2025) 

Lot 1002 services plan 
option A  

C710-1 Maven Associates 04/2025 B B (11/2025) 
A (04/2025 

Proposed scheme plan  SHEET 1 Maven Associates 05/2025 J J (11/2025) 
I (11/2025) 
H (11/2025) 
G (11/2025) 

Proposed scheme plan  SHEET 2 Maven Associates 05/2025 J J (11/2025) 
I (11/2025) 
H (11/2025) 
G (11/2025) 

Proposed scheme plan  SHEET 2 Maven Associates 05/2025 J J (11/2025) 
I (11/2025) 
H (11/2025) 
G (11/2025) 

Greenway Memo  Maven Waikato Ltd 23/10/2025   
Proposed subdivision 
plan for lots 8 and 9  

C350 Maven Associates 04/2025 E E (11/2025) 
D (05/2025) 
C (05/2025) 
B (05/2025) 

Ashbourne Fast Track 
Consent Application – 

 Barker and Associates  18/11/2025   



Urban Design Response 
to Comments 
Urban design 
memorandum - 
Appendix 1 Proposed 
Boundary Treatment 
Summary 

 Barker and Associates  18/11/2025   

Appendix 2 – Updated 
Urban Design Drawings 

 Maven Associates 11/2025   

Residential Design 
Guideline  

 No author  11/2025   

Southern Star Solar 
Farm – Viewpoint 01 – 5 
years  

2148/29 Greenwood Associates  17/11/2025   

Southern Star Solar 
Farm – Viewpoint 01 – 
15 years  

2148/30 Greenwood Associates  17/11/2025   

Southern Star Solar 
Farm – Viewpoint 02 – 
existing  

2148/31 Greenwood Associates  17/11/2025   

Southern Star Solar 
Farm – Viewpoint 02 – 
Time of planting  

2148/32 Greenwood Associates  17/11/2025   

Southern Star Solar 
Farm – Viewpoint 02 – 5 
years  

2148/33 Greenwood Associates  17/11/2025   

Southern Star Solar 
Farm – Viewpoint 02 – 
15 years  

2148/34 Greenwood Associates  17/11/2025   

Memorandum – 
Ashborne – Additional 
information 

 Commute 18/11/2025   

Proposed overview 
contour plan 

C2200 Maven Matamata  04/2025 C C (11/2025) 
B (04/2025) 



A (01/2025)  
Proposed contour plan 1 
of 4  

C2201 Maven Matamata 04/2025 C C (11/2025) 
B (04/2025) 
A (01/2025)  

Proposed contour plan 2 
of 4  

C2202 Maven Matamata 04/2025 C C (11/2025) 
B (04/2025) 
A (01/2025)  

Proposed contour plan 3 
of 4  

C2203 Maven Matamata 04/2025 C C (11/2025) 
B (04/2025) 
A (01/2025)  

Proposed contour plan 4 
of 4  

C2204 Maven Matamata 04/2025 C C (11/2025) 
B (04/2025) 
A (01/2025)  

Proposed erosion and 
sediment control plan  

C2300 Maven Matamata 04/2025 B B (04/2025) 
A (01/2025) 

Proposed ESC standard 
details plan sheet 1 of 4  

C2350 Maven Matamata 04/2025 B B (04/2025) 
A (10/2024) 

Proposed ESC standard 
details plan sheet 2 of 4 

C2351 Maven Matamata 04/2025 B B (04/2025) 
A (10/2024) 

Proposed ESC standard 
details plan sheet 3 of 4  

C2352 Maven Matamata 04/2025 B B (04/2025) 
A (10/2024) 

Proposed ESC standard 
details plan sheet 4 of 4  

C2353 Maven Matamata 04/2025 B B (04/2025) 
A (10/2024) 

Proposed cut/fill plan  C2400 Maven Matamata 04/2025 C C (11/2025) 
B (04/2025) 
A (12/2024) 

Proposed site plan 
overview  

C1100 Maven Matamata 04/2025 A 04/2025 

Predevelopment 
contour plan  

C0500 Maven Matamata 04/2025 B B (04/2025) 
A (11/2024) 

Proposed site overview 
plan  

C1100 Maven Matamata 04/2025 A 04/2025 

Proposed earthworks 
staging overview plan  

C8100 Maven Matamata 05/2025 B B (11/2025) 
A (05/2025)  



Proposed earthworks 
staging plan stage 1  

C8101 Maven Matamata 05/2025 B B (11/2025) 
A (05/2025)  

Proposed earthworks 
staging plan stage 2 

C8102 Maven Matamata 05/2025 B B (11/2025) 
A (05/2025)  

Proposed earthworks 
staging plan stage 3  

C803 Maven Matamata 05/2025 B 
 

B (11/2025 
A (06/2025)  

      
      
      
      
Minute 2 response 
Overall Site Plan 2170/05 Greenwood Associates  20/10/2025   
Fencing plan 01  2170/68 Greenwood Associates  20/10/2025   
Stormwater Pond 1 Plan 
and Section 

2170/72 Greenwood Associates 20/10/2025   

Stormwater Pond 2 Plan 
and Section 

2170/73 Greenwood Associates 20/10/2025   

Typical greenway section 2149/28 Greenwood Associates 28/05/2025   
Greenway Soft Palette 2149/29 Greenwood Associates 28/05/2025   
Greenway Soft Palette 02  2149/30 Greenwood Associates 28/05/2025   
Greenway Soft Palette 03 2149/31 Greenwood Associates 28/05/2025   
Details 2149/32 Greenwood Associates 28/05/2025   
Greenway Plan 03  2149/25 Greenwood Associates 28/05/2025   
Greenway Plan 04 2149/25 Greenwood Associates 28/05/2025   
Greenway Plan 05  2149/27 Greenwood Associates 28/05/2025   
Proposed wastewater 
overall layout plan Option 
A  

C5000A Maven Matamata 12/2024   

Proposed WW pump 
station standard detail 
plan 

C5900 Maven Matamata 06/2026   

Grease traps detail  Innoflow  11/2024   
Wastewater Treatment 
Plant Plan 

 Innoflow 20/11/2024   



Land Treatment Area 
Detail 

 Innoflow 20/11/2024   

Minute 2 of Expert Panel 
Ashbourne FTAA -2507-
1087 

 ecological Solutions 28/11/2025   

Response to Minute 2(i) 
Technical memorandum 

 WGA 22/10/2025   

Proposed plan with 
ecology shown  

C151-1 Maven Matamata 10/2025   

Ashborne – Cumulative 
effects  
Memorandum 

 Commute 24/10/2025   

Minute 3 response  
Site Context & Local 
Character 

2149/01 Greenwood associates 26/11/2025   

Landscape Principles 2149/02 Greenwood associates 26/11/2025   
Neighbourhood 
Character Plan  

2149/03 Greenwood associates 26/11/2025   

Cultural Identity  2149/04 Greenwood associates 26/11/2025   
Cultural Framework  2149/05 Greenwood associates 26/11/2025   
Overall Site Plan  2149/06 Greenwood associates 26/11/2025   
Sheet location plans  2149/07 Greenwood associates 26/11/2025   
Streetscape Landscape 
Plan 01  

2149/08 Greenwood associates 26/11/2025   

Streetscape Landscape 
Plan 02  

2149/09 Greenwood associates 26/11/2025   

Streetscape Landscape 
Plan 03  

2149/10 Greenwood associates 26/11/2025   

Streetscape Landscape 
Plan 11 

2149/11 Greenwood associates 26/11/2025   

Streetscape Landscape 
Plan 05  

2149/12 Greenwood associates 26/11/2025   

Streetscape Landscape 
Plan 06 and 07  

2149/13 Greenwood associates 26/11/2025   



Typical Road Cross 
Sections  

2149/14 Greenwood associates 26/11/2025   

Typical Road Cross 
Sections A-A and B-B 

2149/15 Greenwood associates 26/11/2025   

Streetscape Soft and 
Hard Palette 01  

2149/16 Greenwood associates 26/11/2025   

Streetscape Soft and 
Hard Palette 02  

2149/17 Greenwood associates 26/11/2025   

Commercial/Residential 
Node and Open Space 
Plan 01  

2149/18 Greenwood associates 26/11/2025   

Commercial/Residential 
Node and Open Space 
Plan 02  

2149/19 Greenwood associates 26/11/2025   

Commercial/Residential 
Node and Open Space 
Plan 03  

2149/20 Greenwood associates 26/11/2025   

Commercial & Open 
Space Hard & Soft Palette 
01 

2149/21 Greenwood associates 26/11/2025   

Commercial & Open 
Space Hard & Soft Palette 
02 

2149/22 Greenwood associates 26/11/2025   

Greenway plan 01  2149/23 Greenwood associates 26/11/2025   
Greenway plan 02 2149/24 Greenwood associates 26/11/2025   
Greenway plan 03 2149/25 Greenwood associates 26/11/2025   
Greenway plan 04 2149/26 Greenwood associates 26/11/2025   
Greenway plan 04 2149/27 Greenwood associates 26/11/2025   
Typical Greenway section  2149/28 Greenwood associates 26/11/2025   
Greenway soft palette 01  2149/29 Greenwood associates 26/11/2025   
Greenway soft palette 02  2149/30 Greenwood associates 26/11/2025   
Greenway soft palette 03 2149/31 Greenwood associates 26/11/2025   
Details 2149/32 Greenwood associates 26/11/2025   
Road and pathway 
treatment plan 02  

2170/07 Greenwood associates 27/11/2025   



Site introduction 2170/01 Greenwood associates 27/11/2025   
Local character  2170/02 Greenwood associates 27/11/2025   
Opportunities and 
constraints  

2170/03 Greenwood associates 27/11/2025   

Landscape principles 2170/04 Greenwood associates 27/11/2025   
Overall site plan  2170/05 Greenwood associates 27/11/2025   
Road and treatment 
pathway plan 01  

2170/06 Greenwood associates 27/11/2025   

Open space planting plan 
01 

2170/07 Greenwood associates 27/11/2025   

Open space planting plan 
02 

2170/08 Greenwood associates 27/11/2025   

Station Road Boundary 
elevation  

2170/10 Greenwood associates 27/11/2025   

Boundary sections 2170/11 Greenwood associates 27/11/2025   
Care facility landscape 
plan  

2170/12 Greenwood associates 27/11/2025   

Care facility landscape 
plan 

2170/13 Greenwood associates 27/11/2025   

Care facility hardscape 
plan  

2170/14 Greenwood associates 27/11/2025   

Clubhouse landscape 
plan 

2170/15 Greenwood associates 27/11/2025   

Clubhouse landscape 
plan 

2170/16 Greenwood associates 27/11/2025   

Clubhouse landscape 
plan 

2170/17 Greenwood associates 27/11/2025   

Station Road Entrance 
Landscape Plan 

2170/18 Greenwood associates 27/11/2025   

Communal Vegetable 
Gardens Plan 

2170/19 Greenwood associates 27/11/2025   

Amenity Zones Soft 
Palette 

2170/20 Greenwood associates 27/11/2025   

Amenity Zones 
Hardscape Palette  

2170/21 Greenwood associates 27/11/2025   



Typical Type B Villa 
Landscape Plan  

2170/22 Greenwood associates 27/11/2025   

Typical Type C Villa 
Landscape Plan 

2170/23 Greenwood associates 27/11/2025   

Typical Type BD Villa 
Landscape Plan 

2170/24 Greenwood associates 27/11/2025   

Villa Landscape Location 
plan  

2170/25 Greenwood associates 27/11/2025   

Planting Plan 01 2170/26 Greenwood associates 27/11/2025   
Planting Plan 02 2170/27 Greenwood associates 27/11/2025   
Planting Plan 03 2170/28 Greenwood associates 27/11/2025   
Planting Plan 04 2170/29 Greenwood associates 27/11/2025   
Planting Plan 05 2170/30 Greenwood associates 27/11/2025   
Planting Plan 06 2170/31 Greenwood associates 27/11/2025   
Planting Plan 07 2170/32 Greenwood associates 27/11/2025   
Planting Plan 08 2170/33 Greenwood associates 27/11/2025   
Planting Plan 09 2170/34 Greenwood associates 27/11/2025   
Planting Plan 10 2170/35 Greenwood associates 27/11/2025   
Planting Plan 11 2170/36 Greenwood associates 27/11/2025   
Planting Plan 12 2170/37 Greenwood associates 27/11/2025   
Planting Plan 13 2170/38 Greenwood associates 27/11/2025   
Planting Plan 14 2170/39 Greenwood associates 27/11/2025   
 Planting Plan 15 2170/40 Greenwood associates 27/11/2025   
Planting Plan 16 2170/41 Greenwood associates 27/11/2025   
Planting Plan 17 2170/42 Greenwood associates 27/11/2025   
Planting Plan 18 2170/43 Greenwood associates 27/11/2025   
Planting Plan 19 2170/44 Greenwood associates 27/11/2025   
Villa Soft & Hard Palette 
01 

2170/45 Greenwood associates 27/11/2025   

Villa Soft & Hard Palette 
02 

2170/46 Greenwood associates 27/11/2025   

Villa Soft & Hard Palette 
03 

2170/47 Greenwood associates 27/11/2025   

Hardscape Plan 01  2170/48 Greenwood associates 27/11/2025   



Hardscape Plan 02 2170/49 Greenwood associates 27/11/2025   
Hardscape Plan 03 2170/50 Greenwood associates 27/11/2025   
Hardscape Plan 04 2170/51 Greenwood associates 27/11/2025   
Hardscape Plan 05 2170/52 Greenwood associates 27/11/2025   
Hardscape Plan 06 2170/53 Greenwood associates 27/11/2025   
Hardscape Plan 07 2170/54 Greenwood associates 27/11/2025   
Hardscape Plan 08 2170/55 Greenwood associates 27/11/2025   
Hardscape Plan 09  2170/56 Greenwood associates 27/11/2025   
Hardscape Plan 10 2170/57 Greenwood associates 27/11/2025   
Hardscape Plan 11 2170/58 Greenwood associates 27/11/2025   
Hardscape Plan 12 2170/59 Greenwood associates 27/11/2025   
Hardscape Plan 13 2170/60 Greenwood associates 27/11/2025   
Hardscape Plan 14 2170/61 Greenwood associates 27/11/2025   
Hardscape Plan 15 2170/62 Greenwood associates 27/11/2025   
Hardscape Plan 16 2170/63 Greenwood associates 27/11/2025   
Hardscape Plan 17 2170/64 Greenwood associates 27/11/2025   
Hardscape Plan 18  2170/65 Greenwood associates 27/11/2025   
Hardscape Plan 19 2170/66 Greenwood associates 27/11/2025   
Planting details  2170/67 Greenwood associates 27/11/2025   
Fencing Plan 01  2170/68 Greenwood associates 27/11/2025   
Fencing Plan 02  2170/69 Greenwood associates 27/11/2025   
Fencing Details 01  2170/70 Greenwood associates 27/11/2025   
Fencing Details 02  2170/71 Greenwood associates 27/11/2025   
Stormwater Pond 1 Plan  2170/72 Greenwood associates 27/11/2025   
Stormwater Pond 2 Plan 2170/73  Greenwood associates 27/11/2025   
Stormwater ponds 
sections  

2170/74 Greenwood associates 27/11/2025   

Stormwater Plant Palette 2170/75 Greenwood associates 27/11/2025   
Proposed overview 
Contour plan  

C2200 Maven Matamata 04/2025 D D (11/2025) 
C (11/2025) 
B (04/2025) 
A (01/2025) 

Proposed contour plan 1 
of 4  

C2201 Maven Matamata 04/2025 D D (11/2025) 
C (11/2025) 



B (04/2025) 
A (01/2025) 

Proposed contour plan 2 
of 4 

C2200 Maven Matamata 04/2025 C C (11/2025) 
B (04/2025) 
A (01/2025) 

Proposed contour plan 3 
of 4 

C2203 Maven Matamata 04/2025 C C (11/2025) 
B (04/2025) 
A (01/2025) 

Proposed contour plan 4 
of 4 

C2204 Maven Matamata 04/2025 D D (11/2025) 
C (11/2025) 
B (04/2025) 
A (01/2025) 

Proposed erosion and 
sediment control plan 

C2300 Maven Matamata 04/2025 C C (11/2025) 
B (04/2025) 
A (01/2025) 

Proposed ESC Standard 
details sheet 1 of 4  

C2350 Maven Matamata 10/2024 B B (04/2025) 
A (10/2024) 

Proposed ESC Standard 
details sheet 2 of 4 

C2351 Maven Matamata 10/2024 B B (04/2025) 
A (10/2024) 

Proposed ESC Standard 
details sheet 3 of 4 

C2352 Maven Matamata 10/2024 B B (04/2025) 
A (10/2024) 

Proposed ESC Standard 
details sheet 4 of 4 

C2353 Maven Matamata 10/2024 B B (04/2025) 
A (10/2024) 

Cut and fill plan  C2400 Maven Matamata 04/2025 D D (11/2025) 
C (11/2025) 
B (04/2025) 
A (01/2025) 

Proposed cut/fill plan  C200-1 Maven Matamata 11/2025 A 11/2025 
Applicant response to 
minute 3  

 Barker and Associates 27/11/2025   

Proposed scheme 
overview plan  

C150 Maven Waikato 05/2025 E E (11/2025) 
D (06/2025) 
C (05/2025) 
B (05/2025) 



Proposed scheme plan  C150-1  Maven Waikato 05/2025 B B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 1A 

C150-1A Maven Waikato 05/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 1B 

 C150-1B Maven Waikato 05/2025 B B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 1C 

C150-1C Maven Waikato 05/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 2 (A, B and C)  

C150-2 Maven Waikato 05/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 2A 

C150-2A Maven Waikato 05/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 2B 

C150-2B Maven Waikato 05/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 2C 

C150-2C Maven Waikato 05/2025 B B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 3 

C150-3 Maven Waikato 05/2025 B B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 3 – Greenway  

C150-3A Maven Waikato 05/2025 B B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 3 – Greenway B 

C150-3B Maven Waikato 05/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 3 – Greenway C 

C150-3C Maven Waikato 15/2025 A 05/2025 

Proposed scheme plan 
stage 3 – Greenway 

C150-3D Maven Waikato 05/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 



Proposed scheme plan 
stage 4  

C150-4 Maven Waikato 11/2025 D D (11/2025) 
C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 5 

C150-5 Maven Waikato 15/2025 A 05/2025 

Proposed scheme plan 
stage 6 

C150-6 Maven Waikato 11/2025 D D (11/2025) 
C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 7 

C150-7 Maven Waikato 05/2025 B B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 8 

C150-8 Maven Waikato 05/2025 A 05/2025 

Proposed scheme plan 
stage 8 sheet1  

C150-8A Maven Waikato 05/2025 A 05/2025 

Proposed scheme plan 
stage 8 sheet 2  

C150-8B Maven Waikato 05/2025 B B (06/2025) 
A (05/2025) 

Proposed wastewater 
drainage overview plan  

C5000A Maven Waikato 11/2025 D D (11/2025) 
C (11/2025) 
B (04/2025) 
A (01/2025) 

Updated Urban Design 
Drawings  

 Barker and Associates 27/11/2025   

Proposed channel plan  C152 Maven Waikato 11/2025 A 11/2025 
Proposed armouring 
channels 

C152-1 Maven Waikato 11/2025 B B (11/2025) 
A (11/2025) 

      
Typical road cross 
section sheet 

C340-1 Maven Waikato 05/2025 E E 11/2025 
D 11/2025 
C 05/2025 
B 04/2025 

Typical road cross 
section sheet 

C340-1A Maven Waikato 11/2025 B B (11/2025) 
A (11/2025) 



Typical road cross 
section sheet 

C340-1B Maven Waikato 11/2025 B B (11/2025) 
A (11/2025) 

Typical road cross 
section sheet 

C340-2 Maven Waikato 05/2025 D D (11/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Typical road cross 
section sheet 

C340-3 Maven Waikato 05/2025 D D (11/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Typical road cross 
section sheet 

C340-4 Maven Waikato 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Typical road cross 
section sheet 

C340-5 Maven Waikato 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Typical road cross 
section sheet 

C340-6 Maven Waikato 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Typical road cross 
section sheet 

C340-7 Maven Waikato 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed subdivision 
plan for Lots 8 and 9  

C350 Maven Waikato 04/2025 E E (11/2025) 
D (05/2025) 
C (05/2025) 
B (05/2025) 

Northern Downstream 
Flood Assessment  

 Maven Waikato Not dated   

Appendix 5N – Ashbourne 
Residential & Greenway 
Objectives & Policies 
Assessment 

 Barker and Associates     

Response to minute 4  
Proposed roading cross 
section 1 of 2  

C3300 Maven Matamata 04/2025 D D (12/2025) 
C (11/2025) 



B (04/2025) 
A (01/2025) 

Proposed roading cross 
section 2 of 2  

C3301 Maven Matamata 04/2025 D D (12/2025) 
C (11/2025) 
B (04/2025) 
A (01/2025) 

Proposed wastewater 
drainage plan  

C5000A Maven Associates 11/2025 E E (12/2025) 
D (11/2025) 
C (11/2025) 
B (04/2025) 

Proposed channel plan 
with ecology shown  

C152 Maven Waikato  11/2025 A 11/2025 

Proposed channel 
armouring details 

C152-1 Maven Waikato 11/2025 B B (11/2025) 
A (11/2025) 

Proposed wingwall outlet 
details  

C152-2 Maven Waikato 12/2025 A 12/2025 

Typical road cross 
section sheet  

C340-1A Maven Associates 11/2025 B B (11/2025) 
A (11/2025) 

Typical road cross 
section sheet  

C340-1B Maven Associates 11/2025 B B (11/2025) 
A (11/2025) 

Typical road cross 
section sheet  

C340-2 Maven Associates 05/2025 E E (12/2025) 
D (11/2025) 
C (11/2025) 
B (04/2025) 

Typical road cross 
section sheet  

C340-2 Maven Associates 05/2025 D D (12/2025) 
C (11/2025) 
B (04/2025) 
A (01/2025) 

Typical road cross 
section sheet 

C340-4 Maven Associates 05/2025 D D (12/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Typical road cross 
section sheet 

C340-5 Maven Associates 05/2025 C C (05/2025) 
B (04/2025) 



A (04/2025) 
Typical road cross 
section sheet 

C340-6 Maven Associates 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Typical road cross 
section sheet 

C340-7 Maven Associates 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed SW overall 
catchment plan  

C401 Maven Associates 12/2025 A 12/2025 

Roadside typical soakage 
trench details 

C430-4 Maven Waikato 04/2025 C C (12/2025) 
B (11/2025) 
A (04/2025) 

Roadside typical soakage 
trench details 

C430-4A Maven Waikato 11/2025 B B (12/2025) 
A (11/2025) 

Proposed cut/fill plan C2200 Maven Matamata 11/2025 B B (12/2025) 
A (11/2025) 

Subsoil depth vs ground 
water map 

SK4001 Maven Associates 12/2025 A 12/2025 

Site Context & Local 
Character 

2149/01 Greenwood Associates 8/12/2025   

Landscape principles 2149/02 Greenwood Associates 8/12/2025   
Neighbourhood character 
plan  

2149/03 Greenwood Associates 8/12/2025   

Cultural identity  2149/04 Greenwood Associates 8/12/2025   
Cultural framework 2149/05 Greenwood Associates 8/12/2025   
Overall site plan  2149/06 Greenwood Associates 8/12/2025   
Sheet location plans  2149/07 Greenwood Associates 8/12/2025   
Streetscape landscape 
plan 01  

2149/08 Greenwood Associates 8/12/2025   

Streetscape landscape 
plan 02 

2149/09 Greenwood Associates 8/12/2025   

Streetscape landscape 
plan 03 

2149/10 Greenwood Associates 8/12/2025   

Streetscape landscape 
plan 04 

2149/11 Greenwood Associates 8/12/2025   



Streetscape landscape 
plan 05 

2149/12 Greenwood Associates 8/12/2025   

Streetscape landscape 
plan 06 and 07 

2149/13 Greenwood Associates 8/12/2025   

Typical road cross 
sections 

2149/14 Greenwood Associates 8/12/2025   

Typical Cross Section A-A 
& B-B 

2149/15 Greenwood Associates 8/12/2025   

Streetscape Soft & Hard 
Palette 01 

2149/16 Greenwood Associates 8/12/2025   

Streetscape Soft & Hard 
Palette 02 

2149/17 Greenwood Associates 8/12/2025   

Commercial/Residential 
Node and Open Space 
Plan 01 

2149/18 Greenwood Associates 8/12/2025   

Commercial/Residential 
Node and Open Space 
Plan 02  

2149/19 Greenwood Associates 8/12/2025   

Commercial/Residential 
Node and Open Space 
Plan 03 

2149/20 Greenwood Associates 8/12/2025   

Commercial and open 
space hard and soft 
palette 01 

2149/21 Greenwood Associates 8/12/2025   

Commercial and open 
space hard and soft 
palette 02 

2149/22 Greenwood Associates 8/12/2025   

Greenway plan 01  2149/23 Greenwood Associates 8/12/2025   
Greenway plan 02 2149/24 Greenwood Associates 8/12/2025   
Greenway plan 03 2149/25 Greenwood Associates 8/12/2025   
Greenway plan 04 2149/26 Greenwood Associates 8/12/2025   
Greenway plan 05 2149/27 Greenwood Associates 8/12/2025   
Typical greenway section  2149/28 Greenwood Associates 8/12/2025   
Greenway soft palette 01 2149/29 Greenwood Associates 8/12/2025   
Greenway soft palette 02 2149/30 Greenwood Associates 8/12/2025   



Greenway soft palette 03 2149/32 Greenwood Associates 8/12/2025   
Details 2149/32 Greenwood Associates 8/12/2025   
Typical Lot Buffer Plans 
Options  

2149/33 Greenwood Associates 8/12/2025   

Residential Design 
Guideline 

 Barker and Associates  12/2025   

Proposed land use 
consent overview plan  

C160 Maven Waikato  05/2025 E E (11/2025) 
D (06/2025) 
C (06/2025) 
B (06/2025) 

Proposed land use 
consent stage 1A 

C160-1A Maven Waikato 06/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed land use 
consent stage 1B 

C160-B Maven Waikato 06/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed land use 
consent stage 1C 
 

C160-1C Maven Waikato 11/2025 D D (11/2025) 
C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed land use 
consent stage 2A 
 

C160-2A Maven Waikato 06/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed land use 
consent stage 2B 
 

C160-2C Maven Waikato 06/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Stage 2C      
Proposed land use 
consent stage 3 

C160-3 Maven Waikato 06/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed land use 
consent stage 4 

C160-4 Maven Waikato 11/2025 D D (11/2025) 
C (06/2025) 
B (06/2025) 
A (05/2025) 



Proposed land use 
consent stage 5 

C160-5 Maven Waikato 06/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed land use 
consent stage 6 

C160-6 Maven Waikato 11/2025 D D (11/2025) 
C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed land use 
consent stage 7 

C160-7 Maven Waikato 06/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed land use 
consent stage 8  

C160-8 Maven Waikato 05/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed land use 
consent stage 8A 

C160-8A Maven Waikato 11/2025 D D (11/2025) 
C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed land use 
consent stage 8B 

C160-8B Maven Waikato 11/2025 D D (11/2025) 
C (06/2025) 
B (06/2025) 
A (05/2025) 

Minute 6response  
      
Minute 7 response  
      
Minute 8, 9 and 10 Response  
Expert consenting panel - 
Memorandum 

 Barker and Associates 19/01/2026   

Memo – regarding Further 
Economic Assessment of 
Proposed Ashbourne 
Residential Development 
– Response to Minute 9 

 Susan Fairgray, Associate 
Director, M.E Ltd 

19/01/2026   



Memo - Assist Barker and 
Associates response to 
Minute 9 

 Greenwood Associates  19/01/2026   

Residential Design 
Guideline  

 Barker and Associates 01/2026   

Minute 11 and 13 Response  
Ashbourne [FTAA-2507-
1087] – Response to 
Minute 11 

 Barker and Associates  30/01/2026   

Minute 11 Response – 
Transport Matters  

 Commute  30/01/2026   

Typical Cross Section 
Sheet  

C340-8 Maven Associates 01/2026 C C (01/2026) 
B (01/2026) 
A (01/2026) 

Proposed roading plan 
station road  

C300-30 Maven Associates 01/2026 B B (01/2026) 
A (01/2026) 

Response to Minute 11 
(Point 13) and Minute 13 

 WGA 29/01/2026   

Stormwater Management 
Plan  

 Maven  29/01/2026 C  

Infrastructure Report   Maven  30/01/2026 C  
      
      
      
      
      
      
      
      
      
      
      
      



      
      
      
      
      
      
      
      
      
      
      
      
      

 

Draft Management Plans 
Report title Report author Dated  Timeframe for 

presenting the final 
document to Council 

Ecological Management 
Plan 

Ecological Solutions July 2025 20 working days prior to 
commencing work 

Geotechnical Effect 
Management Plan 

CMW Geosciences 22.05.25 20 working days prior to 
commencing work 

Hazardous Substances 
Management Plan 

SLR Consulting 27.05.25 20 working days prior to 
commencing work 

Contaminated Site 
Management 
Plan 

SLR Consulting 27.05.25 20 working days prior to 
commencing work 

Acid Sulphate Soil 
Management 

SLR Consulting 27.05.25 20 working days prior to 
commencing work 



Plan 

Draft Construction 
Noise and Vibration 
Management Plan 
Northern Solar Farm  
 

Styles Group  28.05.2025  

Draft construction noise 
and vibration 
management plan 
Southern Solar Farm  

Styles Group  28.05.2025  

Ashborne Retirement 
Village Construction 
Management Plan  

Maven Waikato  05.06.2025  
(revision A)  

 

Ashborne Retirement 
Village Earthworks 
Management Plan  

Maven Waikato  05.06.2025  
(revision A)  

 

Ashborne Retirement 
Village Stormwater 
Operation and 
Maintenance Plan  

Maven Waikato  05.06.2025  
(revision A)  

 

Draft Construction 
Noise and Vibration 
Management Plan  

Style Group  5.06.2025  

Ashborne Retirement 
Village Water 
Management Plan  

WGA  18.06.2025 
(revision A)  

 

Ashborne residential 
development  
Earthworks 
Management Plan 

Maven Waikato 26/06/2025 
Revision C  

 

Ashborne residential 
development  
Construction 
Management Plan 

Maven Waikato 26/06/2025 
Revision B  

 



Stormwater 
Management Plan  

Maven Waikato 30 May 2025 
Revision A  

 

Ashborne residential 
development  
Stormwater Operations 
and Maintenance Plan 

Maven Waikato 30/05/2025 
Revision A  

 

Draft Construction 
Noise and Vibration 
Management Plan  

Styles Group  5/06/2025  

 

Subdivision information  
Plan title Sheet # Plan author Dated  Revision  Updated by 
Proposed Scheme Plan 01 Maven Waikato May 2025 E  

Proposed Scheme Plan 02 Maven Waikato May 2025 E  

Day 0 Scheme Plan 
Schedule/Memorandum 

 Maven Waikato    

Consent Notice 
Assessment 

 B&A    

      

      
      

 

Plans  
Plan title Plan author Sheet # Dated (checked) Revision  Updated by 

revision 
Solar farms 



MV Substation 
Foundation General 
Arrangement 

Lightyears Solar MASF-121 07.10.24 A B (date) 
C (date) 
D (date) 

1500V DC 
Trench Profiles 

Lightyears Solar MASF-212 07.10.24 A  

800V AC 
Trench Profiles - Sheet 
1 of 3 

Lightyears Solar MASF-213 07.10.24 A  

800V AC 
Trench Profiles - Sheet 
2 of 3 

Lightyears Solar MASF-214 07.10.24 A  

800V AC 
Trench Profiles - Sheet 
3 of 3 

Lightyears Solar MASF-215 07.10.24 A  

MV Connection Trench 
Profile 

Lightyears Solar MASF-225 07.10.24 A  

Northern Solar Farm - 
Overall Planting Plan 

Greenwood 
Associates 

2148/04 15.07.25   

Northern Solar Farm - 
Detailed Planting Plan 

Greenwood 
Associates 

2148/05 15.07.25   

Northern Solar Farm - 
Sections 

Greenwood 
Associates 

2148/06 15.07.25   

Plant Palette and 
Details 

Greenwood 
Associates 

2148/07 15.07.25   

Southern Solar Farm - 
Overall Planting Plan 

Greenwood 
Associates 

2148/22 15.07.25   

Southern Solar Farm - 
Detailed Planting Plan 

Greenwood 
Associates 

2148/23 15.07.25   

Southern Solar Farm - 
Sections 

Greenwood 
Associates 

2148/24 15.07.25   



Plant Palette and 
Details 

Greenwood 
Associates 

2148/25 15.07.25   

Northern Solar Farm 
Existing Features and 
Removal Plan  
Sheet 1 of 3 

Maven Waikato  C090  B A (04/2025) 
B (05/2025) 

Northern Solar Farm 
Existing Features and 
Removal Plan  
Sheet 2 of 3  

Maven Waikato  C090  B A (04/2025) 
B (05/2025) 

Northern Solar Farm 
Existing Features and 
Removal Plan  
Sheet 3 of 3   

Maven Waikato  C090  B A (04/2025) 
B (05/2025) 

Northern Solar Farm 
Existing Contour Plan 
Sheet 1 of 3  

Maven Waikato C200  B A (04/2025) 
B (05/2025) 

Northern Solar Farm 
Existing Contour Plan 
Sheet 2of 3 

Maven Waikato C200  B A (04/2025) 
B (05/2025) 

Northern Solar Farm 
Existing Contour Plan 
Sheet 3 of 3 

Maven Waikato C200  B A (04/2025) 
B (05/2025) 

Northern Solar Farm 
Proposed Contour 
Plan 
Sheet 1 of 3  

Maven Waikato C210-1  D A (04/2025 
B (05/2025)  
C (05/2025) 
D (05/2025) 

Northern Solar Farm 
Proposed Contour 
Plan 
Sheet 2 of 3  

 C210-2  D A (04/2025 
B (05/2025)  
C (05/2025) 
D (05/2025) 

Northern Solar Farm 
Proposed Contour 
Plan 

 C210-3  D A (04/2025 
B (05/2025)  
C (05/2025) 



Sheet 3 of 3 D (05/2025) 
Northern Solar Farm 
Cut-Fill Plan 

Maven Waikato C220  D A (04/2025 
B (05/2025)  
C (05/2025) 
D (05/2025) 
 

Northern Solar Farm 
Cut-Fill Plan 
Sheet 1 of 3 
 

Maven Waikato C220-1   D A (04/2025 
B (05/2025)  
C (05/2025) 
D (05/2025) 
 

Northern Solar Farm 
Cut-Fill Plan 
Sheet 2 of 3  

Maven Waikato C220-2   D A (04/2025 
B (05/2025)  
C (05/2025) 
D (05/2025) 
 

Northern Solar Farm 
Cut-Fill Plan 
Sheet 3 of 3  

Maven Waikato C220-3   D A (04/2025 
B (05/2025)  
C (05/2025) 
D (05/2025) 
 

Northern Solar Farm 
Sediment Erosion 
Control Plan 

Maven Waikato C230  D A (04/2025 
B (05/2025)  
C (05/2025) 
D (05/2025) 
 

Northern Solar Farm 
Sediment Erosion 
Control Plan 
Sheet 1 of 3  

Maven Waikato 
 

C230-1  D A (04/2025 
B (05/2025)  
C (05/2025) 
D (05/2025) 
 

Northern Solar Farm 
Sediment Erosion 
Control Plan 

Maven Waikato 
 

C230-2  D A (04/2025 
B (05/2025)  
C (05/2025) 



Sheet 2 of 3  D (05/2025) 
 

Northern Solar Farm 
Sediment Erosion 
Control Plan 
Sheet 3 of 3  

Maven Waikato 
 

C230-3  D A (04/2025 
B (05/2025)  
C (05/2025) 
D (05/2025) 
 

Northern Solar Farm 
Sediment Erosion 
Control Details 
Sheet 1 of 2  

Maven Waikato C240  A 04/2025 

Northern Solar Farm 
Sediment Erosion 
Control Details 
Sheet 2 of 2  

Maven Waikato 
 

C240-1  A 04/2025 

Northern Solar Farm 
Roading Layout Plan 

Maven Waikato C300  E E (05/2025)  
D (05/2025)  
C (05/2025 
B (04/2025)  

Northern Solar Farm 
Roading Layout Plan 
Sheet 1 of 3  

Maven Waikato C300-1    E (05/2025)  
D (05/2025)  
C (05/2025 
B (04/2025) 

Northern Solar Farm 
Roading Layout Plan 
Sheet 2 of 3  

Maven Waikato C300-2   E (05/2025)  
D (05/2025)  
C (05/2025 
B (04/2025) 

Northern Solar Farm 
Roading Layout Plan 
Sheet 3 of 3  

Maven Waikato C300-3   E (05/2025)  
D (05/2025)  
C (05/2025 
B (04/2025) 
 

Northern Solar Farm Maven Waikato C310  E E (05/2025) 
D (05/2025) 



Proposed safe 
intersection site 
distance plan  

C (05/2025) 
B (05/2025) 

Northern Solar Farm 
Proposed subdivision 
plan for lots 8 and 9   

Maven Waikato 
 

C350  D D (05/2025) 
C (05/2025) 
B (05/2025) 
A (05/2025) 

Northern Solar Farm 
Roading Longsection 
Plan 

Maven Waikato C320   B B (05/2025 
A (05/2025) 

Northern Solar Farm 
Roading Longsection 
Plan 

Maven Waikato C320-1 
 

 B B (05/2025 
A (05/2025) 

Northern Solar Farm 
Roading Longsection 
Plan 

Maven Waikato C320-2   B B (05/2025 
A (05/2025) 

Northern Solar Farm 
Roading Longsection 
Plan 

Maven Waikato C320-3  B B (05/2025 
A (05/2025) 

Northern Solar Farm 
Roading Longsection 
Plan 

Maven Waikato C320-4  B B (05/2025 
A (05/2025) 

Northern Solar Farm 
Roading Longsection 
Plan 

Maven Waikato C320-5  B B (05/2025 
A (05/2025) 

Northern Solar Farm 
Roading Longsection 
Plan 

Maven Waikato C320-6  B B (05/2025 
A (05/2025) 

Northern Solar Farm 
Roading Typical Cross 
Section 

Maven Waikato C340   A A (05/2025) 
 

Northern Solar Farm 
Roading Details 

Maven Waikato C380  A A (05/2025) 
 

Northern Solar Farm Maven Waikato C700  D D (05/2025) 



Proposed services key 
plan  

 C (05/2025) 
B (05/2025) 
A (04/2025) 

Northern Solar Farm 
Proposed services key 
plan 
Sheet 1 of 3 
 

Maven Waikato C700-1  D D (05/2025) 
C (05/2025) 
B (05/2025) 
A (04/2025) 

Proposed services key 
plan 
Sheet 2 of 3 

Maven Waikato C700-2  D D (05/2025) 
C (05/2025) 
B (05/2025) 
A (04/2025) 

Proposed services key 
plan 
Sheet 3 of 3  

Maven Waikato C700-3  D D (05/2025) 
C (05/2025) 
B (05/2025) 
A (04/2025) 

Northern Solar Farm 
Storm Water Details 

Maven Waikato C480  A A (05/2025) 
 

Northern Solar Farm 
Substation 
Connection Plan 

Maven Waikato C720  B B (05/2025) 
A (04/2025)  

Southern Solar Farm  
Existing features and 
removal plan  

Maven Waikato 
 

C090   B B (05/2025) 
A (04/2025) 

Southern Solar Farm 
Existing features and 
removal plan  
Sheet 1 of 4 

Maven Waikato 
 

C090 -1  B B (05/2025) 
A (04/2025) 

Southern Solar Farm 
Existing features and 
removal plan  
Sheet 2 of 4 

Maven Waikato 
 

C090-2  B B (05/2025) 
A (04/2025) 



Southern Solar Farm 
Existing features and 
removal plan  
Sheet 3 of 4 

Maven Waikato 
 

C090-3  B B (05/2025) 
A (04/2025) 

Southern Solar Farm 
Existing features and 
removal plan  
Sheet 4 of 4  

Maven Waikato 
 

C090-4  B B (05/2025) 
A (04/2025) 

Southern Solar Farm 
Existing Contours Plan  

Maven Waikato 
 

C200  B B (05/2025) 
A (04/2025) 

Southern Solar Farm 
Existing Contours Plan  
Sheet 1 of 4 

Maven Waikato 
 

C200-1  B B (05/2025) 
A (04/2025) 

Southern Solar Farm 
Existing Contours Plan 
Sheet 2 of 4  

Maven Waikato 
 

C200-2  B B (05/2025) 
A (04/2025) 

Southern Solar Farm 
Existing Contours Plan 
Sheet 3 of 4   

Maven Waikato 
 

C200-3  B B (05/2025) 
A (04/2025) 

Southern Solar Farm 
Existing Contours Plan  
Sheet 4 of 4 

Maven Waikato 
 

C200-4  B B (05/2025) 
A (04/2025) 

Southern Solar Farm 
Proposed contours key 
plan  

Maven Waikato 
 

C210  E E (05/2025) 
D (05/2025) 
C (05/2025) 
B (05/2025) 

Southern Solar Farm 
Proposed contours key 
plan  
Sheet 1 of 4  

Maven Waikato 
 

C210-1  E E (05/2025) 
D (05/2025) 
C (05/2025) 
B (05/2025) 

Southern Solar Farm 
Proposed contours key 
plan  
Sheet 2 of 4  

Maven Waikato 
 

C210-2  E E (05/2025) 
D (05/2025) 
C (05/2025) 
B (05/2025) 



Southern Solar Farm 
Proposed contours key 
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Maven Waikato  C150-1B  05/2025 B B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 1C  

Maven Waikato  C150-C 05/2025 B B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 2 (A, B and C)  

Maven Waikato  C150-2 05/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 2A  

Maven Waikato  C150-2A 05/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 2B 

Maven Waikato  C150-2B 05/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 2C  

Maven Waikato  C150-2C  05/2025 B B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 3 

Maven Waikato  C150-3 05/2025 B B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 3 Greenway  

Maven Waikato C150-3A  05/2025 B B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 3 Greenway B  

Maven Waikato C150-3B  05/2025 B B (06/2025) 
A (05/2025) 



Proposed scheme plan 
stage 3 Greenway C 

Maven Waikato C150-3C 05/2025 A 05/2025 

Proposed scheme plan 
stage 3 Greenway D 

Maven Waikato C150-3D  05/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 4  

Maven Waikato C150-4  05/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed scheme plan 
Stage 4 – Option 2  

Maven Waikato C150-4A 05/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 5  

Maven Waikato C150-5  05/2025 A 05/2025 

Proposed scheme plan 
stage 6  

Maven Waikato C150-6  05/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed scheme plan 
stage 7  

Maven Waikato C150-7 05/2025 B B (06/2025) 
A (05/2025) 

Proposed scheme plan 
8  

Maven Waikato C150-8  05/2025 A 05/2025 

Proposed scheme plan 
8 – Sheet 1  

Maven Waikato C150-8A 05/2025 A 05/2025 

Proposed scheme plan 
8 – Sheet 2 

Maven Waikato C150-8B 05/2025 B B (06/2025) 
A (05/2025) 

Proposed land use 
consent overview plan  

Maven Waikato C160  05/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed land use 
consent stage 1A  

Maven Waikato C160-1A 05/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed land use 
consent stage 1B 

Maven Waikato C160-1B 05/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 



Proposed land use 
consent stage 1C  

Maven Waikato C160-1C 05/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed land use 
consent stage 2A 

Maven Waikato C160-2A 05/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed land use 
consent stage 2B  

Maven Waikato C160-2B  05/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed land use 
consent stage 2C 

Maven Waikato C160-2C  05/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed land use 
consent stage 3 

Maven Waikato C160-3 05/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed land use 
consent stage 4 

Maven Waikato C160-4 05/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed land use 
consent stage 4 – 
option 2  

Maven Waikato C160-4A  05/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed land use 
consent stage 4 – 
option 2 

Maven Waikato C160-4A-RES 05/2025 A 05/2025 

Proposed land use 
consent stage 5  

Maven Waikato C160-5  05/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed land use 
consent stage 6  

Maven Waikato C160-6 05/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed land use 
consent stage 7 

Maven Waikato C160-7 05/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 



Proposed land use 
consent stage 8  

Maven Waikato C160-8 05/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed land use 
consent stage 8A 

Maven Waikato C160-8A 05/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed land use 
consent stage 8B 

Maven Waikato C160-8B 05/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed contour 
overview plan  

Maven Waikato C200 06/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed stage 1 
contour plan  

Maven Waikato C201 06/2025 C C (06/2025) 
B (05/2025) 
A (04/2025) 

Proposed stage 2 
contour plan  

Maven Waikato C202 06/2025 C C (06/2025) 
B (05/2025) 
A (04/2025) 

Proposed stage 3 
contour plan  

Maven Waikato C203  06/2025 C C (06/2025) 
B (05/2025) 
A (04/2025) 

Proposed stage 1 
erosion and sediment 
control plan  

Maven Waikato C230-1 06/2025 C C (06/2025) 
B (05/2025) 
A (04/2025) 

Proposed stage 2 
erosion and sediment 
control plan  

Maven Waikato C230-2 06/2025 C C (06/2025) 
B (05/2025) 
A (04/2025) 

Proposed stage 3 
erosion and sediment 
control plan  

Maven Waikato C230-3 06/2025 C C (06/2025) 
B (05/2025) 
A (04/2025) 

Proposed stage 4 
erosion and sediment 
control plan 

Maven Waikato C230-4 06/2025 C C (06/2025) 
B (05/2025) 
A (04/2025) 



Proposed greenway 
erosion and sediment 
control plan stage 2  

Maven Waikato C230-5  06/2025 C C (06/2025) 
B (05/2025) 
A (04/2025) 

Proposed greenway 
erosion and sediment 
control plan stage 3A 

Maven Waikato C230-6 06/2025 C C (06/2025) 
B (05/2025) 
A (04/2025) 

Proposed greenway 
erosion and sediment 
control plan stage 3B 

Maven Waikato C230-7 06/2025 C C (06/2025) 
B (05/2025) 
A (04/2025) 

Proposed greenway 
erosion and sediment 
control plan stage 4 

Maven Waikato C230-8 06/2025 C C (06/2025) 
B (05/2025) 
A (04/2025) 

Proposed erosion and 
sediment control 
details  

Maven Waikato C240-1 06/2025 B B (06/2025) 
A (05/2025) 

Proposed erosion and 
sediment control 
details  

Maven Waikato C240-2  06/2025 B B (06/2025) 
A (05/2025) 

Proposed erosion and 
sediment control 
details  

Maven Waikato C240-3 06/2025 B B (06/2025) 
A (05/2025) 

Proposed erosion and 
sediment control 
details  

Maven Waikato C240-4 06/2025 B B (06/2025) 
A (05/2025) 

Proposed cut/fill 
overview plan  

Maven Waikato C220 04/2025 A 04/2025 

Proposed cut/fill plan 
stage 1  

Maven Waikato C220-1 04/2025 A 04/2025 

Proposed cut/fill plan 
stage 2  

Maven Waikato C220-2 04/2025 A 04/2025 

Proposed cut/fill plan 
stage 3 

Maven Waikato C220-3 04/2025 A 04/2025 

Proposed Dam 1 
Greenway details 

Maven Waikato C250-1 11/2024 C C (07/2025) 
B (06/2025) 



A (04/2025) 
Proposed roading 
overview plan  

Maven Waikato C300 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed roading plan  Maven Waikato C300-1 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed roading plan  Maven Waikato C300-2 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed roading plan  Maven Waikato C300-3 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed roading plan  Maven Waikato C300-4 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed roading plan  Maven Waikato C300-5 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed roading plan  Maven Waikato C300-6 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed roading plan  Maven Waikato C300-7 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed roading plan  Maven Waikato C300-8 06/2025 D D (06/2025) 



C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed roading plan  Maven Waikato C300-9 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed roading plan  Maven Waikato C300-10 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed roading plan  Maven Waikato C300-11 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed stage 1 
roading plan  

Maven Waikato C300-12 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed stage 2 
roading plan 1-2 

Maven Waikato C300-13 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed stage 2 
roading plan 2-2  

Maven Waikato C300-14 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed stage 3 
roading plan  

Maven Waikato C300-15 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed stage 4 
roading plan  

Maven Waikato C300-16 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 



A (04/2025) 
Proposed stage 5 
roading plan  

Maven Waikato C300-17 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed stage 6 
roading plan  

Maven Waikato C300-18 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed stage 7 
roading plan 1-2 

Maven Waikato C300-19 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed stage 7 
roading plan 2-2 

Maven Waikato C300-20 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed stage 8 
roading plan 1-3 

Maven Waikato C300-21 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed stage 8 
roading plan 2-3 

Maven Waikato C300-22 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed stage 8 
roading plan 3-3 

Maven Waikato C300-23 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed roading 
long-section 

Maven Waikato C320-1 11/2024 B B (04/2025) 
A (04/2025) 

Proposed roading 
long-section 

Maven Waikato C320-2 11/2024 B B (04/2025) 
A (04/2025) 



Proposed roading 
long-section 

Maven Waikato C320-3 11/2024 B B (04/2025) 
A (04/2025) 

Proposed roading 
long-section 

Maven Waikato C320-4 11/2024 B B (04/2025) 
A (04/2025) 

Proposed roading 
long-section 

Maven Waikato C320-5 11/2024 B B (04/2025) 
A (04/2025) 

Proposed roading 
long-section 

Maven Waikato C320-6 11/2024 B B (04/2025) 
A (04/2025) 

Proposed roading 
long-section 

Maven Waikato C320-7 11/2024 B B (04/2025) 
A (04/2025) 

Proposed roading 
long-section 

Maven Waikato C320-8 11/2024 B B (04/2025) 
A (04/2025) 

Proposed roading 
long-section 

Maven Waikato C320-9 11/2024 B B (04/2025) 
A (04/2025) 

Proposed roading 
long-section 

Maven Waikato C320-10 11/2024 B B (04/2025) 
A (04/2025) 

Proposed roading 
long-section 

Maven Waikato C320-11 11/2024 B B (04/2025) 
A (04/2025) 

Proposed roading 
long-section 

Maven Waikato C320-12 11/2024 B B (04/2025) 
A (04/2025) 

Proposed roading 
long-section 

Maven Waikato C320-13 11/2024 B B (04/2025) 
A (04/2025) 

Proposed roading 
long-section 

Maven Waikato C320-14 11/2024 B B (04/2025) 
A (04/2025) 

Proposed roading 
long-section 

Maven Waikato C320-15 11/2024 B B (04/2025) 
A (04/2025) 

Proposed roading 
long-section 

Maven Waikato C320-16 11/2024 B B (04/2025) 
A (04/2025) 

Proposed roading 
long-section 

Maven Waikato C320-17 11/2024 B B (04/2025) 
A (04/2025) 

Proposed roading 
long-section 

Maven Waikato C320-18 11/2024 B B (04/2025) 
A (04/2025) 

Proposed roading 
long-section 

Maven Waikato C320-19 11/2024 B B (04/2025) 
A (04/2025) 



Typical roading cross 
section sheet 1 of 7  

Maven Waikato C340-1 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025)  

Typical roading cross 
section sheet 2 of 7  

Maven Waikato C340-2 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025)  

Typical roading cross 
section sheet 3 of 7  

Maven Waikato C340-3 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025)  

Typical roading cross 
section sheet 4 of 7  

Maven Waikato C340-4 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025)  

Typical roading cross 
section sheet 5 of 7  

Maven Waikato C340-5 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025)  

Typical roading cross 
section sheet 6 of 7  

Maven Waikato C340-6 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  

Proposed roading 
signs and line making 
plan  

Maven Waikato C360 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  

Proposed roading 
signs and line making 
plan 

Maven Waikato C360-1 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  

Proposed roading 
signs and line making 
plan  

Maven Waikato C360-2 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  

Proposed roading 
signs and line making 
plan  

Maven Waikato C360-3 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  

Proposed roading 
signs and line making 
plan  

Maven Waikato C360-4 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  



Proposed roading 
signs and line making 
plan  

Maven Waikato C360-5 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  

Proposed roading 
signs and line making 
plan  

Maven Waikato C360-6 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  

Proposed roading 
signs and line making 
plan  

Maven Waikato C360-7 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  

Proposed roading 
signs and line making 
plan  

Maven Waikato C360-8 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  

Proposed roading 
signs and line making 
plan  

Maven Waikato C360-9 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  

Proposed roading 
signs and line making 
plan  

Maven Waikato C360-10 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  

Proposed stormwater 
plan   

Maven Waikato C400-1 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  

Proposed stormwater 
plan   

Maven Waikato C400-2 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  

Proposed stormwater 
plan   

Maven Waikato C400-3 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  

Proposed stormwater 
plan   

Maven Waikato C400-4 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  

Proposed stormwater 
plan   

Maven Waikato C400-5 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  



Proposed stormwater 
plan   

Maven Waikato C400-6 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  

Proposed stormwater 
plan   

Maven Waikato C400-7 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  

Proposed stormwater 
plan   

Maven Waikato C400-8 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  

Proposed stormwater 
plan   

Maven Waikato C400-9 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  

Proposed stormwater 
plan   

Maven Waikato C400-10 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  

Proposed stormwater 
plan stage 1  

Maven Waikato C400-11 05/2025 A A (05/2025)  

Proposed stormwater 
plan stage 2 

Maven Waikato C400-12 05/2025 A A (05/2025)  

Proposed stormwater 
plan stage 3 

Maven Waikato C400-13 05/2025 A A (05/2025)  

Proposed stormwater 
plan stage 4 

Maven Waikato C400-14 05/2025 A A (05/2025)  

Proposed stormwater 
plan stage 5 

Maven Waikato C400-15 05/2025 A A (05/2025)  

Proposed stormwater 
plan stage 6 

Maven Waikato C400-16 05/2025 A A (05/2025)  

Proposed stormwater 
plan stage 7 

Maven Waikato C400-17 05/2025 A A (05/2025)  

Proposed stormwater 
plan stage 8 

Maven Waikato C400-18 05/2025 A A (05/2025)  

Pre development 
catchment discharge 
plan  

Maven Waikato C410-1 02/2025 A A (05/2025)  



Post development 
catchment discharge 
points plan 

Maven Waikato C410-2 02/2025 A A (05/2025)  

Pre and post 
development 
catchment and 
discharge plan – north 
solar farm  

Maven Waikato C410-3 02/2025 A A (05/2025)  

Proposed stormwater 
basin catchment 
overview plan  

Maven Waikato C420 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  

Proposed stormwater 
basin catchment plan 
A 

Maven Waikato C420-1 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  

Proposed stormwater 
basin catchment plan 
B 

Maven Waikato C420-2 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  

Proposed stormwater 
basin catchment plan 
C 

Maven Waikato C420-3 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  

Proposed stormwater 
basin catchment plan 
D 

Maven Waikato C420-4 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  

Proposed soakage 
cross section 

Maven Waikato C430-1 04/2025 A A (04/2025)  

Proposed soakage 
device cross section 

Maven Waikato C430-2 05/2025 B B (05/2025) 
A (04/2025)  

MPDC soakage trench 
detail plan 

Maven Waikato C430-3 04/2025 A A (04/2025)  

Roadside typical 
soakage trench details 

Maven Waikato C430-4 04/2025 A A (04/2025)  

Typical rain garden 
details  

Maven Waikato C430-5 05/2025 C C(05/2025) 
B (05/2025) 
A (04/2025)  



Proposed typical rain 
garden details 20m 
wide road  

Maven Waikato C430-6 04/2025 A A (04/2025)  

Proposed typical rain 
garden details 18m 
wide road 

Maven Waikato C430-7  04/2025 A A (04/2025)  

Proposed stormwater 
basin overview plan  

Maven Waikato C440 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  

Proposed stormwater 
basin A details 

Maven Waikato C440-1 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  

 Maven Waikato C440-2 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  

Proposed stormwater 
basin C details  

Maven Waikato C440-3 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  

Proposed stormwater 
basin C details  

Maven Waikato C440-4 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  

Proposed stormwater 
basin d plan  

Maven Waikato C440-5 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  

Proposed stormwater 
basin d details 

Maven Waikato C440-6 05/2025 C C(05/2025) 
B (04/2025) 
A (04/2025)  

Proposed overland 
flow path catchment 
plan 

Maven Waikato C460-1 05/2025 B B (05/2025) 
A (04/2025)  

Proposed overland 
flow path catchment 
plan 

Maven Waikato C460-2 05/2025 B B (05/2025) 
A (04/2025)  



Proposed overland 
flow path sections 1 of 
3 

Maven Waikato C460-3 05/2025 B B (05/2025) 
A (04/2025)  

Proposed overland 
flow path sections 2 of 
3 

Maven Waikato C460-4 05/2025 B B (05/2025) 
A (04/2025)  

Proposed overland 
flow path sections 3 of 
3 

Maven Waikato C460-5 05/2025 B B (05/2025) 
A (04/2025)  

Proposed stormwater 
on-lot typical plan 

Maven Waikato C470-1 06/2025 B B (06/2025) 
A (04/2025)  

Proposed stormwater 
on-lot typical plan 

Maven Waikato C470-2 06/2025 B B (06/2025) 
A (04/2025)  

Proposed stormwater 
on-lot typical cross 
section  

Maven Waikato C470-3 06/2025 B B (06/2025) 
A (04/2025)  

Proposed stormwater 
standard details 

Maven Waikato C480-1 04/2025 A A (04/2025)  

Proposed stormwater 
standard details 

Maven Waikato C480-2 04/2025 A A (04/2025)  

Proposed stormwater 
standard details 

Maven Waikato C480-3 04/2025 A A (04/2025)  

Proposed stormwater 
greenway overview 

Maven Waikato C490 07/2025 D D (07/2025) 
C (06/2025) 
B (05/2025) 
A (04/2025) 

Proposed stormwater 
greenway plan  

Maven Waikato C490-1 06/2025 E  
E (07/2025) 
D (07/2025) 
C (06/2025) 
B (05/2025) 

Proposed stormwater 
greenway plan 

Maven Waikato C490-2 06/2025 C C(06/2025) 
B (05/2025) 
A (04/2025)  



Proposed stormwater 
greenway plan 

Maven Waikato C490-3 06/2025 C C(06/2025) 
B (05/2025) 
A (04/2025)  

Proposed stormwater 
greenway plan 

Maven Waikato C490-4 06/2025 C C(06/2025) 
B (05/2025) 
A (04/2025)  

Proposed greenway 
cross sections 

Maven Waikato C490-10 11/2024 A A (04/2025) 

Proposed greenway 
cross sections 

Maven Waikato C490-11 11/2024 A A (04/2025) 

Proposed greenway 
cross sections 

Maven Waikato C490-12 11/2024 A A (04/2025) 

Proposed greenway 
cross sections 

Maven Waikato C490-13 11/2024 A A (04/2025) 

Proposed greenway 
cross sections 

Maven Waikato C490-14 11/2024 A A (04/2025) 

Proposed greenway 
cross sections 

Maven Waikato C490-15 11/2024 A A (04/2025) 

Proposed greenway 
cross sections 

Maven Waikato C490-16 11/2024 A A (04/2025) 

Proposed greenway 
cross sections 

Maven Waikato C490-17 11/2024 A A (04/2025) 

Proposed wastewater 
drainage plan 

Maven Waikato C500-2 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wastewater 
drainage plan 

Maven Waikato C500-3 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wastewater 
drainage plan 

Maven Waikato C500-4 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 



Proposed wastewater 
drainage plan 

Maven Waikato C500-5 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wastewater 
drainage plan 

Maven Waikato C500-6 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wastewater 
drainage plan 

Maven Waikato C500-7 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wastewater 
drainage plan 

Maven Waikato C500-8 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wastewater 
drainage plan 

Maven Waikato C500-9 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wastewater 
drainage plan 

Maven Waikato C500-10 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wastewater 
drainage plan stage 1  

Maven Waikato C500-11 05/2025 B B (06/2025) 
A (05/2025) 

Proposed wastewater 
drainage plan stage 2 

Maven Waikato C500-12 05/2025 B B (06/2025) 
A (05/2025) 

Proposed wastewater 
drainage plan stage 3 

Maven Waikato C500-13 05/2025 B B (06/2025) 
A (05/2025) 

Proposed wastewater 
drainage plan stage 4  

Maven Waikato C500-14 05/2025 B B (06/2025) 
A (05/2025) 

Proposed wastewater 
drainage plan stage 5 

Maven Waikato C500-15 05/2025 B B (06/2025) 
A (05/2025) 



Proposed wastewater 
drainage plan stage 6 

Maven Waikato C500-16 05/2025 B B (06/2025) 
A (05/2025) 

Proposed wastewater 
drainage plan stage 7 

Maven Waikato C500-17 05/2025 B B (06/2025) 
A (05/2025) 

Proposed wastewater 
drainage plan stage 8 

Maven Waikato C500-18 05/2025 B B (06/2025) 
A (05/2025) 

Proposed wastewater 
long sections  

Maven Waikato C520-2 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wastewater 
long sections  

Maven Waikato C520-3 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wastewater 
long sections  

Maven Waikato C520-4 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wastewater 
long sections  

Maven Waikato C520-5 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wastewater 
long sections  

Maven Waikato C520-6 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wastewater 
long sections  

Maven Waikato C520-7 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wastewater 
long sections  

Maven Waikato C520-8 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wastewater 
long sections  

Maven Waikato C520-9 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wastewater 
long sections  

Maven Waikato C520-10 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 



Proposed wastewater 
long sections  

Maven Waikato C520-11 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wastewater 
long sections  

Maven Waikato C520-12 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wastewater 
long sections  

Maven Waikato C520-13 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wastewater 
long sections  

Maven Waikato C520-14 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wastewater 
long sections  

Maven Waikato C520-15 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wastewater 
long sections  

Maven Waikato C520-16 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wastewater 
long sections  

Maven Waikato C520-17 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wastewater 
long sections  

Maven Waikato C520-18 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wastewater 
long sections  

Maven Waikato C520-19 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wastewater 
long sections  

Maven Waikato C520-20 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wastewater 
long sections  

Maven Waikato C520-21 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 



Proposed wastewater 
long sections  

Maven Waikato C520-22 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wastewater 
long sections  

Maven Waikato C520-23 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wastewater 
long sections  

Maven Waikato C520-24 05/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wastewater 
pump stations 
overview plan 

Maven Waikato C530 04/2025 C C (05/2025) 
B (05/2025) 
A (04/2025) 

Proposed central 
wastewater pump 
station layout plan 

Maven Waikato C530-1 04/2025 C C (05/2025) 
B (05/2025) 
A (04/2025) 

Proposed central 
wastewater pump 
typical cross section 

Maven Waikato C530-2 04/2025 C C (05/2025) 
B (05/2025) 
A (04/2025) 

Proposed central 
wastewater pump 
typical section 

Maven Waikato C520-3 04/2025 C C (05/2025) 
B (05/2025) 
A (04/2025) 

Proposed northern 
wastewater pump 
station layout plan 

Maven Waikato C535-1 04/2025 C C (05/2025) 
B (05/2025) 
A (04/2025) 

Proposed northern 
wastewater pump 
typical cross sections 

Maven Waikato C523-2 04/2025 C C (05/2025) 
B (05/2025) 
A (04/2025) 

Proposed northern 
wastewater pump 
typical cross section 

Maven Waikato C535-3 04/2025 C C (05/2025) 
B (05/2025) 
A (04/2025) 

Proposed wwps rising 
main overview plan 

Maven Waikato C540 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 



Proposed wwps rising 
main long section 

Maven Waikato C540-1 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wwps rising 
main long section 

Maven Waikato C540-2 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wwps rising 
main long section 

Maven Waikato C540-3 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wwps rising 
main long section 

Maven Waikato C540-4 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wwps rising 
main long section 

Maven Waikato C540-5 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed wwps rising 
main long section 

Maven Waikato C540-6 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed water supply 
key plan 

Maven Waikato C600 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed water supply 
plan sheet 1 of 11  

Maven Waikato C600-1 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed water supply 
plan sheet 2 of 11 

Maven Waikato C600-2 06/2025 D D (06/2025) 
C (05/2025) 



B (04/2025) 
A (04/2025) 

Proposed water supply 
plan sheet 3 of 11 

Maven Waikato C600-3 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed water supply 
plan sheet 4 of 11 

Maven Waikato C600-4 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed water supply 
plan sheet 5 of 11 

Maven Waikato C600-5 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed water supply 
plan sheet 6 of 11 

Maven Waikato C600-6 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed water supply 
plan sheet 7 of 11 

Maven Waikato C600-7 06/2025 D D (06/2025) 
C (05/2025) 
-8B (04/2025) 
A (04/2025) 

Proposed water supply 
plan sheet 8 of 11 

Maven Waikato C600-8 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed water supply 
plan sheet 9 of 11 

Maven Waikato C600-9 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed water supply 
plan sheet 10 of 11 

Maven Waikato C600-10 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 



Proposed water supply 
plan sheet 11 of 11 

Maven Waikato C600-11 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed water supply 
plan stage 1  

Maven Waikato C600-12 06/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed water supply 
plan stage 2 

Maven Waikato C600-13 06/2025 B B (06/2025) 
A (05/2025) 

Proposed water supply 
plan stage 3 

Maven Waikato C600-14 06/2025 C C (06/2025) 
B (06/2025) 
A (05/2025) 

Proposed water supply 
plan stage 4  

Maven Waikato C600-15 06/2025 B B (06/2025) 
A (05/2025) 

Proposed water supply 
plan stage 5 

Maven Waikato C600-16 06/2025 B B (06/2025) 
A (05/2025) 

Proposed water supply 
plan stage 6 

Maven Waikato C600-17 06/2025 B B (06/2025) 
A (05/2025) 

Proposed water supply 
plan stage 7 

Maven Waikato C600-17 06/2025 B B (06/2025) 
A (05/2025) 

Proposed water supply 
plan stage 8 

Maven Waikato C600-18 06/2025 B B (06/2025) 
A (05/2025) 

Proposed water plan 
supply details sheet 1 
of 4  

Maven Waikato C650-1 06/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed water plan 
supply details sheet 2 
of 4  

Maven Waikato C650-2 06/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed water plan 
supply details sheet 3 
of 4  

Maven Waikato C650-3 06/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed water plan 
supply details sheet 4 
of 4  

Maven Waikato C650-4 06/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 



Proposed water supply 
anchor block details  

Maven Waikato C680-20 06/2025 C C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed water supply 
booster PS details  

Maven Waikato C680-21 06/2025 A A (06/2025) 

Proposed services 
sheet 1 of 10 

Maven Waikato C700-1 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed services 
sheet 2 of 10 

Maven Waikato C700-2 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed services 
sheet 3 of 10 

Maven Waikato C700-3 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed services 
sheet 4 of 10 

Maven Waikato C700-4 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed services 
sheet 5 of 10 

Maven Waikato C700-5 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed services 
sheet 6 of 10 

Maven Waikato C700-6 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed services 
sheet 7 of 10 

Maven Waikato C700-7 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 



Proposed services 
sheet 8 of 10 

Maven Waikato C700-8 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed services 
sheet 9 of 10 

Maven Waikato C700-9 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Proposed services 
sheet 10 of 10 

Maven Waikato C700-10 06/2025 D D (06/2025) 
C (05/2025) 
B (04/2025) 
A (04/2025) 

Lot 1002 services plan 
1A 

Maven Waikato C710-1 04/2025 A A (04/2025) 

Lot 1002 services plan 
1B 

Maven Waikato C710-2 04/2025 C C (05/2025) 
B (05/2025) 
A (04/2025) 

      
      
      
      
      
      
      
      
      
      
      
      
      
      



      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      

 

Solar Farm documents 
Document title Document author Issue date Date 

(checked) 
revision Revision date  

Landscape assessment 
report  

Greenwood associates  3rd June 2025 Nil   

Matamata Northern 
Solar Farm Glint and 
Glare Assessment  

Lightyears Solar  18th October 2024  Nil  



Matamata Southern 
Solar Farm Glint and 
Glare Assessment 
 

Lightyears Solar  18th October 2024  Nil   

Assessment of 
construction and 
operational noise 
effects  

Styes Group  26th May 2025 2 2 (20/03/2025)  
1 ( 26/05/2025)  

Solar Farm Rules 
Assessment 

Barker and Associates     

Solar Farm Objectives 
and Policies 
Assessment  

Barker and Associates     

 

Retirement Village documents  
Document title Document author Issue date (checked) revision Revision date  
Ashborne Retirement 
Village Infrastructure 
Report  

Maven Matamata 
  

24/05/2025 A 24/05/2025 
 

Landscape Assessment 
Report  

Greenwood Associates  04/05/2025 A  

Construction Noise and 
Vibration Assessment  

Styles Group  4/05/2025  2 2 (4/06/2025)  
1 (27/05/2025)  

Appendix 4J – Volume 4 
Retirement Village Rules 
Assessment  

Barkers and Associates     

Appendix 4K – Ashborne 
Retirement Village 
Objectives and Policies 
Assessment  

Barkers and Associates     

Appendix 4L Proposed 
Conditions of consent  

Barkers and Associates     



 

Residential Docs  
Document title Document author Issue date (checked) revision Revision date  
Residential design 
guideline  

Barker and Associates  June 2025    

Ashborne residential 
development  

Maven Waikato  26/06/2025 C  

Construction Noise and 
Vibration Assessment  

Styles Group 4/06/2025 
 

1 (27/05/2025) 
2 (04/06/2025)  

 

Appendix 5M – Volume 
5: Residential 
Development and 
Greenway Rules 
Assessment  

Barkers and Associates     

Appendix 5N – Ashborne 
Residential and 
Greenway Objectives 
and Policies 
Assessment  

Barkers and Associates    

Appendix 5O – Proposed 
conditions of consent  

Barkers and Associates    
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