
STABILISED
ENTRANCE

EXISTING CHANNEL

EXISTING CHANNEL

EXISTING SAND DUNE

EXISTING SAND DUNE

EXISTING WHAREMAUKU STREAM

MATERIAL PROGRESSIVELY CUT FROM DUNE
TO FILL NORTH EASTERN CUT TO FINSIH

SURFACE SUBGRADE.
VOLUME:222,000m3

SRP 1
SEDIMENT

RETENTION POND

DIRTY
WATER BUND

BUNDED SOFT SANDS
STOCKPILE LOCATION

APPROXIMATELY 70,000m3
EXCESS TO BE REMOVED FROM

SITE.

DUNE SAND STOCKPILE
LOCATION AFTER PEAT
UNDERCUT. USE TACKIFIER
ON STOCKPILE FOR WIND
AND EROSION.

BUNDED TOPSOIL STOCKPILE
LOCATION. TOPSOIL TO BE
PROGRESSIVELY STABILISED

EXISTING
WHAREMAUKU
STREAM

EXISTING CHANNEL

EXISTING CHANNEL

DIRTY
WATER BUND

SRP 2
SEDIMENT

RETENTION POND

PROGRESSIVELY CUT ALL PEAT
APPROXIMATELY 88,000m3 AND REMOVE
FROM SITE,
CUT SOFT SAND APPROXMATELY
132,500m3
STOCKPILE RE-USABLE SOFT SAND
MATERIAL AT 50% FOR COUNCIL RESERVE.
FILL REQUIRED TO FINISH SURFACE
SUBGRADE : 262,800m3

MATERIAL PROGRESSIVELY CUT FROM DUNE
TO FILL NORTH EASTERN CUT TO FINSIH
SURFACE SUBGRADE.
VOLUME:222,000m3

This design and drawing shall only be used for the purpose for which it was supplied and
shall not be altered or reproduced without the permission of Envelope Engineering Limited.
No liability shall be accepted for unauthorised use of this design and drawing.

N

S
W

E

DRAWING No:

PROJECT:

TITLE:

DESIGNED:
CHECKED:

PROJECT No: REVISION: 

DRAWN:
PLOT DATE:

SCALE A1:
STATUS:

SCALE A3:

W W W . E N V E L O P E - E N G . C O . N Z

REV NOTES BY DATE
REVISIONS:

R1 ISSUED FOR RESOURCE CONSENT PWJ 22-10-2026

1942-02 2300 R1

1:1250

NEW CENTRAL PARK LIMITED
77 KAPITI ROAD. PARAPARAUMU
KAPITI

EROSION AND SEDIMENT CONTROL PLAN
PHASE 1 - EXCAVATE SAND DUNE TO STOCKPILE

LVG LVG
ADJ

RESOURCE CONSENT

22-10-2026

1:2500

LEGEND:
PEAT STRIP CONTOURS
SHOWN AT 1.0m INTERVALS

EXTENT OF PROPOSED EARTHWORKS

SILT FENCE
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STABILISED
ENTRANCE

EXISTING CHANNEL
(EARTHWORK THIS PHASE)

EXISTING CHANNEL

EXISTING
WHAREMAUKU
STREAM

EXISTING CHANNEL

TEMPORARY CHANNEL DIVERSION
WITH GEOTEXTILE LINE CHANNEL.
1.0m BASE, 1:3 SIDES, MIN 1.0m DEPTH

TEMPORARY CULVERT
ACROSS DIVERSION CHANNEL

EXCAVATE TO DESIGN LEVELS.
MATERIAL TO BE

DRIED/CONDITIONED WITH LIME
(DOSING RATE TO BE CONFIRMED)
AND PLACED IN PROPOSED DUNE

LOCATION.

EXCAVATE TO DESIGN LEVELS. MATERIAL
TO BE DRIED/CONDITIONED WITH LIME
(DOSING RATE TO BE CONFIRMED) AND
PLACED IN PROPOSED DUNE LOCATION.

EXCAVATE AND REMOVE UNSUITABLE MATERIAL. MATERIAL TO
BE DRIED/CONDITIONED WITH LIME (DOSING RATE TO BE

CONFIRMED) AND PLACED IN PROPOSED DUNE LOCATION.
EXCAVATIONS TO BE INCREMENTLY PROGRESSED AND

BACKFILLED IMMEDIATELY. GEOTECHNICAL ENGINEER TO ADVISE
ON ANY REQUIRED UNDERDRAINS AND GEOGRID

REINFORCEMENT. ANY DEWATERING REQUIRED WILL NEED TO BE
DIRECTED TO AN SRP OR APPROVED SETTLING AREA IF THE

CLARITY IS NOT SUFFICIENT

EMBANKMENT MAINTAINED DURING
INITIAL WORKS TO ENSURE THAT

WHAREMAUKU STREAM IS DIVERTED
AROUND THE WORKS EXTENTS

CUT PROGRESSIVE SANDS TO FILL
COUNCIL RESERVE LOT. REMOVE

ANY EXCESS FROM SITE

PROPOSED EMBANKMENT
CONSTRUCTED AND
CULVERT INSTALLED

TEMPORARY EXISTING CHANNEL DIVERSION
WITH GEOTEXTILE LINE CHANNEL. 1.0m BASE,

1:3 SIDES, MIN. 1.0m DEPTH

PROPOSED
WETLAND

EXISTING CHANNEL

EXISTING CHANNEL

PROPOSED
DUNE
LOCATION

SEDIMENT POND
(FROM PHASE 1)

DIRTY WATER BUND

PROPOSED
WETLAND

EXISTING
WHAREMAUKU

STREAM

PERMANENT STORMWATER LINE

PERMANENT STORMWATER LINE

TEMPORARY STORMWATER LINE
DISCHARGE INTO EXISTING CHANNEL

EXISTING
WHAREMAUKU

STREAM

EXISTING
WHAREMAUKU

STREAM

CUT PEAT AND ORGANIC MATERIAL
BACK FILL WITH SITE WON MATERIAL

SOFT SANDS APPROIXIMATE PEAT
CUT: 18,970m3 APRROXIMATE SOFT

SANDS CUT:28,450
RE-USABLE SOFTS MATERIAL; 50% =

14,225m3
APPROXIMATE SOFT SANDS

REQUIRED TO FINISH SURFACE
SUBGRADE:65,500

CUT  PEAT POLACE ON PEAT DUNE
APPROXIMATE VOLUME: 11,850m3 CUT
SOFTSANDS AND FILL COUNCIL
RESERVE APPROIXMATE VOLUME:
17,770m3  RE-USABLE SOFT SANDS
MATERIAL AT 50% = 8885m3
FILL REQUIRED TO FINISH SURFACE
SUBRGADE: 47,320m3

MATERIAL PROGRESSIVELY CUT FROM DUNE
TO FILL SOUTHERN CUT TO FINSIH
SUBGRADE SURFACE.
VOLUME: 51,250m3

SRP TO REMAIN
UNTIL ALL DUNE
CUT COMEPLETED
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EXTENT OF PROPOSED EARTHWORKS
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RUNOFF DIVERSION DRAIN

REDIRECTED CHANNEL

OVERLAND FLOW DIRECTION

CULVERT

TOP SOIL STOCKPILE

SRP - SEDIMENT RETENTION POND

WETLAND UNDERCUT

EMBANKMENT

CUT

DUNE SAND STOCKPILE
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EXCAVATE AND REMOVE UNSUITABLE MATERIAL. MATERIAL TO BE
DRIED/CONDITIONED WITH LIME (DOSING RATE TO BE CONFIRMED)
AND PLACED IN PROPOSED DUNE LOCATION. EXCAVATIONS TO BE

INCREMENTLY PROGRESSED AND BACKFILLED IMMEDIATELY.
GEOTECHNICAL ENGINEER TO ADVISE ON ANY REQUIRED

UNDERDRAINS AND GEOGRID REINFORCEMENT. ANY DEWATERING
REQUIRED WILL NEED TO BE DIRECTED TO AN SRP OR APPROVED

SETTLING AREA IF THE CLARITY IS NOT SUFFICIENT

STABILISED
ENTRANCE

EXISTING CHANNEL

EXCAVATE AND REMOVE UNSUITABLE MATERIAL. MATERIAL TO BE
DRIED/CONDITIONED WITH LIME (DOSING RATE TO BE CONFIRMED)
AND PLACED IN PROPOSED DUNE LOCATION. EXCAVATIONS TO BE
INCREMENTLY PROGRESSED AND BACKFILLED IMMEDIATELY.
GEOTECHNICAL ENGINEER TO ADVISE ON ANY REQUIRED
UNDERDRAINS AND GEOGRID REINFORCEMENT REQUIRED.
EXCAVATION WILL BE SELF BUNDED. ANY DEWATERING REQUIRED
WILL NEED TO BE DIRECTED TO AN SRP OR APPROVED SETTLING AREA
IF THE CLARITY IS NOT SUFFICIENT

RE-DIVERT TEMPORARY LINED
CHANNEL INTO PROPOSED
CHANNEL ALIGNMENT

ONCE STREAM REDIRECTION IS
COMPLETE, CONTINUE UNDERCUT
OF EMBANKMENT.

REDIRECT WHAREMAUKU
STREAM INTO PROPOSED

STREAM ALIGNMENT AND
BLOCK FLOW PATH

CONSTRUCT CULVERT EXTENSION AND CONNECT
TO EXISTING STORMWATER NETWORK ONCE ALL
CONSTRUCTED AND PLANTED.

CONSTRUCT PERMANENT DIVERSION
CHANNEL TO DESIGN LEVELS

PROPOSED DUNE LOCATION

AREA TO BE EXCAVATED TO
PROPOSED SUBGRADE IN PHASE 1
(HATCHED AREA)

AREA TO BE EXCAVATED TO
PROPOSED SUBGRADE IN PHASE 1
(HATCHED AREA)

CONSTRUCT CULVERT UNDER ROAD

EXCAVATE AND REMOVE UNSUITABLE MATERIAL. MATERIAL TO BE
DRIED/CONDITIONED WITH LIME (DOSING RATE TO BE CONFIRMED)
AND PLACED IN PROPOSED DUNE LOCATION. EXCAVATIONS TO BE
INCREMENTLY PROGRESSED AND BACKFILLED IMMEDIATELY.
GEOTECHNICAL ENGINEER TO ADVISE ON ANY REQUIRED
UNDERDRAINS AND GEOGRID REINFORCEMENT. ANY DEWATERING
REQUIRED WILL NEED TO BE DIRECTED TO AN SRP OR APPROVED
SETTLING AREA IF THE CLARITY IS NOT SUFFICIENT

CONSTRUCT CULVERT
UNDER ROAD

PERMANENT STORMWATER
LINE CONSTRUCTED IN PHASE 2

REMOVE TEMPORARY
STORMWATER LINE

WETLAND WORKS
COMPLETED IN PHASE 2
(HATCHED AREA)

EARTHWORKS
COMPLETED IN PHASE 2
(HATCHED AREA)

EARTHWORKS
COMPLETED IN PHASE 2
(HATCHED AREA)

This design and drawing shall only be used for the purpose for which it was supplied and
shall not be altered or reproduced without the permission of Envelope Engineering Limited.
No liability shall be accepted for unauthorised use of this design and drawing.

N

S
W

E

DRAWING No:

PROJECT:

TITLE:

DESIGNED:
CHECKED:

PROJECT No: REVISION: 

DRAWN:
PLOT DATE:

SCALE A1:
STATUS:

SCALE A3:

W W W . E N V E L O P E - E N G . C O . N Z

REV NOTES BY DATE
REVISIONS:

R1 ISSUED FOR RESOURCE CONSENT PWJ 22-10-2026

1942-02 2302 R1

1:1250

NEW CENTRAL PARK LIMITED
77 KAPITI ROAD. PARAPARAUMU
KAPITI

EROSION AND SEDIMENT CONTROL PLAN
PHASE 3 - SAND CUT TO FILL

LVG LVG
ADJ

RESOURCE CONSENT

22-10-2026

1:2500

LEGEND:
PEAT STRIP CONTOURS
SHOWN AT 1.0m INTERVALS

EXTENT OF PROPOSED EARTHWORKS

SILT FENCE

RUNOFF DIVERSION DRAIN

REDIRECTED CHANNEL

OVERLAND FLOW DIRECTION

CULVERT

TOP SOIL STOCKPILE

SRP - SEDIMENT RETENTION POND

WETLAND UNDERCUT

EMBANKMENT

CUT

DUNE SAND STOCKPILE
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