
 

DESIGNATION CONDITIONS  1 

 

6797 Lincoln Road Wai o Pareira station  

Designation Number 6797 

Requiring Authority New Zealand Transport Agency 

Location Lincoln Road Wai o Pareira station, corner of Lincoln Road and State 
Highway 16  

Lapse Date The designation lapses if not given effect to within 25 years from the 
date on which it is included in the AUP  

 

Purpose 

The purpose of the designation is to construct, operate, maintain, and improve a rapid transit corridor, and 
ancillary structures, works and activities. 

 

Conditions 

The table below defines the acronyms and terms used in the designation conditions. Defined terms are 
capitalised.  

Acronyms and defined terms 

Acronym/term Definition/meaning  

Arterial Roads As identified in the planning maps of the Auckland Unitary Plan 

AUP  Auckland Unitary Plan 2026   

CNVMP Construction Noise and Vibration Management Plan  

Completion of 
Construction  

When construction of the Project (or part of the Project) is complete and it is available for use 

CTMP  Construction Traffic Management Plan  

Council Auckland Council  

Manager The Manager – Resource Consents of Council, or authorised delegate 

Outline Plan An outline plan prepared in accordance with section 176A of the RMA 

Project  Te Ara Hauāuru Northwest Rapid Transit   

Requiring 
Authority 

NZ Transport Agency 

RMA Resource Management Act 1991 

SQEP A suitably qualified and experienced person, being a person who can provide sufficient evidence to 
demonstrate their suitability and competence.  

 

SCHEDULE A: Project Boundary for the Northwest Rapid Transit Project  

SCHEDULE B: Danger Rating Matrix and Flood Hazard Ratings 
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Condition 
number  

Condition 

1.  This designation authorises the Project, being the construction, operation and maintenance of new bus 
rapid transit facilities alongside State Highway 16 from the Brigham Creek Road/SH16 intersection 
through to Ian McKinnon Drive in the Auckland City Centre and includes seven rapid transit stations and 
one Park and Ride facility, associated connections to the local bus and road network, ancillary structures, 
works, facilities and activities, all within the boundary shown in Schedule A*, including the following 
works: 

(a) A busway; 
(b) Bus stations, including facilities for the convenience of passengers; 
(c) With respect to designations 6791 and 6794, a Park and Ride facility; 
(d) Ancillary structures, works, facilities and activities, including: 

(i) bridges, underpasses, embankments, retaining walls; 
(ii) lighting, signs, gantries, acoustic barriers, landscaping;  
(iii) stormwater management, culverts, outfalls; 

(e) Realignment of, and connections to, the Northwestern Shared User Path; 
(f) Changes and connections to local roads to enable connectivity to bus stations; 
(g) Protection and relocation of existing utilities; and 
(h) All construction activities for the Project. 

If there is any inconsistency between the above description of the Project and the conditions, then the 
conditions prevail. 

* Except if there is any inconsistency between Schedule A and the boundary shown in the AUP, then the 
AUP will prevail. 

2. Lapse  

The designation lapses if not given effect to within 25 years from the date on which it is included in the 
AUP. 

3. Outline Plan(s) and Management Plans 

(a) Outline Plan(s) may be submitted in parts or in stages to address particular activities (e.g., design or 
construction aspects), or to reflect the staged implementation of the Project.  

(b) Outline Plans must include (as relevant): 

(i) Form and Landscaping Statement 

(ii) Construction Noise and Vibration Management Plan 

unless otherwise stated in the conditions below. 

4. Conditions following Completion of Construction 

Following Completion of Construction, all conditions cease to have effect and do not apply to any 
subsequent work associated with the on-going operation and maintenance of the Project.  

PRE CONSTRUCTION CONDITIONS 

5. 

 

Cultural Values (Augier condition) 

(a) The Requiring Authority must engage with Te Kawerau ā Maki during detailed design to identify how 
their cultural values will be reflected in the Project. 

(b) A statement summarising how engagement undertaken in accordance with (a) has informed how 
cultural values are reflected in the Project is to be provided to the Council for information only with an 
Outline Plan(s). 

6. 

 

Flood Hazard 

For the purposes of Condition 7: 

(a) Danger Rating means low (green), moderate (yellow) or high (red) danger rating determined in 
accordance with Schedule B.  

(b) Building/s means any residential, commercial or community building that has been lawfully 
established, or is authorised by a building consent at the time the Outline Plan is submitted. Sheds, 
garages and other ancillary buildings are excluded. 

(c) Maximum Probable Development is the maximum impervious area permitted in the zone/s in the 
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Condition 
number  

Condition 

AUP at the time the Outline Plan is submitted, or 70% impervious area if the land is zoned Future 
Urban in the AUP. 

(d) Pre-Project Development means the Maximum Probable Development at the time the Outline Plan is 
submitted. 

(e) Project Development means the Pre-Project Development and the Project. 

7. (a) The Project must be designed so that it does not cause the following beyond the Designation: 

(i) An increase in Danger Rating; and 

(ii) Either: 

A. A more than 50mm increase in flood level on land parcels with Building(s) and a Low 
Danger Rating; or 

B.  A more than 100mm increase in flood level on: 

I. land parcels with no Building(s) present; and  

II. land parcels with Building(s) and a Moderate or High Danger Rating.  

(b) Compliance with (a) must be demonstrated through flood modelling:  

(i) To show the difference in the 1% Annual Exceedance Probability (AEP) flood levels for Pre-
Project Development and Project Development; 

(ii) Using 332mm for the 24 hour rainfall depth that includes a 3.8 degree Celsius increase in 
temperature for climate change; and 

(iii) Undertaken by a SQEP. 

(c) The Requiring Authority does not need to comply with (a) if the relevant landowner agrees to an 
alternative approach.   

(d) In the Outline Plan, the Requiring Authority must:  

(i) demonstrate how (a) will be complied with by reference to flood modelling undertaken in 
accordance with (b); or 

(ii) provide confirmation of any written agreement secured to reflect landowner agreement pursuant 
to (c) above.   

Advice Note: 

Where the diversion and discharge of stormwater runoff is to the reticulated public stormwater network, 
it must comply with the requirements of Auckland Council Healthy Waters & Flood Resilience 
Regionwide Network Discharge Consent. 

8. Crime Prevention through Environmental Design 

The Requiring Authority must design the Project to provide for personal safety by taking into account the 
National Guidelines for Crime Prevention through Environmental Design in New Zealand (November 
2005), or any subsequent version. 

9. Form and Landscaping Statement  

(a) The Requiring Authority must prepare a Form and Landscaping Statement to be submitted with the 
relevant outline plan(s) for each stage of work. The objective of the Form and Landscaping 
Statement is to describe how the design of the permanent Project works has responded to the 
immediately adjoining environment. 

(b) To achieve the objective noted in (a) above, the Form and Landscaping Statement must provide a 
summary description of how the design of the permanent Project works for that stage of work has 
approached: 

(i) the height, shape, and bulk of major structures - including stations, bridges, underpasses, 
retaining walls and noise barriers, where relevant;  

(i) any walking and cycling connections with the adjacent network;  

(ii) the likely finished contour – including the extent and angle of batter slopes;  

(iii) the landscaping - including the location of any planting that is required under Condition 18 
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number  
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(Landscape Planting); and   

(iv) the interface with adjacent land use including open space zones.  

Advice note:  

During development of design for the Project, the Requiring Authority will work collaboratively with the 
Council when considering the above matters. The Form and Landscaping Statement will be informed by 
that work. 

10. Project information 
 

The Requiring Authority must maintain a website page, or equivalent online information source (Project 
website) which provides information updates on progress being made towards implementation of the 
Project. Prior to commencement of construction, the information provided on the Project website will be 
updated at six (6) monthly intervals. After commencement of construction of a particular stage of the 
Project, the information in relation to that part under construction will be updated at a minimum of three 
(3) monthly intervals until that part is completed. 

CONSTRUCTION CONDITIONS 

11. Construction Traffic Management Plan (CTMP) 

(a) The CTMP must be prepared prior to the start of construction works and must be provided to the 
Manager for information. The objective of the CTMP is to appropriately manage any adverse traffic 
safety and efficiency impacts on other road users and impacts on access to existing properties.    

(b) To achieve this objective, the CTMP must include:  

(i) Methods to manage the effects of temporary traffic management activities on the network;  

(ii) Measures to manage the safety of all transport users;  

(iii) The estimated numbers, frequencies, routes and timing of traffic movements, including any 
specific non-working or non-movement hours to manage vehicular and pedestrian traffic 
congestion near schools or to manage traffic congestion;  

(iv) Site access routes for heavy vehicles, the size and location of parking areas for plant, 
construction vehicles and the vehicles of workers and visitors;  

(v) Identification of detour routes and other methods for the safe management and maintenance of 
traffic flows, including public transport, pedestrians and cyclists; 

(vi) Measures to maintain the function of the existing North-Western Shared User Path to a 
reasonable level of service, to the extent that is reasonably practicable, and where this is not 
practicable, provide safe detour routes that provide a reasonable level of service; 

(vii) Measures to maintain safe and practicable access to and from properties and/or private roads 
where practicable, or to provide alternative arrangements when it will not be. The measures 
must include, as relevant, details of how access is managed for customer and staff access, 
service vehicles’ loading and unloading of goods, rubbish collection, mail/courier deliveries, 
emergency access and access for active modes; 

(viii)The management approach to loads on heavy vehicles, including covering loads of fine material, 
the use of wheel-wash facilities at site exit points and the timely removal of any material 
deposited or spilled on public roads;  

(ix) Methods that will be undertaken to communicate traffic management measures to affected road 
users and to communicate the measures to manage impacts on existing access to affected 
landowners and occupiers;  

(x) Details of how sequencing of Project works to mitigate effects on adjacent Arterial Roads has 
been considered;  

(xi) Details of how programming of Project works in relation to any known concurrent construction of 
infrastructure projects within SH16 or adjacent Arterial Roads has been considered;  

(xii) Details of minimum network performance parameters during the construction phase including 
the basis for those parameters and measures to monitor compliance;  

(xiii) Details of any measures proposed to be implemented in the event of minimum network 



 

 

Auckland Unitary Plan July 2026 5 

 

Condition 
number  

Condition 

performance parameters identified in Condition 11(b)(xii) above are not achieved, including 
monitoring frequency and corrective actions; 

(xiv) Where Project works are within or directly adjacent to open space zoned land, methods to 
address Condition 12; 

(xvi) Details of a Construction Traffic Issues Resolution Process for receiving, investigating and 
responding to construction traffic and access complaints. The process must include: 

A. Contact details for lodging a complaint; 

B. A process for acknowledging receipt of a complaint within two working days, or within 24 
hours where the complaint relates to safety or access; 

C. A process for investigating the complaint and implementing reasonable corrective 
actions where the subject of the complaint is caused or exacerbated by the construction 
works; and 

D. A requirement to respond to the person who raised the issue or complaint to advise 
them of the outcome of the investigation and any corrective actions proposed or taken; 

(xvii) Auditing, monitoring and reporting relating to traffic management activities shall be undertaken 
in accordance with the requirements of the Road Controlling Authority.  

12. Open Space – Construction Access 

The Requiring Authority must maintain safe and clearly identifiable public access (walking and cycling) 
through affected open space zoned land available for use during construction, as far as practicable. Such 
access must seek to minimise significant detours. 

13. Permanent Vehicle Access 

(a) Prior to submission of an Outline Plan for any part of the Project that will permanently alter an 
existing lawful vehicle access to a property, the Requiring Authority must consult with the relevant 
landowner and occupier about the proposed access arrangement. 

(b) The relevant Outline Plan must demonstrate how safe and practicable permanent vehicle access to 
that property will be provided, whether by reconfiguration of the existing access or by an alternative 
access arrangement. 

(c) This condition does not apply where the relevant landowner has agreed in writing to the access 
arrangement, or where the relevant property interest has been acquired by the Requiring Authority. 

14. Construction Noise  

(a) Construction noise must be measured and assessed in accordance with NZS6803:1999 Acoustics – 
Construction Noise and must comply with the noise standards set out in Table 1 as far as 
practicable. 

Table 1: Construction noise standards 

Time of week  Time period  dB LAeq  dB LAFmax  

Activities sensitive to noise  

Weekdays  0630-0730  55  75  

0730-1800  70  85  

1800-2000  65  80  

2000-0630  45  75  

Saturdays  0630-0730  45  75  

0730-1800  70  85  

1800-2000  45  75  
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2000-0630  45  75  

Sundays and public 
holidays  

0630-0730  45  75  

0730-1800  55  85  

1800-2000  45  75  

2000-0630  45  75  

All other buildings occupied during the works  

All days  0730-1800  70  N/A  

1800-0730  75  N/A  

(b) Where compliance with the noise standards set out in Table 1 is not practicable, the methodology in 
Condition 16 must apply. 

15. Construction Vibration Criteria 

(a) Construction vibration must be measured in accordance with ISO 4866:2010 Mechanical vibration 
and shock – Vibration of fixed structures – Guidelines for the measurement of vibrations and 
evaluation of their effects on structures.  

(b)  Construction vibration must comply with the vibration criteria set out in Table 2 as far as practicable. 

Table 2: Construction vibration criteria 

Receiver  Location  Details  Category A  Category B  

Occupied 
sensitive use 
buildings * 

Inside the 
building 

2000-0630  0.3mm/s ppv  1mm/s ppv  

0630-2000  1mm/s ppv  5mm/s ppv  

Other occupied 
buildings  

Inside the 
building 

0630-2000  2mm/s ppv  5mm/s ppv  

All other 
buildings  

Building 
foundation  

Vibration – 
transient   

5mm/s ppv  BS 5228-2 
Table B.2  

Vibration - 
continuous  

BS 5228-2 
50% of Table 
B.2 values  

* BS 5228-2:2009 ‘Code of practice for noise and vibration control on construction and open sites – 
part 2: Vibration’ 

(c)  Where compliance with the vibration criteria set out in Table 2 is not practicable, the methodology in 

Condition 16 shall apply.  

16. Construction Noise and Vibration Management Plan 

(a) The Requiring Authority must engage a SQEP to prepare CNVMP prior to the start of construction.  

(b) The objective of the CNVMP is to identify:  

(i) How Conditions 14 and 15 will be achieved; and  

(ii) The Best Practicable Option for managing construction noise and vibration effects where 
compliance with Conditions 14 and 15 cannot practicably be achieved. 

(c) The CNVMP must be prepared in accordance with Annex E2 of the New Zealand Standard 
NZS6803:1999 ‘Acoustics – Construction Noise’ and shall, as a minimum, address: 

(i) a description of the works and anticipated equipment/processes;  
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(ii) hours of operation, including times and days when construction activities would occur;  

(iii) the construction noise and vibration criteria identified in Conditions 14 and 15;  

(iv) identification of receivers where noise and vibration criteria apply;  

(v) a hierarchy of management and mitigation options;  

(vi) methods and frequency for monitoring and reporting on construction noise and vibration;  

(vii) procedures for communication and engagement with nearby residents and stakeholders, 
including notification of proposed construction activities, the period of construction activities, and 
management of noise and vibration complaints;  

(viii) contact details of a project liaison person; 

(ix) procedures for the regular training of the operators of construction equipment to minimise noise 
and vibration as well as expected construction site behaviours for all workers;  

(x) procedures and requirements for the preparation of a Schedule to the CNVMP in accordance 
with Condition 17; 

(xi) procedures and trigger levels for undertaking building condition surveys before and after works 
to determine whether any cosmetic or structural damage has occurred as a result of 
construction vibration;  

(xii) the methodology and programme of desktop and field audits and inspections to be undertaken 
so that that the CNVMP, Schedules and the best practicable option for management of effects 
are being implemented; and  

(xiii) requirements for review and updates of the CNVMP. 

17. Schedule to a CNVMP 

(a) A Schedule to the CNVMP (Schedule) must be prepared by a SQEP prior to the start of construction 
for an activity to which it relates, in consultation with the owners and occupiers of sites subject to the 
Schedule, when: 

(i) construction noise is either predicted or measured to exceed the noise standards in Condition 
14; or 

(ii) construction vibration is either predicted or measured to exceed the Category A standard at the 
receivers in Condition 15. 

(b) The objective of the Schedule is to set out the Best Practicable Option measures to manage noise 
and/or vibration effects of the construction activity beyond those measures set out in the CNVMP. 

(c) To achieve the objective, the Schedule shall include details such as: 

(i) Construction activity location, start and finish times; 

(ii) the nearest neighbours to the construction activity; 

(iii) the predicted noise and/or vibration for all receivers where the levels are predicted or measured 
to exceed the applicable standards in Conditions 14 and 15 and the predicted duration of the 
exceedance; 

(iv) for works proposed between 2000h and 0630h, the reasons why the proposed works must be 
undertaken during these hours and why they cannot be practicably undertaken during the 
daytime; 

(v) the proposed mitigation options that have been selected, and any mitigation options that have 
been discounted as being impracticable and the reasons why; 

(vi) a summary of the consultation undertaken with owners and occupiers of sites subject to the 
Schedule, and how consultation has and has not been taken into account; and 

(vii) location, times and types of monitoring. 

(d) The Schedule must be submitted to the Manager for information at least five working days (except in 
unforeseen circumstances) in advance of the start of construction that are covered by the scope of 
the Schedule.  

(e) Where material changes are made to a Schedule required by this condition, the Requiring Authority 
must consult the owners and/or occupiers of sites subject to the Schedule prior to submitting the 
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amended Schedule to the Manager for information in accordance with (d) above.  

18. Landscape Planting 

(a) The Requiring Authority must, where practicable:  

(i) Retain existing mature, native vegetation; 

(ii) Plant at stations and batter slopes; 

(iii) Use eco-sourced native vegetation;  

(iv) Re-instatement planting of construction and site compound areas as appropriate; and 

(v) Integrate planting with any planting required by the resource consents for the Project. 

(b) For planting under (a), the Requiring Authority must:  

(i) Undertake planting within the first planting season following Completion of Construction;  

(ii) undertake ground preparation (top soiling and decompaction) and mulching where appropriate; 

(iii) undertake pest plant control for a five year period; and  

(iv) monitor planted areas and undertake replacement planting as necessary for a five year period 
or until 80% canopy cover is achieved (whichever is less). 

(c) The measures described in (a) must be shown in the Form and Landscaping Statement submitted 
with the Outline Plan. 

OPERATIONAL CONDITIONS 

19. Operational Traffic  

Low Noise Road Surface 

The Requiring Authority must implement an asphalt surface or similar low noise road surface throughout 
the Project (excluding any existing local roads with chip seal).  

20. Designation removal 

As soon as practicable following completion of construction of the entire Project, the Requiring Authority 
shall give notice to Auckland Council in accordance with section 182 of the RMA (or its equivalent) for 
removal of those parts of the designation that are not required for the long-term operation, maintenance 
and mitigation of effects of the Project. 
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Attachments 

Schedule A: Project Boundary for the Northwest Rapid Transit Project 
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Schedule B: Danger Rating Matric and Flood Hazard Ratings 
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