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Conditions

Under clause 18 Schedule 5 of the FTAA and sections 108 and 108AA of the RMA,

these consents are subject to the following conditions:
Definitions

“‘“AMP” means Asbestos Management Plan;

“AT” means Auckland Transport;

“AUP (OP)” means the Auckland Unitary Plan (Operative in Part);

“‘BPO” means Best Practicable option and has the same meaning as defined in the
Resource Management Act 1991;

“CAR” means Corridor Access Request;

“CLG” means Community Liaison Group;

“‘ChTMP” means Chemical Treatment Management Plan;

“CMP” means Construction Management Plan and includes demolition and construction
activities for the purpose of this management plan;

“‘CNVMP” means Construction Noise and Vibration Management Plan and includes
demolition and construction activities for the purpose of this management plan;
“Consent Holder” means Precinct Properties Limited or its successor in title;

“Council” means the Auckland Council and for the purpose of compliance with the
conditions of consent means the Council’'s monitoring officer unless otherwise specified.
“‘CSMP” means Contaminated Site Management Plan;

“‘CTMP” means Construction Traffic Management Plan and includes demolition and
construction activities for the purpose of this management plan;

“‘DMP” means Dust Management Plan;

“‘EPA” means Engineering Plan Approval;

“‘ESCMP” means Erosion and Sediment Control Management Plan;

“‘FBMP” means Flood Barrier Management Plan;

“‘FTAA” means the Fast-track Approvals Act 2024;

“GDO05” means the Council’s Guideline Document 005 ‘Erosion and Sediment Control
Guide for Land Disturbing Activities in the Auckland Region’;

“‘GSMCP” means Groundwater and Settlement Monitoring and Contingency Plan;
“‘HPUDOMP” means Hotel Pick Up and Drop Off Management Plan;

“‘HNZPT” means Heritage New Zealand Pouhere Taonga;

‘HSMP” means Hazardous Substances Management Plan;

“‘MASAP” means Managed Access Service Arrangement Plan;

“M Social” means the M Social Hotel located at 196-200 Quay Street, Auckland Central
(Lot 8 DP 60151) immediately north of the application site;
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“‘NES:CS” means National Environmental Standard for Managing Contaminants in Soil;
“‘OWMP” means Operational Waste Management Plan;

“‘RMA” means the Resource Management Act 1991;

“SLMP” means Servicing and Loading Management Plan;

“SQEP” means Suitably Qualified and Experienced Person;

“SQGEP” means Suitably Qualified Geotechnical Engineering Professional;

“‘SSWCP” means Site-Specific Waste Plan;

“The Project” is an all-encompassing reference to the physical works associated with
these resource consents and includes any undertakings required by the conditions of
these resource consents;

“Viaduct Streets” means the public roads within the Viaduct annotated in yellow within
Attachment 3.

General conditions

These conditions apply to all resource consents including LUC60460865, DIS60460866
and WAT60460867.

Activity in Accordance with Application

1. The consent holder must undertake the works in general accordance with the
application formally received by the Environmental Protection Authority on 18
December 2025, and the following documents. In the event that any of the provisions of
the following documents conflict with the requirements of these conditions of consent,

these conditions of consent must prevail.

a. Application form, Statutory Analysis and Assessment of Environmental
Effects prepared by Barker & Associates Ltd titled “Downtown Carpark Site
Development” and dated 18 December 2025;

b. The reports listed at Attachment 1; and
C. The plans listed at Attachment 2.
Lapse of Consent

2. In accordance with section 87(2)(b)(ii) and clause 26, Schedule 5 of the Fast-track
Approvals Act 2024, this consent lapses ten (10) years after the date it commences
unless the consent is given effect to within that ten-year period.

Monitoring Deposit

3. The consent holder must pay the Council an initial consent compliance monitoring

charge of $1:470 5,000 (inclusive of GST), plus any further monitoring charge or
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charges to recover the actual and reasonable costs incurred to ensure compliance with

the conditions attached to these consents.
Advice Note:

The initial monitoring deposit is to cover the cost of inspecting the site, carrying out
tests, reviewing conditions, updating files, etc., all being work to ensure compliance
with the resource consents. In order to recover actual and reasonable costs, monitoring
of conditions, in excess of those covered by the deposit, will be charged at the relevant
hourly rate applicable at the time. The consent holder will be advised of the further
monitoring charge. Only after all conditions of the resource consents have been met,

will the Council issue a letter confirming compliance on request of the consent holder.
Community Liaison Group

4. Within two months of the grant of consent the consent holder must invite the listed
parties in condition 5 to establish a Community Liaison Group (CLG), and, if any of the
invited parties accept that invitation, must hold the first meeting in accordance with

condition 6.

5. The consent holder must invite each of the following parties to have a representative
on the CLG:

a. Auckland Council;
b.  The appointed construction company for the Project;
C. M Social (196-200 Quay Street, Auckland Central);

d. Body Corporate 199380 Sebel (Sebel) (85-89 Customs Street West,
Auckland Central) and Accor Australia & New Zealand Hospitality Pty
Limited;

e. Docklands Management Limited (representing Princes Wharf entities);

f. Quattro RE Limited as Trustee for ATT NZ1 (Kyndryl Tower); and

g. Viaduct Harbour Holdings Limited;-

h.  Piccadilly Trustee Limited (22 Fanshawe Street, Auckland Central); and

i. Mornington Trustee Limited (30-36 Fanshawe Street, Auckland Central).

6. Invitations for the first CLG meeting must be sent by post and email at least 15 working
days prior to the first meeting, requesting advice as to whether the invited parties wish
to attend the first meeting, their nominated attendee(s) and if they have an ongoing
interest in attending future CLG meetings. If any invited party declines to be involved in

the meetings (including those not responding after reasonable attempts to contact
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them), either from commencement or subsequently, then subsequent meetings may
progress for the balance of the Project without further notice to those parties who by

absence elected not to be involved in the CLG.
7. The objectives of the CLG are to:

a. Provide a means for all parties to give and receive regular updates on

progress with the construction of the Project (including demolition);

b. Provide a regular forum through which information about the construction of

the Project can be provided by the consent holder;

bb. To brief the parties on any minor changes to Management Plans that may

have been approved by Council separate to the CLG process.

C. Provide a process for providing weekly updates on upcoming works that may
or will require authorisation by a Schedule in accordance with Condition 69
generate-high-levels—of noise—and-vibration and to ensure that there is a
process established for the parties to liaise with each other and schedule

plan their activities to minimise the effects. This may include:

(i)  Receivers of noise and vibration conveying the days and times when
they have a high or low sensitivity to construction noise and vibration
to enable the consent holder to plan high noise or vibration works in

such a way that takes these matters into account; or

(i) The consent holder advising that they are planning high noise or
vibration works and liaising with the receivers to schedule the works in

a way that minimises the effects;

d. Enable opportunities for concerns and issues to be reported to the consent

holder and responded to by the consent holder; and

e. Enable parties the opportunity to provide input into the development and
content of the following Management Plans (and any subsequent changes
to those documents once certified) in accordance with the procedure outlined
in Conditions 11 to 20;

(i)  Construction Management Plan (CMP);

(i)  Construction Traffic Management Plan (CTMP);

(i)  Construction Noise and Vibration Management Plan (CNVMP);
(iv) Dust Management Plan (DMP); and

(v) Groundwater and Settlement Monitoring and Contingency Plan
(GSMCP).
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8. The consent holder must:

a. Arrange a regular CLG meeting to be held every 2 months on the same day
of the week, (unless a different frequency is otherwise agreed with the CLG).

Records of each meeting must be provided to Council on request.

b. Provide information by email with confirmed delivery receipt at least 5
working days in advance of the meeting at which that information is to be

discussed.
C. Provide reasonable administrative support for the CLG including:
(i)  Organising meetings at a local venue;

(i)  Inviting all members of the CLG to meetings by email at least 10

working days before that meeting is to be held.

d.  Consult with the CLG on the development and content of the Management
Plans listed in condition 7e by providing a draft of each management plan to
the CLG for review and feedback by-the-CLG, and must consider any
feedback received and provide reasons for any feedback not incorporated
into the final version of the plan(s). The consent holder must provide the CLG

at least 10 working days within which to provide feedback.

dd. Provide details of and consult with the CLG regarding any amendments
being proposed to any of the Management Plans listed in Condition 7e. This

includes amendments that are being sought by certification from the Council.

e. Provide an update at least every 2 months (or as otherwise agreed by the
CLG) during construction of the Project setting out associated compliance
with the consent conditions and any other relevant requirements of the
Management Plans in Condition 7e including responses to compliance

concerns raised by CLG members at the previous meeting.

f. Respond to all reasonable issues/queries/requests raised by the CLG within
10 working days and advise how their issues/queries/requests have been
resolved and if not resolved, the reasons why. The speed of the response
must be proportionate to the urgency of the matter as determined by the
CLG.

g. Have a representative attend and chair all CLG meetings.

h.  Provide a copy of the minutes of the CLG meetings to all CLG members

within 5 working days of each meeting.

i. Provide a Project contact for assistance for the purpose of lodging complaints
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as specified in these conditions.

j. To keep a Complaints register that must be submitted to the Council on
request.
9. The consent holder must continue to operate the CLG mustecontinue until construction

works are completed on the site, and Council sign-off has been provided confirming
that all construction-related consent conditions have been met. However, in the event
that all the members of the CLG agree, or there are three (3) meetings in a row where
three (3) or less CLG members attend with the exception of M Social (meaning if M
Social wish to continue as the sole CLG member, then the meetings must continue) for
which all processes assigned to the CLG will continue to apply after any other parties
are removed, the consent holder may disestablish the CLG upon written notice to its

members. In such event, the conditions relating to the CLG shall cease to apply.
Princes Wharf access
9A.  The consent holder must not cause:

a.  The right-turn lane from Quay Street into Princes Wharf and the left-turn from
Princes Wharf to be closed during the demolition and construction phases of

the Project, in a physical capacity; and/or

b.  The access to and from Princes Wharf via the lower Hobson Street flyover
to be closed during the demolition and construction phases of the Project, in

a physical capacity.

9B. An exception to theis requirements of condition 9A is to ensure public safety is
anticipated provided for during the demolition / removal of the Lower Hobson Street
Pedestrian Overbridge (scheduled to occur over a single weekend), which could result
in some impacts on access into Princes Wharf. The ability to turn right into Princes
Wharf must be maintained throughout those works. In determining an appropriate
weekend to undertake the removal of the Lower Hobson Street Pedestrian Overbridge,
the Consent Holder must engage with Docklands Management Limited to coordinate
those works on a weekend that avoids, as far as practicable, cruise ship arrivals /

docking at Princes Wharf.
Viaduct Harbour access

9C. The consent holder must not close the left-turn access from Sturdee Street into
Customs Street West throughout the demolition and construction phases of the Project,

in a physical capacity.
Management Plans

10. Conditions 11 to 20 apply to all Management Plans required by these conditions.
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11. Management Plans must be prepared by a Suitably Qualified and Experienced
Person(s) (SQEP).

12. Management Plans must be submitted to the Council for certification in writing.
Management Plans must be submitted at least 20 working days prior to the
Commencement of Construction (as applicable) unless otherwise specified in the
conditions. The certification process must be limited to confirming that the Management
Plan has been prepared in accordance with the relevant condition(s) and will achieve

the objectives and principles of the Management Plan.

13. Management Plans may be submitted in parts or in stages to address particular
activities or to reflect a staged implementation of the Project, and when provided in part
or for a stage shall must be submitted at least 20 working days prior to Commencement
of Construction (as applicable) of that part or stage unless otherwise specified in the
conditions. Management Plans submitted must clearly show the linkage with plans for

adjacent stages and interrelated activities.
Advice Note:

Under Condition 24, the consent holder is required to address in the CMP construction
works programming, including confirmation of the proposed staging and sequence of

construction of the Project.

14. Where consultation on a Management Plan is required by a condition of these consents
including any change to a Management Plan contemplated by Conditions 16 and 17,
the consent holder must provide the following to the Council when submitting the

Management Plan for certification:
a. A summary of consultation during preparation of the Management Plan;

b.  Any feedback on the proposed text of the Management Plan from the party
or parties that the condition (including conditions 7 and 8) requires

consultation with; and

C. A response to that feedback indicating the matters that were not incorporated
into the text of the Management Plan submitted for certification and the

reasons why.

15. Should the Council refuse to certify a Management Plan, or a part or stage of a
Management Plan, in accordance with Conditions 11, 12 and 13 above, the consent
holder must submit a revised Management Plan for certification as soon as practicable.
The certification process must follow the same procedures as outlined in Condition 12

above.
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16. Any certified Management Plan may be amended if necessary to reflect any minor
changes in design, construction methods or management of effects. Any amendments
are to be submitted to the Council in writing prior to implementation of the change and
will not be subject to certification, unless the Council determines that those
amendments once implemented would result in a materially different outcome to that

described in the original plan in which case Condition 17 applies.

16A. The following information must be provided in support of any minor change to a

Management Plan sought by Condition 16 submitted to the Council:

a. Copies of any written feedback or complaints received from CLG members

with respect of the matters addressed by the specific management plan;

b. Copies of the minutes of previous CLG meetings that record discussion of

matters relevant to the Management Plan being amended; and

C. Copies of written responses provided by the consent holder or their
representatives in response to written feedback or complaints from the CLG
members or other complaints on the topic addressed by the Management

Plan being amended.

17.  Any changes to a certified Management Plan involving a materially different outcome
under Condition 16 must be submitted to the Council to certify that they amended
Management Plan will comply with the applicable requirements of these conditions.
Any material change must be consistent with the objective(s) and purpose of the
relevant Management Plan and the requirements of the relevant conditions of these
consents. Where a Management Plan was prepared in consultation with affected
parties, any material changes to that Management Plan shall must be prepared in

consultation with those same parties.

18. Any subsequent revision of the Management Plan must also be submitted to the
Council for certification. Works must not commence on Site until the Council

certification is provided in writing.

19. All works must be carried out in accordance with the certified Management Plans. No
works or activities covered by an individual Management Plan may commence until
written certification of that Management Plan is provided by the Council, unless
otherwise approved in writing by the Council.

20. A copy of the most recent and certified Management Plan and / or any minor
amendment to a Management Plan as agreed in writing by the Council (under
Conditions 16 and 16A) must be made available on-site at all times to-the-Ceouneil

i
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Review Condition

20A  Under section 128 of the RMA the conditions of this consent may be reviewed by the

Manager Resource Consents at the consent holder’s cost:

a. On a one-off basis, in response to a complaint, or where it has become
apparent to the Council or the Applicant that effects are occurring owing to a

change in receiving environment following commencement of works in order.

b. To deal with any adverse effect on the environment which may arise or
potentially arise from the exercise of this consent and which it is appropriate

to deal with at a later stage, in particular adverse effects associated with:

i. construction activity, including enabling works; basement
construction; and the construction of any tower super

structure(s), upon the surrounding transport network;

ii. The safe, efficient and effective operation of the transport

network, during the operational phases of the development;

iii. The noise and vibration effects associated with the demolition,

construction and operation of the development;

iv. Wind conditions around the site and the effectiveness of or lack

of mitigation and compliance with consented wind conditions;

v. Any other matter that may come to the attention of the local

planning authority.

C. In the case of a discharge permit, to do something which would otherwise
contravene section 15 or 15B of the RMA, to require the adoption of the best
practicable option to remove or reduce any adverse effects on the
environment, in particular adverse effects on the receiving environment of

the Waitemata Harbour.

d. In the case of a dewatering take or diversion, to vary the monitoring and
reporting requirements, and performance standards, in order to take account
of information, including the results of previous monitoring and changed

environmental knowledge on:
i. ground conditions
ii. aquifer parameters
iii. groundwater levels; and

iv. ground surface movement

10
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Specific conditions — land use consent LUC60460865finsert
reference]

Construction Management Plan (CMP)

21. The consent holder must prepare and submit a Construction Management Plan (CMP)

in general accordance with the draft CMP referenced in Condition 1.
Advice Note:

For the purposes of achieving compliance with Condition (11), references to SQEP in
the context of Condition (21) includes representation and input from the Main
Contractor responsible for setting up the intended programme of works and delivering

any works authorised by these consents.
22. The objectives of the CMP are to:

a. ldentify and require implementation of the best option for minimising Befire

the—procedures—to—manage adverse effects resulting from construction

activities;

b.  Set out the duration, frequency and timing of works to manage disruption,
taking into account other construction related activities occurring in the
vicinity;

C. Require engagement with affected receivers and members of the CLG noting

the provisions of Condition 9; and

d. Require timely management of complaints, including by implementing

remedial actions, where appropriate.
23. The CMP must be prepared in accordance with the following principles:
a. Protect the public from demolition and construction activities; and
b. Contain the demolition and construction works within the Site where possible.

24, The CMP must include specific details to manage adverse effects on the environment
and neighbouring properties from construction (including demolition), and management

of all works associated with this development, including at a minimum:

a. Specify practicable methods and measures to manage avoid, mitigate or
otherwise minimise adverse environmental effects arising from construction

works in accordance with the certified Management Plans and Schedules;

b. Provide the framework for the contractor responsible for this CMP to achieve
compliance with conditions of resource consents in accordance with the

certified Management Plans and Schedules;

11
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bb. Identify methods to achieve compliance with environmental legislation;

bbb. Identify methods to achieve appropriate management of environmental risks

associated with the Project;

bbbb. Identify tower crane locations, load carrying limitations, and swing circles all

in relation to M Social;

C. Include contact details of the appointed contractor or project manager (phone

number, email address, postal address);

d. Include an outline of the construction programme including (but not limited
to): the hours of operation; intended duration and sequencing for each stage
of works (including demolition and construction); final methodologies for
carrying out the intended works; identification of any differences between the
draft CMP outlined in Condition 1 and the methodologies required to facilitate

intended works;

e. Identify measures to be adopted to maintain the Site in a tidy condition in
terms of disposal / storage or rubbish, unloading of building materials, waiting

and storage areas and similar construction activities;

f. Identify the location and servicing of workers’ conveniences (e.g. portaloos)

and workers transport arrangements and car parking;

g. Include a Site plan(s) identifying erosion and sediment control devices,
storage tanks, pumping and chemical treatment devices / structures,
materials, plant and machinery storage areas as well as loading and
unloading zeres scenarios for each stage(s) of works, whilst taking into
account the requirement of Condition 24d. Should the loading and unloading
scenarios be changed by comparison to those included within the draft CMP,
the consent holder must provide additional tracking to demonstrate that
heavy vehicles can suitably manoeuvre in / out from any intended loading
area(s) into surrounding roads and further supporting assessment detailing
any resulting differences in management measures required for any new or

amended construction scenario;

h.  Identify measures to ensure that, to the extent practicable, construction
related activities are managed taking into account other demolition and
construction-related activities occurring in the vicinity at the same time, to

manage minimise effects on the environment; and
i. Complaints procedure.

Construction Traffic Management Plan (CTMP)

12
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25. The consent holder must prepare and submit a Construction Traffic Management Plan

(CTMP) in general accordance with the draft CTMP referenced in Condition 1.

26. The objective of the CTMP is to manage and minimise the effects of demolition and

construction traffic impacts on the surrounding road network, including effects on:

a. The efficient operation of the managed accesses and construction staging
area contained within Lower Hobson Street for the purposes of unloading

and loading construction vehicles;

b.  The performance of the adjacent intersections including Lower Albert Street
/ Customs Street West, Lower Hobson Street / Customs Street West /
Sturdee Street, and Sturdee Street / Customs Street West and Lower
Hobson Street / Quay Street;

c.  The function of adjacent bus lanes and bus services that rely upon the
immediately surrounding transport network including (but not limited to) the

Northern and Western Express bus routes; and
d. The properties within the vicinity of the demolition and construction works.

27. The CTMP must be prepared to achieve the following principles:

aa. A—clear—understanding—of-Understand the constraints sensitivities and

requirements of those residents and businesses operating in the vicinity of
the Project (obtained through consultation with the CLG and affected parties)
to informs the approach to the management of traffic activities associated

with the demolition and construction phases of the Project;

a. Protect the public from hazards associated with demolition and construction

activities;
b. Contain the demolition and construction works within the Site where possible;

C. Minimise Avoid pedestrian—closures along Customs Street West unless
closure is required for health and safety reasons and except for in the period
during demolition required to remove the existing vehicle ramp from the

Downtown Car Park to Fanshawe Street;

d. Minimise Avoid road and bus lane closures unless closure is required for

health and safety reasons and, except in the following instances:

(i)  For the east side of Lower Hobson Street at the lower level between
Quay Street and Customs Street West and a small section of Customs
Street West between Sturdee Street and the existing western

Downtown Car Park entry; and

13
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(i)  During a time when the existing vehicle ramp from the Downtown Car
Park to Fanshawe Street is being removed and the time during the
removal of the existing pedestrian overbridge at the northern end of

Lower Hobson Street

e. Have regard to Auckland Transport's Temporary Traffic Management
Guidelines 2022 — 2025, dated 7" September 2022 (“TTM”) in preparing the
CTMP;

f. Manage impacts upon the transport network, taking into account both other
construction related activities and ongoing residential and business activities
occurring in the vicinity, as identified through the CLG established by
Condition 4 of these consents, by considering the proposed duration,
frequency of Construction Vehicles and timing of construction works

including the timing for arrival and/or departure of Construction Vehicles; and

g. Avoid using Quay Street and the Viaduct Streets as Heavy Construction

Vehicle routes for all construction phases of the Project.

28. The CTMP must include specific details relating to avoiding, remedying, or mitigating
adverse effects on the transport environment from demolition, earthworks, construction
and management of all works associated with this development, and taking into
account other construction related activities occurring in the vicinity, and setting out
procedures to be followed which ensure compliance with the conditions of consent
including the objectives at Condition 26 and the principles at Condition 27.; and-aAt a

minimum must include:

a. Contact details of the appointed contractor or project manager (phone

number, email address, postal address);

b.  An outline of the Site clearance, demolition and construction programme as

required in Condition 24d;

C. Plans showing areas where stockpiles, and storage of equipment will occur

so that any obstruction of public spaces (e.g., roads) is minimised;

d. Plans showing the location of any Site offices and worker facilities during the

construction period;

e. Details of measures to manage how contractors will travel to and from the
Site for work, including measures to promote alternative travel modes to
driving, such as carpooling, using public transport, or cycling/walking where
feasible, avoiding the use of the dedicated vehicle access beneath the flyover

at the intersection of Sturdee Street / Customs Street West unless arranged

14
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within designated arrival windows that do not conflict with truck movements,
providing a shuttle bus from off-site parking, and identifying nearby public car
park facilities where workers can park. All staff are to be advised that parking

in time-restricted or residential areas is not permitted;

f. An overview of measures that will be adopted to prevent unauthorised public

access during the construction period;

g. Location of traffic signs and measures for advanced notice of any disruptions
to the surrounding transport network during demolition and construction
(including but not limited to) the removal of the Lower Hobson Street
footbridge, and the removal of the Downtown Carpark Ramp across Customs

Street West. This must include (at a minimum) the following:

(ila) Variable Message Signage (“VMS”) on Quay Street to the east warning
of the removal of the Lower Hobson Street pedestrian bridge works to
enable motorists to make an informed decision as to choose another

route;

(i)  Signage warning of road closures including-\ariable-Message-Signage

FVMSY) for works involving the removal of the vehicle access ramp
from the existing Downtown Car Park for at least 14 days prior to the

works commencing; and

(i)  Advanced advertising and notification, including (but not limited to) the
use of radio, social media, signage use of VMS on the wider network,
and other options to the travelling public to inform consideration of
alternative travel arrangements or use of different routes to avoid the

area.

h. Hours of operation and any restrictions on Site access at certain times,

including measures to manage access;

(i)  During demolition;

(i)  During enabling works and basement construction; and
(i)  During tower construction.

i. A list and description of all heavy vehicle types that will require access to the
Site, including frequency over the various stages of the Project and the
associated waiting and loading locations. This must include details outlined

in the final CMP, as required in Condition 24;

ii. A maximum number of 24 construction vehicles (48 vehicle movements) per

hour across all hours of works accessing the construction zone via a right

15
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turn from Sturdee Street/Hobson Street into Customs Street West, except
that a greater number may be expressly approved as part of the CTMP where
supported by a transport assessment prepared by a SQEP and otherwise
certified by Council. For the purposes of this condition, “Construction
vehicles” includes heavy construction vehicles; trucks and vans for the

purpose of loading or unloading of construction materials; but excludes cars;

j- Measures to ensure satisfactory vehicle and pedestrian access is maintained

to adjacent properties at all times, unless agreed by private agreement.

ii- The retention of an east-west pedestrian connection along Customs Street
West, which must be secured by way of Class-B Hoardings (or similar),
alongside provision of a managed zebra crossing from the northern Customs
Street West footpath to the median island at the Customs Street West /

Sturdee Street intersection;

ji- The location of any contractor parking area(s) of light vehicles and access
for dropping off tools, which should include reference to the detail requested
within the CMP. No access of non-Construction Vehicles, as defined in
Condition 28(ii) of these consents, must be permitted through the managed
access proposed beneath the flyover into Lower Hobson Street unless
arranged within designated arrival windows that do not conflict with truck

movements;

k. Temporary protection measures to minimise any damage to public roads,
footpaths, berms, kerbs, reserves or other public assets as a result of the

demolition, earthworks and construction activities;

Requirements for any road pavement assessment and road pavement

monitoring details, and associated road pavement repair measures;

m. The process to record and investigate all traffic complaints that includes the

following steps being taken as soon as practicable:

(i)  Acknowledge receipt of the concern or complaint within 24 hours and

record:
. Time and date the complaint was received and who received it;

° Time and date of the activity subject to the complaint (estimated

where not known);

. The name, address and contact details of the complainant

(unless they elect not to provide);

. The complainants’ description of the resulting effects; and

16
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° Any relief sought by the complainant;

(i) Identify the relevant activity and the nature of the works at the time of

the complaint;
(i)  Review the mitigation and management measures in place;

(iv) Record the findings and recommendations in a complaints register that
is provided to the Project Manager after each and every complaint and

made available to the CLG and Auckland Council upon request;

(v) Report the outcomes of the investigation to the complainant within 5
working days of the complaint being received, identifying where the relief

sought by the complainant has been adopted or the reason(s) otherwise;

n. ldentification of haulage routes with Auckland Council and Auckland
Transport prior to Commencement of Construction, that minimise the effects
of construction-related traffic on sensitive land uses in the vicinity of the site.

Haulage routes must consider the restrictions in Condition 27.

o. Avoid use of the existing loading zones on Lower Hobson Street and

Customs Street West (to the west of Lower Hobson Street);

00. Avoid left hand movements from Sturdee Street into the give way intersection
of Sturdee Street / Customs Street West east of existing flyover into the

loading area located within the lower level of Lower Hobson Street;

p. Provide facilities to clean vehicles’ wheels prior to exiting the works area to
minimise the chances of mud or other excavated material from being

dropped on the road;
qg. Ensure the Site access point(s) are clearly signposted;
r. For each construction phase:

(i) identify the location and duration of any road or lane closures
associated with on-street loading zones for construction traffic
(including the dimensions of loading zones) to ensure these are of
sufficient size to accommodate the anticipated number of heavy

vehicle movements, including during peak demand periods.

(i)  Where road closures are proposed, details of road closure segments
and duration of works for each closure, indication of detour routes for
each closure and assessment of the effects on the road and public
transport network of any road closures and a plan to mitigate these

effects;

17



DOWNTOWN CARPARK SITE DEVELOPMENT - CONDITIONS OF CONSENT

S. Measures to ensure that loading zones for construction traffic will be

managed to minimise congestion on the surrounding road network;

t. Measures to ensure stage and sequence truck travel to and from the Site is
staged-and-sequenced-as-much-aspossible to ensure that there is sufficient
space such that truck(s) avoid queueing back into the adjacent road network.
These measures will include (but not limited to) detailed planning and
preconstruction coordination, radio communication devices and GPS
tracking of trucks. This will ensure that the designated truck holding areas
will be unlikely to overflow and potentially result in conflict with the general

traffic and bus lanes; and
u. Identify the relevant Auckland Transport/Auckland Council approvals.
Advice note:

It is the responsibility of the consent holder to seek separate approval for the CTMP
from  Auckland Transport. Please see Auckland Transport's website

www.aucklandtransport.govt.nz for more information.

The CTMP must be prepared in accordance with the Auckland Code of Practice for
Land Development and Subdivision Chapter 3: Transport or CTMPs (as applicable) and
the New Zealand Guide to Temporary Traffic Management (NZGTTM), which is
replacing the New Zealand Transport Authority’s Code of Practice for Temporary Traffic
Management (CoPTTM).

For the purposes of reviewing and certifying matters relating to Conditions (25) — (28),
the Council will engage Auckland Transport (AT), or any equivalent entity(ies) to be
created as the result of Local Government reform, to provide specific commentary on
the updated CTMP for certification.

Construction Noise and Vibration Management Plan (CNVMP)

29. The consent holder must prepare and submit a Construction Noise and Vibration
Management Plan (CNVMP) in general accordance with the draft CNVMP referenced

in Condition 1.
30. The objectives of the CNVMP is are to:

a. lidentify and adopt the Best Practicable Option for minimising adverse
construction noise and vibration effects, including defining the procedures to
be followed to achieve compliance with the eriteria standards in Conditions
65 and 67 where practicable; and where compliance cannot practicably be
achieved, ensuring that the Schedule to the CNVMP is prepared in

accordance with Condition 70-;
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b.  Set out the methods and procedures to inform the duration, frequency and

timing of works to minimise disruption to affected receivers; and

C. Set out the methods and procedures for effective engagement with affected

receivers and timely management of any complaints.

30A. The consent holder must engage with the CLG and affected receivers as identified by
the SQEP as part of the development of the final CNVMP to ensure a clear
understanding of the eenstraints sensitivities and requirements of those residents and
businesses operating in the vicinity of the Project to inform the approach to mitigating
noise and vibration effects associated with the demolition and construction phases of

the Project.

31. The CNVMP must, at a minimum, include the information required by Section 8 and
Annex E2 of NZS6803:1999. The CNVMP must also include at a minimum:

aa. Contact details of the appointed contractor or project management (phone

number, email address, postal address);

aaa. Description and duration of demolition and construction works for each stage

of the Project, including anticipated equipment;

a. Noise and vibration eriteria standards identified in Conditions 65 and 67 and
details of measures required to comply with those conditions, except where

specifically provided for otherwise within these conditions;

b. Hours of werk operation during each stage of demolition and construction
including specific periods when construction activities causing noise /

vibration would occur;

C. Identification of the likely sources of noise emissions during the demolition

and construction works;

d. Identification of the likely noise and vibration levels activities during the
demolition and construction works including as predicted to be received at

identified affected receivers including but not limited to M Social;

e. Identification of the duration, frequency and timing of works to manage
disruption;
f. Identification of potentially affected receivers of demolition and construction

noise and vibration, including but not limited to M Social;
g. Processes for engaging with potentially affected receivers;
h. Measures for centrelling minimising noise and vibration effects as required

to achieve the objective of the CNVMP;
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i. A complaints procedure;

j. Methods, locations, and frequency and duration for construction noise and
vibration monitoring, and reporting of monitoring results and outcomes for all
affected receivers, including the triggers for commencement and cessation

of continuous noise and vibration monitoring at M Social;

k. Noise—and—vibration—managementtraining—requirements Procedures for

ensuring that all contractors and operators on site are aware of the
requirement to minimise noise and vibration effects on affected receivers as

far as practicable;

Procedures for preparing a Schedule to the CNVMP in accordance with
Conditions 70 and 71;

m. A description of situations where a Schedule is likely anticipated to be
required by Condition 69 70; (including demolition and construction works)

at certain times and locations and certain types of activities), and
n.  Arequirement for the review of the CNVMP:
(i)  annually after its first certification; and

(i)  where there are changes to the construction methodology during the
demolition and construction works that are likely to result in material
changes to noise and vibration levels from-those—addressed-in-the
CNVMP.

0. Arequirement for the update of the CNVMP:

(i)  where there are changes to the construction methodology during the
demolition and construction works that are likely to result in material
changes to noise and vibration levels from those addressed in the
CNVMP.

31A. The consent holder must implement the certified CNVMP for the duration of the
demolition and construction works and keep an-updated the most recent certified copy

at the Site office.
Erosion and Sediment Control Management Plan (ESCMP)

32. Prior to any earthworks activity commencing, Fthe consent holder must prepare and
submit an Erosion and Sediment Control Management Plan (ESCMP) in general
accordance with the draft ESCP referenced in Condition 1 and guided by Council’s
guideline document Erosion and Sediment Control Guide for Land Disturbing Activities
in the Auckland Regional Guideline Document 2016/05 (GDO0S).
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33. The objectives of the ESCMP are to:

a. Detail the Best Management Practices that will be implemented to minimise

potential for erosion; and

b. Maximise the removal of sediment from any stormwater runoff during
earthworks and land disturbance prior to discharge into the receiving

environment.
34. The ESCMP must include at a minimum the following information:

a.  Specific erosion and sediment control works (location, dimensions, capacity,
supporting calculations and design drawings), all controls must be in
accordance with Auckland Council’s Guideline Document 2016/005 Erosion
and Sediment Control Guide for Land Disturbing Activities in the Auckland
Region (GDO05);

b. Catchment boundaries;

C. Timing and duration of construction and operation of control works (in relation

to the staging and sequencing of earthworks);

d. Details relating to the management of exposed areas (e.g., grassing,

mulching or placement of hardfill); and

e. Monitoring and maintenance requirements for the proposed erosion and

sediment controls.
f. Location of stabilised construction entry/exits.

g. Wheel wash facilities, if required, at each exit point to minimize sediment

tracking onto the public roads.
h.  Confirmation of how dewatering and treatment of water will be undertaken.

i. Monitoring and maintenance requirements, including specific maintenance
required for the water treatment device(s) and frequency of cleaning out /
desilting.

j- Confirmation of the wastewater system that will be built, the construction

methodology and the required erosion and sediment control measures.

k. Prior to 1 May of any year that earthworks are proposed to be undertaken
during the winter period (1 May to 30 September inclusive), the ESCMP
should be reviewed and updated to include any additional ESC measures

that may be required during the winter period.
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34A. The consent holder must ensure that Aall discharges from the site to the receiving
environment (including the stormwater system) must achieve a minimum water quality

of:
a. 100 mm of visual clarity; and
b. pH between 5.5 and 8.5.
Chemical Treatment Management Plan (ChTMP)

34B. Prior to the commencement of earthworks activity on the site, the consent holder must
prepare and submit to the Council for written certification, a Chemical Treatment
Management Plan (ChTMP). The ChTMP must be prepared in accordance with GD05
and—submitted—to—Councilfor—written—certification. No earthwork activities must
commence until written certification is provided by Council that the ChTMP meets the
requirements of GDO05, and the measures referred to in that plan have been

implemented. The ChTMP must include as a minimum:

a. Specific design details of chemical treatment system based on a flow

activated dosing methodology for the site’s dewatering system(s);

b. Monitoring, maintenance and contingency programme (including a record

sheet);
C. Details of optimum dosage (including assumptions);
d. Results of initial chemical treatment trial;

dd. Details of how the site’s dewatering system(s) will be chemically treated in

accordance with this plan;
e. A spill contingency plan; and

f. Details of the person or bodies that will hold responsibility for long term
operation and maintenance of the chemical treatment system and the

organisational structure which will support this system.
Advice note:

In the event that minor amendments to the ChTMP are required, any such amendments
should be limited to the scope of this consent. Any amendments which affect the
performance of the ChTMP may require an application to be made in accordance with
section 127 of the RMA. Any minor amendments should be provided to the Council

prior to implementation to confirm that they are within the scope of this consent.
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34D. All water generated during the concrete cutting must be contained and appropriately

disposed of to ensure it does not enter the stormwater system.
Dust Management Plan (DMP)

35. The consent holder must, prior to commencement of demolition works prepare and
submit a Dust Management Plan (DMP) in general accordance with the draft DMP
referenced in Condition 1 and the requirements set out in conditions 36, 36A, 37, 101A
and 101B below.

36. The objective of the DMP is to manage and monitor dust related effects from demolition,
earthworks and construction onsite in accordance with the "Ministry for the Environment
Good Practice Guide for Assessing and Managing the Environmental Effects of Dust

Emissions" dated November 2016.

36A  The consent holder must engage with the CLG and affected receivers as identified by
the SQEP as part of the development of the final DMP to ensure a clear understanding
of the coenstraints sensitivities and requirements of those residents and businesses
operating in the vicinity of Project to inform the approach to mitigating dust effects

associated with the demolition and construction phases of the Project.
37. The DMP must, as a minimum, include the following information:

a. A general description of the activities and main potential sources of dust

emission;

b. Contact details for the person who will manage dust and receive complaints

on Site to be made available to staff;

c.  Afull description of the dust mitigation system, including identifying relevant
operating procedures and parameters, inventory of mitigating equipment and
materials, details and reporting on maintenance programmes for this

equipment and contingency procedures;

d. A description of the staff training required, including areas staff are to be
trained in, mitigation methods to be used, frequency of training and where

training records are to be kept;

e.  Visual inspection and monitoring procedures, including frequency and kind
of monitoring to be undertaken, records to be kept and any system review or

reporting required;

f. Methods for continuous monitoring of ambient PM10 or Total Suspended
Particulate (TSP) concentrations and wind speed and direction in
accordance with Condition 101A, including specification of trigger levels for

ambient PM10 or TSP concentrations and procedures for investigating and

23



DOWNTOWN CARPARK SITE DEVELOPMENT - CONDITIONS OF CONSENT

implementing dust management responses to measured trigger level

exceedances; and
g. A process to record and investigate any dust complaints.
Groundwater and Settlement Monitoring and Contingency Plan (GSMCP)

38. The consent holder must prepare and submit a Groundwater and Settlement Monitoring
and Contingency Plan (GSMCP) in general accordance with the draft GSMCP

referenced in Condition 1.

39. The objective of the GSMCP is to set out project controls to measure groundwater
drawdown and ground settlements, and to address potential geotechnical effects
related to the demolition and construction works, having particular regard to critical
boundaries to be determined by the GSMCP.

39A. The consent holder must engage with the CLG and affected receivers as identified by
the SQEP as part of the development of the final GSMCP to ensure a clear
understanding of any particular eenstraints sensitivities or mitigation requirements of
those buildings (and the activities contained within them) in the vicinity of the Project to
inform the approach to mitigating groundwater and settlement effects associated with

the Project.
40. The GSMCP must, as a minimum, include the following information:

a. A monitoring location plan, showing the location and type of all Monitoring
Stations, including ground and building deformation pins, retaining wall
deflection markers and inclinometers and groundwater monitoring boreholes.
The monitoring plan must be based on the plan titled “Downtown Car Park
Redevelopment - Construction Monitoring and Instrumentation Plan”,
prepared by T + T, Figure 1, rev. 2, dated 2 May 20265. In any case where
the location of a Monitoring Station differs substantively from that shown on
the plan titled “Downtown Car Park Redevelopment - Construction
Monitoring and Instrumentation Plan”, prepared by T + T, Figure 1, rev. 2,
dated 2 May 20265, a written explanation for the difference must be provided
at the same time that the GSMCP is provided;

b.  Final completed schedules B to D for monitoring of ground surface, building
deformation and retaining wall deflection (including any proposed changes

to the monitoring frequency) as required by conditions below;

c.  All monitoring data, the identification of Services susceptible to Damage and
all building/Service condition surveys undertaken to date, and required by

conditions below;
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d. A bar chart or a schedule, showing the timing and frequency of condition
surveys, visual inspections and all other monitoring required by this consent,

and a sample report template for the required two monthly monitoring;

e.  All Alert and Alarm Level Triggers (including reasons if changes to such are
proposed, for example as a result of recommendations in the building

condition surveys or data obtained from pre-dewatering monitoring); and

f. Details of the contingency actions to be implemented if Alert or Alarm Levels

are exceeded.

41. A copy of all pre-excavations building, structure condition surveys, and Service condition
surveys required by this consent must be submitted to the Council with the GSMCP.

All other records required by this consent must be provided to the Council upon request.
Contamination Site Management Plan (CSMP)

42, The consent holder must prepare and submit a Contamination Site Management Plan
(CSMP) in general accordance with the draft CSMP referenced in Condition 1, following

the completion of a Detailed Site Investigation (DSI) referenced in Condition [141].
43. The objectives of the CSMP are to:

a. Provide procedures to manage potential ground contamination effects on
human health and the environment during ground disturbance activities

associated with the proposed site development works.
b.  Outline pre-works Site investigations to support Site development.

C. Meet the requirements for these conditions for ground disturbance works
under the NESCS and AUP.

44, The CSMP must, as a minimum, include the following information:

a. Pre-works sampling procedures including sampling rationale, methodology,

data evaluation and reporting;
b. Health and safety procedures;
C. Ground disturbance procedures;
d. Validation and completion reporting; and
e.  CSMP administration and control.
Site-Specific Construction Waste Plan (SSCWP)

44A. he—consent-holder must prepare—and-submit-a-Site-Specific \WastePla

following—the—appointment—ofa—contractor. The consent holder must, prior to

commencement of any demolition activities on the site and once a contractor is
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appointed, prepare and provide to the Council for certification a Site-Specific
Construction Waste Plan (SSCWP) for the deconstruction, demolition and construction

activities on the site.

44B. The objective of the SSCWP is to minimise waste during deconstruction, demolition
and construction activities and ensure all materials on-site are salvaged for reuse and
recycling where appropriate to minimise waste to landfill and keep valuable materials

in use.

44C. The SSWP must, as a minimum, include an analysis of all material on-site and salvage
processes for all valuable and reusable items where appropriate. This must include

identifying the salvage locations reusable or recyclable material will be transported to.

44D. The construction (including demolition) of the development must be carried out in

accordance with the certified SSWCP at all times.
Prior to Commencement Conditions

Pre-construction meeting

45, Prior to the commencement of each stage of construction including demolition, enabling

works and earthworks, the consent holder must hold a pre-start meeting that:
a. Islocated on the Site;

b. Is scheduled not less than five days before the anticipated commencement

of earthworks and/or construction;

C. Includes an Auckland Council Monitoring Officer;

d. Includes representation from the contractors who will undertake the works;
and

e. Includes the project archaeologist; and

f. Includes the project works arborist

The meeting must will include a discussion on the methodology for the stage, including
management plan requirements, and shalt must ensure all relevant parties are aware

of and familiar with the necessary conditions of this consent.

The meeting prior to the commencement of demolition works must include agreement
of the locations of tree protective fencing as required by conditions of this consent and

record those locations.

The meeting prior to the commencement of earthworks must also include a site works
briefing by the project archaeologist and the project archaeologist must provide

information to the contractors engaged on the site regarding:
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a. What constitutes historic heritage materials;
b. The legal requirements of unexpected historic heritage discoveries;

C. The appropriate procedures to follow if historic heritage materials are
uncovered whilst the project historic heritage expert is not onsite to safeguard

materials; and

d. The contact information of the relevant agencies (including the project
historic heritage expert, the council monitoring team, the Auckland Council
Heritage Unit and Heritage New Zealand Pouhere Taonga) and mana

whenua.
The following information must be made available at the pre-start meeting:
e Timeframes for key stages of the works authorised under this consent;
¢ Resource consent conditions;
e Any applicable certified management plan(s)
Advice Note:

To arrange the pre-start meeting required by the above condition please contact the
Council to arrange this meeting via monitoring@aucklandcouncil.govt.nz, or 09 301 01
01. All additional information required by the council should be provided no less than

two (2) days prior to the meeting.

Asbestos Management Plan
45AA. The Consent Holder must ensure that demolition works are carried out in accordance
with the Asbestos Management Plan, Revision 2, prepared by Aecom dated 7 February

2020 as referenced in Condition 1 of this consent at all times.

45A. The consent holder must, Pprior to the commencement of demolition works;

KinderCare-must-vacate-theirpremises-at-the-Aen-Building- provide Gconfirmation in

writing to Council that KinderCare have vacated their occupancy of the site at 29

Customs Street West pri

Architectural Design Plans

46. Prior to the lodgement of Architectural Building Consent, a finalised set of architectural
detail drawings and materials specifications must be submitted to the Council for written

certification. The information must include the following:
a. Details of the building’s facade treatment / architectural features;

aa. Details and specifications of the verandah / canopy to Lower Hobson Street
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to confirm compliance with Standard H8.6.26(5)(c) - (d), (6) and (7) of the
AUP(OP);

b. Materials schedule and specification, sample palette of materials, surface
finishes, and colour schemes (including colour swatches) referenced on the

architectural elevations;

C. Site services demonstrating how mechanical, electrical and communications
equipment will be generally concealed from public view as far as practicable
where this cannot be avoided for operational reasons (including external /

rooftop services / plant, and visual / aural screening elements);

d. Written Gconfirmation from a suitably qualified and registered architectural
professional that the development and all materials used for the construction
complies with Standard H8.6.29 (Glare) of the AUP(OP); and

e. Final design of the north-south service lane between Customs Street West

and Quay Street including pedestrian paths.

f. Finalised design of the ground floor elevation wall position and door locations
relative to the stairs and planters along Lower Hobson Street to facilitate safe

emergency egress during evacuation and reduce movement clash.

The finalised set of drawings must ensure that the building’s proposed architectural
treatment and finished appearance is consistent with the plans and information
referenced at Condition 1, with the exception of any changes made to accommodate

condition 46f above.

46AA. The consent holder must ensure that Aall works must-then—be are carried out in
accordance with the finalised certified aArchitectural detail drawings and materials specifications,

and thereafter retained and maintained for the duration of the consented development.
Wind Screen — Design Details

46A. If required under Condition 107A, the consent holder must provide architectural detail
drawings and materials specifications of the wind screen must be submitted to the

Council for written certification. The information must include the following:

a. Detailsed drawings of the wind screen including of the of aesthetic quality to
demonstrate that the screen is compatible with and complements its proposed

architectural context;

b. Details of coordination with the proposed public realm concept and design
including relating to the proposal’s plan geometry, planting and other urban
landscape elements, public movement patterns and views to and from the

Urban Room; and
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C. Details of the degree of visual permeability, particularly at its Hobson Street

end.

d. Details of the level of porosity of the wind screen and confirmation it is consistent
with the testing presented in the s55 Wind Memorandum, titled: Downtown
Carpark Site Development | FTAA | Wind Engineering Response to Comments,
prepared by Holmes, dated 20 May 2026, unless a change is needed to secure

compliance with (f) below; and

e. Certification by a SQEP that the finalized development design is equivalent or
better than that which resulted in the consented wind conditions as set out in
“Appendix B of the Environmental Winds Report, prepared by Holmes LLP dated
29 October 2026 “Pedestrian Wind Study, prepared by RWDI, dated 23

September 2025 Table 1: Pedestrian wind comfort and safety conditions”.

46B. The wind screen details certified under condition 46A must be installed within two weeks
of first occupation of the development and maintained in good functional and aesthetic

condition for the duration of the consent.
Advice note:

As part of the condition monitoring process, Council’'s monitoring inspectors will liaise
with members of the Council’s Urban Design Unit to ensure that the submitted details

under Conditions 46 and 46A are consistent with the approved plans and information.
Landscape Treatment and Maintenance — Finalised Details

47. Prior to lodgement of Architectural Building Consent a finalised set of Landscape Plans
must be submitted to the Council for written certification. The finalised plans must be
consistent with the landscape design identified in the plans and information referenced
at condition 1 (except where addressing Universal design / movement concerns below)

and must include:

a. Detailed landscape plans for streetscape and the Urban Room, terraces and

roofs and specifications;

aa. Location of planter boxes adjoining circulation paths, with clear widths
marked between walls, stairs, external doors and planter beds to show
adequate clearances. This is to ensure appropriate egress widths and
movement, particularly during an emergency evacuation on Lower Hobson
Street;

b. Planting schedule, detailing the specific planting species, the number of
plants provided, locations, distances in between trees at street level, type

(ever green or deciduous), heights/ grade (litre) at the time of planting;
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C. Irrigation and drainage details;

d. Hard landscape plan and specifications, detailing site levels, materiality and

colour for paving, furniture and balustrade for external spaces;

e.  Annotated sections and/or design details with key dimensions to illustrate
that adequate widths and depths are provided for amenity planting beds,
garden beds / tree pits / raised planters / podiums and roof terraces. The
depth and width of planting on raised gardens, terraces and roofs must be of
sufficient space to accommodate the proposed type and scale of planting
including specimen trees. The design and engineering must include suitable

drainage, irrigation and medium provisions;
f. A management/maintenance programme, in particular details of:
(i)  maintenance methodology, responsibility including frequencys;

(i)  allowance for replacement of plants in case plants are severely

damaged / die over the first five years of the planting being established.

47A  The finalised landscape plans must include detailed design of the hotel pick-up and
drop-off interface, including landscape buffer, paving differentiation, surface treatment,

and any kerb, planter or level-change details.
Advice Note:

This information is necessary to clearly distinguish the public pedestrian route along
Customs Street West from the hotel drop-off and waiting areas, while maintaining safe
and legible movement for all users. In considering the finalised detail, this must be

considered by Urban Design and Traffic Engineering Specialists.

47B. Within the first planting season following the development being occupied and
operational, the consent holder must implement the landscape design ef-the-urban
room-and-podium-—roof, which has been certified by the Council under condition 47.

Off-site Tree Planting and Maintenance — Finalised Details

47C. If required under Condition 107, prior to lodgement of Architectural Building Consent a
finalised set of Off-Site Tree Planting Plans must be submitted to the Council for written
certification. The finalised plans must be consistent with the tree planting identified in

the Landscape Plans and information referenced at condition 1 and must include:

a. Evidence of agreement of the owners of 196-200 Quay Street for the
planting of three 2000L Pohutukawa trees in the locations indicated in the

Landscape Plans listed in Condition 1;
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b. Evidence of Asset Owner Approval for the planting of one 2000L
Pohutukawa Tree in the locations indicated in the Landscape Plans listed

in Condition 1;

c. Detailed landscape plans confirming the planting of four, 2000L, 6-8m tall
(at time of planting), multi-stemmed Pohutukawa Trees located within the
road reserve (corner of Quay Street and Lower Hobson Street) and within
196-200 Quay Street (M-Social Hotel) and specifications;

d. Location of any planter boxes adjoining circulation paths, with clear widths
marked between walls, external doors, planter beds, kerbs and any other
structure or change in surface levels to show adequate clearances. This

is to ensure appropriate egress widths and movement;

e. Annotated sections and/or design details with key dimensions to illustrate
that adequate widths and depths are provided for tree pits and /or a
combination of tree pits and raised planters. The depth and width of
planting on raised gardens must be of sufficient space to enable the 2000L,
6-8m Pohutukawa trees to reach full maturity. This must be confirmed by a
SQEP.

f. Points d. and e. must be informed by detailed survey and evidence of
underground services locations including input and advice from relevant

utility providers;

g. The design and engineering must include suitable drainage, irrigation and

medium provisions;

h. A management/maintenance and replacement strategy and programme, in

particular including details of:

i. maintenance methodology and responsibility including

frequency;

ii. allowance for replacement of trees in the event they are
severely damaged or die for the duration of the development.
This must include having available mature 2000L, 6-8m tall

replacement trees available at any time
Advice note:

Any proposed works in the road reserve or on existing street trees will require Tree
Owner Approval from the Community Facilities Urban Forest Specialist Team as the

asset owner. Approval requests can be sent to treemanager@aucklandcouncil.govt.nz.
47D. The consent holder must, within the first planting season possible but at least by the
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middle of the first planting season following the development being occupied,
implement and maintain the off-site tree planting, which has been certified by the

Council under condition 47C.
Signage and Wayfinding Design

48. Prior to occupation of the development and the erection or installation of any signs, the
consent holder must provide to Council a comprehensive Signage and Wayfinding
Design ManagementPlan for written certification containing details of all signs to be

erected on the Site including:
a.  All exterior building signs, including identification and building naming signs.

b.  All exterior directional, way finding; including the location of public lifts,
amenities, locker rooms, accessible toilets and rest rooms, and traffic and
parking signs associated with the management of vehicle access to and from

the Site that is not on land controlled by Auckland Transport.

c. Advisory signage to be included within the service lane to encourage
motorists exiting the site to travel to the east to use the Customs Street West

service lane access rather than the Quay Street access.

To ensure that proposed signage is cohesive and does not detract from the
architectural quality of the building and immediate surrounding area and avoids visual
clutter and/or obstruction, this information is to include the location, dimensions,

placement, materiality, colour, and method of attachment or placement of each sign.

48A. The consent holder must ensure that all works are carried out in accordance with the
certified Signage and Wayfinding Design details, and thereafter retained and maintained for

the duration of the consented development.
Lighting Plan

49, Prior to the lodgement of Architectural Building Consent, the consent holder must
provide a Lighting Plan and Certification/ Specifications prepared by a qualified Lighting
Engineer, to the Council for written certification. The purpose of this condition is to
provide adequate lighting for the safety of people, working or visiting the premises and

its immediate environs outside of daylight hours. The Lighting Plan must:
a. Include details of the light-box feature (lux levels, type of lighting);

b. Include all accessible areas of the premises where movement of people are
expected. Such locations include, but are not limited to building entrances,

building frontages, footpath or common access areas;

C. Include proposed locations, lux levels and types of lighting (i.e.

32



DOWNTOWN CARPARK SITE DEVELOPMENT - CONDITIONS OF CONSENT

manufacturer’s specifications once a lighting style has been determined) and
any light support structures required to control timing, level of lighting, or to
minimise light spill, glare, and loss of nighttime viewing including for example
emergency lighting, sensor lights, areas of glare free luminaries and, strip

lighting along stairs and in front of lifts;

d. Demonstrate compliance with the relevant standards in E24.6.1 Lighting of

the Auckland Unitary Plan (Operative in Part);

e. Demonstrate compliance with the AS/NZS 1158 P requirements and clearly
specify what P Category the lighting design will achieve. The selection criteria
for the chosen lighting category should also be presented (i.e.

pedestrian/cycle activity, risk of crime etc);

f. Demonstrate the vertical #luminance by means of lux contours or a similar
method to assess light spill on neighbouring properties where relevant. The
limits of the vertical illuminance must comply with Auckland Unitary Plan
(Operative in Part) Standard E24.6.1.3;

g. Include night-time illumination, where proposed, for the stairway along

Customs Street West; and

h. Include an executive summary of the above information in plain English that
outlines how the relevant requirements have been applied and the design

response to them.

50. The finalised design Lighting Plan details certified by the qualified Lighting Engineer
under Condition 49 must be installed and operational established prior to the
development being first occupied, and thereafter retained and maintained for the

duration of the consented development.
Advice note:

The purpose of this condition is to ensure that adequate lighting is provided for frequently
used areas within the proposed development for the safety of users. Adequate lighting
is the amount of lighting at eye level for a person with average eyesight so they can

identify any potential threat approaching them from at least a 15-metre distance.
Certification of sediment and erosion controls

51. Within 10 20 working days following implementation and completion of the specific
erosion and sediment control works referred to in Condition 32, and prior to the
commencement of earthworks activity on the subject site, a SQEP must provide written

certification that the erosion and sediment control measures have been constructed and
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completed in accordance with Code of Practice GD05 to the Council. Written

certification must be in the form of a report or any other form acceptable to the Council.
Advanced notification that earthworks will be beginning on site

52. The Council and the CLG must be notified at least 5 working days prior to earthwork

activities commencing on the Site.
Advice note:

o The Auckland Council Team Leader, Compliance and Monitoring — Central is

the appropriate person to send notification to, where required in this condition.

o Prior to the commencement of earthworks activity, all required erosion and

sediment control measures on the Site shall be constructed and carried out.

o It is recommended that you discuss any potential measures with Council’s
monitoring officer who will guide you on the most appropriate approach to take.
Please contact the Team Leader, Compliance & Monitoring Central on +64 9
301 0101 for more details.

Managed Access Service Arrangement Plan (M Social)

53. Prior to commencement of demolition that will affect access to the M Social (196-200

Quay Street) service driveway (accessed via the Lower Hobson Street slip lane), the
consent holder must prepare and submit to the Council for certification, a Managed
Access Service Arrangement Plan (MASAP) in general accordance with the draft
MASAP reference in Condition 1.

53A. The objectives of the MASAP are:

a. To ensure necessary measures are in place to manage scheduling and
coordination of access / servicing requirements and delivery arrangement of M

Social to and from its service driveway on Lower Hobson Street; and

b. To ensure members of the public and general traffic do not enter the Lower

Hobson Street slip lane during demolition and construction.

53B. The MASAP must include, but not be limited to, the following matters:
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a. Details of the proposed intercom systems to allow a loading vehicle arriving

at the gate to request the contractors to open the gate;

b. Identification of the maximum size of vehicle expected to use the M Social
service driveway and an outline of the intended waiting area to minimise

queuing back into the Lower Hobson Street flyover lanes;

C. Mechanisms to be undertaken, in consultation with M Social, to minimise two

trucks arriving to use the M Social service driveway at the same time;

d. Details on the design of supports for the overhead hoardings adjacent to,
and/or, over the M Social service driveway to maintain suitable vehicle

access;

e. Details on mechanisms that must be put in place to enable vehicles arriving
at the service driveway to access the site outside of times when the
construction site is operation (e.g. before or after normal construction times

or at weekends);

f. Details on the modification to Lower Hobson Street footpath kerb or
modification of the median island between the lower-level Lower Hobson
Street and the Lower Hobson Street flyover lanes to assist 8m trucks exiting

the loading bay turning into the flyover lanes; and

g. Provisions to update the MASAP to reflect the later stages of construction
and any updated contractor management, where overlap of truck
manoeuvring may occur between M Social loading vehicles and any

construction vehicles required by this consented development.

54. The MASAP must be developed in eellaberation consultation with M Social and
submitted to Council for certification at least 10 working days prior to demolition

activities affecting the M Social service driveway commencing.
Advice Note:

Engineering Plan Approval would be required for any kerb modifications or

modifications to the median island prior to commencement.

55. The following information must be provided with the MASAP as required by conditions
53, 53A and 53B to inform part-of the Council certification process:

a. Records of consultation undertaken with M Social; and

b. A summary of changes sought by M Social and a commentary from the

consent holder in regard to the changes sought by M Social, whether the
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consent holder has or has not adopted these changes and the reason(s) for

adoption/non-adoption of the changes.
Fire Hydrant Test

56. At the Architectural building consent lodgement, the consent holder must submit to the
Ceouncil a fire hydrant test(s) and accompanying report prepared by a suitably
experienced and qualified engineering professional that certifies that there is adequate
available water pressure for the development that meets the criteria of the New Zealand
Fire Service Firefighting Water Supplies Code of Practice SNZPAS 4509:2008. The
results of the fire hydrant test(s) and accompanying certification report must be
prepared in accordance with the SNZ PAS 4509:2008, Table 1 (noting that the

development is sprinklered).

56A. The Consent Holder must pursue the installation of break tanks as outlined in Appendix
19 - Infrastructure Concept Design Report, listed in Condition 1 with the design
developed in conjunction with fire protection requirements and submit this as part of

the ‘accompanying report’ referenced in Condition 56.
Advice Note:

While the area can meet the required fire protection demands, given the age
((approximately)110 years) of the watermain at the proposed sprinkler connection
point, it would be prudent to incorporate fire flows into the break tank design to help

attenuate peak fire flow demand during fire events.
Stormwater Management Plan (SMP)

56B  Prior to the lodgement of any Engineering Plan Approval (EPA) relating to the public
stormwater network, the Consent Holder must ensure that a Stormwater Management
Plan (SMP) has been prepared and formally adopted under Auckland Council's
Regionwide Network Discharge Consent (RWNDC).

The adopted SMP must demonstrate compliance with the relevant requirements of
Schedule 4 of the RWNDC and must apply to all stormwater discharges to the public

stormwater network associated with the development.
Advice Note:

The consent holder is advised that as they have not sought a private diversion and
discharge consent as part of their FTAA application, and as their FTAA application
stipulates that they will rely on the RWNDC, it is at the Applicant’s risk to proceed at

this point without adopting an SMP or a private consent.

During works conditions
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Archaeological recording

57. All post 1900 historic heritage features associated with the Auckland Graving Dock
(R11/3458/CHI 483), reclamation fill and the Gunson Building exposed by the
excavation works must be recorded by the project archaeologist. The recording of

works must include:
a. Onsite monitoring of works in the locations identified;
b.  Spot check monitoring of the rest of the Project area, and

C. Call-in by the contractor if suspected historic heritage remains are exposed

when the project archaeologist is not present.

If post 1900 structures associated with the 1915 reclamation or the Gunson Building
are identified they are to be recorded to the standards prescribed in Heritage New
Zealand Pouhere Taonga Archaeological Guidelines Series: Number 1 — Investigation
and Recording of Buildings and Standing Structures (2018)

Advice Notes:

Heritage New Zealand Pouhere Taonga Archaeological Guidelines Series: Number 1
— Investigation and Recording of Buildings and Standing Structures (2018) are
available at www.heritage.org.nz/protecting-heritage/archaeology/archaeological-

guidelines-and-templates).
Protection of Auckland Harbour Board Building

57A. The Consent Holder must ensure that any temporary scaffolding erected to provide
access to the exterior of the existing scheduled historic heritage building ‘Former
Auckland Harbour Board Building’ at 204 Quay Street must be designed and secured
in @ manner that does not cause any damage to the heritage fabric of the scheduled
building.
Restoration of the former Auckland Harbour Board workshop building

57B. Prior to any restorative works to the exterior of the scheduled historic heritage building,
detailed drawings and material specification of the proposed new window and
mouldings must be submitted to the Council for certification. The details must be
consistent with the documentation listed in condition 1 and compatible with the existing

design features of the building. All works must be carried out in accordance with the

certified details.
Tree Protection
58. The consent holder must ensure that all tree work be undertaken in accordance with

the recommendations within the Arboricultural Assessment, prepared by Peers Brown
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Miller Ltd, dated 04/11/2025, as listed in Condition 1. A copy of this Arboricultural

Assessment must be available onsite at all times.

50. The consent holder must ensure that no excavations are to be undertaken within the
protected root zones of any street trees (including those within Sturdee Street Reserve)
as part of the works, as all hard surfaces or foundations are beyond the canopy of the
identified trees. If any alterations are required, further advice must be sought from the

works arborist.

60. The protected root zone of the street trees must be considered sacrosanct. No building
or fill materials must be stored or placed within the protected areas, either on a

temporary or permanent basis.

61. Protective fencing of at least 1.8m high must be installed at an appropriate alignment
on the edge of the root zone, under the guidance of the appointed project works

arborist. This fencing must be installed at the edge of the root zone where practicable.

62. The fencing as required in condition 61 must remain in place for the duration of the
Project in order to best protect the subject trees. The fencing is to be rent-o style steel
mesh sections. The location of this fencing as described in conditions 61 and 62 is to

be confirmed and approved at the pre-construction meetings required by condition 45.

63. All pruning works are to be undertaken by a Council Approved Arborist under the
supervision of the project works arborist. The pruning is to be recorded and added to

the completion log.

64. Compliance with all conditions of consent relating to tree protection must be monitored
by the appointed project works arborist, with the detail of each visit and communication
being logged. The completed log must be provided to the consent holder at the
completion of the project to serve as a compliance report and made available to the

Council on request.
Advice Notes:

o Prior to all works commencing on the Site, the consent holder should engage
the services of a qualified and competent arborist experienced in site
development activities in close proximity to mature trees to direct, supervise and
monitor all pruning and activity that occurs in the root zone of protected trees

for the duration of the Project in accordance with standards E17.6.

. The consent holder should ensure that all contractors, sub-contractors, and
workers engaged in all activities covered by this consent are advised of the tree
protection measures in the conditions of consent and operate in accordance

with them.
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o Any proposed works in the road reserve or on existing street trees will require
Tree Owner Approval from the Community Facilities Urban Forest Specialist
Team as the asset owner. Approval requests can be sent fto

treemanager@auckland council.govt.nz
Construction noise limits standards

65. Cumulative Bdemolition and construction noise arising from the Project must be
measured and assessed in accordance with NZS6803:1999 “Acoustics — Construction
Noise” and must, subject to condition 66, comply with the following eriteria standards

at occupied buildings:

Time Construction Noise Standards
dB Laeq dB LaFmax
Monday to Friday 6:30am — 10:30pm 75 90
Saturday 7:00am — 11:00pm 80 90
Sunday 9:00am — 7:00pm 65 85
All other times 60 75

66. Where compliance with the eriteria standards set out above is not practicable, the

process in Conditions 69 to 71A shall must be adopted.
Advice note:

Where external measurement of construction noise is impractical or inappropriate, the
upperlimits standards for the noise measured inside the building will be 20 dB less than
the relevant levels standards in Table-E25-6-28-2 Condition 65.

Construction vibration — amenity limits standards

67. Demolition and construction vibration must be measured in accordance with ISO
4866:2010 “Mechanical vibration and shock — Vibration of fixed structures — Guidelines
for the measurement of vibrations and evaluation of their effects on structures” and
comply with the vibration amenity standards set out in the following table subject to
condition 67A.

Receiver Period Peak Particle Velocity
Occupied activity sensitive to  10:00pm - 7:00am 0.3 mm/s
noise 7:00am -10:00pm 2.0 mm/s
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Receiver Period Peak Particle Velocity
Other occupied buildings At all times 2.0 mm/s
Advice Note:

Ifthe building is not occupied, then the noise standards and vibration amenity standards
specified in conditions 65 and 67 above (i.e. 2mm/s PPV) do not apply. This allows high
noise or vibration creating work to be scheduled when receivers are not present, subject
to compliance with structural guideline limits and compliance with the vibration limits at
other nearby buildings that are occupied. The consent holder should maintain a record
of any discussions and agreements with building owners and / or occupants confirming
that a building will be vacant for a particular period of time and make them available to

the Council within five (5) working days of a written request.
“Activity sensitive to noise” is defined in Chapter J of the Auckland Unitary Plan.

67A. Vibration from sheet piling can exceed the limits standards in Condition 67 at 29
Customs Street West (Aon Building) between the hours of 5pm and 10:30pm Monday
to Friday and 7am to 11pm Saturdays.

Construction vibration — cosmetic building damage

68. Demolition and construction vibration in relation to cosmetic building damage must be
measured in accordance with, and comply with the relevant limits in, German Standard
DIN 4150-3:2016 “Vibrations in buildings — Part 3: Effects of vibration on structures”.

Exceedances of construction noise and vibration standards — Schedule to the
CNVMP

69.

The Consent Holder must have an SQEP prepare a Schedule to the CNVMP

(Schedule) if a demolition or construction activity is predicted or measured to exceed
the noise and/or vibration standard in Conditions 65 and 67 or occur outside the hours
in condition 72. The objective of a Schedule is to set out the Best Practicable Option(s)

for minimising the noise and/or vibration effects of the activity.

Advice note:
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A schedule must not apply to low noise creating activities such as site set up, painting,
electrical works and internal fit out which may occur outside of hours set out in condition
£372.

70. Each A Schedule must include, as a minimum;-the-fellowing-details:

a. the activity start and finish dates, equipment and methodology;

b.  a plan showing the location of the activity and the identified receivers to that

may be affected by a measured or predicted exceedance;

c. for each identified receiver, the predicted noise and/or vibration levels and

durations of the exceedance;

d. the proposed site-specific noise and/or vibration mitigation measures, that

are—proposed-to—be—adopted and any mitigation options that have been

discounted as being impracticable; and the reasons why;

dd. the identified receiver’s to construction noise and/or vibration, including the
timing and location of those sensitivities and any activity programming to

avoid those times and locations;

ddd. the locations, times and types of monitoring, including monitoring at the first

occurrence of the activity to which the Schedule relates; and

e. a summary of the consultation undertaken with each identified receiver under

Condition 70A, how that consultation has been considered, and the reasons

for any feedback that has not been adopted.;and

70A. Each Schedule must be prepared in consultation with the owners and occupiers of the
sites subject to the Schedule. The consultation must provide each identified receiver with the
information in Condition 70 for review and feedback no less than 5 working days before the

Schedule is submitted to Council for certification,

71. Each Schedule must be submitted to Council for certification at least & 10 days before

the activity to which it relates commences,-except-where-not-undertaking-the-activity
has-health-and-safety-oradjacent property-damagerisks,—or and must be implemented
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for the duration of that activity.

71A.  Where an exceedance of the standards in Conditions 65 and 67 are unforeseen and
no Schedule has been prepared and certified for the activity, the activity must cease
immediately, unless ceasing the activity would create an immediate and significant risk to
health and safety or of damage to adjacent property. The activity must not recommence until
a Schedule has been prepared by the consent holder and certified by the Council in

accordance with Conditions 69 to 71.
Construction hours

72. The demolition and construction works must be restricted to hours between 6.30am
and 10.30pm, Monday to Friday and 7am — 11 pm on Saturdays. No construction works
are permitted on Sundays or public holidays unless authorised by a certified CNVMP

or Schedule under condition 710.
Advice note:

This restriction shall not apply to low noise creating activities such as site set up,
painting, electrical works and internal fit out which may occur outside of these hours

Monday to Saturday only.
Operational Noise

73. Cumulative Nnoise arising from operational activities on the site must be measured and
assessed in accordance with New Zealand Standard NZS 6801:2008 Measurement of
environmental sound and New Zealand Standard NZS 6802:2008 Acoustics -

Environmental noise.

74. The following noise limits must not be exceeded by activities occurring on the site when
measured or assessed as the incident level on the fagade of any building on another site

in the business — City Centre Zone

Time Noise Level Limit
7:00am — 11:00pm 65 dB Laeq
11:00pm — 7:00am 60 dB Laeq
65 dB Leq at 63 Hz
60 dB Legat 125 Hz
75 dB LAFmax

The 63 Hz and 125 Hz octave band limits do not apply to fixed mechanical services plant.

75. Noise sensitive spaces must be designed and/or insulated so that the internal noise levels

do not exceed the following limits based on the levels in Condition [74] incident on the
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facade.
Space Time Noise Level
Bedrooms and sleeping areas 11:00pm — 7:00am 35 dB LAeq
45 dB Leq at 63 Hz
40 dB Leq at 125 Hz
Other noise sensitive spaces At all times 40 dB LAeq

Where the internal noise limits can only be complied with when doors or windows to rooms
are closed, those rooms must have a mechanical ventilation and cooling system that shall

must not generate a noise level greater than:
a. 35dB LAeq in bedrooms and sleeping areas, and
b. 40 dB LAeq in other noise sensitive spaces

This noise level must be measured at the minimum air flows required to achieve
compliance with Clause G4 of the Building Code and in accordance with AS/NZS
2107:2016 Acoustics- Recommended design sound levels and reverberation times for

building interiors.
Advice note:
Noise sensitive spaces are defined in Chapter J of the Auckland Unitary Plan.

76. Prior to approval of the Architectural building consent application, the consent holder
must provide an Acoustic Report to the Council confirming that noise sensitive spaces in

the building have been designed to comply with Condition 75.
Wastewater

77. The consent holder must ensure that connections to the public wastewater reticulation
network to serve the development in accordance the requirements of the wastewater
utility service provider are in place prior to occupation of the building. Certification from
a suitably qualified civil engineer that works have been satisfactorily undertaken must

be provided at the completion of the works to the Council.
Advice note:

o The consent holder must obtain written approval from Watercare on the wastewater
servicing infrastructure to be submitted as part of the application for engineering

plan approval with Auckland Council.

o Acceptable forms of Evidence from the Ultility Providers include a Certificate

of Acceptance.
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o Alterations to the public wastewater reticulation network require Engineering
Plan Approval. Additional approval is required from Watercare/Veolia as part of

the Engineering Plan Approval Process.

. Public connections are to be constructed in accordance with the Water and

Wastewater Code of Practice.

o Plans approved under Resource Consent do not constitute an Engineering Plan
Approval and should not be used for the purposes of constructing public
reticulation works in the absence of that approval.

o A build-over application and approval may be required prior to the Building
Consent for the development.

. Work Over Approval may be required
Flooding Flood Mitigation Design Details

78.

At the lodgement of relevant building consents, the consent holder must provide to the

Council for certification finalised flood mitigation design details, prepared by a SQEP,
of the flood barrier(s) and other design measures incorporated into the building,

including but not limited to:

a. Flood barrier(s) at the northern (Quay Street) and southern (Custom
Street West) locations on the service lane. In the event that the southern
flood barrier is not proposed, this must be supported by assessment and
justification prepared by a SQEP familiar with the assessment and
conclusions within the Flood Hazard and Risk Assessment prepared by
Tonkin + Taylor (reference: 1016043 v7, dated November 2025);

b. Protection of electrical equipment;

c. Waterproofing of doors and walls;

d. Design of the basement to facilitate drainage towards sumps;
e. Drainage sumps within the basement; and

f. Specific measures relating to any wastewater and hazardous
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substances storage.

79AA. The consent holder must provide to Council written confirmation from a SQEP that the
design measures in the flood mitigation detailed design condition that have been certified
under condition 78 have been installed in accordance with the certified details within two

months of completion of those works.
Flood Barrier Management Plan

79A. Prior to first occupation of the development, tFhe consent holder must prepare and
submit to the Council for certification a Flood Barrier Management Plan (FBMP) in

general accordance with the draft FBMP referenced in Condition 1.

79B. The objective of the FBMP is to ensure that flood and coastal inundation risks, including
residual risks, are appropriately managed to protect building occupants, infrastructure,
hazardous substances storage areas and the receiving environment from natural

hazard risks over a 100-year timeframe.
79C.  The FBMP must include, at a minimum:

a. Adescription of the flood barrier system (with reference to the design details

certified under condition 78);
b. Roles and responsibilities;
C. Flood barrier activation procedure;
d. Barrier lowering and post-flood procedure;
dd. Residual risk (Flood barrier failure);
e.  Service inspection and maintenance program;
f. Training requirements;

g. Emergency response, including in the event of a failure, and key contacts
including any emergency protocols in conjunction with advice from the
Auckland Emergency Management/Civil Defence departments to the council

for review and certification prior to the establishment of the facility; and
h. Document control and review-;

i. Flood Event Log for recording all flood events including activation times,

water levels, operational performance, and any issues encountered.
j- Inspection and maintenance log;
k. Quick Reference card;

l. Service Inspection and Maintenance programme.
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The consent holder must not occupy the development until the Flood Barrier

Management Plan has been certified and must ensure that the development is operated
and managed in accordance with the certified Flood Barrier Management Plan at all

times for the duration of the consent.

79E. The consent holder must submit all reviews and any updates to the Flood Barrier
Management Plan in accordance with condition 79C to the Council for certification within two
months of a review taking place. The operation and management of the site must be in

accordance with any updated and certified Flood Barrier Management Plan.
Access and Parking

79. Prior to occupation of the building, all access, parking and maneuvering areas must be
formed, sealed with an all-weather surface, marked out, sign posted and drained in

accordance with the approved plans in Attachment 2.

80.  All new vehicle crossings must be designed and formed in accordance with the
Auckland Transport Design Manual. The new crossing must maintain an at-grade
(level) pedestrian footpath across the length of the crossing, using the same materials,

kerbing, pavings, patterns and finish as the footpath on each side of the crossing.
Advice Notes:

A vehicle Crossing Permit is required to be obtained for these works. Please contact
Auckland Transport for vehicle crossings, Ph. (09) 3563 3553 or refer to their website for
standards and requirements. https:.//at.govt.nz/about-us/working-on-the-road/vehicle-

crossing-application/

81. Prior to the operation of the activity, all redundant vehicle crossings must be removed
and reinstated as kerbing and verge/footpath in accordance with Auckland Transport

Design Manual. This must be undertaken at the consent holder’s expense.
Advice Note:

The final condition of the reinstatement is to be confirmed either at Engineering

Approval Stage or based on further discussions to take place as part of the Integration
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Agreement between the applicant, Auckland Council, and Auckland Transport.
Bicycle Parking

82. The consent holder must provide at least 594 secure long stay bicycle parking spaces
within the Site and at least an additional 94 visitor cycle parking spaces onsite, in
accordance with the plans listed in Condition 1. The bicycle parking spaces must be
installed and available for use before occupation of the building and must be provided
at the expense of the consent holder and maintained as such thereafter for the duration

of the activity.
Electric Vehicle Supply Equipment

83A. The Consent Holder must, prior to-the lodgement of building consent submit to the
Council and have certified detailed plans showing the capability to install Electric

Vehicle Supply Equipment with sufficient space for the necessary conduit, circuit and

metering between the car park and an electric distribution board on the same building

Advice Notes:

e The standards and guidelines in Note 2 of Standard E27.6.7 of the AUP(OP) should be

referred to when preparing the details to be certified under condition 83A.

e The above electric vehicle charging requirement relates to all car parking spaces
associated with dwellings. With reference to the QOperational Integrated Transport
Assessment and Addendum Transport Assessment and updated Accessible Parking
proposals under s55, these documents provide a requirement for condition 83A to be
applicable to 160 car parking spaces for residents, plus 5 residential accessible car

parking spaces to have capability provided for / demonstrated.
Earthworks

83. The erosion and sediment controls at the site must be constructed and maintained in
accordance with the certified Erosion and Sediment Control Plan and Auckland Council
guideline Document 2016/005 ‘Erosion and Sediment Control Guide for Land
Disturbing Activities in the Auckland Region’ throughout the duration of the earthwork
activity, or until the Site is permanently stabilised against erosion. A record of any

maintenance work must be kept and be supplied to the Council on request.

84. Earthworks must be managed to avoid the deposition of earth, mud, dirt or other debris
on any public road or footpath resulting from earthworks activity on the Site. In the event

that such deposition does occur, it must immediately be removed. In no instance shall
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roads or footpaths be washed down with water without appropriate erosion and
sediment control measures in place to prevent contamination of the stormwater

drainage system, watercourses or receiving waters.

85. Earthworks must be managed to minimise any discharge of debris, soil, silt, sediment
or sediment-laden water beyond the Site to either land, stormwater drainage systems,
watercourses or receiving waters. In the event that a discharge occurs, works must
cease immediately and the discharge must be mitigated and/or rectified to the

reasonable satisfaction of the Council.
Pre-construction condition survey

85A. Prior to the commencement of bulk earthworks or dewatering, a detailed pre-
construction condition survey must be completed for those properties identified in
immediate proximity to the development. The condition survey must be carried out in
accordance with the recommendations in the Groundwater and Settlement Monitoring
and Contingency Plan (GSMCP) as listed in Condition 1. This must be prepared by a
suitably qualified engineering professional and must be submitted for certification by

the Council prior to bulk earthworks or dewatering commencing.

The consent holder must allow a minimum of ten (10) working days for a response from
the owner of any property that a condition survey is required for as set out in the
GSMCP.

Any existing damage is to be reviewed by the suitably qualified engineering
professional responsible for the GSMCP. The assessed condition of the neighbouring
properties must not cause a change to the damage Risk Category assessed by the
GSMCP.

Advice Note:

It is necessary to undertake pre-construction condition survey, regardless of their
ownership.

Geotechnical

86. All earthworks must be managed to ensure that they do not lead to any uncontrolled
instability or collapse either affecting the Site or adversely affecting any neighbouring
properties. In the event that such collapse or instability does occur, it must be rectified

as soon as practicable.

87A. Prior to the lodgement of structure building consents, the consent holder must identify
and locate all public and private services, basements and foundations in proximity
(beyond the extent of any ground anchors and the zone of influence of any retaining)

to the proposed earthworks and anchors. This must inform the detailed Basement
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Retaining Wall dDesign (Condition 87C), and anchor geometry must be designed to

avoid effects on buried services and neighbouring foundations and retaining walls.
Advice Note:

It is necessary to assess the effects on basements, foundations and services,

regardless of their ownership.

87AA. The Consent Holder must submit the information required by condition 87A to the
Council for certification and the certified details must be provided to accompany the structural

building consents.
Basement Retaining Wall Design

87B. The Consent Holder must provide to the Council for certification, at the time of
lodgement of building consents Efurther detailed design, carried out by a suitably
qualified geotechnical engineering professional (including PLAXIS modelling) must-be
completed-for the basement retaining walls to confirm, based on the final construction
methodology and sequence,—including the following matters below. The basement
retaining wall design must be independently peer reviewed by geotechnical and

structural engineers:

a. Retaining wall movements and ground settlement: confirmation of predicted
wall deflections and associated ground surface settlement for the final

excavation staging and support system remain within consented limits.

b.  Temporary/permanent support demands; final sizing/spacing and load
demands for temporary anchors and/or top-down props, including

waler/capping beam actions.

C. Groundwater cut-off and seepage effects: confirmation of the final D-wall toe
level to achieve the required groundwater cut-off and to manage seepage
uplift/piping risks consistent with the Geotechnical Report by Tonkin + Taylor
(reference:  1016043.2000-RPT-GT-001, dated: November 2025)

assumptions.

d. Liquefaction effects: refinement of liquefaction assessment inputs and
confirmation of liquefaction-related lateral earth pressures/deformation

demands on the wall system.

e.  Contingency: sensitivity testing for parameters and construction elements for

contingency planning.

ee. Additional investigation and groundwater testing as determined necessary by
the SQEP consistent with the Geotechnical Report by Tonkin + Taylor (reference:
1016043.2000-RPT-GT-001, dated: November 2025) design basis and the

49



DOWNTOWN CARPARK SITE DEVELOPMENT - CONDITIONS OF CONSENT

consent conditions, and must not materially change the effects conclusions. The
detailed design must document and justify adopted geotechnical parameters,
including consideration of parameter variability, representative site conditions, and

appropriate sensitivity analyses.

f. Considerations of neighbouring building surcharge, including basement and

deep foundations.

87C. The development must be constructed in accordance with the Basement Retaining

Walls Design certified in accordance with Condition 87B.

87D. Certification from a suitably qualified geotechnical engineering professional (SQEP)
must be provided to the Council confirming that the Basement Retaining Wall works have been
completed in accordance with the approved design details as required by Condition [87A, AA, B,
C and 90] within 10 working days following completion. Written certification must be in the form

of a geotechnical completion report, or any other form acceptable to the council.

88. Unless specifically provided for by this consent, or unless approval is obtained from
Auckland Transport, there must be no damage to public roads, footpaths, berms, kerbs,
drains, reserves or other public asset as a result of the earthworks, demolition and
construction activity. In the event that such damage does occur, the consent holder
must notify the Council within 24 hours of its discovery. The costs of rectifying such

damage caused by the construction activity will be met by the consent holder.
Geotechnical supervision and certification

89. Earthworks and construction of retaining walls must be supervised by a suitably qualified
geotechnical engineering professional SQEP who is familiar with the Geotechnical
Report by Tonkin + Taylor (reference: 1016043.2000-RPT-GT-001, dated: November
2025) and the details certified in accordance with conditions 87A, 87AA, 87B, 87C and
90. In supervising the works, the suitably qualified geotechnical engineering
professional must ensure that they are constructed and otherwise completed in
accordance with the engineering plans and geotechnical recommendations, relevant
engineering codes of practice and detailed plans forming part of the application and as
amended by information certified in accordance with the conditions listed in this
condition. The supervising engineer’s contact details must be provided in writing to the

Council at least two weeks prior to earthworks commencing onsite.
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Construction methodology - Earthworks

90. The consent holder must, two weeks prior to the lodgement of structural building
consents, provide a detailed construction methodology written or endorsed by a
chartered geo-professional for the contractor to undertake the earthworks with and
include the recommendations provided within Geotechnical and Groundwater
Assessment Report by Tonkin + Taylor (reference: 1016043.2000-RPT-GT-001, dated:
November 2025) to the Council for written certification. The construction methodology

must include:

a. Details confirming the sequencing of installation of new underground
services to follow after the decommissioning of ground anchors where

ground anchors are identified by the SQEP to affect new service locations;

b.  The detailed basement design as required by this condition and conditions
87A, 87AA, 87B and 87C must include:

(i)  safety requirements for the areas above excavations and excavation

time frames;-and

(i) temporary propping/weatherproofing and sequencing of boundary

works-; and
(i)  predicted deformations and mitigation measures.
Advice Note:

De-stressing and decommissioning of ground anchors shall be addressed as part of
detailed design. Where proposed new services would be constructed at locations
potentially affected by the ground anchors, the construction sequencing for those

services shall allow for their construction following decommissioning of the anchors.

90AA.  The Ceonsent Hholder must ensure that the contractor carries out the earthworks and
construction in accordance with the certified construction methodology under Condition 90 and

certified Mmanagement Pplan at all times.

90AAA. No earthworks may commence until written certification by the Council of the
construction methodology required by Condition 90 by-the-Couneil has been provided. The
construction methodology must be independently peer reviewed by geotechnical and structural

engineers and verified against deformation predictions and monitoring requirements.
Advice Note:

This must be provided to ensure boundary stability is maintained throughout the civil

works stage of the development.
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90A. The consent holder must provide detailed information to MCK to the owner of M Social
on demolition of the existing carpark structure at proposed Gridlines J-N/26 or within
the diaphragm wall zone of influence (within 1.5 x depth of the basement wall to the
rock at the northern boundary) where the existing M Social building is on the boundary
and pile foundations are on the boundary, founded at a higher level than the diaphragm
wall. This must be provided to MCK to the owner of M Social for review at least 20

working days prior to commencement of localised demolition in this area.

91.  Certification from a suitably geotechnical qualified engineering professional (SQGEP)
must be provided to the Council confirming that the earthworks have been completed
in accordance with the approved construction methodology as required by Condition
[90] within 10 working days following completion. Written certification must be in the

form of a geotechnical completion report, or any other form acceptable to the council.

Activities to be Carried Out in Accordance with the Groundwater and Settlement
Monitoring and Contingency Plan (GSMCP)

92. All construction, monitoring and contingency actions must be carried out in accordance
with the further certified detailed basement retaining wall designs, certified GSMCP and
certified construction methodology. There must be no bulk excavation activities

commencing until the GSMCP is certified in writing by the Council.
Erosion and Sediment Control

93. The operational effectiveness and efficiency of all erosion and sediment control
measures specifically required by the finalised Erosion and Sediment Control
Management Plan (ESCMP) required under condition [32] must be maintained
throughout the duration of earthworks activity, or until the site is permanently stabilised
against erosion. A record of any maintenance work must be kept and be supplied to

the Council on request.

994, There must be no deposition of earth, mud, dirt or other debris on any public road or
footpath resulting from earthworks activity on the subject site. In the event that such
deposition does occur, it must immediately be removed. In no instance can roads or
footpaths be washed down with water without appropriate erosion and sediment control
measures in place to prevent contamination of the stormwater drainage system,

watercourses or receiving waters.
Advice note:

In order to prevent sediment laden water entering waterways from the road, the

following methods may be adopted to prevent or address discharges should they occur:

o provision of a stabilised entry and exit(s) point for vehicles
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o provision of wheel wash facilities

o ceasing of vehicle movement until materials are removed
o cleaning of road surfaces using street-sweepers

. silt and sediment traps

° catchpits or environpods

In no circumstances should the washing of deposited materials into drains be advised

or otherwise condoned.

It is recommended that you discuss any potential measures with the council who may
be able to provide further guidance on the most appropriate approach to take. Please

contact the council at monitoring@aucklandcouncil.govt.nz for more details.

95. All machinery associated with the earthworks activities must be operated in a way that
ensures that spillages of hazardous substances such as fuel, oil, grout, concrete

products and any other contaminants are prevented.
Advice note:

Adhesives, solvents, paints and other contaminants from building operations must be

prevented from entering stormwater drains and adjacent waterways.

96. There must be no damage to public roads, footpaths, berms, kerbs, drains, reserves or
other public asset as a result of the earthworks, removal and construction activity. In
the event that such damage does occur, the consent holder must notify Council within
24 hours of its discovery. The costs of rectifying such damage caused by the

construction activity must be met by the consent holder.

97. All materials and equipment must be stored within the Site’s boundaries unless
evidence is provided to the Council that written permission is granted from Auckland

Transport for specific storage within the road reserve.

98. Within 10 working days following the completion or abandonment of earthworks on the
Site all areas of bare earth must be permanently stabilised against erosion to the

reasonable satisfaction of the Council.
Dust and odour
99. No onsite crushing of demolition material must occur onsite.

100. Only wet cutting of concrete must occur at any time during demolition and construction
works. All water generated during the concrete cutting must be contained and

appropriately disposed of to ensure it does not enter the stormwater system.

101. Beyond the boundary of the Site, there must be no odour, dust or particulate caused
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by discharges from the Site, which (when assessed in accordance with the Good
Practice Guide for Assessing and Managing Dust (Ministry for the Environment, 2016),

is the cause of a noxious, dangerous, offensive or objectionable effect.

101A During structural demolition of the car park building and attached overpass and
footbridge, the consent holder must continuously monitor ambient particulate
concentrations and wind conditions at or adjacent to site boundary locations for the
purposes of providing continuous feedback on the efficacy of dust management

measures. The monitoring must be undertaken in accordance with the following:

a.  Monitoring of PM1o or Total Suspended Particulate (TSP) concentrations
must be conducted at no less than two separate locations, either downwind
or upwind of the demolition works in the prevailing wind direction, or

proximate to sensitive receptors beyond the site boundary;

b.  Monitoring of wind speed and direction must be conducted at no less than

one location;

c.  The monitoring locations described in clauses (a) and (b) must be as certified
in accordance with Condition 101B, except with the written approval of the

Council;

d. 1-minute and 15-minute averages of monitored parameters must be
recorded, retained for a period of no less than 12 months and provided to the

Council in writing within 5 working days of a written request;

e. Electronic alert notifications of measured exceedances of the trigger levels
specified in the certified Dust Management Plan (DMP) must be
automatically distributed to the relevant persons responsible for managing
dust specified in the DMP; and

f. Installation, maintenance and manual calibration of all monitoring
instruments must be undertaken by a suitably qualified and experienced

person and in accordance with the instrument manufacturer’s specifications.

101B The consent holder must submit a written identification of the proposed monitoring
locations required under clauses (a) and (b) of Condition 101A to Council for
certification no less than 10 working days prior to the commencement of demolition

activities.

102. No discharges from any activity onsite must give rise to visible emissions, other than
water vapour, to an extent which, in the reasonable opinion of the Council, is the cause

of a noxious, dangerous, offensive or objectionable effect.

103. Beyond the boundary of the Site, there must be no hazardous air pollutant, caused by
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discharges from the Site, which is present at a concentration that causes, or is likely to

cause adverse effects to human health, the environment or property.

104. The Council must be notified as soon as practicable in the event of any significant
discharge to air, which results in or has the potential to result in a breach of air quality
conditions listed in Condition 101-103 or cause significant adverse effects on the

environment. The following information must be supplied:
a. Details of the nature of the discharge;
b.  An explanation of the cause of the incident; and
C. Details of any remediation action taken.

Notice of Completion

105. The Council must be advised in writing within 10 working days of when excavation has

been completed.
Post completion (basement construction) condition survey

105A. Within six months of completion of the basement construction works, a post-
construction condition survey must be completed for those properties for which a pre-

construction condition survey was undertaken.

The post-construction condition survey must be carried out in accordance with the
recommendations in the Groundwater and Settlement Monitoring and Contingency
Plan (GSMCP) as listed in condition 1. This must be prepared by a suitably qualified

engineering professional and must be submitted for certification by the Council.

The post-construction condition survey report must include a determination of the
cause of damage identified (if any) since the pre-construction or previous survey and
steps to repair it. The costs of repairing any damage attributed to the development must

be paid by the consent holder.
Advice Note:

This condition does not apply where written evidence is provided to the Council that the

owner of a property has confirmed they do not require another condition survey.
Access to third party property

106. Where any monitoring, inspection or condition survey specified in this consent requires
access to property/s owned by a third party, and access is declined or subject to what
the consent holder considers to be unreasonable terms, the Council must be notified
by the consent holder and provided with all relevant details relating to access problems
as soon as is practicable. If access cannot be reasonably obtained, then a report

prepared by a SQEP identifying whether reasonably available alternative monitoring
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options are possible, must be provided by the consent holder to the Council. The report
must state whether the alternative monitoring options will provide sufficient early
detection of deformation / damage to enable measures to be implemented to prevent
damage to buildings, structures or services. Written approval from the Council must be

obtained by the consent holder before any alternative monitoring option is implemented.
Wind

107. At the time of lodgement of Structural Building Consent for the buildings on the Site,
the consent holder must provide to the Council written certification from a SQEP that
the development design is equivalent or better than that which resulteds in the
consented wind conditions the—same—or—betterthan—those—that-may havebeen
consented, as set out in Appendix B of the Environmental Winds Report, prepared by
Holmes LLP dated 29 October 2026 “Pedestrian Wind Study, prepared by RWDI, dated

23 September 2025 Table 1: Pedestrian wind comfort and safety conditions”.

If it is found that the consented-wind-conditions—are-exceeded; development design,
including all wind mitigation elements, has been significantly amended, the consent
holder must make any changes as necessary to the development to ensure that
compliance is achieved with the consented wind conditions, prior to building

occupation.
Advice note:

Such changes may not be regarded as ‘in accordance’ and may require a s127

application to secure the necessary changes.

107A. In the event that the Wind Mitigation Planting shown on the Drawings — Landscape
referenced in Condition 1 plan, as described in Conditions 47C located within the site
at 196-200 Quay Street (M Social) property and / or the legal road (corner of Lower
Hobson Street / Customs Street West) is unable to be implemented, the consent holder
must install the wind screen as certified under condition 46A shewn-en-the-architectural

drawings-listed-in-Condition—1 prior to building occupation.

107B. Within 10 days of installation of all wind mitigation elements as required by Condition
107, and prior to occupation of the development, the consent holder must submit
documentation from a suitably qualified building professional that the measures listed

have been installed.

107C. In the event that any wind mitigation referred to in condition 107 is removed, becomes
damaged, or dies (tree planting and landscaping) the consent holder must, as soon as
practicable, erect replacement wind mitigation to achieve the wind conditions

consented.
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107D. Replacement wind mitigation installed in accordance with condition 107C must be
accompanied by certification from a SQEP that the replacement wind mitigation /
overall development design achieves equivalent or better than the consented wind
conditions, as set out in Appendix B of the Environmental Winds Report, prepared by
Holmes LLP dated 29 October 2026 “Pedestrian Wind Study, prepared by RWDI, dated

23 September 2025 Table 1: Pedestrian wind comfort and safety conditions”.
Advice note:

Such changes may not be regarded as ‘in accordance’ and may require a s127

application to secure the necessary changes.
Glare

108. The buildings must be designed, and such changes made to the buildings as are
necessary to comply with the standard H8.6.29. (Glare) in the Auckland Unitary Plan
(Operative in Part). The consent holder must provide to Council written confirmation
from a SQEP that the building complies with this standard prior to occupation of the
building.

Survey foundation check

108A. No building works must proceed beyond the foundation stage until a registered
surveyor or licensed cadastral surveyor, engaged by the consent holder, has provided

written certification to Council that the works completed:

e have been completed in accordance with the approved plans as referred to in

condition 1 of this consent; or

e do not exceed the vertical or horizontal extent of any breach, infringement, or non-

compliance approved under this consent.
Advice Note:

The person providing the written certification should ensure that the finished floor level

is clearly marked on the subject site before the foundations are put in place.
The purposes of certification at the foundation stage of construction is to:

* provide assurance that the building works, to that point, have been

undertaken in accordance with the consent
* reduce the risk of non-compliance as the works continue.
Written certification should include the following:
» the finished ground level is clearly marked on the subject site

» the relevant consent reference number and site address
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» levels, calculations, plans and drawings of the structure(s) that are the

Subject of certification

» the quantification of the extent of any breach, infringement or non-

compliance identified at the time of survey, where this has occurred.
Written certification is to be provided directly to the Council specified in this condition.

108B. No building works of the podium buildings and towers must proceed beyond the roof
framing stage until a registered surveyor or licensed cadastral surveyor, engaged by the

consent holder, has provided written certification to Council that the works completed:

e have been completed in accordance with the approved plans as referred to in condition 1 of

this consent, or

e do not exceed the vertical or horizontal extent of any breach, infringement, or non-compliance

approved under this consent.
Advice Note:
The purposes of cetrtification at the roof framing stage of construction is to:

* provide assurance that the building works, to that point, have been undertaken in

accordance with the consent
* reduce the risk of non-compliance as the works are completed.
Written certification should include the following:
» the finished ground level is clearly marked on the subject site
» the relevant consent reference number and site address

* levels, calculations, plans and drawings of the structure(s) that are the subject of

certification

» the quantification of the extent of any breach, infringement or non-compliance identified at

the time of survey, where this has occurred.

Written certification is to be provided directly to the Council specified in this condition.
Post Construction Conditions

Hazardous Substances Management Plan

109. Within 20 working days from the completion of works, the consent holder must provide
a final Hazardous Substance Management Plan (HSMP) in general accordance with
the draft HSMP referenced in condition 1.

110. The objectives of the HSMP are to detail the controls in place at the Site to manage

hazardous substances and minimise the risk of release of these substances into the
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surrounding environment.
111.  The HSMP must, as a minimum, include the following information:
a. Roles and responsibilities;
b. Important contact details;

C. A hazardous substance register including their storage locations, and

associated safety data sheets;
d.  Arrisk register including identified risks and associated controls;
e.  Spill response plan (SRP);
f. Emergency response management plan (ERMP);
g. Site inspections, monitoring;
h. Staff training; and
i. Provisions of site audit and review of HSMP.
Flooding

112.  Within 20 working days from the completion of the works, the consent holder must
provide to the Council a statement from a SQEP certifying that the overland flow path
depicted within the Flood hazard and risk assessment by Tonkin + Taylor (reference:
1016043 v7, dated: November 2025) has its alignment maintained across the service

lane.

113.  Within 20 working days from the completion of the works, the consent holder must
provide to the Council a statement from a SQEP certifying that the flood mitigation
protection requirements of condition 79C and as recommended within the Flood hazard
and risk assessment by Tonkin + Taylor (reference: 1016043 v7, dated: November

2025) have been installed and / or completed onsite.
Covenant for the lease of off-site parking spaces

115. Prior to the occupation of the building, Fhe consent holder must enter into a section

108 Resource Management Act 1991 covenant in favour of Auckland Council for 496-

200-Quay-Street{Let8-DP-60154 M Social to use carparks within the Site. The consent

holder must contact the Council to initiate the preparation of the covenant. A copy of

the updated Computer Register (Record of Title) showing that the covenant has been

registered must be provided to the Council-prierte-occupation-of-the-building. In that

regard:
e T
a. The covenant must Stsipulate that M Social the-site [196-200-Quay-Street—
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Lot 8- DP- 60151} has exclusive use and access to up to 121 car parking
spaces located within the basement levels of the adjacent site 2 Lower
Hobson Street [Lot 9 DP 60151].

b. If access to up to 121 car parking spaces must be restricted for any period
of time that is not agreed in writing with the site owner of M Social {496-200
Quay-Street}-then the owner of the adjacent site [2 Lower Hobson Street Lot
9 DP 60151] must provide alternative car parking spaces in close proximity
to the site in agreement with the owner of M Social 196-200-Quay-Street.

C. Should theis M Social site [196-200-Quay-Street—Lot-8-DP-60151] be

redeveloped or significantly altered to provide new and /or additional car
parking spaces, up to 121 car parking spaces at 2 Lower Hobson Street [Lot
9 DP 60151] associated with this site must be accounted for / included as
part of this site's parking provision when calculating the maximum parking
rates for the Business - City Centre Zone as set out within the Auckland

Unitary Development Plan (Operative in Part) or its successor for theis M

Social site [196-200-Quay-Street—Lot 8- DR 68045H.

d. The covenant must bBe drafted by the Council’s nominated Solicitor at the

consent holder’s cost; and

(i) be registered against the Computer Register(s) (record of title) to the

affected land by the consent holder at their cost; and
(i)  require the consent holder to:

. be responsible for all legal fees, disbursements and other
expenses incurred by the Council in connection with the
covenant, and procure its solicitor to give an undertaking to the

Council for payment of the same; and

o indemnify the Council for costs, fees, disbursements and other
expenses incurred by the Council as a direct result of the Council

being a party to this covenant.
Footpath Reinstatement

116.  Within three months following completion of the construction works, the consent holder
must reinstate the pedestrian footpaths along Lower Hobson Street and along Custom
Street West to Auckland Transport - Transport Design Manual requirements unless

otherwise agreed in writing by Auckland Transport.

Advice Notes:

60


http://www.linz.govt.nz/land/land-records/overview/record-types/types-land-records/computer-register-certificate-title-0

DOWNTOWN CARPARK SITE DEVELOPMENT - CONDITIONS OF CONSENT

. A Corridor Access Request (CAR) application is required from Auckland
Transport for any works within the road reserve that affects the normal operation

of the road, footpath or berm.

. New vehicle crossings are subject to approval be Auckland Transport prior to
construction.
. An approval letter and completion certificate from Auckland Transport is

required to be submitted to the Council as a verification that Auckland Transport
has completed approval and a final vehicle crossing inspection.

. The final condition of the reinstatement is to be confirmed either at Engineering
Approval Stage or based on further discussions to take place as part of the
Integration Agreement between the applicant, Auckland Council, and Auckland

Transport.
Prior to Occupation of Building Conditions

Operational Waste Management Plan (OWMP)

117. At least 20 working days Pprior to the commencement occupation of any activities
building on the Site, the consent holder must provide a final Operational Waste
Management Plan (OWMP) to the Council, in general accordance with the draft OWMP

referenced in Condition 1, subject to Condition 119b below.

118. The objectives of the OWMP are to ensure the effective operation of waste collection
and management procedures for the development and set out clear management
policies to cater for different waste management requirements of the commercial

tenancies and residential activities.

119. The operation of the Site must be carried out in accordance with the certified OWMP at all

times. The OWMP must, as a minimum, include the following information:
a. Define user access arrangements in detail;

b.  Confirm that the vehicles to be used for rubbish collection can satisfactorily

enter and exit the site (noting the 3.6m vertical height restriction);

C. Details of waste materials to be collected by facilities management on each

floor level (e.g. food organics);

d. Details of education information packs and notices for residential occupants
with respect of using the waste chutes and any food organics collection

arrangements (and other);

e. Maintenance arrangements for the effective and ongoing operation of the

waste chutes;
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f. Contingency arrangements in the event that waste chute(s) are not functional

for a period of time.

g. Requirements for maintaining the clean and sanitary condition of the waste

rooms and chutes.

h. Details of the guidance and training to be given to building management and

collection staff on using the:
(i)  waste chutes;
(i)  compactors; and
(i)  waste rooms.
Servicing and Loading Management Plan (SLMP)

120. At least 20 working days Pprior to the ecommencement occupation of any activities
building on Site, the consent holder must provide a final Servicing and Loading
Management Plan (SLMP) relative to the stage of occupation to the Council for

certifiation, in general accordance with the draft SLMP referenced in Condition 1.
121. The objectives of the SLMP are:

a. Toprovide a clear framework for ongoing management of the loading spaces

that have access from the service lane;

b. To coordinate and schedule booking of the loading spaces to manage the

available capacity of loading spaces;

C. To ensure compliance with the vertical clearance restrictions on the service

lane; and
d. To ensure the loading areas and the Service Lane operate safely.
122. The SLMP must, as a minimum, include the following information:

a. Use of an automated booking system (such as Mobile Dock) to provide for

where proposed:
(i)  Loading spaces to be booked in advance

(i)  Users to be aware in advance of the vertical clearance restrictions. Any
vehicles that are unable to enter from Customs Street West due to the
vertical clearance restriction of 2.9 m must enter and exit via Quay
Street

(i)  Vehicle details (number plate and vehicle size) to be confirmed in

advance of arrival; and
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(iv) Details of an integration between the loading dock management
system with access control and CCTV systems, allowing license plate
recognition to navigate any security barriers with an approved

booking(s).

b. Provide procedures to manage unscheduled vehicle arrivals. This must
include the availability of a concierge service outside of core hours if the

loading dock manager is not available;

bb. Provide access cards or other mechanisms to provide for regular users the
ability to access the loading dock to avoid vehicles unnecessarily waiting

within the service lane;

cc. Provide details of the management arrangements for the nine casual car

parking spaces, which are to utlised by the residential and office occupants;

C. Core hours of 6:30 am to 4:30 pm where the loading dock will be managed

by a Dock Manager;
d. Details about signage to show the vertical clearance restrictions;

e. Details of a convex mirror to provide visibility for trucks exiting the loading

area of the Site, as required by condition 132; and
f. Monitoring programme and Management Plan review; and-

g. Have regard to any emergency response procedures developed in
accordance with the Flood Barrier Management Plan (Condition 79), such as
communicating to the Dock Manager / concierge or inserting information or
updates into the automated booking system if access is temporarily restricted
to prevent large vehicles arriving and being unable to access. This applies to
any future updates or revisions that may be triggered by review condition to
be informed by the certified Flood Barrier Management Plan (FBMP) and
emergency response procedures ,or any updated certified Flood Barrier

Management Plan.

123. The development must not be eperated occupied until the SLMP has been certified and
must be operated in accordance with the certified SLMP at all times for the duration of

the activities on the Site.
Hotel Pick Up and Drop Off Management Plan (HPUDOMP)

124. Prior to the commencement of hotel activities on Site, the consent holder must provide
a final Hotel Pick Up and Drop Off Management Plan (HPUDOMP) to the Council, in

general accordance with the draft HPUDOMP referenced in Condition 1.
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125. The objectives of the HPUDOMP are:

a. To provide a clear framework for ongoing management of the hotel pick up

and drop off area;

b.  To ensure the hotel pick up and drop off area is used for hotel guests only,

or for valet parking;

C. To prevent vehicle queuing onto Customs Street West, including the potential

for queuing across the Customs Street West footpath;
d. To ensure the drop-off area operates safely; and

e. To avoid adverse safety and operational effects on the adjacent road

network.
126. The HPUDOMP must, as a minimum, include the following information:

a. Details about the specific signage or markings required to show that the pick-
up and drop-off area is for exclusive use by the hotel guest arrival and
departure activity, and that will assist in the general operation of the drop-off
area. These details should include:

(i)  Signage stating use for hotel drop-off only

(i) Time limit restrictions signage proposed for the use of the drop-off
spaces of up to 5 minutes for hotel guests and 3 minutes for taxis or

ride-share vehicles

(i)  Signage stating not to leave vehicles unattended, and for valet parking

to give keys to hotel staff members

(iv) Clearly defining signage or markings for entry and exit points for

vehicles

(v)  Vehicle size limitation signage (the maximum vehicle size utilising the

drop-off area is a 7.4 m long van with a trailer)

(vi) Markings/surface treatment defining drop-off spaces and pass-through

lane

b. The level of staffing required, including (but not limited to) an identification of
the numbers of staff required to maintain the valet parking service; staff to
manage the Hotel PUDO turnover; and staff required to handle any loading /

unloading of PUDO vehilces;

C. Measures to encourage high turnover of the pick up and drop-off area;
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measures to turn away vehicles in the bypass lane if they are blocking

vehicles from exiting the drop-off spaces, or if they have potential to cause

queuing onto Customs Street West;
e. Providing a clearly defined route for vehicles to “circulate around the block”;

f. Systems for implementation of booking, where practicable;

h. A clear “no informal drop-off” rule within the road reserve; and

j- A monitoring programme and management plan review.

127. The hotel activities must be operated in accordance with the certified HPUDOMP at all

times for the duration of the activities on the Site.
No complaints Covenant

128. Prior to the occupation of the proposed hotel rooms and apartments, the consent holder
shall provide evidence to Council that a restrictive no-complaints covenant has been
registered on the title(s) to the property, in favour of Ports of Auckland Limited, by the
landowner (and binding any successors in title) not to complain as to effects generated

by the lawful operation of the port.
Advice Note:

The restrictive no-complaint covenant is limited to the effects that could be lawfully
generated by the port activities at the time the agreement to covenant is entered into.
This does not require the covenantor to forego any right to lodge submissions in respect
of resource consent applications or plan changes in relation to port activities (although

an individual restrictive non-complaint covenant may do so).

The applicant has proffered this condition in order to demonstrate intent to comply with
standard D25.6.1(6) of the Auckland Unitary Plan.

Landscape Treatment — Implementation

129. All hard and soft landscaping must be implemented, as detailed on the approved
Landscape Plans required by Condition 47, in the first planting season immediately

following the completion of construction works. The landscaping must be maintained
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for the life of this consent in accordance with the maintenance programme approved

under Condition 47 above.
Vehicle intervisibility — convex mirror

130. Prior to the operation of the activity, the consent holder must install a 600mm diameter
convex mirror as directed by the consent holder’s traffic engineer. This must include (at
a minimum) within the service lane opposite the exit of the basement and as required
internal to the basement to ensure adequate intervisibility. Any convex mirror(s)
installed at the bends must have wide reflective angles to allow opposing vehicles to

see each other in advance of the bend.

131. The convex mirror must be maintained in the consented location in a condition that

provides for its effective and ongoing use for the duration of the operation of the activity.
Small Parking Spaces

131A. The four parking spaces identified in the Operation Integrated Transportation
Assessment, prepared by Flow Transportation Specialists as listed in Condition 1 with
non-compliant dimensions must, prior to the first occupation of the development be
clearly identified, by way of signage and/or pavement-surface markings, and restricted

to use by small vehicles only.
Quay Street vehicle crossing treatment

132. The Quay Street service lane vehicle crossing must be constructed generally in
accordance with the updated concept design titled “Quay Street Service Lane Access
Design” (refer Appendix H of the Operational Integrated Transport Assessment), which
reflects the outcomes of stakeholder engagement with M Social and Auckland

Transport.

The design and construction of the vehicle crossing must achieve the following key

outcomes:
a. Clear delineation between vehicle and pedestrian areas.
b. Improved demarcation between the service lane and the M Social frontage.

C. Speed management through retention of existing speed humps and

provision of appropriate measures near the property boundary.

d. Physical separation of opposing traffic movements by a 0.5 m median strip

(implemented as a textured surface, low raised lip, or planter feature).

e. Provision of a low (less than 900 mm) separation element at the corner
boundary with M Social to maintain visibility between pedestrians and

vehicles.
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f. Provision for bollards within the road reserve, to be installed at Auckland

Transport’s discretion.

g. Retention of the existing lighting pole between the M Social and service lane
vehicle crossings, with the intervening space functioning as a pedestrian

refuge area.

Any detailed design or construction drawings that depart materially from the concept
plan in Appendix H must be submitted to and approved in writing by Auckland Transport

prior to implementation, to confirm that the above outcomes are maintained.
Provision of off-site parking spaces

133. Prior to the operation of the any activity on the Site a total of up to 121 car parking
spaces within the Site must be signposted and marked out as available for the exclusive
use of owner / occupier at 196-200 Quay Street [Lot 8 DP 60151]. The location of these
leased parking spaces and their availability for the exclusive use of the visitor
accommodation activity at 196-200 Quay Street must be identified through suitable
signage and on an updated parking plan. Confirmation of the lease, signage and

parking plan must be provided to the Council for certification.
Advice note:

In the event that the lease of parking spaces is no longer possible, the consent holder
should, in consultation with the owner/occupier of 196-200 Quay Street arrange for an

alternative lease location in order to comply with this condition.
Noise Assessment Report

134. Prior to occupation of the building, a noise assessment report with measurement results
prepared and certified by a SQEP must be submitted to the Council to demonstrate that

the building has been insulated and constructed to comply with Condition 75.
Hazardous Substance

135. Prior to operation of the activity, the consent holder must produce a statement letter
confirming the following design (as specified in the approved Hazardous Substances
Assessment prepared by Tonkin + Taylor, reference 1016043.2000 v1, and dated

November 2025 and as listed in condition 1) has been incorporated:

“The minimum 4-hour fire rating wall for each of the proposed hazardous substance

storage tanks and thick concrete construction material surrounding the tanks”

Advice Note:
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This is required to ensure that the fire risk to people and property remains consistent with
the assessment within the Hazardous Substances Assessment Report (as referenced in

condition 1).

136. The Consent Holder must ensure that the site operation must adhere to the operational
procedures, control measures and response procedures specified in the certified HSMP

as per Condition 109 and the documents must be made available onsite at all times.

137. The Consent Holder must ensure that Ssuitable and sufficient spill kits must are be

maintained onsite at all times.

138. Any incidents resulting in a discharge of hazardous substances to the environment must
be reported to the Council within 24 hours of an incident occurring and incident records

must be made available to the Council upon request.
Operational Waste Management Plan

139. The development must be operated in accordance with the certified Operational Waste

Management Plan at all times for the duration of the activities on the Site.
Heritage Interpretation Panel

139A Prior to occupation of the building, the consent holder must install one heritage interpretation
panel in a location visible from street or ground level within the site. The consent holder must
work with the project archaeologist to determine the content and location of the a public

heritage interpretation panel on the historic heritage features of the site.
Active Surveillance Details Plan

139B Prior to occupation of the building, the consent holder shall must provide details of the

building operation and security measures, confirming:
a. Hours of operation for all publicly accessible spaces;

b. Security measures/monitoring of the above spaces, as well as spaces able to be

accessed by the public; and

C. Details of retractable security screens or other security measures.

Specific conditions — Discharge Permit DIS60460866xxxx and
Land Use Consent (NESCS) LUC60460865xxx

140. Soil disturbance on the Site must be undertaken in accordance with the certified CSMP
as required by Condition 42.

Advice note: Contamination Site Management Plan

The Council acknowledges that the CSMP is intended to provide flexibility of the

management of the works and contaminant discharges. Accordingly, the plan may need
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to be updated following the results of the additional soil sampling. Any updates should
be limited to the scope of this consent and be consistent with the conditions of this
consent. If you would like to confirm that any proposed updates are within scope, please
contact the Council. The Council’s certification of the CSMP relates only to those
aspects of the plans that are relevant under the RMA. The certification does not amount
to an approval or acceptance of the suitability by the Council of any elements of the
management plan that relate to other legislation, for example, the Building Act 2004 or
the Health and Safety at Work Act 2015.

141. Atleast 20 working days prior to soil disturbance occurring on the Site, a Detailed Site
Investigation (DSI) must be undertaken on the Site. The DSI must be undertaken in

accordance with the certified CSMP, referenced in Condition 42.

142. The DSI report documenting the site investigation, required by Condition 141, must be
submitted to the Council for review at least 10 working days prior to soil disturbance
occurring. The DSI report must confirm whether the stormwater quality monitoring and
management/mitigation measures, proposed in the CSMP, referenced in Condition 42,

are appropriate for the level of contamination onsite.

143. If the DSI report required by Condition 141 confirms additional stormwater quality
monitoring, including analysis for cyanide and/or mitigation/measures are required
during soil disturbance on the Site, then the consent holder must submit to the Council
an updated CSMP for certification at least 10 working days prior to soil disturbance

occurring onsite.

144. The Council must be informed, in writing, at least 10 working days prior to the start date

of the works authorised by this consent.

145. The consent holder must engage a SQEP to oversee any works involving the
disturbance of potentially contaminated material and ensure the control measures in
the certified CSMP are adhered to throughout these works. All sampling should be
undertaken in accordance with the Contaminated Land Management Guidelines No. 5,

Ministry for the Environment (revised 2021).
Advice note: Soil Contamination Sampling

In order to comply with the Contaminated Land Management Guidelines No. 5 (Ministry
for the Environment, revised 2021), all sample analysis should be undertaken in a

laboratory with suitable experience and ability to carry out the analysis.

146. During earthworks all necessary action must be taken to prevent dust generation and
sufficient water must be available to dampen exposed soil, and/or other dust
suppressing measures must be available to avoid dust formation. Excavation works

must be undertaken in general accordance with the Good Practice Guide for Assessing
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and Managing Dust (Ministry for the Environment, 2016).

147. Inthe event of an incidental discovery of contamination during land disturbance activity
which has not been previously identified, including asbestos material, the consent
holder must immediately cease the works in the vicinity of the contamination, notify the
Council, engage a SQEP to assess the situation (including possible sampling and

revision of the CSMP), and decide on the best option for managing the material.

148. Excavated material that is not re-used onsite must be disposed of at an appropriate
facility licensed to accept the levels of any identified contamination. Excavated soil must
not be disposed of as ‘Cleanfill material’ unless it has been appropriately tested and
characterised by a SQEP as meeting the ‘Cleanfill material’ definition set out in the

AUP(OP) and any subsequent updates.

149. The contamination levels of any soil or fill material imported to the site must be certified
by a SQEP and, unless otherwise agreed with Council, must meet the definition of
‘Cleanfill material’, as defined by the AUP(OP) and any subsequent updates. The
SQEP’s certification must include testing of imported soil at a minimum rate of 1 sample
per 500m3 (analysed for heavy metals, polycyclic aromatic hydrocarbons, total
petroleum hydrocarbons, and asbestos content) and verification that the fill material

imported to site originates from:

a. A site that has been determined by a SQEP to have had no known history of
potentially contaminating activities, as detailed on the Hazardous Activities

and Industries List (Ministry for the Environment, 2011); or

b.  Asite that has been adequately investigated by a SQEP, in accordance with
Contaminated Land Management Guidelines, No.5: Site Investigation and
Analysis of Soils (Ministry for the Environment, revised 2021) or any updates
to this document, to meet the ‘Cleanfill material’ definition, as prescribed in
the AUP(OP); or

C. A commercial quarry (sampling is not required for hardfill material sourced

from a commercial quarry) or topsoil from a landscape supplier.

150. Within three months of the completion of soil disturbance on the site, a Works
Completion Report must be submitted to the Council for review and certification. The
Works Completion Report / Site Validation Report must contain sufficient detail to

address the following matters:

a. A summary of the soil disturbance undertaken, including the location and

dimensions of the excavations carried out and the volume of soil excavated;

b.  Details and results of any additional soil and groundwater sampling (if
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undertaken) and interpretation of the results in the context of the NES:CS,
the AUP(OP), and the Cleanfill criteria;

C. Details and results of the stormwater quality monitoring and interpretation of
the results against the Australian and New Zealand Environment
Conservation Council (ANZECC) Guidelines for Fresh and Marine Water
Quality (2000);

d. Details and results of any vapour monitoring (if undertaken) and

interpretation of the results against the appropriate guidelines;

e. Records/evidence of the appropriate disposal for any material removed from
the Site;

f. Details of any validation sampling undertaken on materials imported to site;

g. Details of any stormwater/groundwater encountered during the works, details

on any treatment and volume of disposal offsite;

h. Records of any unexpected contamination encountered during the works and

response actions, if applicable;
i Conditions of the final site ground surface;

j- Reports of any complaints, health and safety incidents related to

contamination, and/or contingency events during the earthworks; and

k. A statement certifying that all works have been carried out in accordance
with the requirements of approved plans and consent conditions, otherwise

providing details of relevant breaches, if applicable;
Advice note: Asbestos Containing Materials

If you are demolishing any building that may have asbestos containing materials (ACM)

in it:

o You have obligations under the relevant regulations for the management and
removal of asbestos, including the need to engage a Competent Asbestos
Surveyor to confirm the presence or absence of any ACM.

o Work may have to be carried out under the control of person holding a WorkSafe

NZ Certificate of Competence (CoC) for restricted works.

. If any ACM is found, removal or demolition will have to meet the Health and
Safety at Work (Asbestos) Regulations 2016.

) Information on asbestos containing materials and your obligations can be found

at www.worksafe.govt.nz.
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If ACM is found onsite following the demolition or removal of the existing buildings, you
may be required to further remediate the site and carry out validation sampling.
Dependent on the amount of soil disturbance, a further consent application may be

required.
Specific conditions — Discharge Permit DISX2O(X60460866

Duration of consent

151. Consent DISX00X60460866 expires five years from the date of commencement unless

it has been surrendered or been cancelled at an earlier date pursuant to the RMA.
During Works Conditions

Management of contaminant discharges

152. The disturbance of soils containing elevated levels of contaminants must be managed
in accordance with the certified CSMP to minimise the discharge of contaminants
(including debris, soil, silt, sediment, or sediment-laden water) from the Site to either

land, stormwater drainage systems, watercourses or receiving waters:

a. Erosion and sediment controls must be installed along the boundaries of the
disturbance areas in accordance with the CSMP and Auckland Council
guidance document 2016/005: Erosion and Sediment Control Guide for Land

Disturbing Activities in the Auckland Region;

b.  The excavation areas must be maintained in a damp state while works are

occurring to supress the generation of dust during the works;

C. Filter cloths or cover mats must be installed over the stormwater cesspits in

the vicinity of the excavation areas;

d.  Vehicles must be inspected prior to leaving the works area and wheels
brushed/cleaned as required to avoid the potential for sediment to leave the

Site on vehicle tyres and enter the stormwater system; and

e. Any truck-loads of excess excavated material leaving the Site must be

covered during transportation.
Advice note: Contaminant Discharges

Discharge from the Site includes the disposal of water (including groundwater or

collected surface water) from the land-disturbance area.

153. Temporary stockpiles of excavated soils containing elevated levels of contaminants
must be located within an area protected by erosion and sediment controls and be

covered outside working hours and during periods of heavy rain. Stockpiling of material
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containing separate phase hydrocarbons or odorous petroleum hydrocarbons must not

take place.
Advice note: Stockpiles

Stockpiling of excavated soils containing elevated levels of contaminants is to be
minimised. To minimise contaminant discharges, soils containing elevated levels of

contaminants should primarily be loaded directly into trucks for any off-site disposal.

154. Any perched groundwater or surface run-off water encountered within excavation areas
where soils containing elevated levels of soil contaminants are present that require

removal must be considered potentially contaminated, and must either be:
a. Allowed to soak into the ground; or
b. Pumped to sewer, providing the relevant permits are obtained; or

C. Discharged to the stormwater system or to the marine water environment
provided testing demonstrates compliance with the Australian and New
Zealand Guidelines for Fresh and Marine Water Quality (Water Quality Policy
Sub-Committee and National Water Reform Committee, 2018) (or any
updates to this document) for the protection of 80 percent of marine water
species, with the exception of benzene where the 95 percent protection level
must apply, and that it is free from petroleum hydrocarbon sheen and

separate phase hydrocarbons.
Advice note:

If any contamination exceeding the Permitted Activity soil acceptance criteria, set out in
Chapter E30 of the AUP(OP), is retained within the Site upon the completion of the
proposed land-disturbance activity, a long-term contaminant discharge consent under
Chapter E30 of the AUP(OP) may be required for the Site.
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Specific conditions — Water Permit WAT60460867xxxx — Ground

Dewatering and Groundwater Diversion Consent Conditions

Definitions

Words in the ground dewatering (take) and groundwater diversion consent conditions have

specific meanings as outlined in the table below.

Alarm Level

Alert Level

Bulk Excavation

Commencement of
Construction Phase

Dewatering

Completion of
Construction Phase

Dewatering

Commencement of

Excavation

Completion of

Construction

Specific levels at which actions are required as described

in the relevant conditions.

Specific levels at which actions are required as described in the

relevant conditions.

Includes all excavation that affects groundwater excluding minor

enabling works and piling less than 1.5 m in diameter.

Means commencement of Bulk Excavation and/or the
commencement of the taking or diversion of groundwater, other

than for initial state monitoring purposes.

Means, in the case of a tanked building or structure construction,
the stage when all the external base slab and walls within an
excavation are essentially watertight, the structures internal
support mechanisms, including basement floors have been
completed any temporary retention removed and no further

groundwater is being taken for the construction of the basement.
Or

Means, in the case of a drained building or structure, the stage
the structures external and internal support mechanisms,
including basement floors have been completed, the permanent
drainage system(s) are in place and no further groundwater is

being taken for the construction of the basement.

Means commencement of Bulk Excavation or excavation to

create perimeter walls.

Means when the Code Compliance Certificate (CCC) is issued by

Auckland Council
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inspection
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Seasonal Low
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Services

SQEP

SQBS
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Means the stage when all Bulk Excavation has been completed
and all foundation/footing excavations within 10 metres of the

perimeter retaining wall have been completed.

Means an external visual inspection or a detailed condition survey

(as defined in the relevant conditions).

Includes Aesthetic, Serviceability, Stability, but does not include

Negligible Damage. Damage as described in the table below.

A condition survey undertaken for the purpose of detecting any
ground instability, new external Damage or deterioration of
existing external Damage. Includes as a minimum a visual
inspection of the ground surrounding a building or excavation or
the exterior of a building; and may include a dated photographic
record of all observable changes to ground conditions or exterior

Damage.

Means Groundwater and Settlement Monitoring and Contingency

Plan

Means any monitoring instrument including a ground or building
deformation station, inclinometer, groundwater monitoring bore,
retaining wall deflection station, or other monitoring device

required by this consent.
Means Reduced Level.

Means the annual lowest groundwater level — which typically

OCCurs in summer.

Include fibre optic cables, sanitary drainage, stormwater drainage,
gas and water mains, power and telephone installations and
infrastructure, road infrastructure assets such as footpaths, kerbs,

catch-pits, pavements and street furniture.
Means Suitably Qualified Engineering Professional

Means Suitably Qualified Building Surveyor
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Category of
Damage

Normal Degree of

Severity

Description of Typical Damage

(Building Damage Classification after Burland
(1995), and Mair et al (1996))

General

Category

(after Burland —
1995)

Negligible

Hairline cracks.

Very Slight

Fine cracks easily treated during normal

redecoration. Perhaps isolated slight
fracture in building. Cracks in exterior
visible upon close inspection. Typical crack

widths up to Tmm.

Slight

Cracks easily filled. Redecoration probably
required. Several slight fractures inside
building. Exterior cracks visible, some
repainting may be required for weather-
tightness. Doors and windows may stick
slightly.

Typically crack widths up to 5mm.

Aesthetic

Damage

Moderate

Cracks may require cutting out and
patching. Recurrent cracks can be masked
by suitable linings. Brick pointing and
possible replacement of a small amount of
exterior brickwork may be required. Doors
and windows sticking. Utility services may
be interrupted. Weather tightness often
impaired. Typical crack widths are 5mm to

15mm or several greater than 3mm.

Serviceability

Damage

Severe

Extensive repair involving removal and
replacement of walls especially over door
and windows required. Window and door
frames distorted. Floor slopes noticeably.
Walls lean or bulge noticeably. Some loss
of bearing in beams. Utility services

disrupted. Typical crack widths are 15mm
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complete reconstruction. Beams lose
bearing, walls lean badly and require
shoring. Windows broken by distortion.
Danger of instability. Typical crack widths
are greater than 25mm but depend on the

number of cracks.

Category of| Normal Degree of | Description of Typical Damage General
PETUEERD SR (Building Damage Classification after Burland Eateaey
(1995), and Mair et al (1996)) (after Burland —
1995)
to 25mm but also depend on the number of
cracks.
5 Very Severe Major repair required involving partial or Stability Damage

Table 1: Building Damage Classification

Note: In the table above the column headed “Description of Typical Damage” applies to

masonry buildings only and the column headed “General Category” applies to all
buildings.

Duration of consent

155. The take (dewatering) and groundwater diversion consent WAT»xx60460867 expires

thirty-five (35) years after it has been granted unless it has lapsed, been surrendered or

been cancelled at an earlier date pursuant to the RMA.

156.
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157.

158.

159.

160.

161.

(i)  sebforooromelor

(i) groundwater levels; and

(iv) groundsurface-movement
Notice of Commencement of Dewatering

The Council and the CLG must be advised in writing at least 10 working days prior to the

date of the Commencement of Dewatering.
Design and Construction of Basement Retaining Walls

The design and construction of the basement retaining walls must be undertaken in

accordance with the specifications contained in the following report:

o Downtown Carpark Development - Geotechnical and Groundwater Assessment
Report”, prepared by Tonkin & Taylor (T + T), dated November 2025, ref.
1016043.2000 v3.1.

Excavation Limit

The bulk excavation for the basement must not extend below a bulk excavation level at
RL -12.4m. This allows for construction of the lower basement level (B04) founded at RL
-10.32m as defined by the architectural drawings listed in Condition 1, plus allowance for
nominal over dig and construction of the slab, basecourse and any subsoil drainage
below the basement. This excludes any local excavations away from the basement
perimeter for minor structures, such as lift pit shafts, sumps or water tanks etc., which

should not extend below RL 17.2m.
Performance Standards
Damage Avoidance

All excavation, dewatering systems, retaining structures, basements and works
associated with the diversion or taking of groundwater, must be designed, constructed
and maintained so as to avoid Damage to buildings, structures and Services on the Site
or adjacent properties, outside that considered as part of the application process unless

otherwise agreed in writing with the asset owner.
Alert and Alarm Levels

The activity must not cause any settlement or movement greater than the Alarm Level
thresholds specified in Schedule A below. Alert and Alarm Levels are triggered when the

following Alert and Alarm Trigger thresholds are exceeded:
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Schedule A: Alarm and Alert Levels

Movement

Trigger Thresholds (+/-)

Alarm

Alert

a)

Differential vertical settlement between any two Ground
Surface Deformation Stations (the Differential Ground Surface
Settlement Alarm or Alert Level)

1:250

1:500

b)

Total vertical settlement from the pre-excavation baseline level
at any Ground Surface Deformation Station (the Total Ground
Surface Settlement Alarm or Alert Level):

e Along Custom Street West and Service Lane between
the excavation and AON/ HSBC podiums and towers

e Along Lower Hobson Street and private accessway
between the Site and M Social

12mm

18mm

9mm

15mm

c)

Differential vertical settlement between any two adjacent
Building Deformation Stations (the Differential Building
Settlement Alarm or Alert Level)

1:750

1:1,000

d)

Total vertical settlement from the pre-excavation baseline level
at any Building Deformation Station (the Total Building
Settlement Alarm or Alert Level):

e M Social, HSBC Tower, and AON Tower
e Hobson Street Flyover

e 204 Quay Street, Tepid Baths, 85 Customs Street West
(The Sebel)

12mm

14mm

10mm

8mm

11mm

7mm

e)

Total lateral deflection from the pre-excavation baseline level at
any retaining wall deflection station (the Retaining Wall
Deflection Alarm or Alert Level):

e Top of Wall Along Northern Boundary (Design Section
1)

e Top of Wall Along Western Boundary (Design Section 2)

e Top of Wall Along Southern & South-Eastern Boundary
(Design Section 3)

10mm

25mm

16mm

8mm

20mm

13mm

f)

Total lateral wall deflection from the pre-excavation baseline
level and any subsequent reading at any Inclinometer (the
Inclinometer Deformation Alarm or Alert Level):

20mm

18mm
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e |01tol034

g) Distance below the lowest baseline level (the Groundwater
Alert Levels 1 & 2):
(1) 0.7m

e MWO1to MWO04 (2) 1.0m
Advice note:
The proposed locations of the Monitoring Stations listed in Schedule A are shown on the
plan titled “Downtown Car Park Redevelopment - Construction Monitoring and
Instrumentation Plan”, prepared by T + T, Figure 1, rev. 2, dated 2 May 2026.
These levels may be amended subject to approval by the council as part of the
Groundwater Settlement Monitoring and Contingency Plan (GSMCP) certification
process, and, after the receipt of pre-dewatering monitoring data, building condition
surveys and recommendations from a SQEP, but only to the extent that avoidance of
damage to building, structures and Services can still be achieved.
Advice Note:
There are conditions below that must be complied with when the Alert and Alarm Level
triggers are exceeded. These include actions that must be taken immediately including
seeking the advice of a SQEP.
Alert Level Actions

162. Inthe event of any Alert Level in Schedule A being exceeded the consent holder must:

a.  Notify the Council within 24 hours.

b.  Re-measure all Monitoring Stations within 20 metres of the affected monitoring

location(s) to confirm the extent of apparent movement.

C. Ensure the data is reviewed, and advice provided, by a SQEP on the need for
mitigation measures or other actions necessary to avoid further deformation.
Where mitigation measures or other actions are recommended those

measures must be implemented.

d.  Submit a written report, prepared by the SQEP responsible for overviewing
the monitoring, to the Council within 5 working days of Alert Level exceedance.
The report must provide an analysis of all monitoring data (including wall
deflection) relating to the exceedance, actions taken to date to address the
issue, recommendations for additional monitoring (i.e., the need for increased

frequency or repeat condition survey(s) of building or structures) and
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recommendations for future remedial actions necessary to prevent Alarm

Levels being exceeded.

Measure and record all Monitoring Stations within 20 metres of the location of
any Alert Level exceedance every two days until such time the written report

referred to above has been submitted to the Council.

Alarm Level Actions

163. Inthe event of any Alarm Level being exceeded, the consent holder must:

a.

Immediately halt construction activity, including excavation, dewatering or any
other works that may result in increased deformation, unless halting the activity
is considered by a SQEP to be likely to be more harmful (in terms of immediate
and significant risk to human health or property damage effects—on—the
envirepment) than continuing to carry out the activity.

Notify the council as soon as practicable and within 24 hours upon the halt of
construction under Condition 163a of the Alarm Level exceedance being

detected and provide details of the measurements taken.

Re-measure all Monitoring Stations within 20 metres of the affected monitoring

location(s) to confirm the extent of apparent movement.

Undertake a condition survey (this could comprise either a detailed condition
survey or an external visual inspection at the discretion of the SQEP
responsible for overviewing the monitoring) by a SQEP or suitably qualified
building surveyor (SQBS) of any building or structure located adjacent to any

Monitoring Station where the Alarm Level has been exceeded.

Take advice from the author of the Alert Level exceedance report (if there was
one) on actions required to avoid, remedy or mitigate adverse effects on

ground, buildings or structures that may occur as a result of the exceedance.

Not resume construction activities (or any associated activities), halted in
accordance with paragraph (a) above, until any mitigation measures
(recommended in accordance with paragraphs (d) above) have been

implemented to the satisfaction of a SQEP and certified by Council.

Submit a written report, prepared by the SQEP responsible for overviewing
the monitoring, to the Council, on the results of the condition survey(s), the
mitigation measures implemented and any remedial works and/or agreements

with affected parties within 5 working days of recommencement of works.
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164.

Groundwater and Settlement Monitoring and Contingency Plan (GSMCP)

At least 20 days prior to the Commencement of Dewatering, a Groundwater and

Settlement Monitoring and Contingency Plan (GSMCP) prepared by a SQEP, must be

submitted to the Council for written certification. Any later proposed amendment of the

GSMCP must also be submitted to the Council for written certification.

The overall objective of the GSMCP is to set out project controls to measure groundwater

drawdown and ground settlements, and to address potential geotechnical effects related to

the construction works and must include, at a minimum, the following information:

a.

A monitoring location plan, showing the location and type of all Monitoring
Stations, including ground and building deformation pins, retaining wall
deflection markers and inclinometers and groundwater monitoring boreholes.
The monitoring plan must be based on the plan titled “Downtown Car Park
Redevelopment - Construction Monitoring and Instrumentation Plan”,
prepared by T + T, Figure 1, rev. 2, dated 2 May 2026. In any case where the
location of a Monitoring Station differs substantively from that shown on the
plan titled “Downtown Car Park Redevelopment - Construction Monitoring and
Instrumentation Plan”, prepared by T + T, Figure 1, rev. 2, dated 2 May 2026,
a written explanation for the difference must be provided at the same time that
the GSMCP is provided.

Final completed schedules B to D (as per the conditions below) for monitoring
of ground surface, building deformation and retaining wall deflection (including
any proposed changes to the monitoring frequency) as required by conditions

below.

All monitoring data, the identification of Services susceptible to Damage and
all building/Service condition surveys undertaken to date and required by

conditions below.

A bar chart or a schedule, showing the timing and frequency of condition
surveys, visual inspections and all other monitoring required by this consent,

and a sample report template for the required two monthly monitoring.

All Alert and Alarm Level Triggers (including reasons if changes to such are
proposed, for example as a result of recommendations in the building condition

surveys or data obtained from pre-dewatering monitoring).

Details of the contingency actions to be implemented if Alert or Alarm Levels

are exceeded.
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165.

166.

All construction, dewatering, monitoring and contingency actions must be carried out in
accordance with the approved certified GSMCP. No Bulk Excavation (that may affect
groundwater levels) or other dewatering activities must commence until the GSMCP is

certified in writing by the council.
Pre-Dewatering Building and Structure Survey

Prior to the Commencement of Dewatering a detailed condition survey of buildings and
structures as specified in Schedule B below must be undertaken by a SQEP or SQBS
and a written report must be prepared and reviewed by the SQEP responsible for
overviewing the monitoring. The report must be submitted for certification by the Council.
The consent holder must allow a minimum of ten (10) working days for a response from

the owner of any property that a condition survey is required for as set out in the GSMCP.

This condition does not apply where written evidence is provided to the Council that the

owner of a property has confirmed they do not require a detailed condition survey.

The consent holder must provide a copy of the certified report to the CLG and affected

property owners no less than 20 working days prior to commencement of de-watering.
The detailed condition survey must include:

a. Confirmation of the installation of building deformation stations as required in
Schedule B in the locations shown on the drawing titled “Downtown Car Park
Downtown Car Park Redevelopment - Construction Monitoring and

Instrumentation Plan”, prepared by T + T, Figure 1, rev. 2, dated 2 May 2026.
b. A description of the type of foundations.

c. A description of existing levels of Damage considered to be of an aesthetic or

superficial nature.

d. A description of existing levels of Damage considered to affect the
serviceability of the building where visually apparent, without recourse to

intrusive or destructive investigation.

e. An assessment as to whether existing Damage may or may not be associated
with actual structural Damage and an assessment of the susceptibility of

buildings/structures to further movement and Damage.
f. Photographic evidence of existing observable Damage.

g. Areview of proposed Alarm and Alert Levels to confirm they are appropriately
set and confirmation that any ground settlement less than the Alarm Level will

not cause Damage.

h.  An assessment of whether the monitoring frequency is appropriate.

83



DOWNTOWN CARPARK SITE DEVELOPMENT - CONDITIONS OF CONSENT

i. An assessment of whether the locations and density of existing building
deformation stations are adequate and appropriate for the effective detection

of change to building and structure condition.
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Schedule B: Buildings/Structures that Require Detailed Condition Survey and
Installation of Deformation Stations
Number of building/structure
Address Legal Description Detailed Condition Survey
deformation stations required
196-200 Quay
Street Lot 8 DP60151 Yes (External and Internal) | 6 8No.
(M Social hotel)
188 Quay Street Lot 5 DP 63972 and Yes (External and Internal)
6No.
(HSBC Tower) Lot 1 DP 7834
21/29 Customs
Yes (External and Internal)
St West Lot 7 DP 77037 7No.
( AON Tower)
100 Customs St
Yes (External and Internal)
West Lot 2 DP 184176 2No.
(Tepid Baths)
85 Customs St
West
Yes (External only )
(The Sebel, Lot 2 DP 197735 3No.
previously named
The Watermark
Building)
Yes (External only )
204 Quay Street Lot 1 DP 183125 None
Lower Hobson
N/A Yes 7No.
Street — Flyover

Note: For the internal building survey, the survey must cover the basement levels and the

ground floor.
Advice Note:

o This condition does not apply where written evidence is provided to the Council that

the owner of a property has confirmed they do not require a detailed condition survey.
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167.

168.

169.

Pre-Dewatering Services Condition Survey

Prior to the Commencement of Dewatering, a condition survey of potentially affected
stormwater and wastewater Services must be undertaken in consultation with the relevant
service provider. The condition surveys must comprise pressure testing or leak detection
(acoustic) surveys carried out on the water main and pressure testing or CCTV inspection of

the stormwater and wastewater pipes within 20 m of the Site.
Advice note:

This condition does not apply to any service where written evidence is provided to the council

that the owner of that service has confirmed they do not require a condition survey.
External Visual Inspections during Dewatering

External visual inspections of the surrounding ground and neighbouring buildings and
structures must be undertaken for the purpose of detecting any new external Damage or
deterioration of existing external Damage. Inspections must be carried weekly from the
Commencement to Completion of Dewatering. A photographic record must be kept, including
time and date, of each inspection and all observations made during the inspection, and must

be of a quality that is fit for purpose.

The results of the external visual inspections and an assessment of the results must be
reviewed by the SQEP responsible for overviewing the monitoring and included in the

bimonthly monitoring report for the relevant monitoring period.

This condition does not apply to any land, building or structure where written evidence is
provided to the Council confirming that the owner of the land, building or structure does not

require visual inspections to be carried out.
Completion of Dewatering - Building, Structure and Services Condition Surveys

Between six and twelve months after Completion of Dewatering, a detailed condition survey
of all previously surveyed buildings, structures, and Services, must be undertaken by a SQEP
or SQBS and a written report must be prepared. The report must be reviewed by the SQEP
responsible for overviewing the monitoring and then submitted to the Council and provided

to all affected landowners, within one month of completion of the survey.

The condition survey report must make specific comment on those matters identified in the
pre-dewatering condition survey. It must also identify any new Damage that has occurred
since the pre-dewatering condition survey was undertaken and provide an assessment of the

likely cause of any such Damage.

This condition does not apply to any building, structure or Service where written evidence is
provided to the Council confirming that the owner of that building, structure, or Service does

not require a condition survey to be undertaken.
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170.

171.

Additional Surveys

Additional condition surveys of any building, structure, or Service within the area defined by
the extent of groundwater drawdown or ground movement (as defined in the T+T
geotechnical reports referenced in Condition 1), must be undertaken, if requested by the
Council, for the purpose of investigating any new Damage potentially caused by ground
movement resulting from dewatering or retaining wall deflection. A written report of the results
of the survey must be prepared and/or reviewed by the SQEP responsible for overviewing
the monitoring. The report must be submitted to the Council and provided to all affected

landowners.

The requirement for any such additional condition survey will cease six months after the
Completion of Dewatering unless ground settlement or building deformation monitoring
indicates movement is still occurring at a level that may result in Damage to buildings,
structures, or Services. In such circumstances the period where additional condition surveys
may be required will be extended until monitoring shows that movement has stabilised and
the risk of Damage to buildings, structures and Services as a result of the dewatering is no

longer present.
Groundwater Monitoring

Groundwater monitoring must be undertaken at the groundwater monitoring bore location
shown on the plan titled “Downtown Car Park Redevelopment - Construction Monitoring and
Instrumentation Plan”, prepared by T + T, Figure 1, rev. 42, dated 2 May 2026, or in the
approved GSMCP. Groundwater level monitoring must be undertaken in accordance with
Schedule C below:

Schedule C: Groundwater Monitoring Frequency

Bore Name Location Groundwater level monitoring frequency
From bore One month From
construction until before Completion
one month Commencement of
before of Excavation to Construction
Commencement Completion  of Phase
of Excavation Construction Dewatering
Phase untl 3 6
Dewatering months later
MWO01 to MW04 Monthly (with a Weekly Monthly
Groundwater minimum of
level
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172.

173.

accuracy of three  monthly

+/-10 mm readings)

Advice note:
The monitoring frequency may be changed, if approved by the Council.
Ground Surface and Building Deformation Monitoring

Ground Surface and Building Deformation Monitoring Stations must be established and
maintained at the approximate locations shown on the plan titled Downtown Car Park
Redevelopment - Construction Monitoring and Instrumentation Plan”, prepared by T + T,
Figure 1, rev. 2, dated 2 May 2026. The Monitoring Stations must be monitored at the
frequency set out in Schedule D. The purpose of the Monitoring Stations is to record any
vertical or horizontal movement. Benchmark positions must be established no less than 20

metres away from the excavated area.

Schedule D: Ground Surface and Building / Structure Monitoring

Frequency
Mon-itoring Pre-Excavation Commencement to Post- Completion of
Station and Completion of Construction Phase
type” Construction Phase Dewatering
Dewatering

Ground: 22 Twice to a horizontal and Weekly Monthly for 6 months
Points vertical accuracy of +/-

2mm (achieved by precise

levelling)
Buildings/ Twice to a horizontal and Weekly Monthly for 6 months
Structures : vertical accuracy of +/-
31 Points 2mm (achieved by precise

levelling)

Advice note:
The monitoring frequency may be changed, if approved by the council.
Retaining Wall Monitoring

Twenty three retaining wall deflection stations, for the measurement of lateral wall movement,

must be installed along the top of the retaining walls, and four inclinometers (101 to 104) for
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the measurement of lateral displacement, must be installed either within a retaining pile or
immediately behind one and extending to the base of the retaining pile, as shown on the plan
titled “Downtown Car Park Redevelopment - Construction Monitoring and Instrumentation
Plan”, prepared by T + T, Figure 1, rev. 2, dated 2 May 2026. Monitoring of the retaining wall
deflection stations and inclinometers must be undertaken and recorded in accordance with

Schedule E below and must be carried out using precise levelling.

Schedule E: Retaining Wall Monitoring
Frequency
Pre- Commencement of Construction Phase One month after Completion of
Commencement of Dewatering to one month after Completion Excavation to Completion of
Construction of Excavation Construction Phase Dewatering
Phase Dewatering
Retaining Wall Retaining Wall Inclinometers Retaining Inclinometers
Deflection Deflection Wall
Stations Stations Deflection
Stations

Twice to either a Once for every 2 Once for every 2 m Fortnightly Menthly Fortnightly
horizontal and/or m depth (on depth (on average) of
vertical accuracy of average) of excavation, and, in
+/-2mm excavation, and, any case, at a

in any case, at a minimum of once

minimum of once fortnighthy weekly.

weeKkly.

174.

Advice note:
The monitoring frequency may be changed, if approved by the council, through the GSMCP.
Access to Third Party Property

Where any monitoring, inspection or condition survey in this consent requires access to
property/ies owned by a third party, and access is declined or subject to what the consent
holder considers to be unreasonable terms, the consent holder must provide a report to the
Council prepared by a SQEP identifying an alternative monitoring programme. The report
must describe how the monitoring will provide sufficient early detection of deformation to
enable measures to be implemented to prevent Damage to buildings, structures or Services.
Written certification from the Council must be obtained before an alternative monitoring option

is implemented.
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175.

176.

177.

178.

Contingency Actions

If the consent holder becomes aware of any Damage to buildings, structures or Services

potentially caused wholly, or in part, by the exercise of this consent, the consent holder must:

a. Notify the Council and the asset owner immediately as far as is practicable but within

2 working days of the consent holder becoming aware of the Damage.

b. Provide a report prepared by a SQEP (engaged by the consent holder at their cost)
that describes the Damage; identifies the cause of the Damage; identifies methods
to remedy and/or mitigate the Damage that has been caused; identifies the
potential for further Damage to occur and describes actions that will be taken to

avoid further Damage.

C. Provide a copy of the report prepared under (b) above, to the Council and the asset

owner within 10 working days of notification under (a) above.
Advice note:

It is anticipated the consent holder will seek the permission of the damaged asset to access
the property and asset to enable the inspection/investigation. It is understood that if access

is denied the report will be of limited extent.
Building, Structure, and Services Surveys and Inspections

A copy of all pre-dewatering building, structure condition surveys, and Service condition
surveys and photographic records of external visual inspections required by this consent must
be submitted to the council with the GSMCP. All other condition surveys and photographic

records required by this consent must be provided to the council upon request.
Reporting of Monitoring Data

At two monthly intervals, a report containing all monitoring data required by conditions of this
consent must be submitted to the Council. This report must include a construction progress
timeline, the monitoring data (including the results of condition surveys) recorded in that
period, and a comparison of that data with previously recorded data and with the Alert and

Alarm Levels for each Monitoring Station.
Notice of Completion

The Council must be advised in writing within 10 working days of when excavation and

dewatering has been completed.
Advice note:

The Consent Holder is advised that the discharge of pumped groundwater to a stormwater
system or waterbody will need to comply with any other regulations, bylaws or discharge

rules that may apply.
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General advice notes

1. Any reference to number of days within this decision refers to working days as defined in s2
of the RMA.

2. For the purpose of compliance with the conditions of consent, “the council” refers to the
council’s  monitoring  officer  unless  otherwise  specified. Please  email

monitoring@aucklandcouncil.govt.nz to identify your allocated officer.

3. For more information on the resource consent process with Auckland Council see the
council’s website: www.aucklandcouncil.govt.nz. General information on resource consents,
including making an application to vary or cancel consent conditions can be found on the

Ministry for the Environment’s website: www.mfe.govt.nz.

4.  If you disagree with any of the above conditions, and/or disagree with the additional charges
relating to the processing of the application(s), you have a right of objection pursuant to
sections 357A and/or 357B of the Resource Management Act 1991. Any objection must be
made in writing to the council within 15 working days of your receipt of this decision (for

s357A) or receipt of the council invoice (for s357B).

5. The consent holder is responsible for obtaining all other necessary consents, permits, and
licences, including those under the Building Act 2004, and the Heritage New Zealand Pouhere
Taonga Act 2014. This consent does not remove the need to comply with all other applicable
Acts (including the Property Law Act 2007 and the Health and Safety at Work Act 2015),
regulations, relevant Bylaws, and rules of law. This consent does not constitute building
consent approval. Please check whether a building consent is required under the Building
Act 2004.

6. The consent holder is responsible for ensuring that all development and associated works
(including mobile plant and scaffolding) complies with the minimum safe distances from
overhead electric lines in compliance with the New Zealand Electrical Code of Practice for
Electrical Safe Distances (NZECP 34:2001) (NZECP34). Resource consent does not confirm
compliance with NZECP34. The consent holder should ensure that minimum safe distances
are achieved before commencing construction where there are overhead electrical lines

nearby.

You can search your site address at https.//www.ena.org.nz/lines-company-map/ to identify

your local lines company.

Vector network: https://www.vector.co.nz/personal/help-safety/near-our-network/building-

near-overhead-lines

Counties Energy network: https://www.countiesenergy.co.nz/forms/close-approach-permit
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10.

11.

12.

13.

14.

15.

16.

A Work Over Approval with Watercare may be required.

Any reference to Auckland Transport throughout these conditions may instead be a reference
to Auckland Council if Auckland Council has the relevant road controlling authority functions

relevant to the condition.

The minimum requirement of providing 1.2m gravity fall within the proposed wastewater
connections is required to complied with in accordance with the Water and Wastewater CoP
- Wwi7.

Any works done on land affected by an Auckland Transport Designation need written consent
from AT before the works can begin.

All new water supply connections for the proposed units to the Watercare supply main shall
be designed in accordance with Watercare Services Ltd's Standards and be completed by a
Watercare Services Ltd approved contractor. For details, please contact Watercare Services
Ltd.

Individual underground telecommunications and power cables shall be installed to service
the proposed units and must be installed and suitably marked within the road reserve and lot
service connection location to the specification and satisfaction of the relevant authority and
Auckland Council. If required, relevant gas reticulation and fibre optic services may also be
provided.

Certification from the relevant utility provider is required to verify satisfactory completion of

works.

A vehicle crossing application(s) should be approved by Auckland Transport prior to
construction of new vehicle access(es) to the site or altering/widening of the existing vehicle

crossing(s).

It is recommended that a visual inspection of the founding soils be undertaken by a geo-
professional during the excavation works to determine the suitability of the subgrade and

potential effects on the proposed foundations.
Additional geotechnical investigations may be required for final design for Building Consent.

Geotechnical review of the detailed design drawings may be required to confirm their

recommendations have been adopted for Building Consent.
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Erosion and Sediment Control
Management Plan Addendum

1016043.2000

Report title and reference Author Rev Dated
Downtown Carpark Site Development Barker & 18 December
Fast-track Approvals Act Substantive Associates 2025
Application
17782
Architecture & Landscape Report Warren and B 03/10/25

Mahoney
9234 Downtown Carpark Redevelop Warren and - 2 April 2026
Stion 67 Request for Information Mahoney
Downtown Carpark Site Development Haumi (NZ) - -
Te Pimanawa O Tamaki
Downtown Carpark Site Development Mclndoe Urban - 06 November
Urban Design Assessment
MUL Urban Design Memo #15: Urban Mclndoe Urban - 30 March
Design Response to Auckland Council 2026
Urban Design Feedback
Downtown Carpark Site Development Isthmus - November
Landscape Assessment 2025
5024 / C2
Downtown Carpark Site Development Marshall Day - 6/44/2025- 20
Construction Noise And Vibration Acoustics May 2026
Management Plan
Rp 007 20230126
Downtown West Acoustic Assessment | Marshall Day - 1 April 2026
Addendum Acoustics
Operational Integrated Transport Flow - 07 November
Assessment Transportation 2025
R5D251107 Specialists
Downtown Carpark Site Development RCP and Pier 4 9/10/2025
Draft Construction Management Plan Property'
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Draft Erosion Sediment Control Plan Tonkin + Taylor 1 November
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Downtown West Redevelopment Tonkin + Taylor - 2 April 2026
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Preliminary Detailed Site Investigation Tonkin + Taylor 2 6 November
Report 2025
1016043.1000 v2

Downtown Weste Development Tonkin + Taylor - 7 April 2026

Geotechnical Addendum Report
1016043.2000

Draft Contamination Site Management |Tonkin + Taylor 2 November

Plan 2025

1016043.2000 v2

Arboricultural Assessment Peers Brown Miller |- 4/11/25

Infrastructure Concept Design Report Tonkin + Taylor 1 November

1016043.1000 v1 2025

Draft Operational Waste Management |WSP 403 10-October

Plan 2025 12 May
2026

3-C2490.01

Consultation Summary Report Barker & - FNovember

Associates 18 December

2025

Flood Hazard and Risk Assessment Tonkin + Taylor 7 07/11/2025

1016043.2000 v7

Downtown Carpark Redevelopment = Tonkin + Taylor - 7 April 2026
Section 67 request coastal and flood
hazard response

1016043.2000
Air Quality Assessment Tonkin + Taylor 3 November

1016043.2000 v3.0 2025
Dust Management Plan Tonkin + Taylor 2 November
1016043.1000 v2.0 2025
Response to s53 Comments Regarding |Tonkin + Taylor - 21 May 2026
Air Quality
Draft Construction Traffic Management |Flow 06 November
Plan Transportation 2025
R6C251106 Specialists
SECTION 53 RESPONSES AND Flow - 21 May 2026
SUMMARY OF TRANSPORT MATTERS| Transportation

Specialists
Draft Construction Noise and Vibration |Marshall Day - 6 November
Management Plan Acoustics 2025
Rp 007 20230126

94



Downtown Carpark Site Development — |Marshall Day - 20 May 2026
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acoustics
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Draft Servicing and Loading Flow O tlevombor

Management Plan Transportation 2025 21 May
Specialists 2026

Draft Hotel Pick-Up and Drop-Off Flow Deionomber

Management Plan Transportation 2025 21 May
Specialists 2026

Draft Managed Access Service Flow 03 November

Arrangement Plan (M Social) Transportation 2025
Specialists

Draft Hazardous Substances Tonkin + Taylor 1 November

Management Plan — Downtown West 2025

1016043.2000 v1

Groundwater Assessment Report Tonkin + Taylor 3.1 Nov 2025

1016043.2000-RPT-GT-001

Draft Groundwater and Settlement Tonkin + Taylor 6.0 May 2026

Monitoring and Contingency Plan

1016043.2000 ¥5-4 v6.0

Downtown Carpark Development, Clough & October 2025

Auckland: Fast Track Archaeological Associates
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Draft Archaeological Management Plan: | Clough & October 2025
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Auckland Fast Track
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Track Application Economic Impact Economics November
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Re: Downtown Carpark Site Property - 7 April 2026

Development Fast-track Economic Economics
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Summary Report Associates 2025

Acoustic Assessment of Effects Marshall Day - 6 November

Rp 006 20230126 Acoustics. 2025

CPTED Assessment Barker & 28/10/2025

14987 Associates

Downtown Carpark Site Development Barker & 21 May 2026
Associates

Project - CPTED Review of Auckland
Council Comments
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Demolition and Construction Transport  |Flow 06 November
Assessment Transportation 2025
R4C251106 Specialists
Downtown Carpark Site Development Flow 7 April 2026
FTAA Addendum Transport Report Transportation

Specialists
Report regarding the needs for a Porte | THSA - Hotel 4 November
cochere, including a pick-up and drop-off | Advisors 2025

facility for a proposed hotel in Auckland,
NZ.

Asbestos Management Plan AECOM New 07 February
60607392 Zealand 2020
Hazardous Substances Assessment — | Tonkin + Taylor November
Diesel storage for back-up generation - 2025
Downtown West

1016043.2000 v1

Downtown West Development Tonkin + Taylor 2 April 2026
Hazardous substances addendum report

1016043.2000

Coastal hazard and risk assessment Tonkin + Taylor 07/11/2025
1016043 v3

Flood Barrier Management Plan Tonkin + Taylor 21 May 2026

1016043.2000
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ATTACHMENT 2: DRAWINGS

Plan title and reference Author Rev Dated

Drawings — Architecture

Render 01 FTA-00-201 Warren and B 03/10/25
Mahoney

Render 02 FTA-00-202 Warren and B 03/10/25
Mahoney

Render 03 FTA-00-203 Warren and B 03/10/25
Mahoney

Render 04 FTA-00-204 Warren and B 03/10/25
Mahoney

Render 05 FTA-00-205 Warren and B 03/10/25
Mahoney

Render 06 FTA-00-206 Warren and B 03/10/25
Mahoney

Render 07 FTA-00-207 Warren and B 03/10/25
Mahoney

Render 08 FTA-00-208 Warren and B 03/10/25
Mahoney

Render 09 FTA-00-209 Warren and B 03/10/25
Mahoney

Render 10 FTA-00-210 Warren and B 03/10/25
Mahoney

Render 11 FTA-00-211 Warren and B 03/10/25
Mahoney

Render 12 FTA-00-212 Warren and B 03/10/25
Mahoney

Render 13 FTA-00-213 Warren and B 03/10/25
Mahoney

Project Location Plan FTA-01-001 Warren and C 03/10/25
Mahoney

Existing Site Plan FTA-02-001 Warren and C 03/10/25
Mahoney

Proposed Site Plan FTA-05-001 Warren and C 03/10/25
Mahoney
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Tower Floor Plate Dimensions above |Warren and C 03/10/25

28m FTA-05-003 Mahoney

Mean Street Level Plan FTA-05-005 |Warren and C 03/10/25
Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25

Sub Basement FTA-10-095 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25

Basement 04 FTA-10-096 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25

Basement 03 FTA-10-097 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25

Basement 02 FTA-10-098 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25

Basement 01 FTA-10-099 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25

Level 00 FTA-10-100 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25

Level 01 FTA-10-101 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25

Level 02 FTA-10-102 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25

Level 03 FTA-10-103 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25

Level 04 FTA-10-104 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25

Level 05 FTA-10-105 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25

Level 06 FTA-10-106 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25

Level 07 FTA-10-107 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25

T1 Level 08 & 08M FTA-10-201 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25

T1 Level 09 & 10 FTA-10-202 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25

T1 Level 11 & 12 FTA-10-203 Mahoney
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General Arrangement — Floor Plan — |Warren and C 03/10/25
T1 Level 13 & 14 FTA-10-204 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T1 Level 15 & 16 FTA-10-205 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T1 Level 17 & 18 FTA-10-206 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T1 Level 19 & 20 FTA-10-207 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T1 Level 21 & 22 FTA-10-208 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T1 Level 23 & 24 FTA-10-209 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T1 Level 25 & 26 FTA-10-210 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T1 Level 27 & 28 FTA-10-211 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T1 Level 29 & 30 FTA-10-212 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T1 Level 31 & 32 FTA-10-213 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T1 Level 33 & 34 FTA-10-214 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T1 Level 35 & 36 FTA-10-215 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T1 Level 37 & 38 FTA-10-216 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T1 Level 39 & 40 FTA-10-217 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T1 Level 41 & 42 FTA-10-218 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T1 Level 43 & 44 FTA-10-219 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T1 Level 45 & 46 FTA-10-220 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T1 Level 47 & 48 FTA-10-221 Mahoney
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General Arrangement — Floor Plan — |Warren and C 03/10/25
T1 Level 49 & 50 FTA-10-222 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T1 Level 51 & 52 FTA-10-223 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T1 Level 53 & Parapet FTA-10-224 | Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T2 Level 07M & 08 FTA-10-301 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T2 Level 09 & 10 FTA-10-302 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T2 Level 11 & 12 FTA-10-303 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T2 Level 13 & 14 FTA-10-304 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T2 Level 15 & 16 FTA-10-305 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T2 Level 17 & 18 FTA-10-306 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T2 Level 19 & 20 FTA-10-307 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T2 Level 21 & 22 FTA-10-308 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T2 Level 23 & 24 FTA-10-309 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T2 Level 25 & 26 FTA-10-310 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T2 Level 27 & 28 FTA-10-311 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T2 Level 29 & 30 FTA-10-312 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T2 Level 31 & 32 FTA-10-313 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T2 Level 33 & 34 FTA-10-314 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25
T2 Level 35 & 36 FTA-10-315 Mahoney
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General Arrangement — Floor Plan — |Warren and C 03/10/25

T2 Level 37 & 38 FTA-10-316 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25

T2 Level 39 & 40 FTA-10-317 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25

T2 Level 41 & 42 FTA-10-318 Mahoney

General Arrangement — Floor Plan — |Warren and C 03/10/25

T2 Level 43 & 44 FTA-10-319 Mahoney

General Arrangement — Elevation & |Warren and C 03/10/25

Section Key Plan FTA-20-000 Mahoney

Site Elevations FTA-21-001 Warren and C 03/10/25
Mahoney

Site Elevations FTA-21-002 Warren and C 03/10/25
Mahoney

Site Elevations FTA-21-003 Warren and C 03/10/25
Mahoney

Tower 01 — Building Elevations FTA- |Warren and C 03/10/25

22-001 Mahoney

Tower 01 — Building Elevations FTA- |Warren and C 03/10/25

22-002 Mahoney

Tower 02 — Building Elevations FTA- |Warren and C 03/10/25

22-003 Mahoney

Tower 02 — Building Elevations FTA- |Warren and C 03/10/25

22-004 Mahoney

Podium 03 — Building Elevations Warren and C 03/10/25

FTA-22-005 Mahoney

Street Elevations FTA-23-001 Warren and C 03/10/25
Mahoney

Street Elevations FTA-23-002 Warren and C 03/10/25
Mahoney

Street Elevations FTA-23-004 Warren and C 03/10/25
Mahoney

Site Sections FTA-31-001 Warren and C 03/10/25
Mahoney

Site Sections FTA-31-002 Warren and C 03/10/25

Mahoney
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Street Sections FTA-32-001 Warren and C 03/10/25
Mahoney

Street Sections FTA-32-002 Warren and C 03/10/25
Mahoney

Tower 2 — Apartment Schedule FTA- |Warren and C 03/10/25

82-001 Mahoney

Drawings — Landscape

Landscape Concept Ground Level Warren and 03/10/25

Plan Existing Context L01.003 Mahoney

Landscape Concept Combined Warren and 03/10/25

Levels Plan Existing Context L01.004 |Mahoney

Levels Strategy L01.005 Warren and 03/10/25
Mahoney

Landscape Concept Te Urunga Hau |Warren and G 03/10/25

L01.101 Mahoney

Landscape Concept Aon Podium Warren and G 03/10/25

L01.102 Mahoney

Landscape Sections Te Urunga Hau |Warren and F 03/10/25

L20.101 Mahoney

Landscape Sections Te Urunga Hau |Warren and F 03/10/25

L20.102 Mahoney

Landscape Sections Te Urunga Hau |Warren and F 03/10/25

L20.103 Mahoney

Landscape Sections Te Urunga Hau |Warren and F 03/10/25

L20.104 Mahoney

Landscape Concept Roof Terrace Warren and G 03/10/25

L01.103 Mahoney

Drawings — Demolition

Demolition Axonometric — Carpark Warren and C 03/10/25

FTA-04-001 Mahoney

Demolition Plan — Carpark Upper Warren and C 03/10/25

Basement Level (North) FTA-04-101 |Mahoney

Demolition Plan — Carpark Upper Warren and C 03/10/25

Basement Level (South) FTA-04-102 |Mahoney

Demolition Plan — Carpark Upper Warren and C 03/10/25

Ground Level (North) FTA-04-103 Mahoney
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Demolition Plan — Carpark Upper Warren and C 03/10/25
Ground Level (South) FTA-04-104  |Mahoney

Demolition Plan — Carpark Upper Warren and C 03/10/25
First Level (North) FTA-04-105 Mahoney

Demolition Plan — Carpark Upper Warren and C 03/10/25
First Level (South) FTA-04-106 Mahoney

Demolition Plan — Carpark Upper Warren and C 03/10/25
Third Level (North) FTA-04-107 Mahoney

Demolition Plan — Carpark Upper Warren and C 03/10/25
Level 3 (South) FTA-04-108 Mahoney

Demolition Plan — Carpark Level 8 Warren and C 03/10/25
(Roof) FTA-04-109 Mahoney

Demolition Plan — Aon Upper Warren and C 03/10/25
Basement and HSBC L3 FTA-04-110 |Mahoney

Demolition Plan — Aon Plaza and Warren and C 03/10/25
HSBC L3 FTA-04-111 Mahoney

Demolition Plan — Aon L2 and HSBC |Warren and C 03/10/25
L7 L3 FTA-04-112 Mahoney

Demolition Elevations — Carpark Warren and C 03/10/25
West and South FTA-04-201 Mahoney

Demolition Elevations — Carpark East |Warren and C 03/10/25
and North FTA-04-202 Mahoney

Demolition Elevations — Aon and Warren and C 03/10/25
HSBC East and South FTA-04-203 | Mahoney

Demolition Elevations — Pedestrian Warren and C 03/10/25
Foot Bridge FTA-04-204 Mahoney

Demolition Elevations — Overpass Warren and C 03/10/25
Ramp FTA-04-205 Mahoney

Demolition Cross Sections — Carpark |Warren and C 03/10/25
FTA-04-301 Mahoney

Demolition Longitudinal Sections — Warren and C 03/10/25
Carpark FTA-04-302 Mahoney

Demolition Sections — Aon and Warren and C 03/10/25
HSBC Laneways FTA-04-303 Mahoney

Drawings — Shading Analysis
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City Scape Shading Analysis Spring |Warren and D 17/10/25
Equinox Sep 23 - 0700-1200 FTA-81- | Mahoney

001

City Scape Shading Analysis Spring |Warren and D 17/10/25
Equinox Sep 23 - 1300-1800 FTA-81- | Mahoney

002

City Scape Shading Analysis Warren and D 17/10/25
Summer Solstice Dec 21 - 0700-1200 |Mahoney

FTA-81-003

City Scape Shading Analysis Warren and D 17/10/25
Summer Solstice Dec 21 - 1300-1800 | Mahoney

FTA-81-004

City Scape Shading Analysis Warren and D 17/10/25
Summer Solstice Dec 21 - 1900-2000 |Mahoney

FTA-81-005

City Scape Shading Analysis Winter |Warren and D 17/10/25
Solstice Jun 21 - 0800-1300 FTA-81- |Mahoney

006

City Scape Shading Analysis Winter |Warren and D 17/10/25
Solstice Jun 21 - 1400-1700 FTA-81- |Mahoney

007

St Patrick's Sq Shading Analysis Warren and D 17/10/25
Spring Equinox Sep 23 - 1000-1115 Mahoney

FTA-81-010

St Patrick's Sq Shading Analysis Warren and D 17/10/25
Spring Equinox Sep 23 - 1130-1245 |Mahoney

FTA-81-011

St Patrick's Sq Shading Analysis Warren and D 17/10/25
Spring Equinox Sep 23 - 1300-1400 |Mahoney

FTA-81-012

St Patrick's Sq Shading Analysis Warren and D 17/10/25
Summer Solstice Dec 21 - 1000-1115 |Mahoney

FTA-81-013

St Patrick's Sq Shading Analysis Warren and D 17/10/25
Summer Solstice Dec 21 - 1130-1245 |Mahoney

FTA-81-014

St Patrick's Sq Shading Analysis Warren and D 17/10/25
Summer Solstice Dec 21 - 1300-140 |Mahoney

FTA-81-015

St Patrick's Sq Shading Analysis Warren and D 17/10/25
Winter Solstice Jun 21 - 1000-1115 | Mahoney

FTA-81-016
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St Patrick's Sq Shading Analysis Warren and D 17/10/25
Winter Solstice Jun 21 - 1130-1245 | Mahoney

FTA-81-017

St Patrick's Sq Shading Analysis Warren and D 17/10/25
Winter Solstice Jun 21 - 1300-1400  |Mahoney

FTA-81-018

St Patrick's Sq Shading Analysis Jul |Warren and A 17/10/25
29 - 1000-1115 FTA-81-019 Mahoney

St Patrick's Sq Shading Analysis Jul |Warren and A 17/10/25
29 1130-1245 FTA-81-020 Mahoney

St Patrick's Sq Shading Analysis Jul |Warren and A 17/10/25
29 - 1300-1400 FTA-81-021 Mahoney

Urban Room Shading Analysis Warren and D 17/10/25
Spring Equinox Sep 23 - 1000-1500 |Mahoney

FTA-81-022

Urban Room Shading Analysis Warren and D 17/10/25
Summer Solstice Dec 21 - 1000-1500 |Mahoney

FTA-81-023

Urban Room Shading Analysis Warren and D 17/10/25
Winter Solstice Jun 21 - 1000-1500 | Mahoney

FTA-81-024

Urban Room 3D Shading Analysis Warren and D 17/10/25
Spring Equinox Sep 23 - 0800-1600 |Mahoney

FTA-81-025

Urban Room 3D Shading Analysis Warren and D 17/10/25
Spring Equinox Sep 23 - 1700-1700 |Mahoney

FTA-81-026

Urban Room 3D Shading Analysis Warren and D 17/10/25
Summer Solstice Dec 21 - 0630-1330 |Mahoney

FTA-81-027

Urban Room 3D Shading Analysis Warren and D 17/10/25
Summer Solstice Dec 21 - 1400-1600 | Mahoney

FTA-81-028

Urban Room 3D Shading Analysis Warren and D 17/10/25
Winter Solstice Jun 21 - 0900-1630 | Mahoney

FTA-81-029

Urban Room 3D Shading Analysis Warren and D 17/10/25
Winter Solstice Jun 21 - 1700-1700 | Mahoney

FTA-81-030

Drawings - Infrastructure Design

General
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Drawing List and Locality Plan
1016043.2000-0001

Tonkin + Taylor

06/11/25

General Notes and Legends
1016043.2000-0010

Tonkin + Taylor

06/11/25

Overall Services Plan
1016043.2000-0020

Tonkin + Taylor

06/11/25

Overall Roading Plan 1016043.2000-
0021

Tonkin + Taylor

06/11/25

Earthworks

Cut And Fill Plan
1016043.2000-1100

Tonkin + Taylor

06/11/25

Water

Connections 1 and 2
1016043.2000-2100

Tonkin + Taylor

06/11/25

Standard Details
1016043.2000-2400

Tonkin + Taylor

06/11/25

Wastewater

On-Site Storage / Off-Peak Pumping
1016043.2000-3050

Tonkin + Taylor

06/11/25

Pump Station And Rising Main To
Nelson St

1016043.2000-3051

Tonkin + Taylor

06/11/25

Pump Station And Rising Main To
Wellesly St West

1016043.2000-3052

Tonkin + Taylor

06/11/25

Private Rising Main Through Precinct
Land

1016043.2000-3053

Tonkin + Taylor

06/11/25

Standard Details
1016043.2000-3400

Tonkin + Taylor

06/11/25

Stormwater

Network 1 - Sheet 1
1016043.2000-4100 2

Tonkin + Taylor

06/11/25

Network 1 - Sheet 2
1016043.2000-4101 2

Tonkin + Taylor

06/11/25
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Standard Details Tonkin + Taylor | 2 06/11/25
1016043.2000-4400

Roading

Proposed Roading Plan - Sheet 1 Tonkin + Taylor | 2 06/11/25
1016043.2000-6100

Proposed Roading Plan - Sheet 2 Tonkin + Taylor | 2 06/11/25
1016043.2000-6101

Typical Sections Tonkin + Taylor | 2 06/11/25
1016043.2000-6200

Standard Details Tonkin + Taylor | 2 06/11/25
1016043.2000-6400
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