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ROAD 05 AND 07 TO BE DELIVERED AND VESTED AS PART OF STAGE
2A-1, PRIOR TO THE DEVELOPMENT OF LOTS 675-689 AND JOAL LOT 1522
IN STAGE 2A-3

TERRA STUDIO

SV

PROJECT KEY

BLUE HATCHED FILL REPRESENTS LOTS 675-689 AND JOAL LOT 1522 IN
STAGE 2A-3. THIS STAGE WILL BE DELIVERED ONLY AFTER THE PORTION
OF ROAD 05 AND 07 HIGHLIGHTED IN ORANGE IS DELIVERED AND
VESTED TO THE DELMORE SITE BOUNDARY AS PART OF STAGE 2A-1

638

STAGE 1 - ENCROACHMENT AUTHORISATION AND CORRIDOR ACCESS
REQUIRED FOR STAGE 1 EARTHWORKS

STAGE 2 - PAPER ROAD TO BE STOPPED AFTER THE VESTING AND
CONSTRUCTION OF THE PORTION OF ROAD 05 AND ROAD 07
HIGHLIGHTED IN ORANGE. THIS ENABLES UNOBSTRUCTED PEDESTRIAN
ACCESS TO THE REMAINING PAPER ROAD OUTSIDE OF THE DELMORE
SITE BOUNDARY ATALL TIMES

632

631

\
N 4} /
4

630 , /

THIS PORTION OF ROAD TO BE FORMED HEADING WEST TOWARDS THE
STAGING BOUNDARY WILL BE VESTED AS PART OF STAGE 1, BUT THE
EXTENT OF CONSTRUCTION IS SUBJECT TO FINAL DETAILED DESIGN
LEVELS AT THE BOUNDARY

NOR 6 CONCEPT PLAN DESIGNATION

STAGE 1 - ENCROACHMENT AUTHORISATION AND CORRIDOR ACCESS
REQUIRED FOR STAGE 1 EARTHWORKS

STAGE 2 - PAPER ROAD TO BE STOPPED. PEDESTRIAN ACCESS FROM
THE SOUTHERN PAPER ROAD IS REDIRECTED THROUGH THE STAGE 1
PORTION OF THE NOR6 ARTERIAL ROAD

FINAL PEDESTRIAN ROUTE AFTER THE ENTIRE PAPER
ROAD WITHIN DELMORE HAS BEEN STOPPED

614

613

612

611 | 608 \
/

609

ROAD TO FORM AS PART OF STAGE 2.

STAGE 1 SITE BOUNDARY

3 RUSSELL ROAD
NOT PART OF THE DELMORE
PROJECT BOUNDARY

3 RUSSELL ROAD - OUTSIDE OF THE DELMORE SITE BOUNDARY

NOR 6 ARTERIAL ROAD EXTENSION AS PER THE PROPOSED
CONSENT CONDITIONS

PAPER ROAD KEY

- ROAD TO BE STOPPED FOR
STAGE 2.
ENCROACHMENT
AUTHORISATION AND
CORRIDOR ACCESS
REQUIRED FOR STAGE 1
EARTHWORKS

ROAD TO FORM AS PART OF
STAGE 1.

ENCROACHMENT
AUTHORISATION AND
CORRIDOR ACCESS
REQUIRED FOR STAGE 1
EARTHWORKS

ROAD TO FORM AS PART OF
STAGE 2.

ENCROACHMENT
AUTHORISATION AND
CORRIDOR ACCESS
REQUIRED FOR STAGE 1
EARTHWORKS

NOR 6 ARTERIAL ROAD
BOUNDARY WITHIN 3
RUSSELL ROAD, OUTSIDE
OF THE DELMORE SITE
BOUNDARY, AS PER THE
A.T/S.G.ACONCEPT PLAN

THIS PORTION OF ROAD 05
AND 07 TO BE
CONSTRUCTED AND
VESTED PRIOR TO PAPER
ROAD STOPPING AS PER
THE DIAGRAM

[[[[[/]|  STAGE2A-3TOBE
DELIVERED AFTER ROAD 05
AND 07 ARE VESTED

NOR 6 ARTERIAL ROAD
BOUNDARY WITHIN THE
PAPER ROAD, OUTSIDE OF
THE DELMORE SITE
BOUNDARY, AS PER THE
A.T/S.G.ACONCEPT PLAN

LAND OUTSIDE OF THE
DELMORE PROJECT SITE
BOUNDARIES OWNED BY
OTHERS

E . STAGE 1 BOUNDARY

N.O.R 6 CONCEPT PLAN
DESIGNATION BDRY

PAPER ROAD ACCESS
AFTER ROAD STOPPING
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