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Designation Conditions 

6786 Mill Road-Redoubt Road Corridor Project  

Designation Number 6786 Designation 1 

Requiring Authority NZ Transport Agency 

Location Parts of Redoubt Road, Mill Road and Murphys Road between the 
State Highway 1 interchange and Mill Road/Redoubt Road 
intersection and from Ranfurly Road to Phillip Road 

Rollover Designation Yes 

Legacy Reference Designation 1836, AUP:OP (Auckland Transport) 
Designation 321, Auckland Council District Plan (Manukau Section) 
2002 
Designation 50, Auckland Council District Plan (Papakura Section) 
1999 
 

Lapse Date The designation lapses if not given effect to by 30 August 2036 

 
Designation Number 6786 Designation 3 

Requiring Authority NZ Transport Agency 

Location Mill Road between the existing Mill Road/Redoubt Road 
intersection and the Ranfurly Road/Mill Road intersection 

Rollover Designation Yes 

Legacy Reference Designation 1836, AUP:OP (Auckland Transport) 
Designation 321, Auckland Council District Plan (Manukau Section) 
2002; 
Designation 50, Auckland Council District Plan (Papakura Section) 
1999 
 Lapse Date The designation lapses if not given effect to within 15 years from the 
date on which it is confirmed. 

 

Redoubt Road – Mill Road (between the State Highway 1 interchange and Phillip Road) 

The following conditions apply to Designations 1 (including 1A and 1B) and 3 between Redoubt Road – 
Mill Road, located between the State Highway 1 interchange and Phillip Road as per Figure 1.  
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Figure 1 Extent of Designation 6786 – between the State Highway 1 interchange and Phillip Road to which these 
conditions apply. 

Purpose 

Designation 1: To construct, operate, maintain, and improve a state highway, cycleway and shared 
path, and associated infrastructure, works and activities.  

Designation 3: To construct, operate, maintain, and improve a state highway, cycleway and shared 
path, and associated infrastructure, works and activities. 

Conditions 

Abbreviations and Definitions 

Abbreviations and Definitions 

Acronym/Term Abbreviation / Definition 

AEP Annual Exceedance Probability 
AUP Auckland Unitary Plan 
BPO or Best 
Practicable 
Option 

Has the same meaning as in Section 2 of the RMA 1991 

Building-
Modification 
Mitigation 

Has the same meaning as in New Zealand Standard NZS 6806:2010: Acoustics 
– Road traffic noise – New and altered road (or any subsequent updated version) 

CMP Cultural Management Plan 
Completion of 
Construction 

When construction of the Project (or relevant part of the Project) is complete and 
is open for use. 

Construction 
Works Activities undertaken to construct the project excluding Enabling Works. 
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Council Auckland Council 

Enabling Works 

Preparatory works and investigations to enable Construction Works, including 
the following and similar activities:  
(a) archaeological site investigations; 
(b) contaminated land investigations; 
(c) geotechnical investigations (including trial embankments); 
(d) Formation of access for geotechnical and other site investigations; 
(e) establishment of construction yards and offices;  
(f) constructing and sealing (if necessary) site access roads and access to 

the Project site(s) and private property; 
(g) demolition or removal of buildings and structures;  
(h) contaminated land clearance; 
(i) vegetation protection or removal works; 
(j) investigation, protection, and relocation of services; and 
(k) establishment of mitigation measures (such as erosion and sediment 

control measures, temporary noise walls, earth bunds and planting.  
Existing 
Authorised 
Habitable Floor 

The floor level of any room (floor) in a residential building which is authorised 
and exists at the date of issue of this consent, excluding a laundry, bathroom, 
toilet or any room used solely as an entrance hall, passageway or garage 

Flood Hazard 

Flood Hazard is:  
(a) velocity x depth greater than or equal to 0.6m2/s; or  
(b) depth greater than 0.5m; or  
(c) velocity greater than 2m/s 

Mana Whenua 

Mana Whenua referred to in the conditions are considered to be, but not limited 
to, the following (in no particular order), who at the time of Notice of Requirement 
to alter the existing designations (September 2026) expressed a desire to be 
involved in the Project:  
(a) Te Ākitai Waiohua 
(b) Ngāti Tamaoho  
(c) Ngāi Tai ki Tamaki  
(d) Ngaati Te Ata Waiohua 
(e) Ngāti Paoa 
(f) Ngaati Whanaunga 
(g) Ngāti Maru 
(h) Te Ahiwaru 
(i) Ngāti Tamaterā 

 
Note: other iwi not identified above may have an interest in the Project. 

Overland Flow 
Path 

Low point in terrain, excluding a permanent watercourse or intermittent river or 
stream, where surface runoff will flow, with an upstream contributing catchment 
exceeding 4,000m² 

Project The construction, operation and maintenance of the Mill Road Stage 1 Project 
Protected 
Premises and 
Facilities (PPF) 

Has the same meaning as in New Zealand Standard NZS 6806:2010: Acoustics 
– Road traffic noise – New and altered road (or any subsequent updated version) 

PRZ Protected root zone 
Requiring 
Authority 

Has the same meaning as section 166 of the RMA and, for this designation is 
New Zealand Transport Agency Waka Kotahi.  

Stage of Work A specific stage, or area of work associated with construction of the Project, as 
nominated by the Requiring Authority. 

Start of 
Construction The date on which Construction Works (excluding Enabling Works) start. 
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Designation 
to which 
condition 
applies 

Condition 
Number 

Condition 

General conditions 
1, 3 1.  Scope and Extent of Works 

1.1. Except as modified by the conditions below and subject to 
final detailed design, the scope and extent of the works within 
the designation are to be undertaken in general accordance 
with the Drawing Set in Part H of the Substantive Application 
dated June 2026 (Design Plans). 
 

1.2. Subject to final detailed design, the scope and extent of the 
works within the designation are to be undertaken in general 
accordance with the following management plans including 
any subsequent amendments to those plans in accordance 
with Condition 3: 

(a) Historic Heritage Management Plan, prepared by CFG 
Heritage Limited, dated August 2026; 

(b) Urban and Landscape Design Management Plan, 
prepared by SL Consulting, dated September 2026; 

(c) Construction Noise and Vibration Management Plan, 
prepared by Marshall Day Acoustics, dated August 
2026; 

(d) Construction Traffic Management Plan, prepared by 
Beca Limited, dated August 2026; 

(e) Dust Management Plan, prepared by Beca Limited, 
dated August 2026; and 

(f) Any Cultural Management Plan prepared in accordance 
with Condition 4. 

1.3. The management plans may be implemented in stages. 

1.4. Where there is inconsistency between the Design Plans and 
management plans in Condition 1.1 and 1.2 above, the 
requirements of the management plans shall prevail. 

1, 3 2.  Management plan amendment process    
2.1. Any management plan referred to in Condition 1 may be 

amended to reflect any changes in design, construction 
methods or methods for managing effects without further 
process provided that the amendment is consistent with the 
objective of the management plan. 

2.2. Where a management plan is amended in accordance with 
Condition 2.1, the amended management plan shall include 
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written confirmation from a SQP that the amendments are 
consistent with the objective of the management plan. 

2.3. Mana Whenua shall be invited to comment on any 
amendments to management plans. 

2.4. The Requiring Authority shall record any feedback received 
from Mana Whenua on the amendment including how that 
feedback has been addressed and if the feedback has not 
been addressed, the reasons why. 

2.5. The amended management plan shall be submitted to Council 
for information. 

1, 3 3.  Cultural Values (Augier) 
3.1. At least six months prior to the start of detailed design for each 

Stage of Work, the Requiring Authority shall invite Mana 
Whenua to establish a Mana Whenua Kaitiaki Forum. The 
purpose of the Mana Whenua Kaitiaki Forum is to enable 
Mana Whenua to participate in detailed design to identify 
opportunities for incorporating Mana Whenua cultural values 
into the Project. 

1, 3 4.  Cultural Management Plan (Augier) 
4.1. Prior to the Start of Construction, a Cultural Management Plan 

(CMP) shall be prepared by a SQP identified in collaboration 
with Mana Whenua. 

4.2. The objective of the CMP is to recognise Mana Whenua 
values in the area affected by the Project’s construction and 
outline management measures designed to avoid or minimise 
effects on cultural values.  

4.3. To achieve the objective, the CMP shall set out: 

(a) The relationship between the CMP and other 
management plans;  

(b) Mana Whenua cultural narrative; 

(c) The significance of the ancestral rākau/culturally 
significant trees affected by the Project;  

(d) Cultural protocols, requirements and procedures for 
contractors and subcontractors with respect to the 
management of cultural values; 

(e) The tikanga and cultural protocols to be undertaken in 
relation to the removal of ancestral rākau/ culturally 
significant trees, including but not limited to, karakia 
(traditional incantations), poroporoaki (cultural farewell), 
cultural monitoring and induction;  

(f) The role and function of Kaitiaki and cultural monitors;  
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(g) Activities, sites and areas where cultural monitoring is 
required during construction works and what the cultural 
monitoring will comprise; and 

(h) The number of personnel who will undertake cultural 
monitoring.  

4.4. The CMP shall be submitted to Council for information only. 

1, 3  Flood Hazard 
For the purpose of Condition 5 and 6:  
Increase in flood risk is defined as:  

(a) An increase in flood levels in a 1% AEP event for 
Existing Authorised Habitable that are already subject 
to flooding or have a freeboard less than 500mm; and 

(b) An increase of Flood Hazard for the main access to 
authorised habitable dwellings existing at the date of 
issue of this consent. The assessment shall be 
undertaken for the 1% AEP event. 

1, 3 5.  Flood Hazard 
5.1. The design shall have no increase in flood risk in a 1% AEP 

event for buildings located at:  
(a) 16 Redoubt Road;  
(b) 1/1B Aspiring Avenue; and 
(c) 3/1327 Alfriston Road. 

1, 3 6.  Overland Flow Paths 
6.1. Where the Project modifies an Overland Flow Path by either:  

(a) Diverting the entry or exit point at the designation 
boundary; or 

(b) Piping, or reducing its capacity;  

the design shall provide for stormwater flow that does not 
increase flood risk upstream and downstream of the modified 
Overland Flow Path. 

1, 3 7.  Works within the PRZ of tree(s) not authorised for removal 
7.1. A SQP must be on site for any Stage of Work within the PRZ 

of any trees not authorised to be removed within Everglade 
Park and Tōtara Park. Where works are proposed to be 
undertaken within the PRZ of any trees not authorised to be 
removed: 

(a) The tree(s) shall be physically marked; 

(b) Temporary protective fencing shall be erected around 
the tree(s). The fencing shall enclose the open ground 
area out to the PRZ (dripline extent) of the tree, with a 
minimum canopy offset of 2 m where practicable; 
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(c) These works shall be undertaken in accordance with 
best arboricultural practice; and 

(d) If any significant roots are encountered during 
construction within the PRZ, those roots shall be 
retained where practicable as determined by the SQP.  
 

7.2. General topping and pruning of tree(s) shall be undertaken by 
a SQP in accordance with best arboricultural practice. 

1, 3 8.  Road Surface 
8.1. The following road surface types shall be implemented (or 

alternative surface types that achieve an equivalent or better 
noise performance) on the carriageways of the Project, within 
12 months of Completion of Construction.  

Location Chainage Surface Type* 
State Highway 
1 to Hilltop 
Road 

CH10000 – 
CH11600 

SMA10 

Hilltop Road to 
Mill Road 

CH11600 – 
CH13400 

LN3 

Mill Road to 
Phillip Road 

CH13400 – 
CH17100 

LN5 

* Surface types are as defined in Table A2 of NZTA 
‘Guide to Assessing Road-Traffic Noise’ February 2024.   

8.2. The requirement to install LN3 or LN5 (or equivalent or better 
low noise road surface) does not apply to the following high 
friction areas along the carriageways of the Project: 

(a) bridges; 
(b) roundabouts;  
(c) intersections; and 
(d) the approaches to roundabouts and intersections as 

specified below: 

1, 3 9.  Building Modification Mitigation  
9.1. Prior to the start of Construction Works, a SQP shall identify 

those PPFs where, following implementation of road surfaces 
in accordance with Condition 8: 

(a) The external traffic-noise level at the façade facing the 
Project is higher than 67dB LAeq(24h); and 

(b) Building-Modification Mitigation may be required in 
accordance with Conditions 9.2 to 9.7 below to achieve 
40dB LAeq(24h) inside habitable spaces as far as 
reasonably practicable. 

These PPFs are referred to as ‘Category C Buildings’ 

9.2. Prior to the Start of Construction in the vicinity of each 
Category C Building, the Requiring Authority shall write to the 
owner of the Category C Building requesting entry to assess 
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the noise reduction performance of the existing building 
envelope. 

9.3. If the building owner agrees to entry within three months of the 
date of the Requiring Authority’s letter, the Requiring Authority 
shall instruct a SQP to visit the building and assess the noise 
reduction performance of the existing building envelope. 

9.4. For each Category C Building identified, the Requiring 
Authority is deemed to have complied with Condition 9.3 
above where:  

(a) The Requiring Authority’s SQP has visited the building 
and assessed the noise reduction performance of the 
building envelope; or 

(b) The building owner did not respond to the Requiring 
Authority’s letter (sent in accordance with Condition 
9.2) or did not agree to entry; or 

(c) The building owner agreed to entry, but the Requiring 
Authority’s SQP could not gain entry (including where 
entry was denied by the occupant); or 

(d) The building owner cannot, after reasonable enquiry, 
be found prior to Completion of Construction. 

If (b) – (d) above apply to a Category C Building, the Requiring 
Authority is not required to comply with Conditions 9.5 – 9.7 

9.5. Subject to Condition 9.4 above, within six months of the 
assessment undertaken in accordance with Condition 9.3, the 
Requiring Authority shall write to the building owner of each 
Category C building advising:  

(a) Whether it is reasonably practicable to achieve 40dB 
LAeq(24h) inside habitable spaces of the Category C 
building through Building-Modification Mitigation;  

(b) The options available for Building-Modification 
Mitigation if required and reasonably practicable; and 

(c) That the building owner has three months to decide 
whether to accept the Building-Modification Mitigation 
and to advise which option for Building-Modification 
Mitigation the building owner prefers, if the Requiring 
Authority has advised that more than one option is 
available. 

9.6. Once the Building-Modification Mitigation has been accepted 
by the building owner, it shall be implemented (including the 
Requiring Authority obtaining any authorisations required to 
implement the mitigation) by arrangement with the building 
owner. 

9.7. Subject to Condition 9.5, where Building-Modification 
Mitigation is required, the Requiring Authority is deemed to 
have complied with Condition 9.6 above if: 
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(a) The Requiring Authority has completed Building-
Modification Mitigation to the building; or 

(b) An alternative agreement for mitigation is reached 
between the Requiring Authority and the building 
owner; or 

(c) The building owner did not accept the Requiring 
Authority’s offer to implement Building-Modification 
Mitigation within three months of the date of the 
Requiring Authority’s letter sent in accordance with 
Condition 9.5 above (including where the owner did not 
respond within that period); or 

(d) The building owner cannot, after reasonable enquiry, 
be found prior to Completion of Construction. 

1, 3 10.  Noise barrier 
10.1 A continuous 2-metre-high noise barrier shall be installed 

along the carriageway in the location below prior to the 
Completion of Construction of the relevant Stage of Work. 

Location Chainage Road direction 

353 and 375 
Redoubt Road 

CH13470 – 
CH13870 

Southbound 

 

1, 3 11.  Maintenance of Structural Noise Mitigation 
11.1 The road surface (required by Condition 8) and the noise 

barrier (required by Condition 10) shall be maintained to 
achieve their intended noise reduction performance as far as 
practicable.  
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6786 Mill Road-Redoubt Road Corridor Project  

Designation Number 6786 Designation 2 

Requiring Authority New Zealand Transport Agency 

Location Murphys Road 

Rollover Designation Yes 

Legacy Reference Designation 1836, AUP:OP, (Auckland Transport) 
Designation 321, Auckland Council District Plan (Manukau Section) 
2002; 
Designation 50, Auckland Council District Plan (Papakura Section) 
1999 
 Lapse Date The designation lapses if not given effect to by 30 August 2036  

 
Designation 2: Murphys Road (between 36 Murphys Road and Flat Bush School Road) 
 
The following conditions apply to Designation 2 Murphys Road between 36 Murphys Road and Flat 
Bush School Road as per Figure 2.  

 
Figure 2: Designation 6786 – Extent of designation where the Murphys Road (between 36 Murphys 
Road and Flat Bush School Road) conditions apply.  
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Purpose 

Construction, operation, maintenance and improvements to the Murphys Road Corridor (between 36 
Murphys Road and Flat Bush School Road) and associated infrastructure.  

Conditions 

Definitions 
Term Definition 

Consult  
Consulting 
Consultation 

The process of providing information about the construction works, and 
receiving for consideration, information from stakeholders directly affected and 
affected in proximity parties, regarding those effects and proposals for the 
management and mitigation of them. 

Fully operational 
traffic lane 

May include a traffic lane that is subject to a reduced speed limit, or one which 
may have a temporary reduction in the lane width, due to construction activity. 

Two way access Access into and out from a site or a road. This access may include restrictions 
(e.g. left in, left out) where these are specified within the relevant conditions. 

Best practicable 
option 

Has the meaning under the Resource Management Act 1991; as follows: Best 
practicable option, in relation to a discharge of a contaminant or an emission of 
noise, means the best method for preventing or minimising the adverse effects 
on the environment having regard, among other things, to— 

a) the nature of the discharge or emission and the sensitivity of the 
receiving environment to adverse effects; and 

b) the financial implications, and the effects on the environment, of that 
option when compared with other options; and 

c) the current state of technical knowledge and the likelihood that the 
option can be successfully applied. 

Highly Sensitive 
Air Pollution 
Land Use 

This includes a location where people and surroundings may be particularly 
sensitive to the effects of air pollution. These include residential houses, 
hospitals, schools, early childhood centres, childcare facilities, rest homes, 
residential properties, premises primarily used as temporary accommodation 
(such as hotels, motels and camping grounds), open space used for recreation, 
the conservation estate, marae and other similar cultural facilities. 

Historic Heritage 
 
 
 

This includes heritage buildings, sites and places identified in the New Zealand 
Heritage List, the Auckland Council Cultural Heritage Inventory, the NZAA Site 
Record File, or in the Auckland Council District Plan (Manukau or Papakura 
Sections), or in the Proposed Auckland Unitary Plan (for heritage rules currently 
with legal effect) or as specifically identified in conditions. 

Mana Whenua Mana whenua for the purpose of this designation are considered to be the 
following (in no particular order), who at the time of Notice of Requirement 
expressed a desire to be involved in the Murphys Road Corridor Project:  

• Te Ākitai Waiohua 
• Ngāti Tamaoho  
• Ngāi Tai ki Tamaki  
• Ngaati Te Ata Waiohua 
• Ngāti Paoa 
• Ngaati Whanaunga 
• Ngāti Maru 
• Te Ahiwaru 
• Ngāti Tamaterā 

 
Note: other iwi not identified above may have an interest in the Project. 
 

Material Change Material change will include amendment to any base information informing the 
CEMP(s) or other Plans (including Delivery Work Plans and other Management 
Plans) or any process, procedure or method of the CEMP(s) or other Plan 
which has the potential to materially increase adverse effects on a particular 
receiver. For clarity, changes to personnel and contact schedules do not 
constitute a material change. 
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Definitions 
Term Definition 

Delivery Work 
Plans  

Delivery Work will contain specific objectives and methods for avoiding, 
remedying or mitigating effects and address the following topics:  

a) Transport, Access and Parking;  
b) Construction noise and vibration;  
c) Historic Heritage;  
d) Urban Design and Landscape  
e) Ecological management and restoration;  
f) Social Impact and Business Disruption;  
g) Air quality;  
h) Contamination. 

 
 

Condition 
Number 

Condition 

General conditions 
1.  Design 

Except as modified by the conditions below and subject to final detailed design, 
Designation 2 shall be undertaken in general accordance with the information 
provided by the Requiring Authority in the Notice of Requirement dated 24 
October 2014 and supporting documents being: 
 

(a) Assessment of Environmental Effects report (contained in 
Volume 2 of the Notice of Requirement suite of documents, 
dated October 2014); 

(b) Supporting environmental assessment reports (contained in 
Volume 2 of the Notice of Requirement suite of documents); 

(c) The Preliminary Design Report (contained in Volume 2 of the 
Notice of Requirement suite of documents, dated September 
2014); 

(d) Plan sets: 
(i) Land requirement plans (contained in Volume 1 of the Notice of 

Requirement suite of documents, dated October 2014); 
(ii) Plans contained in Volume 3 of the Notice of Requirement suite 

of documents, dated October 2014); 
(iii) Plan 60317081-SKE-30-0000-C-0065 Rev A which details 

retaining walls on Murphys Road in proximity to the Thomas 
Road intersection. 

(iv) Plan 60317081-SHT-30-0000-CD-0514 Rev F dated 15 August 
2016 which details the area of land required for Wetland 7 at 125 
Murphys Road. 
 

2.    Lapse dates 
2.1 In accordance with section 184(1) of the Resource Management Act 1991 

(the RMA), Designation 2 shall lapse if not given effect to within 10 years 
from the date on which they are confirmed 
 

3.  Condition 3 
3.1 On an on-going basis as design progresses, and as soon as reasonably 

practicable but no later than 12 months from the date of the relevant 
section of the Murphys Road Corridor Project becoming operational, the 
Requiring Authority shall: 
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Condition 
Number 

Condition 

(a) Identify any areas of the designation that are no longer necessary for 
the on-going operation, on-going maintenance or for on-going 
mitigation measures; and 

(b) Give notice to the Auckland Council in accordance with Section 182 
of the RMA for the removal of those parts of the designation 
identified in a) above. 

3A. Condition 3A: Kauri dieback hygiene controls 
3A.1    All equipment and footwear which is to be used in locations where there 

are New Zealand Kauri or Elm trees present shall be thoroughly cleaned 
with Trigene (or any other suitable agent) and all loose soil material 
removed to the satisfaction of a suitably experienced  arborist (‘Nominated 
Arborist’) prior to arrival on site. 

3A.2    All equipment and footwear used in locations where there are New 
Zealand Kauri or Elm trees present shall be thoroughly cleaned with 
Trigene (or any other suitable agent) and all loose soil material removed to 
the satisfaction of the Nominated Arborist prior to removal from those 
locations. 

3A.3    For the avoidance of doubt, in this condition “equipment” includes, but is 
not limited to, excavator buckets and tracks, shovels, picks, wheelbarrows, 
drilling apparatus, augurs, and any other ground penetrating tools or 
equipment. 

3A.4    Any soil material which is required to be removed from within 30 metres of 
a New Zealand Kauri, or any Elm material or soil from the root zone of any 
Elm tree, shall remain on site, or be transported to a landfill site (which is 
not a transfer station) and buried within the ground as a controlled bury. 

3A.5     Where any material for the purposes of condition 3A(d) is to be loaded 
onto the back of an open top vehicle, the material shall be covered with a 
tarpaulin (or similar cover) to prevent  the soil from leaving the vehicle 
whilst it is in motion. The tarpaulin (or similar cover) must be buried with 
the soil material. After the material has been emptied from the vehicle, the 
areas of the vehicle which were exposed to the material shall be washed 
with Trigene (or any other suitable agent) and all loose soil material 
removed to the satisfaction of the Nominated Arborist. 

Pre-Construction Conditions 
4.  Network Utility Operators 

4.1 Under s 176(1)(b) of the Resource Management Act 1991 (RMA) no 
person may do anything in relation to the designated land that would 
prevent or hinder the Murphys Road Corridor Project, without the prior 
written consent of the Requiring Authority. 

4.2 In the period before construction begins on the Murphys Road Corridor 
Project (or a section thereof), the following activities undertaken by 
Network Utility Operators will not prevent or hinder the Murphys Road 
Corridor Project, and can be undertaken without seeking the Requiring 
Authority’s written approval under section 176(1)(b) of the RMA: 
(a) Maintenance and urgent repair works of existing Network 

Utilities; 
(b) Minor renewal works to existing Network Utilities necessary for 

the on-going provision or security of supply of Network Utility 
Operations; 

(c) Minor works such as new property service connections; 
(d) Upgrades to existing Network Utilities within the same or 

similar location with the same or similar effects on the Murphys 
Road Corridor Project designation. 
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Condition 
Number 

Condition 

4.3 For the avoidance of doubt, in this condition an “existing Network Utility” 
includes infrastructure operated by a Network Utility Operator which was: 
(a) In place at the time the notice of requirement for the Murphys 

Road Corridor Project was served on Auckland Council (24 
October 2014); or 

(b) Undertaken in accordance with this condition or the section 
176(1)(b) RMA process. 
 

5.  Network Utility Operation Liaison 
5.1 The Requiring Authority and its contractor shall:  

(a) Work collaboratively with Network Utility Operators during the 
development of the further design for the Murphys Road 
Corridor Project to provide for the ongoing operation and 
access to Network Utility operations; 

(b) Undertake communication and consultation with Network Utility 
Operators as soon as reasonably practicable, and at least 
once prior to construction timing being confirmed and 
construction methodology, and duration being known; and 

(c) Work collaboratively with Network Utility Operators during the 
preparation and implementation of the CEMP(s) (Condition 18) 
and DWPs in relation to management of adverse effects on 
Network Utility Operations. 
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Condition 
Number 

Condition 

6.  Mana Whenua Consultation 
6.1 Within three months of the confirmation of the designation the Requiring 

Authority shall provide a process for on-going consultation and input of 
mana whenua into the design and construction of the Murphys Road 
Corridor Project. 

6.2 The frequency of meetings shall be agreed between the Requiring 
Authority and mana whenua. 

6.3 The role of mana whenua as part of the on-going consultation includes 
(but is not limited to) the following: 

(a) Input into the preparation of the Urban Design and 
Landscape DWP, Ecological Management and 
Restoration DWP, Social Impact and Business Disruption 
DWP and Construction Environmental Management Plan 
(CEMP(s)) required by these conditions; 

(b) Recommending a Māori name for the new road 
associated with the project; 

(c) Input into the urban design and landscape design 
associated with the project, including to incorporate pou or 
artistic features where the project crosses waterways; 

(d) Involvement of mana whenua in removal and or replanting 
of any native tree species, or any on-going maintenance 
that may be required, and provision for use of any 
removed native vegetation for customary purposes; 

(e) Working collaboratively with the Requiring Authority 
around archaeological matters; 

(f) Undertaking kaitiakitanga responsibilities associated with 
Murphys Road, including ceremonial, 
monitoring/surveying of native flora and fauna, pest and 
weed control, assisting with discovery protocols and 
Accidental Discovery Protocols, and providing 
mātauranga Māori input in the relevant stages of the 
Project; 

(g) Input into any matters requiring consultation with mana 
whenua under these NoR conditions; and 

(h) Any other matters agreed between the Requiring Authority 
and mana whenua, for example, matters arising from the 
views, aspirations or recommendations set out in the 
MVAs and CVA. 

(i) Mana whenua may provide written reports to the 
Requiring Authority in relation to any of the matters in 
Condition 6.3. The Requiring Authority must consider 
these reports and identify how any suggestions have been 
incorporated in the Murphys Road Corridor Project in 
respect of the matters in Condition 6.3. 

(j) Mana whenua may in addition to the foregoing, at their 
choice, participate in the Community Liaison Group, refer 
Condition 15.3. 

Construction conditions 
7.  Management Plan and Outline Plan Requirements 

7.1 Prior to commencing any works pursuant to the designation the Requiring 
Authority shall submit an Outline Plan (or Outline Plans) to the Auckland 
Council for the construction of the Murphys Road Corridor Project in 
accordance with section 176A of the RMA. The Outline Plan(s) shall 
include: 
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Condition 
Number 

Condition 

(a) The Stakeholder Engagement Plan(s) (SEP - Condition 
15); 

(b) The Construction Environmental Management Plan 
(CEMP(s)); 

(c) Delivery Work Plans (DWPs) (where relevant); and 
(d) Any other information required by the conditions of this 

designation associated with the construction of the 
Murphys Road Corridor Project. 

7.2 Prior to submitting any Outline Plan to Auckland Council the Requiring 
Authority shall engage suitably qualified independent specialists approved 
by the appropriate Auckland Council representative (or representatives) to 
form Independent Peer Review Panels relevant to the SEP, CEMP and 
the following DWPs:- 

(a) Historic Heritage; 
(b) Urban Design and Landscape; 
(c) Social Impact and Business Disruption; 
(d) Ecological and Arboricultural Management. 

7.3 The purpose of the Independent Peer Review Panels is to undertake a 
peer review of the SEP, CEMP(s) and DWPs and to provide 
recommendations on whether changes are required to the SEP, CEMP(s) 
and DWPs in order to meet the objective and other requirements of these 
conditions, including the matters prescribed as being required in the 
conditions to be given regard to when preparing the SEP, CEMP(s) and 
DWPs. This shall include reference to all documentation referred to in 
Condition 1 and in addition the relevant Council Specialist Review reports 
submitted at the NoR hearing. 

7.4 The SEP, CEMP(s) and DWPs must clearly document all comments and 
inputs received by the Requiring Authority during its consultation with 
stakeholders, affected parties and affected in proximity parties, along with 
a clear explanation of where any comments have not been incorporated, 
and the reasons why not. This information must be included in the SEP, 
CEMP(s) and DWPs provided to both the Independent Peer Review 
Panels and Auckland Council as part of this condition. 

7.5 The SEP, CEMP(s) and DWPs submitted to Auckland Council shall 
demonstrate how the recommendations from the Independent Peer 
Review Panels have been incorporated, and, where they have not, the 
reasons why not. 

7.6 In reviewing an Outline Plan(s) submitted in accordance with these 
designation conditions, Auckland Council shall take into consideration the 
independent specialist peer reviews undertaken in accordance with this 
condition.  

7.7 The Requiring Authority may choose to give effect to the designation 
conditions associated with the construction of the Murphys Road Corridor 
Project: 

(a) Either at the same time or in parts; and 
(b) By submitting one or more: 
(c) Outline Plan of Works; 
(d) Stakeholder Engagement Plans; 
(e) CEMPs; and 
(f) DWP. 

7.8 These plans should clearly show how the part given effect to integrates 
with adjacent Mill Road corridor construction works and interrelated 
activities. 

7.9 All works shall be carried out in accordance with the Outline Plan(s), SEP, 
CEMP(s) and DWPs required by this Condition. 
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8.  Availability of Plan(s) 
8.1 For the duration of construction, the following plans, and any material 

changes to these plans, shall be made available for public viewing on the 
Project web site: 

(a) CEMP(s); 
(b) DWPs; and 
(c) Stakeholder Engagement Plan. 

8.2 A copy of these Plans will also be held and made available for viewing at 
each construction site. 

9.  Monitoring of Construction Conditions 
9.1 The Requiring Authority and its contractor team shall seek to establish 

and implement a collaborative working process with Auckland Council 
dealing with day to day construction processes, including monitoring 
compliance with the designation conditions and with the CEMP(s) and 
DWPs and any material changes to these plans associated with 
construction of the Murphys Road Corridor Project. 

9.2 This collaborative working process shall operate for the duration of the 
construction works and for 6 months following completion of construction 
works where monitoring of designation conditions is still required, unless a 
different timeframe is mutually agreed between the Requiring Authority 
and the Auckland Council; 

9.3 Have a “key contact” person representing the Requiring Authority and a 
“key contact” person representing the contractor team to work with the 
Auckland Council Consent Monitoring officer(s); 

9.4 The “key contacts” shall be identified in the CEMP(s) and shall meet at 
least monthly unless a different timeframe is agreed with the Auckland 
Council Consent Monitoring Officer(s). The purpose of the meeting is to 
report on compliance with the designation conditions and with the 
CEMP(s), DWPs and material changes to these plans and on any matters 
of non-compliance and how they have been addressed. 

9.5 The purpose and function of the collaborative working process is to:  
(a) Assist as necessary the Auckland Council Consent Monitoring 

officer(s) to confirm that: 
(i) The works authorised under the designation are being carried 

out in compliance with the designation conditions, the CEMP 
and DWPs and any material changes to these plans; 

(ii) The Requiring Authority and its contractor are undertaking all 
monitoring and the recording of monitoring results in 
compliance with the requirements of the CEMP(s) and DWPs 
and any material changes to these plans. 

(iii) Subsequent to a confirmed Outline Plan, provide a mechanism 
through which any changes to the design, CEMP(s) or DWPs, 
which are not material changes triggering the requirement for a 
new Outline Plan, can be required, provide input into and 
confirmed; 

(iv) Advise where changes to construction works following a 
confirmed Outline Plan require a new CEMP(s) or DWP; 

(v) Review and identify any concerns or complaints received from, 
or related to, the construction works monthly (unless a different 
timeframe is mutually agreed with the Auckland Council 
Consent Monitoring officer) and adequacy of the measures 
adopted to respond to these. 
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Social Impact Management Plan (SIMP), Construction Environmental Management Plan 
(CEMP) and Delivery Work Plans (DWPs) 

10.  Preparation, Compliance and Monitoring 
10.1 The objective of the CEMP(s) and (DWPs) is to so far as is reasonably 

practicable, avoid, remedy or mitigate any adverse effects associated with 
the Murphys Road Corridor Project. The objectives of a SIMP are as set 
out in Condition 11.1. 

10.2 All works must be carried out in accordance with the CEMP(s), the 
(DWPs) required by these conditions and in accordance with any changes 
to plans made under Condition 10.7.  

10.3 The CEMP(s) and (DWPs) shall be prepared, complied with and 
monitored by the Requiring Authority throughout the duration of 
construction of the Murphys Road Corridor Project. 

10.4 The (DWPs) shall give effect to the specific requirements and objectives 
set out in these designation conditions. 

10.5 The CEMP(s) shall include measures to give effect to any specific 
requirements and objectives set out in these designation conditions that 
are not addressed by the DWPs. 

10.6 Where mitigation measures are required to be implemented by the 
Requiring Authority in relation to the construction of the Murphys Road 
Corridor Project, it shall meet reasonable and direct costs of implementing 
such mitigation measures. 

10.7 The CEMP(s) and (DWPs) shall be reviewed as a result of a material 
change to the Murphys Road Corridor Project or to address unforeseen 
adverse effects arising from construction or unresolved complaints. Such 
a review may be initiated by either Auckland Council or the Requiring 
Authority. The review shall take into consideration: 
(a) Compliance with designation conditions, the CEMP(s), (DWPs) 

and material changes to these plans; 
(b) Any changes to construction methods; 
(c) Key changes to roles and responsibilities within the Murphys 

Road Corridor Project; 
(d) Changes in industry best practice standards; 
(e) Changes in legal or other requirements; 
(f) Results of monitoring and reporting procedures associated 

with the management of adverse effects during construction; 
(g) Any comments or recommendations received from Auckland 

Council regarding the CEMP(s) and (DWPs); and 
(h) Any unresolved complaints and any response to the 

complaints and remedial action taken to address the complaint 
as required under Condition 16. 

10.8 A summary of the review process shall be kept by the Requiring Authority, 
provided annually to the Auckland Council, and made available to the 
Auckland Council upon request. 

Social Impact Management Plan 
11.  Submission of Social Impact Management Plan(s) 

11.1 The Requiring Authority shall engage a suitably qualified specialist to 
prepare a Social Impact Management Plan (SIMP). The objectives of a 
SIMP are: 
(a) To set out the Requiring Authority’s commitments to mitigate 

and manage adverse social impacts and to enhance identified 
benefits to communities and other stakeholders during 
construction and operation of the Project; 
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(b) To define the measures to be undertaken to avoid, remedy or 
mitigate adverse effects and ensure the realisation of the 
intended benefits of the Project through the Social Impact and 
Business Disruption DWP; 

(c) To monitor and review the effectiveness of measures designed 
to mitigate and manage adverse social impacts and those 
designed to realise the identified benefits to communities and 
other stakeholders during the construction and operation of the 
Project; 

(d) To identify possible remedies if measures to mitigate and 
manage adverse effects and to realise benefits fail to achieve 
anticipated outcomes; 

(e) To monitor and review the engagement with affected and 
interested parties undertaken through the Stakeholder 
Engagement Plan (Condition 15); and 

(f) To specify the required actions to be undertaken through the 
Social Impact and Business Disruption DWP and provide the 
mechanism for the on-going review of that DWP. 

11.2 In addition to action plans containing social mitigation and management 
strategies required under the Social Impact and Business Disruption 
Delivery Work Plan (Condition 13), a SIMP must include: 
(a) A review of the social environment at the time of construction 

start; 
(b) Confirmation of potential social impacts as they exist at the 

time of construction and how these have changed since the 
Social Impact Assessment as lodged in the environmental 
assessment reports referred to in Condition 1; 

(c) A programme to monitor and review the effectiveness of 
impact mitigation and management strategies from the 
confirmation of the Designation through the construction and 
implementation of the project; 

(d) A Stakeholder Engagement Strategy that includes action plans 
and mechanisms to ensure engagement processes, including 
those relevant to Conditions 14 – 17 and all DWPs, are 
integrated; and 

(e) Means to document and review the key stakeholders and their 
interest in the project; and actions, outcomes, and 
mechanisms to support reviews of the SIMP. 

11.3 When developing a SIMP the Requiring Authority must: 
(a) Undertake engagement to provide opportunities for input from 

affected and interested parties (as defined in Condition 15.4c); 
(b) Through the suitably qualified specialist, identify the suite of 

methods that might be used, as far as reasonably practicable, 
to avoid, remedy or mitigate social impacts, including, but not 
limited to, the following specific issues: 

(i) access for residents, community facilities and businesses as a 
result of construction activities; 

(ii) loss of amenity for residents, community services and 
businesses as a result of construction activities; and 

(iii) the benefits for the community identified in the SIA might be 
realised. 

(c) Take into consideration the increased demands and 
cumulative effects placed on stakeholders and communities to 
participate in consultative processes in the project area; 

(d) Document engagement undertaken and the views and 
concerns expressed by this engagement; matters and 
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measures to be monitored identified by the affected and 
interested parties along with a clear explanation of where any 
matters or measures have not been incorporated and why not; 

(e) Prepare a draft SIMP for peer review by suitably qualified 
independent specialists approved by the appropriate Auckland 
Council representative, and then submit to Auckland Council 
for any further comment. Prior to submission of the first Outline 
Plan, incorporate any recommended changes into a final 
SIMP, along with a clear explanation of where any 
recommendations have not been incorporated and why not. 

11.4 The Requiring Authority shall:  
(a) Submit to the Auckland Council an annual progress report 

within one year of the of the submission of the SIMP and every 
year following until construction is complete; and 

(b) Submit to the Auckland Council a review of the SIMP prior to 
the submission of any new Outline Plan and prior to the 
commencement of a new construction stage of the project. 
This review is to include a record of the further engagement 
undertaken (including engagement with the Community Liaison 
Group) and the views and concerns expressed by this 
engagement. 

(c) On receipt of the documentation required by Condition 11.4 the 
Council may (at its discretion) require a further peer review by 
a suitably qualified independent specialist approved by the 
appropriate Auckland Council representative. Following any 
peer review a revised SIMP is to be submitted, along with a 
clear explanation of where any recommendations have not 
been incorporated and why not. 

Social Impact and Business Disruptions 
12.  Property Management 

12.1 The Requiring Authority will ensure the properties acquired for the 
Murphys Road Corridor Project are appropriately managed so they do not 
deteriorate and adversely affect adjoining properties and the surrounding 
area. 

13.  Social Impact and Business Disruption DWP 
13.1 The Requiring Authority shall prepare a Social Impact and Business 

Disruption DWP for each part (stage) of the project. The objective of the 
Social Impact and Business Disruption DWP is to avoid, remedy or 
mitigate the adverse effects arising from disruption to businesses, 
residents and community services/facilities so far as reasonably 
practicable by: 

(a) Setting out the specific methods to be adopted in managing 
the identified social impacts in the construction phase, as 
identified in the SIMP (Condition 11); 

(b) Encouraging on-going participation and engagement in the 
process of impact identification and management; 

(c) Maximising the project’s positive social impacts and 
contributions to the development of strong and sustainable 
communities; and 

(d) Monitoring the effectiveness of mitigation strategies. 
13.2 To achieve this objective the Requiring Authority shall engage a suitably 

qualified specialist(s) to prepare a Social Impact and Business 
Disruption DWP to address the following specific issues: 
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(a) How disruption to access (including pedestrian, cycle, 
passenger transport and service/private vehicles) for residents, 
community services and businesses as a result of construction 
activities will, so far as is reasonably practicable, be avoided, 
remedied or mitigated; 

(b) How the disruption effects that result or are likely to result in 
the loss of customers to businesses as a result of construction 
activities will, so far as is reasonably practicable, be avoided, 
remedied or mitigated; and 

(c) How loss of amenity for residents, community services and 
businesses as a result of construction activities will be or has 
been mitigated through the CEMP(s) and other DWPs. 

13.3 The Social Impact and Business Disruption DWP shall be prepared in 
consultation with the community, community facility operators, business 
owners, affected parties and affected in proximity parties relative to the 
particular stage to: 

(a) Understand client and visitor behaviour and requirements and 
operational requirements of community facilities and 
businesses; 

(b) Identify the scale of disruption and adverse effects likely to 
result to businesses, residents and community 
services/facilities as a result of construction of that stage of the 
Murphys Road Corridor Project; 

(c) Assess access and servicing requirements and in particular 
any special needs of residents, community facilities and 
businesses; and 

(d) To develop methods to address matters outlined in (b) and (c) 
above, including: 
(i) The measures to maximise opportunities for pedestrian and 

service access to businesses, residents and social 
services/facilities that will be maintained during construction, 
within the practical requirements of the Transport, Access and 
Parking DWP; 

(ii) The measures to mitigate potential severance and loss of 
business visibility issues by way-finding and supporting 
signage for pedestrian detours required during construction; 

(iii) The measures to promote a safe environment, taking a crime 
prevention through environmental design approach; 

(iv) Other measures to assist businesses and social 
services/facilities to maintain client/customer accessibility, 
including but not limited to client/customer information on 
temporary parking or parking options for access; 

(v) Other measures to assist residents, businesses and social 
services/facilities to provide for service delivery requirements; 

(vi) The process (if any) for re-establishment and promotion of 
normal business operation following construction; 

(vii) If appropriate and reasonable, requirements for temporary 
relocation during construction and/or assistance for relocation 
(including information to communities using these services 
and facilities to advise of relocations). 

13.4 The Social Impact and Business Disruption DWP shall include: 
(e) Identification of the specific methods proposed for mitigation of 

social effects, including those identified in the SIMP; 
(f) A record of the consultation undertaken with the community 

including specific access and operational requirements of 
individual businesses and residents including, if relevant, 
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consultation on the necessity for, and the feasibility of, options 
and requirements for temporary relocation during construction 
and/or assistance for relocation); 

(g) An implementation plan of the methods to mitigate the 
disruption effects (as developed in Condition 13.3 above); 

(h) Reference to any site/business specific mitigation plans that 
exist (though these may not be included in the DWP); 

(i) Cross reference to detail on how the CEMP(s) and DWPs have 
responded to the issues of resident, business and social 
service/facility accessibility and amenity; 

(j) Details of on-going consultation with the local community 
through the Community Liaison Group(s) to provide updates 
and information relating to the timing for project works and 
acquisition (Condition 15); 

(k) Details of on-going consultation with iwi (Condition 6); and 
(l) The process for resolution of any disputes or complaints in 

relation to the management/mitigation of social impacts 
(including business disruption impacts). 

13.5 The Social Impact and Business Disruption DWP shall be implemented 
and complied with for the duration of the construction of Murphys Road 
and for up to 12 months following the completion of the Project if 
required. 

14.  Contact person  
14.1 The Requiring Authority shall make a contact person available for the 

duration of construction for public enquiries on the construction works, 
including for out-of-hours emergencies. 

15.  Stakeholder Engagement Plan(s) 
15.1 The objective of a Stakeholder Engagement Plan is to set out a 

framework to ensure appropriate communication and consultation is 
undertaken with the affected and interested parties prior to and during 
the construction of Murphys Road. 

15.2 The Requiring Authority shall prepare a Stakeholder Engagement Plan 
(or Plans should the project be staged) which shall be implemented and 
complied with for the duration of the Murphys Road Corridor Project 
beginning once the designation has been granted. 

15.3 A Stakeholder Engagement Plan shall identify a Community Liaison 
Group (including its membership and processes), and all relevant 
affected party and affected in proximity stakeholders and set out how 
the Requiring Authority will: 

(a) At regular intervals after the designation has been confirmed, 
provide progress updates (even if no construction activities are 
planned), by way of letters, adverts, community noticeboards 
and/or other means; 

(b) Involve and inform the Community Liaison Group and other 
parties of the on-going planning for the project, construction 
activities and constraints that could affect them; 

(c) Provide early information on key Project milestones; 
(d) Obtain and specify a reasonable timeframe (being not less 

than 10 working days), for feedback and inputs from directly 
affected and affected in proximity parties regarding the 
development (as part of the review process provided by 
Condition 10.7) and implementation of the CEMP(s) or DWPs; 
and 

(e) Respond to queries and complaints including but not limited to: 
(i) Who is responsible for responding; 
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(ii) How responses will be provided; and 
(iii) The timeframes that responses will be provided within 

15.4 A Stakeholder Engagement Plan shall as a minimum include: 
(a) A communications framework that details the Requiring 

Authority’s communication strategies, the frequency of 
communications and consultation, the range of  
communication and consultation tools to be used (including 
any modern and relevant communication methods, newsletters 
or similar, advertising etc.), and any other relevant 
communication matters; 

(b) The Stakeholder Engagement Manager for the Project 
including their contact details (phone, email and postal 
address); 

(c) The methods for identifying, communicating and consulting 
with persons affected by the project including but not limited to: 
(i) All property owners and occupiers within the designation 

footprint; 
(ii) All property owners and occupiers in proximity to the works as 

defined in the SIMP (and including the Primary Impact Area 
identified in Appendix Q of the SIA report); 

(iii) Network Utility Operators, including the process: 
• To be implemented to capture and trigger where 

communication and consultation is required in relation 
to any material changes affecting the Network Utilities; 

• For the Requiring Authority to give approval (where 
appropriate) to Network Utility Operators as required by 
section 176(1)(b) of the RMA during the construction 
period; 

• For obtaining any supplementary authorisations 
(including but not limited to resource consents 
(including those required under a National 
Environmental Standard) and easements); 

• For inspection and final approval of works by Network 
Utility Operators; and 

• For implementing Conditions 4, 18, 19, and 20 of this 
designation in so far as they affect Network Utility 
Operations; 

(iv) Any other stakeholder who identifies themselves as having a 
relevant interest in the work. 

(d) How stakeholders will be informed of the progress of planning 
for the project, notified of the commencement of construction 
activities and works, the expected duration of the activities and 
works, and who to contact for any queries, concerns and 
complaints; 

(e) Methods for communicating in advance to surrounding 
communities which must be notified at least 24 hours in 
advance where construction activities are predicted to: 
(i) Exceed the noise limits (refer Condition 24); or 
(ii) Exceed a vibration limit (refer Conditions 25 and 26). 

(f) Methods for communicating in advance proposed hours of 
construction activities outside of normal working hours and on 
weekends and public holidays, to surrounding communities, 
and methods to record and deal with concerns raised about 
such hours; 

(g) Methods for communicating and consulting with mana whenua 
for the duration of construction and implementation of mana 
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whenua principles for the project (refer to Conditions 6 and 
33); 

(h) Methods for communicating and consulting in advance of 
construction works with emergency services (Police, Fire, 
Ambulance) on the location, timing and duration of 
construction works, and particularly in relation to temporary 
road lane reductions and/ or closures and the alternative 
routes or detours to be us 

(i) Methods for communicating and consulting with affected and 
interested parties in the delivery of mitigation measures 
identified in the Social Impact Assessment as lodged in the 
environmental assessment reports referred to in Condition 1. 

16.  Concerns and Complaints Management  
16.1 Upon receiving a concern or complaint during construction, the 

Requiring Authority shall instigate the following process to address 
concerns or complaints received about adverse effects: 

(a) Identify the nature of the concern or complaint, and the 
location, date and time of the alleged event(s); 

(b) Acknowledge receipt of the concern or complaint within 24 
hours of receipt; 

(c) Respond to the concern or complaint in accordance with the 
relevant management plan which may include monitoring of 
the activity by a suitably qualified expert and implementation 
of mitigation measures. 

(d) A record of all concerns and / or complaints received shall 
be kept by the Requiring Authority. This record shall include: 

(e) The name and address of the person(s) who raised the 
concern or complaint (unless they elect not to provide this) 
and details of the concern or complaint; 

(f) Where practicable, weather conditions at the time of the 
concern or complaint, including wind direction and cloud 
cover if the complaint relates to noise or air quality; 

(g) Known Murphys Road Corridor Project construction 
activities at the time and in the vicinity of the concern or 
complaint; 

(h) Any other activities in the area unrelated to the Murphys 
Road Corridor Project construction that may have 
contributed to the concern or complaint such as non- 
Murphys Road Corridor Project construction, fires, traffic 
accidents or unusually dusty conditions generally; 

(i) Remedial actions undertaken (if any) and the outcome of 
these, including monitoring of the activity. 

16.2 This record shall be maintained on site, be available for inspection upon 
request, and shall be provided every two months (or as otherwise 
agreed) to the Auckland Council Consent Monitoring officer, and to the 
“key contacts” (see Condition 9). 
 

16.3 Where a complaint remains unresolved or a dispute arises, the 
Auckland Council Compliance Monitoring Officer will be provided with all 
records of the complaint and how it has been dealt with and addressed 
and whether the Requiring Authority considers that any other steps to 
resolve the complaint are required. Upon receiving records of the 
complaint the Auckland Council Compliance Monitoring Officer must 
determine whether a review of the CEMP(s) and/or DWPs is required 
under Condition 10 to address this complaint. The Auckland Council 
Compliance Monitoring Officer shall advise the Requiring Authority of its 
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recommendation within 10 working days of receiving the records of 
complaint. 

17.   “One Network” Consultation 
17.1 The Requiring Authority and its contractor shall work collaboratively with 

the New Zealand Transport Agency (NZTA) during the preparation of 
the Transport, Access and Parking Management Plan DWP (Condition 
21) in relation to confirming the management of adverse transport 
effects on the road network. A record of this consultation and outcomes 
shall be included in the Traffic, Access and Parking DWP. The Requiring 
Authority shall consult with the NZTA throughout the duration of 
construction on any changes or updates to the Traffic, Access and 
Parking DWP which relate to the management of the road network. 

Construction Environmental Management Plan (CEMP) 
18.  CEMP Requirements 

18.1 In order to give effect to the objective in Condition 10.1, the CEMP(s) 
shall provide the following details: 

(a) Notice boards that clearly identify the Requiring Authority 
and the Project name, together with the name, telephone 
number and email address of the Site or Project Manager 
and the Communication and Consultation Manager; 

(b) The site or Project Manager and the Stakeholder 
Engagement Manager (who will implement and monitor the 
Stakeholder Engagement Plan), including their contact 
details (phone, email and physical address); 

(c) The Document Management system for administering the 
CEMP(s), including review and Requiring Authority / 
Constructor / Auckland Council requirements; 

(d) Training requirements for employees, sub-contractors and 
visitors on construction procedures, environment 
management and monitoring; 

(e) Where a complaint is received, the complaint must be 
recorded and responded to as provided for in Conditions 9, 
12 and 20; 

(f) Environmental incident and emergency management 
procedures; 

(g) Environmental complaints management procedures; 
(h) An outline of the construction programme of the work, 

including construction hours of operation, indicating linkages 
to the DWPs which address the management of adverse 
effects during construction; 

(i) Specific details on demolition to be undertaken during the 
construction period; 

(j) Means of ensuring the safety of the general public; and 
(k) Methods to assess and monitor potential cumulative 

adverse effects. 
19.  CEMP Construction Works Requirements 

19.1 In order to give effect to the objective in Condition 10.1, the CEMP(s) 
shall include the following details and requirements in relation to all 
areas within the designation footprint where construction works are to 
occur, and / or where materials and construction machinery are to be 
used or stored: 

(a) Where access points are to be located and procedures for 
managing construction vehicle ingress and egress to 
construction support and storage areas; 
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(b) Methods for management of construction activities adjacent 
to buildings and structures and land adjoining the 
designation, including incorporating the findings of further 
geotechnical subsurface investigations; 

(c) Measures to adopt to keep the construction area in a tidy 
condition in terms of disposal/storage of rubbish and 
storage unloading of construction materials (including  
equipment). All storage of materials and equipment 
associated with the construction works shall take place 
within the boundaries of the designation; 

(d) Measures to ensure all temporary boundary / security 
fences associated with the construction of the Murphys 
Road Corridor Project are maintained in good order with any 
graffiti removed as soon as possible; 

(e) The location and specification of any temporary acoustic 
fences and visual barriers, and where practicable, 
opportunities for mana whenua  (see Condition 6) and 
community art or other decorative measures along with 
viewing screens to be incorporated into these without 
compromising the purpose for which these are erected; 

(f) How the construction areas are to be fenced and kept 
secure from the public and, where practicable and without 
compromising their purpose how opportunities for public 
viewing, including provision of viewing screens and display 
of information about the project and opportunities for mana 
whenua and community art or other decorative measures 
can be incorporated to enhance public amenity and 
connection to the project; 

(g) The location of any temporary buildings (including worker’s 
offices and portaloos) and vehicle parking (Methods to 
control the intensity, location and direction of artificial 
construction lighting to avoid light spill and glare onto sites 
adjacent construction areas; 

(h) Methods to ensure the prevention and mitigation of adverse 
effects associated with the storage, use, disposal, or 
transportation of hazardous substances; 

(i) That site offices and less noisy construction activities be 
located at the edge of the construction yards where 
practicable; 

(j) Methods for management of vacant areas once construction 
is completed with the Urban Design and Landscape DWP; 
and 

(k) Methods for managing the control of silt and sediment within 
the construction area including details regarding how and 
where erosion and sediment control measures will be 
designed, installed, maintained, inspected and 
decommissioned in order to reduce erosion and 
sedimentation effects to the greatest extent reasonably 
practicable. 

20.  Network Utilities 
20.1 The purpose of this section of the CEMP(s) shall be to ensure that the 

construction of the Murphys Road adequately takes account of, and 
includes measures to address the safety, integrity, protection or, where 
necessary, relocation of existing network utilities that traverse, or are in 
close proximity to, the designation during the construction of the Murphys 
Road Corridor Project. 
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20.2 For the avoidance of doubt and for the purposes of this condition an 
“existing Network Utility” includes infrastructure operated by a Network 
Utility Operator which was: 
(a) In place at the time the notice of requirement for the Murphys Road 

Project was served on Auckland Council (24 October 2014); or 
(b) Undertaken in accordance with condition 4 of this designation or the 

section 176(1)(b) RMA process. 
 

20.3 To manage the adverse effects on Network Utilities Operations during the 
construction of the Murphys Road Corridor Project, the CEMP(s) shall be 
prepared in consultation with Network Utility Operators who have existing 
Network Utilities that traverse, or are in close proximity to, the designation 
and shall be adhered to and implemented during the construction of the 
Murphys Road Corridor Project. The CEMP(s) shall include as a minimum: 
(a) Cross references to the Stakeholder Engagement Plan for the 

methods that will be used to liaise with all Network Utility Operators 
who have existing network utilities that traverse, or are in close 
proximity to, the designation; Measures to be used to accurately 
identify the location of existing Network Utilities, and the measures 
for the protection, support, relocation and/or reinstatement of 
existing Network Utilities; 

(c) Methods to be used to ensure that all construction personnel, 
including contractors,  are aware of the presence and location of the 
various existing Network Utilities (and their priority designations) 
which traverse, or are in close proximity to, the designation, and the 
restrictions in place in relation to those existing Network Utilities. 
This shall include: 
(i) Measures to provide for the safe operation of plant and 

equipment, and the safety of workers, in proximity to existing 
Network Utilities; 

(ii) Plans identifying the locations of the existing Network Utilities 
(and their designations) and appropriate physical indicators on 
the ground showing specific surveyed locations. 

(d) Measures to be used to ensure the continued operation of Network 
Utility Operations and the security of supply of the services by 
Network Utility Operators at all times; 

(e) Measures to be used to enable Network Utility Operators to access 
existing Network Utilities for maintenance at all reasonable times on 
an ongoing basis during construction, and to access existing 
Network Utilities for emergency and urgent repair works at all times 
during the construction of the Murphys Road Corridor Project; 

(f) Contingency management plans for reasonably foreseeable 
circumstances in respect of the relocation and rebuild of existing 
Network Utilities during the construction of the Murphys Road 
Corridor Project; 

(g) A risk analysis for the relocation and rebuild of existing Network 
Utilities during the construction of the Murphys Road Corridor 
Project; 

(h) Earthworks management (including depth and extent of earthworks 
and temporary and permanent stabilisation measures), for 
earthworks in close proximity to existing Network Utilities; 

(i) Vibration management and monitoring for works in close proximity to 
existing Network Utilities; 

(j) Emergency management procedures in the event of any emergency 
involving existing Network Utilities; 

(k) The process for providing as-built drawings showing the relationship 
of the relocated Network Utilities to the Murphys Road Corridor 
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Project to Network Utility Operators and the timing for providing 
these drawings; 

(l) A summary of the consultation (including any methods or measures 
in dispute and the Requiring Authorities response to them) 
undertaken between the Requiring Authority and any Network Utility 
Operators during the preparation of the CEMP(s); 

(m) Measures to appropriately manage the effects of dust, and any other 
material potentially resulting from construction activities, that may 
cause material damage, beyond normal wear and tear, to National 
Grid transmission lines or support structures; 

(n) Measures to ensure that construction activities do not result in 
ground instability that would likely damage or undermine the 
structural integrity of any National Grid support structures; and 

(o) Measures to ensure that all land use activities, including - any 
temporary buildings/ structures, earthworks (filling and excavations), 
fencing, operation of mobile plant and/ or persons working near 
National Grid assets, comply with the New Zealand Electrical Code 
of Practice for Electrical Safe Distances (NZECP 34:2001) or any 
subsequent revision of the code. 

20.4 If the Requiring Authority and a Network Utility Operator cannot agree on 
the methods proposed under the CEMP(s) to manage the construction 
effects on the Operator’s network utility operation, unless otherwise 
agreed, each party will appoint a suitably qualified and independent expert, 
who shall jointly appoint a third such expert to advise the parties and make 
a recommendation. That recommendation will be provided by the Requiring 
Authority as part of the CEMP(s) along with reasons if the recommendation 
is not accepted. 

Transport, Access and Parking 
21.  General Transport, Access and Parking 

21.1 A Transport, Access and Parking DWP shall be prepared by an 
appropriately qualified and experienced specialist to manage the adverse 
effects of construction of the Murphys Road Corridor Project, or any part of 
it, on the transport network. 

21.2 The objective of the Transport, Access and Parking DWP is to so far as is 
reasonably practicable, avoid, remedy or mitigate the adverse effects of 
construction on transport, parking and property access. This is to be 
achieved by: 
(a) Managing the road transport network for the duration of construction 

by adopting the best practicable option to manage congestion; 
(b) Maintaining pedestrian access to private property at all times; and 
(c) Providing on-going vehicle access to private property to the greatest 

extent possible. 
21.3 To achieve the above objective, the following shall be included in the 

Transport, Access and Parking DWP: 
(a) The road routes which are to be used by construction related 

vehicles, particularly trucks to transport construction related 
materials, equipment, spoil, including how the use of these routes by 
these vehicles will be managed to mitigate congestion, and to the 
greatest extent possible, avoid adverse effects on residential zoned 
land and education facilities; 

(b) Transport route options for the movement of construction vehicles 
carrying spoil, bulk construction materials or machinery shall be 
identified and details provided as to why these routes are considered 
appropriate routes. In determining appropriate routes, construction 
vehicles carrying spoil, bulk construction materials or machinery 
shall as far as practicably possible only use roads that: 
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(i) Form part of the regional arterial network; 
(ii) Are overweight / over dimensioned routes. 

(c) Where other routes are necessary (other than those roads identified 
in b above), the Transport, Access and Parking DWP shall identify 
any residential zoned land and education facilities and shall provide 
details on how adverse effects from these vehicle movements are to 
be mitigated through such measures as: 
(i) Stakeholder Engagement (in accordance with Condition 15 of 

this designation) with these properties in advance of the 
vehicle movements occurring; 

(ii) Restricting vehicle movements on Monday to Friday to 
between 9.30am and 3.30pm, and on Saturday to between 
9am and 2pm. 

(d) Proposed temporary road lane reductions and / or closures, 
alternative routes and temporary detours, including how these have 
been selected and will be managed to mitigate congestion as far as 
practicably possible and how advance notice will be provided; 

(e) How disruption to the use of private property will be mitigated 
through: 
(i) Ensuring pedestrian and cycle access to private property is 

retained at all times; 
(ii) Providing vehicle access to private property as far as 

practicably possible at all times, except for temporary closures 
where landowners and occupiers have been communicated 
and consulted with in reasonable advance of the closure; and 

(iii) How the loss of any private car parking will be mitigated 
through alternative car parking arrangements. 

(f) Where an affected party unexpectedly finds their vehicle blocked in 
as a result of a temporary closure, the Requiring Authority shall 
(within reasonable limits) offer alternative transport such as a taxi, 
rental car, or other alternative. For the purposes of these 
Designation Conditions “temporary closure” is defined as the 
following: 
(i) In place for less than six hours, the Requiring Authority shall 

communicate and consult on the closure at least 24 hours in 
advance, but is not required to offer or provide alternative 
parking arrangements, though it may choose to offer this on a 
case by case basis in consultation with the affected party; and 

(ii) in place for between six and 72 hours, the Requiring Authority 
shall communicate and consult on the closure at least 72 
hours in advance, and 

(iii) will offer and provide where agreed with the affected party 
alternative parking arrangements. The alternative parking 
arrangement should be as close to the site affected as is 
reasonably practicable. 

(g) How disruption to use of the road network will be mitigated for 
emergency services, public transport, bus users, taxi operators, 
freight and other related vehicles, pedestrians and cyclists through: 
(i) Prioritising, as far as practicably possible, pedestrian and 

public transport at intersections where construction works are 
occurring; 

(ii) Relocating bus stops to locations which, as far as practicably 
possible, minimise disruption; and 

(iii) Identifying alternate heavy haul routes where these are 
affected by construction works. 

(h) Cross references to the specific sections in the Stakeholder 
Engagement Plan that detail how emergency services, landowners, 
occupiers, public transport users, bus and taxi operators, and the 



21 
 

Condition 
Number 

Condition 

general public are to be consulted with in relation to the 
management of the adverse effects on the transport network. 

22.  Monitoring of Transport Network Congestion 
22.1 To achieve the objective of Condition 21.2(a), the Requiring Authority will 

undertake monitoring of the transport network through traffic surveys and 
implement additional mitigation measures as required to manage 
congestion to achieve the best practicable option.  

22.2 The purpose of the traffic survey is to monitor congestion on the transport 
network by measuring average delays for traffic travelling along specified 
routes. The surveyed times are to be measured as: 
(a) The average times over the two hour morning or evening peak 

period; and 
(b) Inter-peak. 

22.3 The Requiring Authority shall carry out a traffic survey exercise within six 
months of the start of construction and once every six months (or following 
any significant change in the road layout) at the following times: 
(a) The two-hour morning or evening peak period; and 
(b) Inter-peak for the duration that construction of Murphys Road is 

occurring. 
22.4 Surveys shall be carried out over a two-week period, and generally on one 

“neutral” working day (i.e. Tuesday, Wednesday or Thursday) along each 
route specified in the Transport, Access and Parking DWP. If a congestion 
incident occurs (such as an accident) during the survey period the surveys 
shall be retaken as they will be considered unrepresentative. 

22.5 Traffic surveys for comparison purposes shall also be conducted six 
months prior to construction of Murphys Road to establish a baseline of 
existing transport congestion. 

23.  Road Design/Layout 
23.1 All lane widths, including cycle lanes, shall have regard to the Auckland 

Transport Code of Practice (or any successive/renamed publication) for the 
proposed speed environment. 

23.2 Where road gradients are less than 0.5%, provision is to be made to ensure 
ponding does not occur, as per the Auckland Transport Code of Practice. 

23.3 Following the completion of Murphys Road, the Requiring Authority will 
undertake regular assessments of whether the installation of a priority lane 
is required against the criteria of the Code of Practice, or subsequent 
documents. These assessments are to be undertaken at two-year intervals 
until such time as a priority lane is installed. 
Unless there is an operational or design requirement the priority measures 
(transit lanes and/or bus lanes) shall be implemented within the kerbside 
traffic lane. 

23.4 At the time Designation 2 is constructed the Requiring Authority shall 
consider providing traffic signals at the intersections of Thomas Road, 
Hodges Road and Murphys Road; and Murphys Bush Scenic and Murphys 
Road. In making its decision the Requiring Authority shall consider: 
(a) The extent of existing and likely further demand for signals as a 

result of urban development in the immediate and wider area; 
(b) The impact of traffic flows along Murphys Road; 
(c) The safety and efficiency of the intersections including the safety of 

pedestrians and cyclists; and 
(d) The interests of stakeholders. 

 
Noise and Vibration 

24.  Project Standards – Construction Noise 
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24.1 Construction Noise shall, as far as is practicable, comply with NZS 
6803:1999 Acoustics – Construction Noise, specifically the following 
criteria: 
(a) Residential receivers 

 Time dB LAeq(T) dB LAmax 

Weekdays 0630-0730 55 75 

0730-1800 70 85 

1800-2000 65 80 

2000-0630 45 75 

Saturdays 0630-0730 45 75 

0730-1800 70 85 

1800-2000 45 75 

 2000-0630 45 75 

Sundays and 
Public 
Holidays 

0630-0730 45 75 

0730-1800 55 85 

1800-2000 45 75 

2000-0630 45 75 

 
(b) Industrial and commercial receivers 

Time dB LAeq(T) 

0730-1800 70 

1800-0730 75 

 
Note: “(T)” is a representative assessment duration between 10 and 60 minutes. 
 
Sound levels shall be measured and assessed in accordance with the provisions 
of NZS 6803:1999 Acoustics – Construction Noise 

25.  Project Standards – Construction Vibration 
25.1 Construction vibration shall comply with the following Project Standards for 

building damage: 

Type of 
structure 

Short-term vibration Long-term 
vibration 

 PPV at the foundation at a 
frequency of 

PPV at 
horizontal 
plane of 
highest 
floor 

PPV at 
horizontal 
plane of 
highest floor 
(mm/s) 

1 - 10Hz 
(mm/s) 

1 - 50 
Hz 
(mm/s) 

50 - 100 
Hz 
(mm/s) 
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Commercial/ 
Industrial 

20 20 – 40 40 – 50 40 10 

Residential/ 
School/ 
Transpower 
structures 

5 5 – 15 15 – 20 15 5 

 
Note: Standard DIN 4150-3:1999 defines short-term (transient) vibration as 
“vibration which does not occur often enough to cause structural fatigue and 
which does not produce resonance in the structure being evaluated”. Long-term 
(continuous) vibration is defined as all other vibration types not covered by the 
short-term vibration definition. 
25.2 Construction vibration shall be measured in accordance with German 

Standard DIN 4150- 3:1999. 
26.  Project Standards – Construction Vibration (Amenity) 

26.1 Between the hours of 7am and 10pm vibration generated by construction 
activities shall not exceed: 
(a) A Peak Particle Velocity (PPV) of 1mm/s as measured on the floor of 

the receiving room for residentially occupied habitable rooms, 
bedrooms in temporary accommodation and medical facilities; and 

(b) A Peak Particle Velocity (PPV) of 2mm/s as measured on the floor of 
the receiving room for retail and office spaces (including work areas 
and meeting rooms). 

26.2 The limits in Condition 26.1 shall only be investigated and applied upon the 
receipt of a complaint from any building occupant. They shall not be applied 
where there is no concern from the occupant of the building 
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27.  Construction Noise and Vibration DWP 
For the avoidance of doubt, this condition is applicable to the management of 
construction noise and vibration on all receivers, including sensitive receivers. 
27.1 A Construction Noise and Vibration DWP shall be prepared. The objective 

of the Construction Noise and Vibration DWP is to provide a framework for 
the development and implementation of an identified best practicable option 
to avoid, remedy or mitigate the adverse effects of noise and vibration 
resulting from construction. 
(a) The Construction Noise and Vibration DWP shall: 
(b) Adopt the noise and vibration standards for construction set out in 

Conditions 24, 25 and 26 of this designation; 
27.2 Identify the best practicable option to avoid, remedy or mitigate adverse 

effects on a receiver resulting from construction noise or vibration that does 
not comply with the project standards set out in conditions 24, 25 and 26; 

27.3 Identify measures to ensure that construction activities do not result in 
ground instability that would likely damage or undermine the structural 
integrity of any neighbouring structures; and 

27.4 Identify methods to achieve best practicable option for mitigating adverse 
effects in accordance with section 17 of the RMA. 

27.5 To achieve this objective, the Construction Noise and Vibration DWP shall 
include: 
(a) The roles and responsibilities of the noise and vibration personnel in 

the contractor team with regard to managing and monitoring adverse 
noise and vibration effects; 

(b) That piling and road cutting will be restricted to between the hours of 
7am to 7pm, Monday to Saturday; 

(c) Construction machinery and equipment to be used and their 
operating noise levels; 

(d) Identification of construction activities that are likely to create 
adverse noise and vibration effects, the location of these in the 
construction site areas, and the distance to comply with the Project 
Criteria in Conditions 24, 25 and 26; 

(e) The timing of construction activities that are likely to create an 
adverse noise and vibration effect; 

(f) The proximity of neighbouring noise and vibration sensitive areas; 
(g) The process of community liaison; 
(h) Specific training procedures for construction personnel including: 

(i) Information about noise and vibration sources within the 
construction area and the locations of sensitive noise and 
vibration areas; and 

(ii) Construction machinery operation instructions relating to 
mitigating noise and vibration; 

(i) Methods and measures to mitigate adverse noise and vibration 
effects including, but not limited to, structural mitigation such as 
barriers and enclosures, the scheduling of high noise and vibration 
construction, use of low noise and vibration machinery, temporary 
relocation of affected receivers or any other measures or offer 
agreed to by the Requiring Authority and the affected receiver; 

(j) The proposed methods for monitoring construction noise and 
vibration to be undertaken by a suitably qualified person for the 
duration of construction works including: 
(i) Updating the predicted noise and vibration contours based on 

the final design and construction activities; 
(ii) Confirm which buildings are to be subject to a pre and post 

building condition survey in accordance with Condition 30; 
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(iii) Identifying appropriate monitoring locations for receivers of 
construction noise and vibration; 

(iv) Procedures for working with the Stakeholder Engagement 
Manager to respond to complaints received on construction 
noise and vibration, including methods to monitor and identify 
noise and vibration sources; 

(v) Procedures for monitoring construction noise and vibration 
and reporting to the Auckland Council Consent Monitoring 
officer; and 

(vi) Procedures for how works will be undertaken should they be 
required as a result of the building condition surveys; 

(k) Cross references to the specific sections in the Stakeholder 
Engagement Plan which detail how landowners and occupiers are to 
be communicated with around noise and vibration effects. 
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28.  Historic Heritage 
28.1 The Requiring Authority shall employ a suitably experienced historic 

heritage specialist (‘Nominated Heritage Expert’)’ to prepare and implement 
a Historic Heritage DWP(s). 

28.2 For each stage a survey shall be undertaken and included in the Historic 
Heritage DWP(s). The purpose of the survey is to identify historic heritage 
(as defined under the RMA 1991) and the actual and potential effects of 
the proposed activity on historic heritage within the Designation footprint or 
which may otherwise be directly affected by the Project. This will involve 
detailed site survey of private property within the proposed corridor route to 
verify the location and confirm the significance of archaeological and other 
heritage sites identified in the archaeological report prepared by Clough 
and Associates and any previously unrecorded sites, and the adverse 
effects on those places. Subject to the agreement of property owners in 
areas outside the Designation footprint proper, the survey is to include (but 
will not necessarily be limited to): 
(a) The access to 125 Murphys Road and adjacent farm boundary; 
(b) The Murphys Road frontage of Pt Lot 1 DP69592; and 
(c) Any new archaeological remains discovered during the field survey. 

28.3 The objective of the Historic Heritage DWP(s) is to avoid, remedy or 
mitigate adverse effects on known and any as yet unrecorded historic 
heritage that may result from construction of the Murphys Road Corridor 
Project or any part of it, as far as reasonably practicable. 

28.4 The Historic Heritage DWP(s) shall as a minimum, include the following: 
(a) Identification and methodology for recording and documenting all 

Built Heritage and archaeology directly affected by the construction, 
or associated pre- and post-construction. 

(b) Specific consideration of the following: 
(i) At 125 Murphys Road, a 19 century homestead R11/2975; 
(ii) At the intersection of Murphys Road and Flat Bush School 

Road where R11/2745 Stancombe Road Cottage or 
Baverstock School House, CHI 2776 and the former Old Flat 
Bush School are located; and 

(iii) The results of the survey required to be undertaken under 
Condition 28.2. 

(c) The outcome of any consultation carried out with Heritage New 
Zealand in relation to obtaining an authority to modify any 
archaeological sites or built heritage (see Advice Notes - AN1); 

(d) How Built Heritage buildings and structures will be protected during 
construction: 
(i) Through the use of screening or other protective measures to 

mitigate adverse construction effects; 
(ii) Through proposed methods for monitoring building damage, 

to be overseen by the Nominated Heritage Expert or 
Nominated Conservation Architect for the duration of 
construction works; and 

(iii) By confirming which Built Heritage buildings and structures 
are to be subject to a pre and post building condition survey 
and how mitigation or rectification of any damage will be 
addressed. 

(e) Identification of Built Heritage which may be directly affected by the 
works and whether that Built Heritage may: 
(i) Be adaptively reused; 
(ii) Be partially retained in design and construction; 
(iii) Have heritage elements that will be integrated into other 

elements of the Murphys Road Corridor Project; or 
(iv) Have to be demolished. 
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(f) How during the process of any adaptive reuse, modification or 
demolition the Nominated Heritage Expert will record the history of 
the place using building archaeological techniques. 

(g) Identification of areas of known archaeological evidence or locations 
where there is the potential for archaeological remains to be 
discovered and the procedures for: 
(i) Pre-earthworks archaeological investigations; 
(ii) Monitoring of preliminary earthworks; 
(iii) Recording any archaeological remains or evidence before it is 

modified or destroyed; and 
(iv) Opportunities for the conservation and preservation of 

artefacts and ecofacts (biological material) that are 
discovered. 

(h) A report of post-excavation assessment analysis, archiving, and 
updating of archaeological records to be submitted to the Auckland 
Council within 12 months of completion of earthworks. 

(i) Procedures for the accidental discovery of archaeological remains 
including: 
(i) The ceasing of all physical construction works in the 

immediate vicinity of the discovery; 
(ii) Practices for dealing with the uncovering of cultural or 

archaeological remains and the parties to be notified 
(including, but not limited to, appropriate iwi authorities, the 
Auckland Council Consents Monitoring officer, Heritage New 
Zealand, and the New Zealand Police (if koiwi (human skeletal 
remains) are discovered); and 

(iii) Procedures to be undertaken before physical works in the 
area of discovery can start again, including any iwi protocols, 
recording of sites and material, recovery of any artefacts, and 
consultation to be undertaken with iwi, Auckland Council 
Consent Monitoring officer and Heritage Unit, and with 
Heritage New Zealand. 

(j) Clearly defined constructor roles and responsibilities, stand-down 
periods and reporting requirements; and 

(k) Training procedures for all contractors, to be undertaken in advance 
of construction, regarding the possible presence of cultural or 
archaeological sites or material, what these sites or material may 
look like, and the relevant provisions of the Heritage New Zealand 
Pouhere Taonga Act 2014 if any sites or material are discovered. 
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29.  Process for Building Condition Surveys 
29.1 Prior to construction of a stage a building condition survey will be 

undertaken where it is assessed that there is potential for damage to 
buildings or structures arising from construction as determined by an 
independent suitably qualified person appointed by the Requiring Authority 
based on the criteria below unless the relevant industry criteria applied at 
the time or heightened building sensitivity or other inherent building 
vulnerability requires it. Factors which may be considered in determining 
whether a building condition survey will be undertaken include: 
(a) Age of the building; 
(b) Construction types; 
(c) Foundation types; 
(d) General building condition; 
(e) Proximity to any excavation; 
(f) Whether the building is earthquake prone; and 
(g) Whether any basements are present in the building. 

29.2 Where prior to construction it is determined that a Building Condition 
Survey is required in accordance with Condition 30.1: 
(a) The Requiring Authority shall employ a suitably qualified person to 

undertake the building condition surveys and that person shall be 
identified in the CEMP(s); 

(b) The Requiring Authority shall provide the building condition survey 
report to the relevant property owner within 15 working days of the 
survey being undertaken, and additionally it shall notify and provide 
the Auckland Council Consent Monitoring officer a copy of the 
completed survey report; 

(c) The Requiring Authority shall contact owners of those buildings and 
structures where a Building Condition Survey is to be undertaken to 
confirm the timing and methodology for undertaking a pre-
construction condition assessment; 

(d) The Requiring Authority shall record all contact, correspondence and 
communication with owners and this shall be available on request for 
the Auckland Council Consent Monitoring Officer; 

(e) Should agreement from owners to enter property and undertake a 
condition assessment not be obtained within 3 months from first 
contact, then the Requiring Authority shall not be required under 
these designation conditions to undertake these assessments; 

(f) The Requiring Authority shall undertake a visual inspection during 
"active construction" if requested by the building owner where a pre-
construction condition assessment has been undertaken; 

(g) The Requiring Authority shall develop a system of monitoring the 
condition of existing buildings which is commensurate with the type 
of the existing building and the proximity of the Murphys Road 
Corridor Project works. The purpose of monitoring is to assess 
whether or not active construction is compromising the structural 
integrity of the building; and 

(h) The Requiring Authority shall, during the Building Condition Survey, 
determine whether the building is classified as Commercial / 
Industrial / School or a Historic or sensitive structure in terms of 
Condition 25. 

29.3 During construction: 
(a) The Requiring Authority shall implement procedures that will 

appropriately respond to the information received from the 
monitoring system. Where necessary this may include the temporary 
cessation of works in close proximity to the relevant building until 
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such time as measures are implemented to avoid further damage or 
compromise of the structural integrity of the building; and 

(b) Any damage to buildings or structures shall be recorded and 
repaired by the Requiring Authority and costs associated with the 
repair will met by the Requiring Authority. 

29.4 Following construction: 
(a) The Requiring Authority shall, within 12 months of the 

commencement of operation of the stage , contact owners of those 
buildings and structures where a Building Condition Survey was 
undertaken to confirm the need for undertaking a post- construction 
condition assessment; 

(b) Where a post-construction building condition survey confirms that 
the building has deteriorated as the result of construction or 
operation works relating to the Murphys Road Corridor Project , the 
Requiring Authority shall, at its own cost, rectify the damage; and 

(c) Where the Requiring Authority is required to undertake building 
repairs in accordance with Conditions 30.3(b) or 30.4(b), such 
repairs shall be undertaken as soon as practicably possible and in 
consultation with the owner of the building. 

30.  Urban Design and Landscape Principles  
30.1 The Requiring Authority shall appoint a suitably qualified and experienced 

specialist (or specialists) to prepare an Urban Design and Landscape 
DWP(s). The objective of the Urban Design and Landscape DWP(s) is to 
enable the integration of the Murphys Road Corridor Projects permanent 
works into the surrounding landscape and urban design context. 

30.2 The Urban Design and Landscape DWP(s) shall show how the principles 
from the Urban Design & Landscape study have been used to guide and 
influence the design of permanent works associated with the Murphys 
Road Corridor Project, and how the design has responded or otherwise to 
these principles and initiatives. For NoRs 2 and 3, the DWP(s) shall also 
show how the design of the permanent works responds to its landscape 
context existing and reasonably anticipated at the time of construction 
noting in particular the transition from a rural to urban context along 
Murphys Road. The DWP(s) shall detail the proposed urban design and 
landscape design theme to be adopted for the entire length of the corridor, 
or if the designation is to be staged, then the DWP shall show how that part 
to be given effect to integrates with the design theme for the corridor. The 
DWP(s) shall have regard to the following: 
(a) Views to the road from the surrounding urban and rural catchments 

(including dwellings and public open space areas). Manage and 
mitigate the adverse landscape and visual effects of earthworks, 
retaining and fencing structures via the engineering design, structure 
design and/or mitigation planting; 

(b) Ensure that the design approach is consistent with the Urban Design 
and Landscape Study, including the Landscape Concept Plans and 
corridor design. This should focus on the development of a 
comprehensive and coordinated landscape framework for the road 
corridor that: 

(a) responds to the differing character areas, including reinforcing and 
integrating with existing important vegetation features (e.g. Murphys 
Bush and enabling longer range views where appropriate; 

(b) integrates stormwater management devices as high quality 
landscape features that contribute positively to the amenity of the 
local area; 

(c) encourages passive surveillance (where appropriate); and; 
(d) seeks to reinforce the landscape patterning of the area and 

integrates with adjacent bush and riparian plantings. 
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(e) How and when the areas within the designation footprint used during 
the construction of Murphys Road are to be restored; 

(f) Show any vegetation to be retained, boundary fences and walls to 
be retained, new retaining walls, noise fences, areas of 
landscape/visual mitigation planting and ecological enhancement 
planting; 

(g) Show the proposed design, materials and colouring of fences 
(including acoustic fences); 

(h) Show the location and design of off-road walking and cycling tracks 
to be implemented as part of the Project; 

(i) Show the location and design details for gabion cages and retaining 
walls. Gabion and retaining structures shall be designed to form high 
quality landscape elements that contribute positively to the local 
area. Appropriate retaining wall finishes are likely to include scoria 
cladding, and decorative patterned and/or textured concrete finishes. 
Appropriate gabion cage materials are likely to include welded steel 
cage structures; 

(j) Show the location and design of all street lighting; 
(k) Show design details for bridge structures. Ensure bridges contribute 

positively to the identity of the local area. This is likely to include the 
consideration of the design, materiality and colour of balustrading, 
the base of the bridge and the bridge supports, to avoid the 
perception of a distinctly utilitarian engineered structure; 

(l) Show design details for stormwater wetlands including areas of 
landscape/visual mitigation planting and ecological enhancement 
planting; 

(m) Retaining walls on Murphys Road are the same or lesser than those 
shown on plans 60317081-SKE-30-0000-C-0065Rev A and 
60317081-SHT-30-0000-CD-0118; and 

(n) The design creates an appropriate interface and access, for all road 
users to and from the Murphys Bush neighbourhood centre. 

31.  Open Space Restoration Plans 
31.1 As part of the Urban Design and Landscape DWP, an Open Space 

Restoration Plan or Plans (should construction of the corridor be staged) 
shall be prepared to outline how open space land occupied during 
construction which adjoins Auckland Council park/reserve land is to be 
reinstated / restored. This includes land occupied during construction that 
will be reinstated or replaced on completion of construction, for handover to 
Auckland Council. 

31.2 The Open Space Restoration Plans shall be prepared in consultation with 
the Auckland Council Parks Department and Iwi. The Open Space 
Restoration Plans shall include the following open spaces: 
(a) Murphy’s Bush; and 
(b) Ostrich Farm 

31.3 All Open Space Restoration Plans shall be prepared in general accordance 
with the CEMP(s) and DWP Plans, and shall include, but not be limited to, 
the following: 
(a) Details of any vehicle access to the reserves and parking areas. 
(b) In the case of Murphys Bush, details of tree removal, works required 

within the dripline of trees and proposed replacement plantings; 
(c) The inclusion and integration of the design for all pedestrian and 

cycleway linkages and facilities; 
(d) Implementation programme, including sequencing of works and 

completion dates. 
(e) This shall include works that could be implemented prior to practical 

completion of construction works or are outside the Project area 
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including re-instatement of the mountain bike trails prior to 
construction commencement; 

(f) Implementation programmes for planting and field reinstatement; 
and 

(g) Documentation of consultation undertaken required by Condition 
32.2 and the views and concerns expressed by this consultation.  

32.  Landscape Mitigation Planting Plan 
32.1 As part of the Urban Design and Landscape DWP a Landscape Mitigation 

Planting Plan (LMPP) shall be prepared by a suitably qualified landscape 
specialist and a suitably qualified arborist to manage landscape/visual 
mitigation planting. The LMPP shall include: 

(a) Plans that identify any vegetation to be retained, areas of 
landscape/visual mitigation planting and ecological enhancement 
planting required by condition 34. This shall include a schedule of 
the species to be planted including botanical name, average plant 
size at the time of planting, planting density and average mature 
height of each species; 

(b) Location-specific details of site preparation, planting, and 
maintenance operations; 

(c) Location specific details of site preparation weed and pest control 
measures, planting methodology, mulching, weed and pest control, 
replacement planting, and ongoing maintenance until 100% canopy 
closure is achieved (in the case of mass planted areas) in 
accordance with NZTA P39 Standard Specification (or subsequent 
document) for Highway Landscape Treatments; 

(d) Details of measures to be undertaken for topsoil and subsoil 
amelioration and management, to rehabilitate the soil profile so as to 
provide a viable growing medium for the areas to be planted, and for 
use on the berms; 

(e) Details of screening and enhancement planting to soften or 
naturalise adverse visual effects and visual enhancement of the 
route for road users and the surrounding visual catchment (including 
dwellings and public open space areas); 

(f) Plans and elevations showing screening and enhancement planting 
to soften or naturalise batter slopes, stormwater ponds, retaining 
walls MSE walls, bridges and acoustic fencing; 

(g) Selection of locally appropriate eco-sourced native plant species; to 
ensure that once established, the type of planting is such that it does 
not require specific ongoing maintenance; 

(h) The integration of cut and fill batters with existing topographical 
features; 

(i) Where practicable, including gentle grades and well-rounded profiles 
for batters, and shaping tops of cut batters for top soiling and 
grassing. 

(j) Maintenance and establishment requirements (see also Condition 
33.5); 

(k) Measures to minimise clearing work to preserve soil and any 
indigenous vegetation; 

(l) Measures to ensure the appropriate disposal of any clearance of 
invasive/noxious weeds; 

(m) Integration with the design of noise mitigation measures (such as 
noise fences) so that the combined measures can be implemented 
in a co-ordinated manner; and 

(n) How the Auckland Council Parks Department, the general public and 
mana whenua are to be communicated and liaised with on the 
management of the adverse effects relating to the removal of trees 
and vegetation. 
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32.2 Planting sites in the road corridor should be engineered to optimise 
planting success and long term performance, avoiding confining trees to 
compacted clay or road base. The planting sites should be engineered 
such that the newly planted trees have access to a sufficient volume of 
good quality un-compacted soil appropriate for the growing location and 
species selection. 

32.3 Any landscaping included under the Urban Design and Landscape DWP 
shall be implemented in accordance with this plan within the first planting 
season following the construction completion of the Murphys Road 
Corridor Project (or if staged – section of the project). If the weather in 
that planting season is unsuitable for planting, as determined by the 
Auckland Council Consent Monitoring officer (in consultation with the 
Auckland Council Parks Department), the landscaping shall instead be 
implemented at the first practicable opportunity thereafter. The next 
practicable opportunity shall be agreed by the Auckland Council Consent 
Monitoring officer. 

32.4 The landscaping shall be maintained by the Requiring Authority for a 
period of five (5) years for specimen street trees and for all other 
landscape planting. 

Ecological Management and Restoration 
33.  Ecological and Restoration DWP 

33.1 The Requiring Authority shall appoint a suitably qualified and experienced 
Ecologist (or Ecologists) to prepare an Ecological Management and 
Restoration DWP for each part (stage) of the project. The DWP shall be 
provided to the Auckland Council, at least 30 working days prior to Work 
commencing within the respective stage. The final Ecological 
Management and Restoration DWP must be provided to the appropriate 
Auckland Council representative prior to commencement of works. The 
purpose of the Ecological Management and Restoration DWP(s) is to: 

(a) Detail the ecological and arboricultural management and monitoring 
programme that will be implemented to appropriately manage effects 
on the environment during and after the construction phase of the 
Project; 

(b) Ensure that mitigation and any long-term effects are appropriately 
managed through monitoring, adaptive management and 
implementation of appropriate responses; 

(c) Document the permanent mitigation measures, including the 
restoration, management and maintenance of ecological and 
arboricultural mitigation, as well as the mechanisms for developing 
relevant mitigation and restoration plans for terrestrial and 
freshwater habitat; 

(d) Detail the Biodiversity Offset & Mitigation Package that will be 
implemented to offset significant adverse residual ecological and 
arboricultural impacts; and 

(e) Give effect to the ecological and arboricultural conditions of this 
designation. 

33.2 In designing and managing the construction of the Murphys Road 
Corridor Project and the potential for adverse effects on ecology, the 
Requiring Authority shall achieve the following outcomes: 
(a) Minimise adverse effects on areas of indigenous vegetation and 

habitat, habitat and wildlife within the Designation Footprint; 
(b) Remedy, mitigate or offset any unavoidable adverse ecological 

effects of the Project (in that order) in accordance with the 
conditions; and 

(c) In implementing the project the Requiring Authority shall comply with 
the Ecological Management and Restoration DWP. 
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33.3 The Ecological Management and Restoration DWP(s) shall include, but 
need not be limited to, details of the following: 
(a) The matters required by Condition 35; 
(b) The Lizard Management Plan (LMP) required by Condition 36. 
(c) The Bat Management Plan (BMP) required by Condition 37. 
(d) Identification of significant natural features (including species, 

habitats and ecosystems) within the designation; 
(e) Measures to avoid tree and ecological loss; 
(f) The means by which any vegetation clearance that is 

unavoidable will be undertaken; 
(g) The type, location and extent of mitigation planting to give 

effect to the Vegetation Conditions; 
(h) A comprehensive monitoring programme to be undertaken pre-

construction, during construction and post construction;. 
(i) Identification of additional offsetting opportunities if required, 

subject to post-construction monitoring required by Condition 
35.13(d); 

(j) Ecological thresholds which if breached will trigger adaptive 
management responses; 

(k) An outline of the adaptive management response process, 
including specific reference to the presence of threatened 
species and habitat loss; 

(l) A Tree Protection Plan with all measures required for working 
in proximity to trees to be retained within the Designation 
footprint and those immediately adjacent; and 

(m) Appropriate engineering and hydrological design to ensure that 
there are no adverse effects created as a result of any 
alteration of water flows or water availability that may affect the 
continuing health of trees inside or outside the Designation 
footprint. 

34.  Vegetation 
34.1 The Requiring Authority shall employ a suitably experienced ecologist 

('Nominated Ecologist) and a suitably experienced arborist (‘Nominated 
Arborist’) to, for the duration of the works, to supervise the implementation 
of the Ecological Management and Restoration DWP(s), including 
monitor, supervision and direct all works affecting or otherwise in close 
proximity to native vegetation and any exotic trees to be retained. 

34.2 Tree removal work must be undertaken outside of the main part of the 
bird breeding season (October-February inclusive) to avoid adverse 
effects on avifauna. Any tree removal works undertaken outside of this 
period, and particularly between March-May (end of bird breeding 
season), must trigger the use of a pre works survey carried out by a 
suitably competent ecologist. If birds  are found to be  nesting, the tree 
must be monitored until the  bird has moved on and/or chicks fledged, 
prior to felling. 

34.3 Prior to any site works commencing, a pre-commencement site meeting 
shall be held so that the conditions and Ecological Management and 
Restoration DWP(s) content pertaining to the native vegetation are 
explained by the nominated botanist to a representative of all contractors 
or sub-contractors who will be working on site within the close vicinity of 
that vegetation. 

34.4 The Requiring Authority shall minimise the amount of native vegetation 
that is cleared to the extent practicable. All vegetation clearance shall be 
undertaken in accordance with the measures set out in the Ecological 
Management and Restoration DWP(s). Special care shall be taken to 
minimise the loss of old growth native forest and trees at Murphy’s Bush 
to that which is absolutely necessary for the proposed works. To this end 
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no contractor’s yard or any other construction-related facility shall be 
located within the indigenous vegetation at Murphys Bush, and any 
necessary haul roads and crane platforms located within indigenous 
vegetation shall avoid significant native trees and shall be kept as narrow 
and small as practicable. 

34.5 The Requiring Authority shall clearly demarcate the extent of indigenous 
vegetation clearance prior to its removal, under the supervision of the 
nominated botanist. 

34.6 The Requiring Authority shall undertake mitigation planting to replace any 
native vegetation that is required to be removed as a result of 
construction activities, in accordance with the Ecological Management 
and Restoration DWP(s). This will be at a minimum ratio of 7:1 for 
kanuka-manuka scrub and 8:1 for mature native vegetation. 

34.7 All mitigation planting as part of this project must be protected by way of a 
binding covenant, consent notice or other suitable and effective legal 
mechanism. 

34.8 For a period of five (5) years following completion of construction, or until 
canopy closure, the Requiring Authority shall undertake weed control and 
management of all invasive plant pests (as defined by Auckland Council’s 
Regional Pest Management Strategy) within the vegetated areas of the 
designation and also within the mitigation planting areas for the Project. 
The methodology for weed control and management of all invasive plant 
pests within the vegetated areas shall be included in the Ecological 
Management and Restoration DWP(s). 

34.9 The Nominated Ecologist, in consultation with the Nominated Arborist, 
shall undertake an Ecological Monitoring Programme (EMP) prior to, 
throughout, and following the construction period, including monitoring of: 
(a) Any works within the vicinity of native vegetation that has the 

potential to impact on that vegetation; 
(b) The general health of native vegetation within the designation 

including soil condition monitoring to ensure good root 
environment for those trees beneath the bridging structures 
and monitoring of the vegetation communities present at 
Totara Park that may be affected by the designation; 

(c) Compliance with the clauses of Condition 35 by way of 
fortnightly inspections and reporting during the construction 
period; and 

(d) Post-construction monitoring of the effects of the project will be 
required for a period of five (5) years to determine any adverse 
effects and replace plants as required.  

34.10 If at any stage the monitoring results indicate adverse ecological effects 
greater than those anticipated by the project , this shall trigger an 
appropriate management response accordance with the Ecological 
Management and Restoration DWP(s). 

34.11 Any mitigation planting utilizing native plants shall use plants genetically 
sourced from the Manukau Ecological District where possible or otherwise 
shall use plants that have been genetically sourced from within the 
neighbouring Hunua Ecological District. 

35.  Lizard Management Plan 
35.1 A Lizard Management Plan (LMP) shall be submitted as part of the 

Ecological Management and Restoration DWP(s) required by Condition 
34. The objective of the LMP is to minimise lizard mortality resulting from 
construction of the Project and shall have the following objectives: 
(a) The population of each species of native lizard present on the 

site shall be maintained or enhanced, either on site or 
appropriately translocated; and 
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(b) The habitats on the site or at the translocation site post 
development support viable lizard populations for all species 
present pre-development. 

35.2 The LMP shall address the following (as appropriate): 
(a) Credentials and contact details of the ecologist/herpetologist 

who will implement the plan; 
(b) Details regarding obtaining the necessary Wildlife Act 1953 

permits; and 
(c) Timing of the implementation of the LMP. 

35.3 The LMP shall also include, but not be limited to, details of search 
methods to be implemented within the project footprint for identifying 
arboreal and ground-dwelling lizards prior to any vegetation clearance in 
the vicinity. Specifically, the LMP must include the following information: 
(a) Description of the relocation site; 
(b) Any protection mechanisms (if required) to ensure the 

relocation site is maintained (e.g.) covenants, consent notices 
etc; 

(c) A description of methodology for survey, trapping and 
relocation of lizards rescued including but not limited to: 
salvage protocols, relocation protocols, nocturnal and diurnal 
capture protocols, supervised habitat clearance/transfer 
protocols; artificial cover object protocols, and opportunistic 
relocation protocols. Capture techniques should be determined 
by the consulting herpetologist and detailed within the LMP; 

(d) The LMP must implemented outside of the winter months of 
June, July and August due to low lizard detectability during the 
colder months; 

(e) Methodology for minimising lizard mortality resulting from 
construction works associated with the project; 

(f) Mechanisms for re-establishing affected lizard habitat within 
the corridor of works including provision for additional refugia, 
if required e.g. depositing salvaged logs, wood particles or 
debris for newly released skinks that have been rescued; 

(g) Locations for the potential release of lizards, including details 
on any weed and pest management to ensure the relocation 
site is maintained as appropriate habitat; 

(h) The methodology for any post-vegetation clearance capture of 
lizards; and 

(i) The methodology for captive management of lizards. 
35.4 A suitably qualified and experienced ecologist/herpetologist to oversee 

the implementation of the LMP shall certify that the works have been 
carried out according to the approved LMP within two weeks of 
completion of the vegetation clearance works. 

35.5 Upon completion of works, all findings resulting from the implementation 
of the Lizard Management Plan shall be recorded on an Amphibian and 
Reptile Distribution Scheme (ARDS) Card and sent to the Department of 
Conservation. A copy shall be sent to the Auckland Council Team Leader 
(Central/South) Biodiversity. 

36.  Bat Management Plan 
36.1 A Bat Management Plan (BMP), prepared and implemented by a qualified 

bat ecologist, shall be submitted as part of the Ecological Management 
and Restoration DWP(s). The objective of the BMP is to minimise bat 
mortality resulting from construction of the Project. The BMP shall include, 
but not be limited to: 
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(a) Details of searching methods to be implemented within the project 
footprint for identifying bat roost trees prior to any vegetation 
clearance in the vicinity; 

(b) Mechanisms to avoid felling of active bat roost trees where 
practicable and minimising where practicable bat mortality resulting 
from construction works associated with the project. 

(c) Details on the appropriate procedure to follow in the event of finding 
alive, dead or injured bats must be included in the BMP. These 
should be based on recommendations from the Department of 
Conservation (DOC); and 

(d) Details on appropriate lighting to be incorporated into the project 
design, based on best-practice methodology for minimising effects 
on bat populations. 

36.2 Trees that may contain bats ideally should not be removed from May – 
October when bats are hibernating or torpid nor during November-
January which is the breeding season for long-tailed bats. Where trees 
need to be felled in these periods the following methodology will be 
applied: 
(a) All trees to be removed within the designation footprint must be 

clearly marked. Each tree to be removed should be monitored 
overnight (ensuring sampling at dusk and dawn) via an ABM, 
for a minimum of 5 days, during which time the dusk 
temperature must remain above 7°C; and 

(b) If bat activity is recorded, tree felling in the area shall not 
proceed until such activity ceases. Should this take longer than 
three days, Auckland Council and DOC shall be informed and 
the appropriate procedure from the BMP shall be implemented. 

37.  Contamination DWP 
37.1 A Detailed Site Investigation covering the areas of potential contamination 

identified in AECOM’s Contaminated Land Assessment – Redoubt Road/ 
Mill Road Corridor (October 2014) shall be undertaken in accordance with 
the Ministry for the Environment’s Contaminated Land Management 
Guideline Number 1: Reporting on Contaminated Sites in New Zealand 
(Revised 2011), and Guideline Number 5: Site Investigation and Analysis 
of Soils (Revised 2011). If the designation is to be given effect to in part 
(staged), then the site investigation shall only relate to those areas of 
potential contamination identified in the Contaminated Land Assessment 
within that stage. 

37.2 A Contamination DWP shall be prepared to manage the adverse effects 
relating to contaminated land during the construction of the Murphys 
Road Corridor Project. If the designation is to be given effect to in part 
(staged), the DWP need only relate to that part (stage). 

37.3 The objective of the Contamination DWP is to avoid, remedy or mitigate 
the adverse effects of construction on human health and environmental 
impacts which may result from the disturbance of contaminated materials 
during construction. 

37.4 To achieve the above objective the following shall be included in the 
Contamination DWP and implemented as required: 
(a) A report detailing the outcomes of the Detailed Site 

Investigation required by Condition 38.1. 
(b) A health and safety plan that addresses: 

(i) Worker safety in relation to hazardous substances; and 
(ii) Worker training with regard to handling hazardous 

substances, identifying potentially contaminated soil / material, 
and notification procedures for discovery of contamination; 
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(iii) Procedures for how erosion and sediment control measures 
will manage the effects caused by the removal of 
contaminated soil/material. The procedures must also be set 
out in the erosion and sediment control plans required under 
condition 19.1(b); 

(iv) Procedures for how stormwater, dust, and odour control 
measures will manage the effects caused by the removal of 
contaminated soil / material; 

(v) Procedures for site characterisation, contaminated soil 
classification, management and disposal of contaminated soil 
/ material; 

(vi) Where any trenches/excavations during civil works are to be 
sealed as a result of contamination and how this is to be 
recorded; 

(vii) How and which work areas are to be restricted to authorised 
personnel only and procedures to limit the presence of ignition 
sources in these areas (e.g. no smoking within or adjacent to 
construction area, no welding or open flames near areas with 
high concentrations of hydrocarbon contamination); 

(viii) Procedures for the monitoring and management of the 
removal of contaminated soil / material by a suitably qualified 
environmental specialist including onsite monitoring of soil, 
surface water and groundwater quality during construction to 
ensure that waste is properly classified in order to minimise 
the risk to site workers, the public and the environment; 

(ix) How the placement of re-used contaminated soil / material will 
be recorded and tracked; 

(x) Where areas for stockpiling and storing contaminated soil / 
material will be established on the construction site and the 
procedures for managing the containment of the contaminated 
soil / material in these areas; and 

(xi) Cross references to the specific sections in the Stakeholder 
Engagement Plan which detail how the general public are to 
be communicated with on the management of the adverse 
effects relating to the removal of contaminated soil / material. 

38.  Air Quality DWP 
38.1 An Air Quality DWP shall be prepared to avoid, remedy or mitigate the 

adverse effects on air quality during the construction of the Murphys Road 
Corridor Project or any part of it (if staged).  

38.2 The objective of the Air Quality DWP is to detail the best practicable 
option to avoid dust and odour nuisance being caused by construction 
works and to remedy any such effects should they occur. 

38.3 To achieve the above objective measures shall be included in the Air 
Quality DWP that, so far as practicable, seek to: 
(a) Reduce the odour, dust or fumes arising as a result of 

construction of the project at any point within 100 m that 
borders a highly sensitive air pollution land use; and 

(b) Ensure that the 24-hour average concentration, measured 
midnight to midnight, of Total Suspended Particulate (TSP) at 
any point within 100 m of the designation boundary that 
borders a highly sensitive air pollution land use does not 
exceed 80 micrograms per cubic metre (μg/m³). 

38.4 The Air Quality DWP shall, as a minimum, address the following: 
(a) Description of the works, anticipated equipment/processes and 

durations; 
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(b) Periods of time when emissions of odour, dust or fumes might 
arise from construction activities; 

(c) Identification of highly sensitive air pollution land uses likely to 
be adversely affected by emissions of odour, dust or fumes 
from construction activities; 

(d) Methods for mitigating dust emitted from construction yards, 
haul roads, stock- piles and construction site exits used by 
trucks, potentially including the use of vacuum sweeping, 
watersprays or wheel washes for trucks; 

(e) Methods for mitigating odour that may arise from ground 
disturbing construction activities; 

(f) Methods for maintaining and operating construction equipment 
and vehicles in order to seek to minimise visual emissions of 
smoke from exhaust tailpipes; 

(g) Methods for undertaking and reporting (to council) on the 
results of daily inspections of construction activities that might 
give rise to odour, dust or fumes; 

(h) Methods for monitoring and reporting (to council) on the state 
of air quality during construction, including Total Suspended 
Particulate, wind speed, wind direction, air temperature and 
rainfall; 

(i) Procedures for maintaining contact with stakeholders, notifying 
of proposed construction activities and handling complaints 
about odour, dust or fumes; 

(j) Construction operator training procedures on mitigation of 
odour, dust or fumes; and 

(k) Contact numbers for key construction staff, staff responsible 
for managing air quality during construction and council 
officers. 

Specific Design Requirements 
39.  Condition 39  

39.1 Provision shall be made where it is safe and practicable for an effective 
means of separation between the carriageway and cyclists along the 
entire length of the corridor. Options to consider may include the use of 
planted or raised medians and the reconfiguration of the road cross 
section such that the lighting column/street tree planting berm is located 
between the carriageway and cycleway. 

39.2 Provision shall be made for pedestrian-friendly crossing points at 
appropriate, safe and practicable locations where the corridor is bounded 
on both sides by Urban / Future Urban land. Options to consider are to 
include the introduction of pedestrian refuges, contrasting carriageway 
paving materials to reinforce pedestrian priority, and footbridges (where 
pedestrian crossovers cannot be integrated into signalised intersections). 
Where pedestrian crossing points are at-grade with the cycle lane it 
should be ensured that safety for pedestrians and cyclists and the 
operation of the cycle lane are not compromised. 

39.3 All stormwater wetlands are to be designed in collaboration with a 
landscape architect. The stormwater wetland designs are to be submitted 
as part of the Urban Design and Landscape DWP required by condition 
31.2. 

39.4 For Murphys Road, stormwater infrastructure, where practicable shall be 
located within the road reserve, adopt water sensitive design principles in 
accordance with the Proposed Auckland Unitary Plan Stormwater 
Management Area Flow 1 requirements any relevant Network Discharge 
Consent and the Stormwater Code of Practice. 
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Operational Traffic Noise 
40.  Condition 40 

40.1 For the purposes of Conditions 41–53 the following terms will have the 
following meanings:BPO – means the Best Practicable Option. 
(b) Building-Modification Mitigation – has the same meaning as in 

NZS 6806:2010. 
(c) Habitable Space – has the same meaning as in NZS 

6806:2010. 
(d) Noise Assessment - means the Road-traffic Noise Assessment 

Report in accordance with Condition 42. 
(e) Noise Criteria Categories – means the groups of preference for 

time-averaged sound levels established in accordance with 
NZS 6806:2010 when determining the BPO mitigation option, 
i.e. Category A – primary noise criterion, Category B – 
secondary noise criterion and Category C  internal noise 
criterion. 

(f) NZS 6806:2010 – means New Zealand Standard NZS 
6806:2010 Acoustics – Road- traffic noise – New and altered 
roads. 

(g) PPFs - has the same meaning as in NZS 6806:2010 for the 
purpose of the preparation of the Noise Assessment. Once a 
Noise Assessment has been prepared in accordance with 
Condition 42, PPFs means only the premises and facilities 
identified in green, orange or red in the Noise Assessment. 

(h) Structural Mitigation – has the same meaning as in NZS 
6806:2010. 

41.  Condition 41  
41.1 The Requiring Authority shall appoint a suitably qualified acoustics 

specialist to confirm the indicative BPO mitigation options set out in the 
Noise and Vibration Assessment (dated 19 March 2015) in Attachment 3 
of the Response to Feedback to Council. No later than 6 months prior to 
construction starting for a project stage, the Requiring Authority shall 
submit to the Council a Road-traffic Noise Assessment Report (‘Noise 
Assessment’) detailing the assessment process, ‘Selected Options’ for 
noise mitigation, and the Noise Criteria Categories for all PPFs (‘Identified 
Categories’) that achieve, at a minimum, the same Noise Criteria 
Categories as for the indicative BPO mitigation options of the Noise and 
Vibration Assessment (dated 19 March 2015). The Requiring Authority 
shall implement the Selected Options for noise mitigation identified in the 
Noise Assessment as part of the Project, in order to achieve the Identified 
Categories where practicable, subject to Conditions 43 – 53 below. 

41.2 The Noise Assessment shall only consider those PPF’s existing on the 
date the Notice of Requirement was served on Auckland Council (24 
October 2014). 

42.  Condition 42  
42.1 The design of the Structural Mitigation or building mitigation measures in 

the Selected Options (the ‘Detailed Mitigation Options’) shall be 
undertaken by a suitably qualified acoustics specialist prior to construction 
of the Project, and, subject to Condition 44, shall include, as a minimum, 
the following: 

(a) Building modification or structural mitigation measures (such as 
noise fences) in accordance with the Noise Assessment; and 

(b) Low-noise road surfaces materials on the carriageways of the 
Project, except where not practicable for engineering or safety 
reasons, in accordance with the Noise Assessment. 
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43.  Condition 43 
43.1 Where the design of the Detailed Mitigation Options identifies that it is not 

practicable to implement a particular Structural Mitigation measure in the 
location or of the length or height included in the Selected Options either: 
(a) if the design of the Structural Mitigation measure could be 

changed and would still achieve the same Identified Category 
or Category B at all relevant PPFs, and a suitably qualified 
specialist certifies to the Council that the changed Structural 
Mitigation would be consistent with adopting the BPO in 
accordance with NZS 6806:2010, the Detailed Mitigation 
Options may include the changed mitigation measure; or 

(b) if changed design of the Structural Mitigation measure would 
change the Noise Criteria Category at any relevant PPF from 
Category A or B to Category C, but the Council confirms that 
the changed Structural Mitigation would be consistent with 
adopting BPO in accordance with NZS 6806:2010, the 
Detailed Mitigation Options may include the changed mitigation 
measure. 
 

44.  Condition 44 
44.1 The Detailed Mitigation Options shall be implemented prior to completion 

of construction of the Project stage, with the exception of any low-noise 
road surfaces, which shall be implemented within 12 months of 
completion of construction. 
 

45.  Condition 45 
45.1 Prior to construction of the Project stage, a suitably qualified acoustics 

specialist shall identify those PPFs which following implementation of all 
the Structural Mitigation included in the Detailed Mitigation Options are 
not in Noise Criteria Categories A or B and where the internal noise level 
would be greater than 45 dB LAeq(24h) (‘Category C Buildings’). For 
these Category C Buildings, Building Modification Mitigation may be 
required to achieve 40 dB LAeq(24h) inside habitable spaces. 
 

46.  Condition 46 
46.1 Prior to commencement of construction of the Project stage in the vicinity 

of a Category C Building, the requiring authority shall write to the owner of 
each Category C Building seeking access to such building for the purpose 
of measuring internal noise levels and assessing the existing building 
envelope in relation to noise reduction performance. 
 

46.2 If the owner(s) of the Category C Building approves the Requiring 
Authority’s access to the property within 12 months of the date of the 
Requiring Authority’s letter (sent pursuant to Condition 47.1), then no 
more than 12 months prior to commencement of construction of the 
Project, the Requiring Authority shall instruct a suitably qualified acoustics 
specialist to visit the building to measure internal noise levels and assess 
the existing building envelope in relation to noise reduction performance. 
 

47.  Condition 47 
47.1 Where a Category C Building is identified, the Requiring Authority shall be 

deemed to have complied with Condition 47 above where: 
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Number 

Condition 

(a) The Requiring Authority (through its acoustics specialist) has 
visited the building; or 

(b) The owner of the Category C Building approved the Requiring 
Authority’s access, but the Requiring Authority could not gain 
entry for some reason (such as entry denied by a tenant); or 

(c) The owner of the Category C Building did not approve the 
Requiring Authority’s access to the property within the time 
period set out in Condition 47.2 including where the owner(s) 
did not respond to the Requiring Authority’s letter (sent 
pursuant to Condition 47.1 within that period)); or 

(d) The owner of the Category C Building cannot, after reasonable 
enquiry, be found prior to completion of construction of the 
Project. 

 
If any of (b) to (d) above apply to a particular Category C Building, the Requiring 
Authority shall not be required to implement any Building-Modification Mitigation 
at that Category C Building. 
 

48.  Condition 48 
48.1 Subject to Condition 48, within six months of the assessment required 

under Condition 47.2 the Requiring Authority shall give written notice to 
the owner of each Category C Building: 
(a) Advising of the options available for Building-Modification 

Mitigation to the building; and 
(b) Advising that the owner has three months within which to 

decide whether to accept Building- Modification Mitigation for 
the building, and if the Requiring Authority has advised the 
owner that more than one option for Building-Modification 
Mitigation is available, to advise which of those options the 
owner prefers 
 

49.  Condition 49 
49.1 Once an agreement on Building-Modification Mitigation is reached 

between the Requiring Authority and the owner of an affected building, 
the mitigation shall be implemented (including the Requiring Authority 
obtaining any third party authorisations required to implement the 
mitigation) in a reasonable and practical timeframe agreed between the 
Requiring Authority and the owner. 
 

50.  Condition 50 
50.1 Subject to Condition 48, where Building-Modification Mitigation is 

required, the Requiring Authority shall be deemed to have complied with 
Condition 50 above where: 
 
(c) The Requiring Authority has completed Building-Modification 

Mitigation to the Category C Building; or 
(d) The owner of the Category C Building did not accept the 

Requiring Authority’s offer to implement Building- Modification 
Mitigation prior to the expiry of the timeframe stated in 
Condition 47.2 above (including where the owner did not 
respond to the Requiring Authority within that period); or 

(e) The owner of the Category C Building cannot, after reasonable 
enquiry, be found prior to completion of construction of the 
Project. 
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51.  Condition 51 
51.1 The Requiring Authority shall manage and maintain the Detailed 

Mitigation Options to ensure that, to the extent practicable, those 
mitigation measures retain their noise reduction performance. 
 

52.  Condition 52 
52.1 No more than 6 months after the final road surface required by Condition 

45 has been laid, on the Project stage, the Requiring Authority shall 
appoint a suitably qualified acoustics specialist to undertake monitoring of 
operational noise at a minimum of 2 locations per project stage (minimum 
of 5 locations in total along the entire Project length)  to confirm that 
operational noise levels from the Project meet the noise criteria categories 
set out in the Noise Assessment. Results of the surveys shall be adjusted 
for traffic volume in the design year. If the adjusted results of the surveys 
show that PPFs receive noise levels in a noise criteria category that is 
greater than set out in the Noise Assessment (e.g. from Category A to 
Category B), the Requiring Authority shall carry out mitigation to attenuate 
the noise generated by the Project to within the category levels specified 
in the Noise Assessment. 

Advice Notes 

 AN1 
The Requiring Authority is required to submit an application to Heritage New 
Zealand for an archaeological authority to modify or destroy the whole or any part 
of any archaeological site or sites within a specified area of land, whether or not a 
site is a recorded archaeological site (Heritage New Zealand Pouhere Taonga 
Act 2014 Section 44(a)) in advance of earthworks commencing in the area where 
the archaeological site is located within the proposed corridor. An Authority would 
establish procedures to ensure that for any archaeological remains affected by 
the project would be investigated or recorded to recover information relating to 
the history of the area. 
In the event of unanticipated archaeological sites, taonga (artefacts) or koiwi 
(human remains) being uncovered the Requiring Authority shall cease activity in 
the vicinity until it has the relevant approvals, and consulted with the Heritage 
New Zealand and relevant iwi interests. 

 AN2 
The Requiring Authority will need to acquire the relevant property interests in land 
subject to the designation before it undertakes any works on that land pursuant to 
the designation. That may include a formal Public Works Act 1981 land 
acquisition process. It is acknowledged that property rights issues are separate 
from resource management effects issues and that the resolution of property 
issues may be subject to confidentiality agreements between the Requiring 
Authority and the relevant landowners. 

 AN3 
 
Prior to construction if Network Utility Operators are carrying out works that do not 
require prior written consent of the Requiring Authority in accordance with 
Condition 5 of this designation, they must carry out those works in accordance 
with the Corridor Access Request (CAR) Process (as set out in Part 4 of the 
National Code of Practice for Utility Operators’ Access to Transport Corridors 
2011) where that process applies to the works being carried out. 
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 AN4 
 
Under section 176 of the RMA no person may do anything in relation to the land 
subject to the designation that would prevent or hinder the Murphys Road 
Corridor Project without the written approval of the Requiring Authority. 

 AN5 
Some of the land is subject to existing designations. Nothing in these 
designation conditions negates the need for the Requiring Authority 
to adhere to the provisions of section 177 of the RMA. 
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