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Tracked changes = amendments proposed by Auckland Council in response to the RFI requesting 
comments from the EPA 

Deleted: Red text = amendments proposed by Precinct 
Properties New Zealand Limited to address comments 
received from invited parties.
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Conditions 

Under clause 18 Schedule 5 of the FTAA and sections 108 and 108AA of the RMA, 

these consents are subject to the following conditions: 

Definitions 

“AMP” means Asbestos Management Plan; 

“ASP” means Active Surveillance Plan; 

“AT” means Auckland Transport; 

“AUP (OP)” means the Auckland Unitary Plan (Operative in Part);  

“BPO” Best Practicable Option has the same meaning as defined in the Resource 

Management Act 1991; 

“CAR” means Corridor Access Request; 

“CLG” means Community Liaison Group; 

“ChTMP” means Chemical Treatment Management Plan 

“CMP” means Construction Management Plan; 

“CNVMP” means Construction Noise and Vibration Management Plan; 

“Consent Holder” means Precinct Properties Limited or its successor in title; 

“Council” means the Auckland Council and for the purpose of compliance with the 

conditions of consent means the Council’s monitoring officer unless otherwise specified. 

“CSMP” means Contaminated Site Management Plan;  

“CTMP” means Construction Traffic Management Plan;  

“DMP” means Dust Management Plan; 

“EPA” means Engineering Plan Approval; 

“ESCMP” means Erosion and Sediment Control Management Plan; 

“FBMP” means Flood Barrier Management Plan; 

“FTAA” means the Fast-track Approvals Act 2024; 

“GD05” means the Council’s Guideline Document 005 ‘Erosion and Sediment Control 

Guide for Land Disturbing Activities in the Auckland Region’; 

“GSMCP” means Groundwater and Settlement Monitoring and Contingency Plan; 

“HPUDOMP” means Hotel Pick Up and Drop Off Management Plan; 

“HNZPT” means Heritage New Zealand Pouhere Taonga;  

“HSMP” means Hazardous Substances Management Plan; 

“MASAP” means Managed Access Service Arrangement Plan; 

“NES:CS” means National Environmental Standard for Managing Contaminants in Soil; 

“OWMP” means Operational Waste Management Plan;  

“RMA” means the Resource Management Act 1991; 
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“SLMP” means Servicing and Loading Management Plan; 

“SQEP” means Suitably Qualified and Experienced Person;“SQGEP” means Suitably 

Qualified Geotechnical Engineering Professional; 

“SSCWP” means Site-Specific Construction Waste Plan; 

“Viaduct Streets” means the public roads within the Viaduct annotated in yellow within 

Attachment 3. 

General conditions 

These conditions apply to all resource consents including LUC60460865, DIS60460866 

and WAT60460867: 

Activity in Accordance with Application 

1. The consent holder must undertake the works in general accordance with the 

application formally received by the Environmental Protection Authority on 18 

December 2025, and the following documents. In the event that any of the provisions of 

the following documents conflict with the requirements of these conditions of consent, 

these conditions of consent must prevail. 

a. Application form, Statutory Analysis and Assessment of Environmental 

Effects prepared by Barker & Associates Ltd titled “Downtown Carpark Site 

Development” and dated 18 December 2025; 

b. The reports listed at Attachment 1; and 

c. The plans listed at Attachment 2.  

Lapse of Consent 

2. In accordance with section 87(2)(b)(ii) and clause 26, Schedule 5 of the Fast-track 

Approvals Act 2024, this consent lapses ten (10) years after the date it commences 

unless the consent is given effect to within that ten-year period. 

Monitoring Deposit 

3. The consent holder must pay the Council an initial consent compliance monitoring 

charge of $5,000.00 (inclusive of GST), plus any further monitoring charge or charges 

to recover the actual and reasonable costs incurred to ensure compliance with the 

conditions attached to these consents. 

Advice Note: 

The initial monitoring deposit is to cover the cost of inspecting the site, carrying out 

tests, reviewing conditions, updating files, etc., all being work to ensure compliance 

Deleted: ¶

Commented [SW1]: As per recommended updates to 
Geotechnical conditions, circa condition 91.  

Deleted: .

Deleted:  7 November 2025

Deleted: 1,170

Commented [SW2]: Given the scale of the 
development, the potential for staged lodgement of 
documents, this initial consent monitoring charge is 
recommended at this amount.  
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with the resource consents. In order to recover actual and reasonable costs, monitoring 

of conditions, in excess of those covered by the deposit, will be charged at the relevant 

hourly rate applicable at the time. The consent holder will be advised of the further 

monitoring charge. Only after all conditions of the resource consents have been met, 

will the Council issue a letter confirming compliance on request of the consent holder. 

Community Liaison Group 

4. Within two months of the grant of consent the consent holder must invite the listed 

parties in condition 5 to establish a Community Liaison Group (CLG), and, if any of the 

invited parties accept that invitation, must hold the first meeting in accordance with 

condition 6. 

5. The consent holder must invite each of the following parties to have a representative 

on the CLG: 

a. Auckland Council; 

b. The appointed construction company for the Project; 

c. M Social (196-200 Quay Street, Auckland Central); 

d. Body Corporate 199380 Sebel (Sebel) (85-89 Customs Street West, 

Auckland Central) and Accor Australia & New Zealand Hospitality Pty 

Limited; 

e. Docklands Management Limited (representing Princes Wharf entities); 

f. Quattro RE Limited as Trustee for ATT NZ1 (Kyndryl Tower); and 

g. Viaduct Harbour Holdings Limited;. 

h. Piccadilly Trustee Limited (22 Fanshawe Street, Auckland Central); and 

i. Mornington Trustee Limited (30-36 Fanshawe Street, Auckland Central). 

6. Invitations for the first CLG meeting must be sent by post and email at least 15 working 

days prior to the first meeting, requesting advice as to whether the invited parties wish 

to attend the first meeting, their nominated attendee(s) and if they have an ongoing 

interest in attending future CLG meetings. If any invited party declines to be involved in 

the meetings (including those not responding after reasonable attempts to contact 

them), either from commencement or subsequently, then subsequent meetings may 

progress for the balance of the Project without further notice to those parties who by 

absence elected not to be involved in the CLG. 

7. The objectives of the CLG are to: 
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a. Provide a means for all parties to give and receive regular updates on 

progress with the construction of the Project (including demolition); 

b. Provide a regular forum through which information about the construction of 

the Project can be provided by the consent holder; 

c. To brief the parties on any minor changes to Management Plans that may have 
been approved by Council separate to the CLG process; 

d. Provide a process for providing weekly updates on upcoming works that may 

generate high levels of noise and vibration and to ensure that there is a 

process established for the parties to liaise with each other and schedule 

their activities to minimise the effects. This may include: 

(i) Receivers of noise conveying the days and times when they have a 

high or low sensitivity to construction noise and vibration to enable the 

consent holder to plan high noise or vibration works; or 

(ii) The consent holder advising that they are planning high noise or 

vibration works and liaising with the receivers to schedule the works in 

a way that minimises the effects; 

e. Enable opportunities for concerns and issues to be reported to the consent 

holder and responded to by the consent holder; and 

f. Enable parties the opportunity to provide input into the development and 

content of the following Management Plans (and any subsequent changes 

to those documents once certified) in accordance with the procedure outlined 

in Conditions 11 to 20; 

(i) Construction Management Plan (CMP); 

(ii) Construction Traffic Management Plan (CTMP); 

(iii) Construction Noise and Vibration Management Plan (CNVMP);     

(iv) Dust Management Plan (DMP); and 

(v) Groundwater and Settlement Monitoring and Contingency Plan 

(GSMCP).  

8. The consent holder must: 

a. Arrange a regular CLG meeting to be held every 2 months on the same day 

of the week, (unless a different frequency is otherwise agreed with the CLG). 

Records of each meeting must be provided to Council on request. 

Commented [SW3]: This is suggested to ensure that 
the operation of the CLG is conducted in open and free 
sharing of information.  



DOWNTOWN CARPARK SITE DEVELOPMENT - CONDITIONS OF CONSENT 
 

BUN60460864, LUC60460865, DIS60460866 and WAT60460867 

 

6  

b. Provide information by email with confirmed delivery receipt at least 5 

working days in advance of the meeting at which that information is to be 

discussed. 

c. Provide reasonable administrative support for the CLG including: 

(i) Organising meetings at a local venue; 

(ii) Inviting all members of the CLG to meetings by email and post at least 

10 working days before that meeting is to be held. 

d. Consult with the CLG on the development and content of the Management 

Plans listed in condition 7e for review and feedback by the CLG, and must 

consider any feedback received and provide reasons for any feedback not 

incorporated into the final version of the plan(s). The consent holder must 

provide the CLG at least 15 working days within which to provide feedback. 

e. Provide details of and consult with the CLG regarding any amendments being 

proposed to any of the Management Plans listed in condition 7e. This 

includes amendments that are being sought by certification from the Council,  

f. Provide an update at least every 2 months (or as otherwise agreed by the 

CLG) during construction of the Project setting out associated compliance 

with the consent conditions and any other relevant requirements of the 

Management Plans in Condition 7e including responses to compliance 

concerns raised by CLG members at the previous meeting. 

g. Respond to all reasonable issues/queries/requests raised by the CLG and 

advise how their issues/queries/requests have been resolved and if not 

resolved, the reasons why. The speed of the response must be proportionate 

to the urgency of the matter as determined by the CLG. 

h. Have a representative attend and chair all CLG meetings. 

i. Provide a copy of the minutes of the CLG meetings to all CLG members 

within 5 working days of each meeting.  

j. Provide a Project contact for assistance for the purpose of lodging complaints 

as specified in these conditions. 

k. To keep a Complaints register that must be submitted to the Council on 

request. 

9. The consent holder must continue to operate the CLG until construction works are 

completed on the site (including associated infrastructure), and Council sign-off has 

Commented [SW4]: Suggested to enable any 
specialist representing any party to have the information 
shared to enable preparation.  

Deleted: 0

Commented [SW5]: It is suggested that 15 working 
days be given to enable specialist feedback / input to be 
obtained, coordinated and preparation for the meeting. 
This includes for all members of the CLG who may be 
represented by various specialists and matters that will 
be regularly discussed.  

Deleted:  

Commented [SW6]: This is recommended for clarity, if 
for any reason an updated is being produced, that 
should also be consulted on with the CLG. 

Deleted: must continue 
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been provided confirming that all construction-related consent conditions have been 

met.  However, in the event that all the members of the CLG agree, or there are three 

(3) meetings in a row where three (3) or less CLG members attend (with the exception 

of M Social, (meaning if M Social wish to continue as the sole CLG member, then the 

meetings must continue), the consent holder may disestablish the CLG upon written 

notice to its members. In such event, the conditions relating to the CLG shall cease to 

apply. 

Princes Wharf access 

9A. The consent holder must not cause: 

a. The right-turn lane from Quay Street into Princes Wharf and the left-turn from 

Princes Wharf to be closed during the demolition and construction phases of 

the Project, in a physical capacity; and/or 

b. The access to and from Princes Wharf via the lower Hobson Street flyover 

to be closed during the demolition and construction phases of the Project, in 

a physical capacity. 

9B.  An exception to the requirements of condition 9A. is to ensure public safety is provided 

for during the demolition / removal of the Lower Hobson Street Pedestrian Overbridge 

(scheduled to occur over a single weekend), which could result in some impacts on 

access into Princes Wharf.  The ability to turn right into Princes Wharf must be 

maintained throughout those works.  In determining an appropriate weekend to 

undertake the removal of the Lower Hobson Street Pedestrian Overbridge, the Consent 

Holder must engage with Docklands Management Limited to coordinate those works 

on a weekend that avoids, as far as practicable, cruise ship arrivals / docking at Princes 

Wharf. 

Viaduct Harbour access 

9C. The consent holder must not close the left-turn access from Sturdee Street into 

Customs Street West throughout the demolition and construction phases of the Project, 

in a physical capacity. 

Management Plans 

10. Conditions 11 to 20 apply to all Management Plans required by these conditions. 

11. Management Plans must be prepared by a Suitably Qualified and Experienced 

Person(s) (SQEP).    

12. Management Plans must be submitted to the Council for certification in writing. 

Commented [SW7]: This is recommended to provide 
clarity - this appears to be the intent when reading the 
comment below provided by Barker and Associates: 
 
Commented [B&A10]: An exception is provided for M 
Social to address concerns raised by MCK of the high 
likelihood of being the only remaining CLG member and 
affected party seeking engagement and the need for the 
CLG to remain in place for that  

Deleted: is

Deleted: anticipated 

Commented [SW8]: The Council raises to the Panel’s 
attention that this condition may preclude any works 
being carried out by the Applicant / Consent Holder with 
respect of Wastewater Option 1a. As noted in the 
Watercare Memo (dated 23 April 2026), the expectation 
is that the works be carried out by the Applicant to 
ensure that the effects of the development on the 
network are mitigated.  

Commented [SW9R8]: Refer also to Auckland 
Transport comment:  
 
Commented [NS3]: Potentially affect one of the 
intended wastewater extension options, however there 
is no concern with this from AT’s perspective assuming 
that there is no conflict with the intended infrastructure 
extension option. Notwithstanding this position, having 
discussed this further with AC we understand that the 
infrastructure required to reasonably service the 
development cannot be unbundled as part of the scope 
of this application. This is supported by AT and for the 
reasons outlined within our memo dated 29th April 2026 
failure to properly consider any resulting impacts of the 
required wastewater / stormwater options may have 
material impacts upon the transport network, noting the 
extent of road closure(s) may be greater than what has 
already been assessed. Consequently, the 
amendments undertaken by the applicant’s team have 
sought to delete all construction related matters arising 
from such works from the CTMP / CMP conditions 
below. In principle, the amendments provided as part of 
the earlier memorandum prepared by AT was to act 
somewhat as a stopgap at compliance stage to ensure 
that further information was provided to understand 
whether any cumulative impacts would arise from the 
construction activities already assessed with any 
additional works required to facilitate the development. 
There is a very possible scenario in which the 
reasonableness of the details, principles, and objectives 
of the CTMP condition may be impacted if the extent of 
any construction related activities is different by 
comparison to what has been reviewed to date.  
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Management Plans must be submitted at least 20 working days prior to the 

Commencement of Construction (as applicable) unless otherwise specified in the 

conditions. The certification process must be limited to confirming that the Management 

Plan has been prepared in accordance with the relevant condition(s) and will achieve 

the objectives and principles of the Management Plan. 

13. Management Plans may be submitted in parts or in stages to address particular 

activities or to reflect a staged implementation of the Project, and when provided in part 

or for a stage must  be submitted at least 20 working days prior to Commencement of 

Construction (as applicable) of that part or stage unless otherwise specified in the 

conditions. Management Plans submitted must clearly show the linkage with plans for 

adjacent stages and interrelated activities. 

Advice Note:   

Under Condition 24, the consent holder is required to address in the CMP construction 

works programming, including confirmation of the proposed staging and sequence of 

construction of the Project. 

14. Where consultation on a Management Plan is required by a condition of these consents 

including any change to a Management Plan contemplated by Conditions 16 and 17, 

the consent holder must provide the following to the Council when submitting the 

Management Plan for certification: 

a. A summary of consultation during preparation of the Management Plan; 

b. Any feedback on the proposed text of the Management Plan from the party 

or parties that the condition (including conditions 7 and 8) requires 

consultation with; and  

c. A response to that feedback indicating the matters that were not incorporated 

into the text of the Management Plan submitted for certification and the 

reasons why.  

15. Should the Council refuse to certify a Management Plan, or a part or stage of a 

Management Plan, in accordance with Conditions 11, 12 and 13 above, the consent 

holder must submit a revised Management Plan for certification as soon as practicable 

but no later than 20 working days of receipt of the council’s written refusal to certify.  

The certification process must follow the same procedures as outlined in Condition 12 

above. 

16. Any certified Management Plan may be amended if necessary to reflect any minor 

changes in design, construction methods or management of effects. Any amendments 

Deleted: shall

Commented [SW10]: For clarity links back to the CLG 

Commented [SW11]: Refer to Condition 11 otherwise 
the Council cannot refuse a plan not prepared by an 
SQEP. 

Commented [SW12]: Open ended is not helpful when 
the Council is dealing with a complainant. Where 
progress is demonstrated to achieve 20 working days 
Monitoring have some discretion to allow an extension. 
Requested by the Monitoring Officer 
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are to be submitted to the Council in writing prior to implementation of the change and 

will not be subject to certification, unless the Council determines that those 

amendments once implemented would result in a materially different outcome to that 

described in the original plan in which case Condition 17 applies. 

16A. The following information must be provided in support of any minor change to a 

Management Plan sought by Condition 16 submitted to the Council: 

a. Copies of any written feedback or complaints received from CLG members with respect 

of the matters addressed by the specific management plan; 

b. Copies of minutes of previous CLG meetings that record discussion of matters relevant 

to the Management Plan being amended; and 

c. Copies of written responses provided by the consent holder or their 

representatives in response to written feedback or complaints from CLG members or 

other complaints on the topic addresses by the Managemenet Plan being amended. 

17. Any changes to a certified Management Plan involving a materially different outcome 

under Condition 16 must be submitted to the Council to certify that the amended 

Management Plan will  comply with the applicable requirements of these conditions. 

Any material change must be consistent with the objective(s) and purpose of the 

relevant Management Plan and the requirements of the relevant conditions of these 

consents. Where a Management Plan was prepared in consultation with affected 

parties, any material changes to that Management Plan must be prepared in 

consultation with those same parties. 

18. Any subsequent revision of the Management Plan must also be submitted to the  

Council for certification. Works must not commence on Site until the Council 

certification is provided in writing. 

19. All works must be carried out in accordance with the certified Management Plans. No 

works or activities covered by an individual Management Plan may commence until 

written certification of that Management Plan is provided by the Council, unless 

otherwise approved in writing by the Council.  

20. A copy of the certified Management Plan and / or any minor amendment to a 

Management Plan as agreed in writing by the Council (under Conditions 16 and 16A)  

must be available on-site at all times. 

Review Condition 

20A. Under section 128 of the RMA the conditions of this consent may be reviewed by the 

Manager Resource Consents at the consent holder’s cost: 

Commented [SW13]: Condition 16 effectively puts the 
onus on the Council to confirm / make the decision 
whether engagement with the CLG will be triggered or 
not by the suggested change.  
 
In support of condition 16, this 16A is recommended, to 
ensure that any issues that may have arisen, but been 
resolved through the CLG group without formal 
complaint is known to the Monitoring Officer and any 
Council Specialist when reviewing the suggested 
amendment to the Management Plan. This is to ensure 
that if any issues have arisen, material to the changes 
sought to the Management Plan, the relevant Council 
decision makers are fully informed, without undermining 
the purpose or functioning of the CLG.  

Deleted: y
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be read together within the Management Plan 
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recommended alongside Transport related conditions 
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A) On a one-off basis, in response to a complaint, or where it has become apparent 

to the Council or the Applicant that effects are occurring owing to a change in 

receiving environment following commencement of works in order:  

B) To deal with any adverse effect on the environment which may arise or potentially 

arise from the exercise of this consent and which it is appropriate to deal with at a 

later stage, in particular adverse effects associated with:  

a. construction activity, including enabling works; basement construction; and the 

construction of any tower super structure(s), upon the surrounding transport 

network;   

b. The safe, efficient and effective operation of the transport network, during the 

operational phases of the development; 

c. The noise and vibration effects associated with the demolition, construction and 

operation of the development; 

d. The safe operation of the development with respect of flood and coastal hazard 

risk; 

e. Wind conditions around the site and the effectiveness of or lack of mitigation and 

compliance with consented wind conditions; 

f. Any other matter that may come to the attention of the local planning authority. 

 

C) In the case of a discharge permit, to do something which would otherwise 

contravene section 15 or 15B of the RMA, to require the adoption of the best 

practicable option to remove or reduce any adverse effects on the environment, in 

particular adverse effects on the receiving environment of the Waitemata Harbour.  

 

D) In the case of a dewatering take or diversion, to vary the monitoring and reporting 

requirements, and performance standards, in order to take account of information, 

including the results of previous monitoring and changed environmental knowledge 

on: 

o ground conditions 

o aquifer parameters 

o groundwater levels; and 

o ground surface movement 

 

 

Specific conditions – land use consent LUC60460865 Deleted: [insert reference]
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Construction Management Plan (CMP) 

21. The consent holder must prepare and submit a Construction Management Plan (CMP) 

in general accordance with the draft CMP referenced in Condition 1.  

Advice Note: 

For the purposes of achieving compliance with Condition (11), references to SQEP in 

the context of Condition (21) includes representation and input from the Main 

Contractor responsible for setting up the intended programme of works and delivering 

any works authorised by these consents. 

22. The objectives of the CMP are to: 

a. Define the procedures to manage adverse effects resulting from construction 

activities; 

b. Set out the duration, frequency and timing of works to manage disruption, 

taking into account other construction related activities occurring in the 

vicinity; 

c. Require engagement with affected receivers and members of the CLG noting 

the provisions of Condition 9; and 

d. Require timely management of complaints, including by implementing 

remedial actions, where appropriate. 

23. The CMP must be prepared in accordance with the following principles: 

a. Protect the public from demolition and construction activities; and 

b. Contain the demolition and construction works within the Site where possible. 

24. The CMP must include specific details to manage adverse effects on the environment 

and neighbouring properties from construction (including demolition), and management 

of all works associated with this development, including at a minimum: 

a. Specify practicable methods and measures to manage adverse 

environmental effects arising from construction works in accordance with the 

certified Management Plans and Schedules; 

b. Provide the framework for the contractor responsible for this CMP to achieve 

compliance with conditions of resource consents and certified Management 

Plans and Schedules; 

c. Include contact details of the appointed contractor or project manager (phone 

number, email address, postal address); 

Commented [SW17]: Auckland Transport Advice 
(Comment NS8):  
 
In response to B&A23, accept the deletion of reference 
to SQEP within the body of the condition. However, 
Condition (11) is not clear in terms of who is a SQEP for 
the purposes of individual management plans. Given 
that a contractor has not yet been specifically engaged, 
it is appropriate to ensure that the advice note is 
retained as they will be the one ultimately responsible 
for delivering the intended works and supporting 
methodology.  

Commented [SW18]: To the Panel, these read more 
like principles and the principles read more like 
objectives - and might benefit from swapping around, 
however both are referenced as informing a decision 
whether to certify or not so no overall implications for 
decision making.  

Commented [SW19]: Whilst the comment in the s55 
response is noted, this cross reference would be helpful 
for the monitoring officer  
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Monitoring Officer 



DOWNTOWN CARPARK SITE DEVELOPMENT - CONDITIONS OF CONSENT 
 

BUN60460864, LUC60460865, DIS60460866 and WAT60460867 

 

12  

d. Include a detailed outline of the construction programme including (but not 

limited to): the hours of operation; intended duration and sequencing for each 

stage of works (including demolition, construction; 

(i) This should include consideration of the finalized options for the 

extensions of the public Wastewater and Stormwater networks, which 

are subject to Engineering Plan Approval and agreement by other 

network utility operators; 

e. final methodologies for carrying out the intended works (informed by the 

appointed Main Contractor); identification of any differences between the draft 

CMP outlined in Condition 1 and the methodologies required to facilitate the 

intended works; 

f. Identify measures to be adopted to maintain the Site in a tidy condition in terms 

of disposal / storage or rubbish, unloading of building materials, waiting and 

storage areas and similar construction activities; 

g. Identify the location and servicing of workers’ conveniences (e.g. portaloos) 

and workers transport arrangements and car parking; 

h. Include a Site plan(s) identifying erosion and sediment control devices, 

storage tanks, pumping and chemical treatment devices / structures, 

materials, plant and machinery storage areas as well as loading and 

unloading zones scenarios for each stage(s) of works, whilst taking into 

account the requirement of Condition 24d. Should the loading and unloading 

scenarios be changed by comparison to those included within the draft CMP, 

the consent holder must provide additional tracking to demonstrate that 

heavy vehicles can suitably manoeuvre in / out from any intended loading 

area(s) into surrounding roads and further supporting assessment detailing 

any resulting differences in management measures required for any new or 

amended construction scenario; 

i. Identify measures to ensure that, to the extent practicable, construction 

related activities are managed taking into account other demolition and 

construction-related activities occurring in the vicinity at the same time, to 

manage effects on the environment; and 

j. Complaints logging, monitoring and response procedure including for 

notifying the Council and updating the CLG. 

Construction Traffic Management Plan (CTMP) 

Deleted: n

Deleted:  and

Deleted: )

Commented [SW21]: This is added with reference to 
the comments made within the Council’s s53 Response, 
the cover letter provided with these condition comments 
and having regard to Comments NS3 of the Auckland 
Transport condition comments. 
 
With the relevant part of that comment copied below for 
ease: 
 
we understand that the infrastructure required to 
reasonably service the development cannot be 
unbundled as part of the scope of this application. This 
is supported by AT and for the reasons outlined within 
our memo dated 29th April 2026 failure to properly 
consider any resulting impacts of the required 
wastewater / stormwater options may have material 
impacts upon the transport network, noting the extent of 
road closure(s) may be greater than what has already 
been assessed. Consequently, the amendments 
undertaken by the applicant’s team have sought to 
delete all construction related matters arising from such 
works from the CTMP / CMP conditions below. In 
principle, the amendments provided as part of the 
earlier memorandum prepared by AT was to act 
somewhat as a stopgap at compliance stage to ensure 
that further information was provided to understand 
whether any cumulative impacts would arise from the 
construction activities already assessed with any 
additional works required to facilitate the development. 
There is a very possible scenario in which the 
reasonableness of the details, principles, and objectives 
of the CTMP condition may be impacted if the extent of 
any construction related activities is different by 
comparison to what has been reviewed to date.  
  

Deleted:  

Deleted: ;

Commented [SW22]: Commented [NS10]: B&A27, 
whilst acknowledging the applicant’s comments it does 
not appear that any specific amendments have been 
provided within the CTMP condition to reflect a situation 
where the unloading / loading scenarios may change 
compared to what has already been assessed. Suggest 
that this is the more appropriate place for such an 
inclusion, rather than it needing to be specifically 
detailed within the finalised CTMP. This is particularly 
significant, because the entirety of the applicant’s 
assessment is based on a particular approach to 
managing any relating construction impacts. Should the 
contractor intend to revise this approach, the degree of 
adverse impacts may be materially different by 
comparison, which is part of the reason why the 
amendments were originally proposed to provide that 
degree of certainty regarding the finalised methodology 
for a contractor to undertake works. Ultimately, the 
applicant has confirmed a willingness to provide this, it 
just becomes a question of what is the more appropriate 
plan for it to be provided.  
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25. The consent holder must prepare and submit a Construction Traffic Management Plan 

(CTMP) in general accordance with the draft CTMP referenced in Condition 1.  

26. The objective of the CTMP is to manage the effects of demolition and construction traffic 

impacts on the surrounding road network, including effects on: 

a. The efficient operation of the managed accesses and construction staging 

area contained within Lower Hobson Street for the purposes of unloading 

and loading construction vehicles; 

b. The performance of the adjacent intersections including Lower Albert Street 

/ Customs Street West, Lower Hobson Street / Customs Street West / 

Sturdee Street and Sturdee Street / Customs Street West; 

c. The function of adjacent bus lanes and bus services that rely upon the 

immediately surrounding transport network including (but not limited to) the 

Northern and Western Express bus routes; and 

d. The properties within the vicinity of the demolition and construction works. 

27. The CTMP must be prepared to achieve the following principles: 

aa. A clear understanding of the constraints and requirements of those residents 

and businesses operating in the vicinity of the Project (obtained through 

consultation with the CLG and affected parties) informs the approach to the 

management of traffic activities associated with the demolition and 

construction phases of the Project; 

a. Protect the public from hazards associated with demolition and construction 

activities;  

b. Contain the demolition and construction works within the Site where possible; 

c. Avoid pedestrian closures along Customs Street West except for in the 

period during demolition required to remove the existing vehicle ramp from 

the Downtown Car Park to Fanshawe Street; 

d. Avoid road and bus lane closures, except in the following instances: 

(i) For the east side of Lower Hobson Street at the lower level between 

Quay Street and Customs Street West and a small section of Customs 

Street West between Sturdee Street and the existing western Downtown 

Car Park entry; and 

(ii) During a time when the existing vehicle ramp from the Downtown Car 

Park to Fanshawe Street is being removed and the time during the 

Commented [SW23]: AT request that the function is 
maintained, not for the effects to be managed.  

Commented [SW24]: The following comments, made 
by Auckland Transport, are brough to the attention of 
the Panel noting that they could introduce a potential 
conflict between resident and business requirements 
and the best outcome for overall network efficiency and 
functioning and the objectives and principles of the 
CTMP - see below: 
 
Commented [NS15]: B&A32, this principle does raise 
some concerns because of the fact that there is a 
suggestion that an alternative management approach 
might be required to factor in the needs of party(ies) to 
the CLG, which might result in materially different 
adverse effects upon the network. We understand that 
consultation has occurred with some parties, particularly 
extensive engagement with M Social to understand how 
the scope of construction impacts might affect the use 
of their loading space, however a similar degree of 
visibility for any other party(ies) has not been provided 
to Council to understand if alternative management 
measures are required or not and whether the could be 
traded off against other fundamental principles of the 
CTMP, notably maintaining the function and 
effectiveness of the network more generally. At the 
meeting held on 9th June 2026, this difficulty was 
acknowledged by the applicant and has confirmed that 
they intend to meet with these parties shortly to confirm 
the extent to which their operational requirements need 
to be met.  

Deleted: Minimise 

Commented [SW25]: The Panel’s attention is drawn to 
the comments of Auckland Transport (NS16) of their 
condition set (Appendix 2). Auckland Transport make 
the following comment with respect of parts c. and d. of 
this condition: 
 
Commented [NS16]: B&A33, the amendments 
proposed to delete the use of the “Avoid” and 
reintroduction of “Minimise” are not accepted. The 
reasoning for this is that there is some suggestion that a 
degree of flexibility is intended to be retained, which 
could inadvertently result in additional road(s) and/or 
bus lane(s) closures over and above those that have 
already been explicitly identified and assessed. Should 
any further road closure(s) or bus lane(s) closure be 
proposed, the degree of adverse impacts is likely to be 
greater than what has already been accepted and could 
compromise the function of the bus services reliant 
upon this part of the City Centre, most notably the WX1 
/ NX1 / Western Shore Buses and other key inner city 
services. At the meeting held on 9th June 2026, the 
applicant indicated that the intend of such an 
amendment was to provide some degree of flexibility. 
However, it is difficult to entertain an increased level of 
flexibility without having a specific assessment to 
ascertain what the degree of adverse impact upon the 
transport network might be.  

Deleted: Minimise
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removal of the existing pedestrian overbridge at the northern end of 

Lower Hobson Street 

e. Have regard to Auckland Transport’s Temporary Traffic Management 

Guidelines 2022 – 2025, dated 7th September 2022 (“TTM”) in preparing the 

CTMP; 

f. Manage impacts upon the transport network, taking into account other 

construction related activities occurring in the vicinity; and  

g. Avoid using Quay Street and the Viaduct Streets as Heavy Construction 

Vehicle routes.  

28. The CTMP must include specific details relating to avoiding, remedying, or mitigating 

adverse effects on the transport environment from demolition, earthworks, construction 

and management of all works associated with this development, and taking into 

account other construction related activities occurring in the vicinity, and setting out 

procedures to be followed which ensure compliance with the conditions of consent, and 

at a minimum must include: 

a. Contact details of the appointed contractor or project manager (phone 

number, email address, postal address); 

b. An outline of the Site clearance, demolition and construction programme as 

required in Condition 24d; 

c. Detailed consideration of the extent to which the undertaking of the public 

Wastewater and Stormwater extensions, as outlined in Condition (24)(d) of 

these consents, will adversely affect the surrounding transport network and 

the necessary management measures required to ensure that the principles 

of the CTMP, as required in Condition (27) of these consents, are to be 

upheld; 

d. Plans showing areas where stockpiles, and storage of equipment will occur 

so that any obstruction of public spaces (e.g., roads) is minimised; 

e. Plans showing the location of any Site offices and worker facilities during the 

construction period; 

f. Details of measures to manage how contractors will travel to and from the 

Site for work, including measures to promote alternative travel modes to 

driving, such as carpooling, using public transport, or cycling/walking where 

feasible, avoiding the use of the dedicated vehicle access beneath the flyover 

at the intersection of Sturdee Street / Customs Street West; providing a 

Commented [SW26]: The Panel is advised that the 
following comment has been made by Auckland 
Transport in their condition comments (Appendix 3).  
 
Commented [NS18]: B&A36, comments and deletion 
not accepted. It is understood that the works cannot be 
unbundled as part of the scope of this application, 
noting that it is inherently part of the proposal required 
to service the intended development.  
 
This condition reiterates the previous Council s53 
response position and this condition is re-inserted.  

Commented [SW27]: The following Auckland Transport 
comments have been provided (Appendix 2) and are 
supported:  
 
Commented [NS19]: B&A37, comments and deletion 
not accepted. This condition is in relation to construction 
workers travelling to and from the site for work, and not 
in relation to the delivery of materials. Construction 
workers arriving to work on a day to day basis should 
not require direct access to the site in a location that is 
intended for use by heavy vehicles. The ability to 
manage workers’ vehicles commuting to the site will be 
difficult to coordinate these with heavy vehicles. This 
has the potential to effect the efficient operation of the 
access under the Lower Hobson Street flyover which 
could impact on the operation on bus lane. The 
restriction is considered appropriate given that the draft 
CTMP states that workers will be encouraged to use 
public transport and will be advise of off-site parking. 
Therefore, there should be little need for workers 
travelling to the site to work to drive into the site. 
Alternative arrangements would be needed for workers 
to drop off tools.  
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shuttle bus from off-site parking, and identifying nearby public car park 

facilities where workers can park. All staff are to be advised that parking in 

time-restricted or residential areas is not permitted; 

g. An overview of measures that will be adopted to prevent unauthorised public 

access during the construction period; 

h. Location of traffic signs and measures for advanced notice of any disruptions 

to the surrounding transport network during demolition and construction 

(including but not limited to) the removal of the Lower Hobson Street 

footbridge, and the removal of the Downtown Carpark Ramp across Customs 

Street West.  This must include (at a minimum) the following:  

(i) Variable Message Signage (“VMS”) on Quay Street to the east warning 

of the works to enable motorists to make an informed decision as to 

choose another route; 

(ii) Signage warning of road closures for works involving the removal of 

the vehicle access ramp from the existing Downtown Car Park for at 

least 14 days prior to the works commencing; and 

(iii) Advanced advertising and notification, including (but not limited to)the 

use of radio, social media, use of VMS on the wider road network, 

and other options to the travelling public to inform consideration of 

alternative travel arrangements or use of different routes to avoid the 

area. 

i. Hours of operation and any restrictions on Site access at certain times, 

including measures to manage access; 

(i) During demolition;  

(ii) During enabling works and basement construction; and 

(iii) During tower construction. 

j. A list and description of all heavy vehicle types that will require access to the 

Site, including frequency over the various stages of the Project and the associated 

waiting and loading locations. This must include details outlined in the final CMP, 

as required in Condition 24; 

k. A maximum number of 24 construction vehicles (48 vehicle movements) per 

hour across all hours of works accessing the construction zone via a right turn 

from Sturdee Street/Hobson Street into Customs Street West, except that a 

Commented [SW28]: Auckland Transport made the 
changes provided and the comments below. The 
changes shown across reflect the actual changes to the 
Applicant’s text rather than deleting the whole section 
and replacing it. This illustrates their isn’t a huge 
difference between the preferred approaches for the 
Panel’s information.  
 
Longer notification / advanced warning is supported in 
this busy area that Is to be subject to many changes 
through the construction period.  
 
Commented [NS20]: B&A38, amendments not 
accepted. Lacking specificity in location / timeframes / 
extent to ensure that sufficient notice is provided to 
motorists. Earlier inclusion is considered more 
appropriate to give motorists suitable advanced notice.  
 

Deleted: including Variable Message Signage 
("VMS"); and…

Deleted:  

Deleted: signage,
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greater number may be approved as part of the finalized CTMP where 

supported by a Transport Assessment prepared by a SQEP and otherwise 

certified by Council. For the purposes of this condition, “Construction 

vehicles” includes heavy construction vehicles; trucks and vans for the 

purposes of loading or unloading of substantive construction materials; but 

excluding cars  

l. The arrival of heavy truck movements to Lower Hobson Street must be 

managed so that no more than one truck arrives at the site access at a time, 

and only when there is sufficient space within the site to accommodate 

additional trucks; 

m. Measures to ensure satisfactory vehicle and pedestrian access is maintained 

to adjacent properties at all times, unless agreed by private agreement. 

n. The retention of an east-west pedestrian connection along Customs Street 

West, which must be secured by way of Class-B Hoardings (or similar), 

alongside provision of a managed zebra crossing from the northern Customs 

Street West footpath to the median island at the Customs Street West / 

Sturdee Street intersection;  

o. The location of any contractor parking area(s) of light vehicles and access for 

dropping off tools, which should include reference to the detail requested 

within the CMP. No access of light vehicles must be permitted through the 

managed access proposed beneath the flyover into Lower Hobson Street; 

p. Temporary protection measures to minimise any damage to public roads, 

footpaths, berms, kerbs, reserves or other public assets as a result of the 

demolition, earthworks and construction activities; 

q. Requirements for any road pavement assessment and road pavement 

monitoring details, and associated road pavement repair measures; 

r. The process to record and investigate all traffic complaints that includes the 

following steps being taken as soon as practicable: 

(i) Acknowledge receipt of the concern or complaint within 24 hours and 

record: 

• Time and date the complaint was received and who received it; 

• Time and date of the activity subject to the complaint (estimated 

where not known); 

Deleted: expressly 

Deleted: t

Deleted: a

Deleted: ;

Commented [SW29]: Auckland Transport Advise 
(Appendix 2): The Panel is advised that a review 
condition is recommended (condition 20A) of this set. 
 
Commented [NS21]: B&A40, amendments have been 
suggested to address the applicant’s further response 
and based on the discussions that were held on 9th 
June 2026. Specifically, AT have identified that the 
previous amendments lacked detail regarding the types 
of construction vehicles that could use this space and 
the potential of a quasi-self certification process within 
the condition. Should there be any concerns with the 
intensity of the numbers that would warrant the lowering 
of the maximums, depending on where the applicant is 
at across their various stages of construction, a s128 
review condition is an appropriate mechanism to lower 
the maximums should there be any noticeable impacts 
upon the transport network that would necessitate an 
alternative approach.  

Commented [SW30]: Auckland Transport comment: as 
below. For the information of the Panel a meeting took 
place on 9th June between the Council, Auckland 
Transport and Applicant transport engineers,  planners 
and Applicant to discuss the intended condition 
feedback and comment on the review of new 
information provided. 
 
Commented [NS22]: Deletion proposed without any 
specific feedback on such an amendment. This is 
inherently part of the applicant’s intended approach to 
managing HCVs. At the meeting held on 9th June 2026, 
the applicant clarified that they don’t think that this is 
necessary as there are stages where trucks can be 
accommodated within the subject site in certain 
scenarios, particularly where space is available within 
the site itself and outside of the staging area contained 
within Lower Hobson Street. Whilst AT acknowledges 
this position, there still remains a risk without 
appropriate management of trucks queuing back into 
the adjacent bus lane. The management of these 
movements is appropriate to minimise and effectively 
mitigate the potential for this conflict to occur.  

Deleted: jj.

Deleted: jjj.

Deleted: ;

Commented [SW31]: AT refer to the above comments 
in not accepting the changes proposed by the Applicant 
and this is supported.  
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• The name, address and contact details of the complainant 

(unless they elect not to provide); 

• The complainants’ description of the resulting effects; and 

• Any relief sought by the complainant; 

(ii) Identify the relevant activity and the nature of the works at the time of 

the complaint; 

(iii) Review the mitigation and management measures in place; 

(iv) Record the findings and recommendations in a complaints register that 

is provided to the Project Manager after each and every complaint and 

made available to the CLG and Auckland Council upon request;  

(v) Report the outcomes of the investigation to the complainant within 5 

working days of the complaint being received, identifying where the relief 

sought by the complainant has been adopted or the reason(s) otherwise;  

s. Identification of haulage routes with Auckland Council and Auckland 

Transport prior to Commencement of Construction, that minimise the effects 

of construction-related traffic on sensitive land uses in the vicinity of the site. 

Haulage routes must consider the restrictions in Condition 27. 

t. Avoid use of the existing loading zones on Lower Hobson Street and 

Customs Street West (to the west of Lower Hobson Street); 

oo. Avoid left hand movements from Sturdee Street into the give way intersection 

of Sturdee Street / Customs Street West east of existing flyover into the 

loading area located within the lower level of Lower Hobson Street; 

u. Provide facilities to clean vehicles’ wheels prior to exiting the works area to 

minimise the chances of mud or other excavated material from being 

dropped on the road; 

v. Ensure the Site access point(s) are clearly signposted; 

w. For each construction phase including for infrastructure works: 

(i) identify the location and duration of any road or lane closures associated 

with on-street loading zones for construction traffic (including the 

dimensions of loading zones) to ensure these are of sufficient size to 

accommodate the anticipated number of heavy vehicle movements, 

including during peak demand periods.  
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(ii) Where road closures are proposed, details of road closure segments and 

duration of works for each closure, indication of detour routes for each 

closure and assessment of the effects on the road and public transport 

network of any road closures and a plan to mitigate these effects; 

x. Measures to ensure that loading zones for construction traffic will be 

managed to minimise congestion on the surrounding road network;  

y. Measures to ensure truck travel to and from the Site is staged and 

sequenced as much as possible. These measures will include (but not limited 

to) detailed planning and preconstruction coordination, radio communication 

devices and GPS tracking of trucks. This will ensure that the designated truck 

holding areas will be unlikely to overflow and potentially result in conflict with 

the general traffic and bus lanes; and 

z. Identify the relevant Auckland Transport/Auckland Council approvals. 

Advice note: 

• It is the responsibility of the consent holder to seek separate approval for the 

CTMP from Auckland Transport. Please see Auckland Transport’s website 

www.aucklandtransport.govt.nz for more information. 

• The CTMP must be prepared in accordance with the Auckland Code of Practice 

for Land Development and Subdivision Chapter 3: Transport or CTMPs (as 

applicable) and the New Zealand Guide to Temporary Traffic Management 

(NZGTTM), which is replacing the New Zealand Transport Authority’s Code of 

Practice for Temporary Traffic Management (CoPTTM) 

• For the purposes of reviewing and certifying matters relating to Conditions (25) 

– (28), the Council will engage Auckland Transport (AT), or any equivalent 

entity(ies) to be created at the result of Local Government reform, to provide 

specific commentary on the updated CTMP for certification. 

 
S128 Review Condition – Construction Management  
 
28A.  Under section 128 of the RMA, the conditions of these consents may be reviewed by the 

Manager Resource Consents at the consent holder’s cost.  
 

Within one month following commencement of any particular construction activity (enabling 
works, basement construction, infrastructure works or above ground construction) authorized 
by these consents, but excluding the period of decommissioning any utilities contained within 
the Downtown Car Park, in order:  

 

Commented [SW32]: Recommended to aid the 
Monitoring Officer 

Commented [SW33]: This has been requested by 
Auckland Transport with the exception of this text 
subject to the comment. This is recommended 
alongside the timeframe of one month to clarify that it is 
within one month of commencement of each stage of 
construction typology that a review may be triggered. 
This is for the Monitoring officer and Applicants / 
Panels’ clarity.  

http://www.aucklandtransport.govt.nz/
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• To deal with any adverse effect on the environment which may arise or potentially 
arise from the exercise of these consents and which it is appropriate to deal with at 
a later stage, in particular adverse construction effects associated with the 
undertaking of any required construction activity, including enabling works; 
basement construction; and the construction of any tower super structure(s), upon 
the surrounding transport network; and  

• To review the suitability of the objectives, principles, and specific details required in 
the final CTMP required in Conditions (26), (27), and (28) of these consents to 
appropriately avoid, remedy, or mitigate adverse effects upon the transport network 
directly associated with any construction activity(ies) exercised through these 
consents. This may include, but not be limited to, the following measures:  

a) Reduction of the maximum number of hourly Construction Vehicles below the 
maximum of 24 Construction Vehicles required by Condition (28)(k) of these 
consents; and  

b) Restrictions to Construction Vehicles during either the AM peak period between 
the hours of 7am – 10am and/or PM peak period between 4pm – 7pm;  

 

Flyover Visual Screening Barrier  
 
28B.  At least two weeks prior to the commencement of any construction activity authorized by these 

consents, the consent holder must erect a 1m visual screen from the top of the existing 
concrete edge barrier along the entire eastern extent of the Hobson Street Flyover to limit 
views towards any proposed crane operation. This barrier must be maintained for the life of 
the required construction activity or until such a time that the Hobson Street Flyover is no 
longer in place or operational.  

 
Advice Note:  

Engineering Approval will be required for this work. 

Construction Noise and Vibration Management Plan (CNVMP) 

29. The consent holder must prepare and submit a Construction Noise and Vibration 

Management Plan (CNVMP) in general accordance with the draft CNVMP referenced 

in Condition 1. 

30. The objective of the CNVMP is to identify and adopt the Best Practicable Option for 

minimising adverse construction noise and vibration effects, including defining the 

procedures to be followed to achieve compliance with the criteria in Conditions 65 and 

67 where practicable; and where compliance cannot practicably be achieved, ensuring 

that the Schedule to the CNVMP is prepared in accordance with Condition 70.  

30A. The consent holder must engage with the CLG and affected receivers as identified by 

the SQEP as part of the development of the final CNVMP to ensure a clear 

understanding of the constraints and requirements of those residents and businesses 

operating in the vicinity of the Project to inform the approach to mitigating noise and 

vibration effects associated with the demolition and construction phases of the Project. 

Commented [SW34]: Auckland Transport provided this 
comment attached to condition 12 in their response set 
(Appendix 3 to the Council Response). This is provided 
here for the benefit of the Panel.  
 
Commented [NS4]: B&A15: As discussed with the 
applicant and covered via supporting email, conditions 
relating to heavy construction vehicle monitoring are 
considered no longer required. However, there is an 
area of disagreement relating to the need for erecting 
and maintaining visual screens along the flyover. For 
the reasons outlined within Section 7.18 & 7.19 of Mr 
Peake’s memo dated 29th April 2026, the applicant has 
not resolved these outstanding concerns and the s55 
response provided does not provide any additional 
information to this effect, which has not otherwise been 
considered previously. AT maintains the position that 
the risk of driver distraction is exacerbated in this 
location, which is inherently different compared with 
other locations within the City Centre due to the 
proximity between the construction staging area and 
flyover; and the fact that there is no visibility of the 
staging area at the lower level when motorists are 
moving along the flyover. The potential impact at this 
location in the event of a crash is disruption to the 
network, particularly for buses including the NX1 and 
key north shore services, noting that this is the only 
route out from this location for these key bus services.  
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31. The CNVMP must, at a minimum, include the information required by Section 8 and 

Annex E2 of NZS6803:1999. The CNVMP must include at a minimum: 

a. Noise and vibration criteria identified in Conditions 65 and 67; 

b. Hours of work; 

c. Identification of the likely sources of noise emissions during the demolition 

and construction works; 

d. Identification of the likely noise and vibration levels activities during the 

demolition and construction works; 

e. Identification of the duration, frequency and timing of works to manage 

disruption; 

f. Identification of potentially affected receivers; 

g. Processes for engaging with potentially affected receivers; 

h. Measures for controlling noise and vibration; 

i. A complaints procedure;  

j. Methods and frequency for construction noise and vibration monitoring, and 

reporting of monitoring results and outcomes;  

k. Noise and vibration management training requirements; 

l. Procedures for preparing a Schedule to the CNVMP in accordance with 

Conditions 71 and 72; 

m. A description of situations where a Schedule is likely to be required by 

Condition 69; (including demolition and construction works) at certain times 

and locations and certain types of activities), and 

n. A requirement for the review of the CNVMP: 

(i) annually after its first certification; and  

(ii) where there are changes to the construction methodology during the 

demolition and construction works that are likely to result in material 

changes to noise and vibration levels from those addressed in the 

CNVMP. 

o. A requirement for the update of the CNVMP:  

(i) where there are changes to the construction methodology or stated 

timing of works (such as works demonstrated as necessary to be 
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undertaken on a Sunday, Public Holiday or after 10.30pm during the 

demolition and construction works that are likely to result in material 

changes to noise and vibration levels from those addressed in the 

CNVMP. 

31A. The consent holder must implement the certified CNVMP for the duration of the 

demolition and construction works and keep an updated copy at the Site office. 

Erosion and Sediment Control Management Plan (ESCMP) 

32. Prior to any earthworks activity commencing, the consent holder must prepare and 

submit an Erosion and Sediment Control Management Plan (ESCMP) in general 

accordance with the draft ESCP referenced in Condition 1 and guided by Council’s 

guideline document Erosion and Sediment Control Guide for Land Disturbing Activities 

in the Auckland Regional Guideline Document 2016/05 (GD05). 

33. The objectives of the ESCMP are to: 

a. Detail the Best Management Practices that will be implemented to minimise 

potential for erosion; and 

b. Maximise the removal of sediment from any stormwater runoff during 

earthworks and land disturbance prior to discharge into the receiving 

environment. 

34. The ESCMP must include at a minimum the following information: 

a. Specific erosion and sediment control works (location, dimensions, capacity, 

supporting calculations and design drawings), all controls must be in 

accordance with Auckland Council’s Guideline Document 2016/005 Erosion 

and Sediment Control Guide for Land Disturbing Activities in the Auckland 

Region (GD05); 

b. Catchment boundaries; 

c. Timing and duration of construction and operation of control works (in relation 

to the staging and sequencing of earthworks); 

d. Details relating to the management of exposed areas (e.g., grassing, 

mulching or placement of hardfill); and 

e. Monitoring and maintenance requirements for the proposed erosion and 

sediment controls. 

f. Location of stabilised construction entry/exits. 

Commented [SW35]: This is already covered by 
condition 19 for all certified management plans.  

Deleted: T

Deleted: line 
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g. Wheel wash facilities, if required, at each exit point to minimize sediment 

tracking onto the public roads. 

h. Confirmation of how dewatering and treatment of water will be undertaken. 

i. Monitoring and maintenance requirements, including specific maintenance 

required for the water treatment device(s) and frequency of cleaning out / 

desilting. 

j. Confirmation of the wastewater system that will be built, the construction 

methodology and the required erosion and sediment control measures.  

k. Prior to 1 May of any year that earthworks are proposed to be undertaken 

during the winter period (1 May to 30 September inclusive), the ESCMP 

should be reviewed and updated to include any additional ESC measures 

that may be required during the winter period. 

34A. The consent holder must ensure that all discharges from the site to the receiving 

environment (including the stormwater system) achieve a minimum water quality of: 

a. 100 mm of visual clarity; and 

b. pH between 5.5 and 8.5. 

Chemical Treatment Management Plan (ChTMP) 

34B. Prior to the commencement of earthworks activity on the site, the consent holder must 

prepare and submit to the Council for written certification, a Chemical Treatment 

Management Plan (ChTMP) must be prepared in accordance with GD05. No 

earthwork activities must commence until written certification is provided by Council 

that the ChTMP meets the requirements of GD05, and the measures referred to in 

that plan have been implemented. The ChTMP must include as a minimum: 

a. Specific design details of chemical treatment system based on a flow 

activated dosing methodology for the site’s dewatering system(s); 

b. Monitoring, maintenance and contingency programme (including a record 

sheet); 

c. Details of optimum dosage (including assumptions); 

d. Results of initial chemical treatment trial; 

e. Details of how the site’s dewatering system(s) will be chemically treated in 

accordance with this plan; 

f. A spill contingency plan; and 

Commented [SW37]: To the Panel: This update has 
been accepted by the Planning Agent.  
 
Neither Option 1 nor Option 4 is supported by sufficient 
information to determine consent matters. Upgrades are 
necessary to deliver the local wastewater capacity 
needed to service the development. Watercare in their 
memo (23 April 2026) state that these local upgrades 
are the responsibility of the consent holder to design, 
carry out and fund. There is a risk to development 
delivery given the high likelihood for need of consents to 
deliver either option (with Option 4 being much more 
complex).  
 
This matter is addressed throughout.  

Deleted: A

Deleted: must 

Commented [SW38]: Minor amendments for readability 
/ to refer to the Consent Holder 

Deleted:  and submitted to Council for written 
certification…



DOWNTOWN CARPARK SITE DEVELOPMENT - CONDITIONS OF CONSENT 
 

BUN60460864, LUC60460865, DIS60460866 and WAT60460867 

 

23  

g. Details of the person or bodies that will hold responsibility for long term 

operation and maintenance of the chemical treatment system and the 

organisational structure which will support this system. 

Advice note: 

In the event that minor amendments to the ChTMP are required, any such 

amendments should be limited to the scope of this consent. Any amendments which 

affect the performance of the ChTMP may require an application to be made in 

accordance with section 127 of the RMA. Any minor amendments should be provided 

to the Council prior to implementation to confirm that they are within the scope of this 

consent. 

34D. All water generated during the concrete cutting must be contained and appropriately 

disposed of to ensure it does not enter the stormwater system. 

Dust Management Plan (DMP) 

35. The consent holder must, prior to commencement of demolition works prepare and 

submit a Dust Management Plan (DMP) in general accordance with the draft DMP 

referenced in Condition 1 and the requirements set out in conditions 36, 36A, 37, 101A 

and 101B below. 

36. The objective of the DMP is to manage and monitor dust related effects from demolition, 

earthworks and construction onsite in accordance with the "Ministry for the Environment 

Good Practice Guide for Assessing and Managing the Environmental Effects of Dust 

Emissions" dated November 2016. 

36A The consent holder must engage with the CLG and affected receivers as identified by 

the SQEP as part of the development of the final DMP to ensure a clear understanding 

of the constraints and requirements of those residents and businesses operating in the 

vicinity of Project to inform the approach to mitigating dust effects associated with the 

demolition and construction phases of the Project. 

37. The DMP must, as a minimum, include the following information: 

a. A general description of the activities and main potential sources of dust 

emission; 

b. Contact details for the person who will manage dust and receive complaints 

on Site to be made available to staff;  

c. A full description of the dust mitigation system, including identifying relevant 

operating procedures and parameters, inventory of mitigating equipment and 
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materials, details and reporting on maintenance programmes for this 

equipment and contingency procedures; 

d. A description of the staff training required, including areas staff are to be 

trained in, mitigation methods to be used, frequency of training and where 

training records are to be kept;  

e. Visual inspection and monitoring procedures, including frequency and kind 

of monitoring to be undertaken, records to be kept and any system review or 

reporting required;  

f. Methods for continuous monitoring of ambient PM10 or Total Suspended 

Particulate (TSP) concentrations and wind speed and direction in 

accordance with Condition 101A, including specification of trigger levels for 

ambient PM10 or TSP concentrations and procedures for investigating and 

implementing dust management responses to measured trigger level 

exceedances; and 

g. A process to record and investigate any dust complaints.  

Groundwater and Settlement Monitoring and Contingency Plan (GSMCP) 

38. The consent holder must prepare and submit a Groundwater and Settlement Monitoring 

and Contingency Plan (GSMCP) in general accordance with the draft GSMCP 

referenced in Condition 1. 

39. The objective of the GSMCP is to set out project controls to measure groundwater 

drawdown and ground settlements, and to address potential geotechnical effects 

related to the demolition and construction works. 

39A. The consent holder must engage with the CLG and affected receivers as identified by 

the SQEP as part of the development of the final GSMCP to ensure a clear 

understanding of any particular constraints or mitigation requirements of those 

buildings (and the activities contained within them) in the vicinity of the Project to inform 

the approach to mitigating groundwater and settlement effects associated with the 

Project. 

40. The GSMCP must, as a minimum, include the following information: 

a. A monitoring location plan, showing the location and type of all Monitoring 

Stations, including ground and building deformation pins, retaining wall 

deflection markers and inclinometers and groundwater monitoring boreholes. 

The monitoring plan must be based on the plan titled “Downtown Car Park 

Redevelopment - Construction Monitoring and Instrumentation Plan”, 
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prepared by T + T, Figure 1, rev. 2, dated 2 May 2026. In any case where the 

location of a Monitoring Station differs substantively from that shown on the 

plan titled “Downtown Car Park Redevelopment - Construction Monitoring 

and Instrumentation Plan”, prepared by T + T, Figure 1, rev. 2, dated 2 May 

2026, a written explanation for the difference must be provided at the same 

time that the GSMCP is provided; 

b. Final completed schedules B to D for monitoring of ground surface, building 

deformation and retaining wall deflection (including any proposed changes to 

the monitoring frequency) as required by conditions below; 

c. All monitoring data, the identification of Services susceptible to Damage and 

all building/Service condition surveys undertaken to date, and required by 

conditions below; 

d. A bar chart or a schedule, showing the timing and frequency of condition 

surveys, visual inspections and all other monitoring required by this consent, 

and a sample report template for the required two monthly monitoring; 

e. All Alert and Alarm Level Triggers (including reasons if changes to such are 

proposed, for example as a result of recommendations in the building condition 

surveys or data obtained from pre-dewatering monitoring); and 

f. Details of the contingency actions to be implemented if Alert or Alarm Levels 

are exceeded. 

41. A copy of all pre-excavations building, structure condition surveys, and Service condition 

surveys required by this consent must be submitted to the Council with the GSMCP. 

All other records required by this consent must be provided to the Council upon request. 

Contamination Site Management Plan (CSMP) 

42. The consent holder must prepare and submit a Contamination Site Management Plan 

(CSMP) in general accordance with the draft CSMP referenced in Condition 1, following 

the completion of a Detailed Site Investigation (DSI) referenced in Condition [141]. 

43. The objectives of the CSMP are to: 

a. Provide procedures to manage potential ground contamination effects on 

human health and the environment during ground disturbance activities 

associated with the proposed site development works. 

b. Outline pre-works Site investigations to support Site development.  

c. Meet the requirements for these conditions for ground disturbance works 
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under the NESCS and AUP. 

44. The CSMP must, as a minimum, include the following information: 

a. Pre-works sampling procedures including sampling rationale, methodology, 

data evaluation and reporting; 

b. Health and safety procedures; 

c. Ground disturbance procedures; 

d. Validation and completion reporting; and 

e. CSMP administration and control. 

Site-Specific Construction Waste Plan (SSWP) 

44A. The consent holder must, prior to commencement of any demolition activities on the 

site and once a contractor is appointed, prepare and provide to the Council for 

certification a Site-Specific Construction Waste Plan (SSCWP) for the deconstruction, 

demolition and construction activities on the site. 

44B. The objective of the SSCWP is to minimise waste during deconstruction, demolition 

and construction activities and ensure all materials on-site are salvaged for reuse and 

recycling where appropriate to minimise waste to landfill and keep valuable materials 

in use. 

44C. The SSCWP must, as a minimum, include an analysis of all material on-site and 

salvage processes for all valuable and reusable items where appropriate. This must 

include identifying the salvage locations reusable or recyclable material will be 

transported to. 

44D.The construction (including demolition) of the development must be carried out in 

accordance with the certified SSCWP at all times.  

 

Prior to Commencement Conditions 

Pre-construction meeting 

45. Prior to the commencement of each stage of construction including demolition, enabling 

works and earthworks, the consent holder must hold a pre-start meeting that:  

a. Is located on the Site;  

b. Is scheduled not less than five days before the anticipated commencement 

of earthworks and/or construction;  
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c. Includes an Auckland Council Monitoring Officer;   

d. Includes representation from the contractors who will undertake the works; 

and 

e. Includes the project archaeologist; and 

f. Includes the project works arborist 

The meeting must include a discussion on the methodology for the stage, including 

management plan requirements, and must ensure all relevant parties are aware of and 

familiar with the necessary conditions of this consent.  

The meeting prior to the commencement of demolition works must include agreement 

of the locations of tree protective fencing as required by conditions of this consent and 

record those locations. 

The meeting prior to the commencement of earthworks must also include a site works 

briefing by the project archaeologist and the project archaeologist must provide 

information to the contractors engaged on the site regarding: 

a. What constitutes historic heritage materials;  

b. The legal requirements of unexpected historic heritage discoveries;  

c. The appropriate procedures to follow if historic heritage materials are 

uncovered whilst the project historic heritage expert is not onsite to safeguard 

materials; and  

d. The contact information of the relevant agencies (including the project 

historic heritage expert, the council monitoring team, the Auckland Council 

Heritage Unit and Heritage New Zealand Pouhere Taonga) and mana 

whenua. 

The following information must be made available at the pre-start meeting:  

• Timeframes for key stages of the works authorised under this consent;  

• Resource consent conditions;  

• Any applicable certified management plan(s): 

Advice Note:  

To arrange the pre-start meeting required by the above condition please contact the 

Council to arrange this meeting via monitoring@aucklandcouncil.govt.nz, or 09 301 01 

01. All additional information required by the council should be provided no less than 

two (2) days prior to the meeting. 
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Asbestos Management Plan 

45B. The Consent Holder must ensure that demolition works are carried out in accordance with 

the Asbestos Management Plan, Revision 2, prepared by Aecom dated 7 February 2020 

as referenced in Condition 1 of this consent at all times. 

  Kindercare 

45A. The consent holder must, prior to the commencement of demolition works provide 

confirmation in writing to the Council that KinderCare have vacated their occupancy of 

the site at 29 Custom Street West. 

Architectural Design Plans 

46. Prior to the lodgement of Architectural Building Consent, a finalised set of architectural 

detail drawings and materials specifications must be submitted to the Council for written 

certification. The information must include the following: 

a. Details of the building’s façade treatment / architectural features; 

b. Details and specifications of the verandah / canopy to Lower Hobson Street 

to confirm compliance with Standard H8.6.26(5)(a) - (d), (6) and (7) of the 

AUP(OP); 

c. Materials schedule and specification, sample palette of materials, surface 

finishes, and colour schemes (including colour swatches) referenced on the 

architectural elevations; 

d. Site services demonstrating how mechanical, electrical and communications 

equipment will be generally concealed from public view as far as practicable 

where this cannot be avoided for operational reasons (including external / 

rooftop services / plant, and visual / aural screening elements); 

e. Written confirmation from a suitably qualified and registered architectural 

professional that the development and all materials used for the construction 

complies with Standard H8.6.29 (Glare) of the AUP(OP); and 

f. Final design of the north-south service lane between Custom Street West 

and Quay Street including pedestrian paths; 

g. Finalised design of the ground floor elevation wall position and door locations 

relative to the stairs and planters along Lower Hobson Street to facilitate safe 

emergency egress during evacuation and reduce movement clash. 

The finalised set of drawings must ensure that the building’s proposed architectural 

treatment and finished appearance is consistent with the plans and information 
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referenced at Condition 1, with the exception of any changes made to accommodate 

condition 46g above. 

46B.  The consent holder must ensure that all works are carried out in accordance with the 

certified Architectural detail drawings and materials specifications, and thereafter 

retained and maintained for the duration of the consented development. 

 Wind Screen – Design Details 

46A. If required under Condition 107A, the consent holder must provide architectural detail 

drawings and materials specifications of the wind screen to the Council for written 

certification. The following information must be provided as a minimum: 

a. Detailed drawings of the wind screen including of the aesthetic quality to 

demonstrate that the screen is compatible with and complements its proposed 

architectural context; 

b. Details of coordination with the proposed public realm concept and design 

including relating to the proposal’s plan geometry, planting and other urban 

landscape elements, public movement patterns and views to and from the 

Urban Room;  

c. Evidence consideration of display of / incorporation of public art into the design 

that draws on Mana Whenua design and cultural input; and 

d. Details of the degree of visual permeability, particularly at its Hobson Street 

end. 

e. Details of the level of porosity of the wind screen and confirmation it is 

consistent with the testing presented in the s55 Wind Memorandum, titled: 

Downtown Carpark Site Development | FTAA | Wind Engineering Response 

to Comments, prepared by Holmes, dated 20 May 2026, unless a change is 

needed to secure compliance with (f) below; and 

f. Certification by a SQEP that the finalized development design is equivalent or 

better than that which resulted in the consented wind conditions as set out in 

“Appendix B of the Environmental Winds Report, prepared by Holmes LLP 

dated 29 October 2026 “Pedestrian Wind Study, prepared by RWDI, dated 23 

September 2025 Table 1: Pedestrian wind comfort and safety conditions”. 

46B. The Wind screen details certified under condition 46B must be installed within two 

weeks of first occupation of the development and maintained in good functional and 

aesthetic condition for the duration of the consent.  
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Advice note: 

As part of the condition monitoring process, Council’s monitoring inspectors will liaise 

with members of the Council’s Urban Design Unit to ensure that the submitted details 

under Conditions 46 and 46A are consistent with the approved plans and information. 

Landscape Treatment and Maintenance – Finalised Details 

47. Prior to lodgement of Architectural Building Consent a finalised set of Landscape Plans 

must be submitted to the Council for written certification. The finalised plans must be 

consistent with the landscape design identified in the plans and information referenced 

at condition 1 (except where addressing Universal design / movement concerns below) 

and must include: 

a. Detailed landscape plans for streetscape and the Urban Room, terraces and 

roofs and specifications; 

aa. Location of planter boxes adjoining circulation paths, with clear widths 

marked between walls, stairs, external doors and planter beds to show 

adequate clearances.  This is to ensure appropriate egress widths and 

movement, particularly during an emergency evacuation on Lower Hobson 

Street; 

b. Planting schedule, detailing the specific planting species, the number of 

plants provided, locations, distances in between trees at street level, type 

(ever green or deciduous), heights/ grade (litre) at the time of planting; 

c. Irrigation and drainage details; 

d. Hard landscape plan and specifications, detailing site levels, materiality and 

colour for paving, furniture and balustrade for external spaces; 

e. Annotated sections and/or design details with key dimensions to illustrate 

that adequate widths and depths are provided for amenity planting beds, 

garden beds / tree pits / raised planters / podiums and roof terraces.  The 

depth and width of planting on raised gardens, terraces and roofs must be of 

sufficient space to accommodate the proposed type and scale of planting 

including specimen trees.  The design and engineering must include suitable 

drainage, irrigation and medium provisions; 

f. A management/maintenance programme, in particular details of: 

i. maintenance methodology, responsibility including frequency,;  

ii. allowance for replacement of plants in case plants are severely 
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damaged / die over the first five years of the planting being established. 

47A The finalised landscape plans must include detailed design of the hotel pick-up and 

drop-off interface, including landscape buffer, paving differentiation, surface treatment, 

and any kerb, planter or level-change details. 

Advice Note: 

This information is necessary to clearly distinguish the public pedestrian route along 

Customs Street West from the hotel drop-off and waiting areas, while maintaining safe 

and legible movement for all users. In considering the finalized detail, this must be 

considered by Urban Design and Traffic Engineering Specialists.  

47B. Within the first planting season following the development being occupied and 

operational, the consent holder must implement the landscape design which has been 

certified by the Council under condition 47. 

  

Off-site Tree Planting and Maintenance – Finalised Details 

47C.  Prior to lodgement of Architectural Building Consent a finalised set of Off-Site Tree 

Planting Plans must be submitted to the Council for written certification. The finalised plans 

must be consistent with the tree planting identified in the Landscape Plans and information 

referenced at condition 1 and must include: 

a. Evidence of agreement of the owners of 196-200 Quay Street for the planting 

of three 2000L Pohutukawa trees in the locations indicated in the Landscape 

Plans listed in Condition 1; 

b. Evidence of Asset Owner Approval for the planting of one 2000L Pohutukawa 

Tree in the locations indicated in the Landscape Plans listed in Condition 1; 

c. Detailed landscape plans confirming the planting of four, 2000L, 6-8m tall (at 

time of planting), multi-stemmed Pohutukawa Trees located within the road 

reserve (corner of Quay Street and Lower Hobson Street) and within 196-200 

Quay Street (M-Social Hotel) and specifications; 

d. Location of any planter boxes adjoining circulation paths, with clear widths 

marked between walls, external doors, planter beds, kerbs and any other 

structure or change in surface levels to show adequate clearances.  This is to 

ensure appropriate egress widths and movement; 

e. Annotated sections and/or design details with key dimensions to illustrate that 

adequate widths and depths are provided for tree pits and /or a combination of 
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tree pits and raised planters.  The depth and width of planting on raised gardens 

must be of sufficient space to enable the 2000L, 6-8m Pohutukawa trees to 

reach full maturity. This must be confirmed by a SQEP.  

f. Points d. and e. must be informed by detailed survey and evidence of 

underground services locations including input and advice from relevant utility 

providers; 

g. The design and engineering must include suitable drainage, irrigation and 

medium provisions; 

h. A management/maintenance and replacement strategy and programme, in 

particular including details of: 

iii. maintenance methodology and responsibility including frequency;  

iv. allowance for replacement of trees in the event they are severely 

damaged or die for the duration of the development. This must include 

having available mature 2000L, 6-8m tall replacement trees available 

at any time 

 Advice note: 

• Any proposed works in the road reserve or on existing street trees will require Tree 

Owner Approval from the Community Facilities Urban Forest Specialist Team as 

the asset owner. Approval requests can be sent to 

treemanager@aucklandcouncil.govt.nz. 

47D.  The consent holder must, within the first planting season possible but at least by the 

middle of the first planting season following the development being occupied, the 

consent holder must implement and maintain the off-site tree planting, which has been 

certified by the Council under condition 47C. 

Signage and Wayfinding Design 

48. Prior to occupation of the development and the erection or installation of any signs, the 

consent holder must provide to Council a comprehensive Signage and Wayfinding 

Design for written certification containing details of all signs to be erected on the Site 

including: 

a. All exterior building signs, including identification and building naming signs. 

b. All exterior directional, way finding, including the location of public lifts, 

amenities, locker rooms, accessible toilets and rest rooms, and traffic and 

parking signs associated with the management of vehicle access to and from 
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the Site that is not on land controlled by Auckland Transport. 

c. Advisory signage to be included within the service lane to encourage motorists 

exiting the site to travel to the east to use the Customs Street West service lane 

access rather than the Quay Street access. 

d. To ensure that proposed signage is cohesive and does not detract from the 

architectural quality of the building and immediate surrounding area and avoids 

visual clutter and/or obstruction, this information is to include the location, 

dimensions, placement, materiality, colour, and method of attachment or 

placement of each sign. 

48A.  The consent holder must ensure that all works are carried out in accordance with the 
certified Signage and Wayfinding Design details, and thereafter retained and maintained 
for the duration of the consented development. 

Lighting Plan 

49. Prior to the lodgement of Architectural Building Consent, the consent holder must 

provide a Lighting Plan and Certification/ Specifications prepared by a qualified Lighting 

Engineer, to the Council for written certification. The purpose of this condition is to 

provide adequate lighting for the safety of people, working or visiting the premises and 

its immediate environs outside of daylight hours. The Lighting Plan must: 

a. Include details of the light-box feature (lux levels, type of lighting); 

b. Include all accessible areas of the premises where movement of people are 

expected. Such locations include, but are not limited to building entrances, 

building frontages, footpath or common access areas; 

c. Include proposed locations, lux levels and types of lighting (i.e. 

manufacturer’s specifications once a lighting style has been determined) and 

any light support structures required to control timing, level of lighting, or to 

minimise light spill, glare, and loss of nighttime viewing including for example 

emergency lighting, sensor lights, areas of glare free luminaries and strip 

lighting along stairs and in front of lifts; 

d. Demonstrate compliance with the relevant standards in E24.6.1 Lighting of 

the Auckland Unitary Plan (Operative in Part); 

e. Demonstrate compliance with the AS/NZS 1158 P requirements and clearly 

specify what P Category the lighting design will achieve. The selection criteria 

for the chosen lighting category should also be presented (i.e. 

pedestrian/cycle activity, risk of crime etc); 
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f. Demonstrate the vertical luminance by means of lux contours or a similar 

method to assess light spill on neighbouring properties where relevant. The 

limits of the vertical illuminance must comply with Auckland Unitary Plan 

(Operative in Part) Standard E24.6.1.3;  

g. Include night-time illumination for the stairway along Customs Street West; 

and  

h. Include an executive summary of the above information in plain English that 

outlines how the relevant requirements have been applied and the design 

response to them. 

50. The finalised Lighting Plan  certified by the qualified Lighting Engineer under Condition 

49 must be installed and operational prior to the development being first occupied, and 

thereafter retained and maintained for the duration of the consented development. 

Advice note: 

The purpose of this condition is to ensure that adequate lighting is provided for frequently 

used areas within the proposed development for the safety of users. Adequate lighting 

is the amount of lighting at eye level for a person with average eyesight so they can 

identify any potential threat approaching them from at least a 15-metre distance. 

Certification of sediment and erosion controls 

51. Within 10  working days following implementation and completion of the specific erosion 

and sediment control works referred to in Condition 32, and prior to the commencement 

of earthworks activity on the subject site, a SQEP must provide written certification that 

the erosion and sediment control measures have been constructed and completed in 

accordance with Code of Practice GD05 to the Council. Written certification must be in 

the form of a report or any other form acceptable to the Council. 

Advanced notification that earthworks will be beginning on site 

52. The Council must be notified at least 5 working days prior to earthwork activities 

commencing on the Site. 

Advice note: 

• The Auckland Council Team Leader, Compliance and Monitoring – Central is 

the appropriate person to send notification to, where required in this condition. 

• Prior to the commencement of earthworks activity, all required erosion and 

sediment control measures on the Site shall be constructed and carried out. 

• It is recommended that you discuss any potential measures with Council’s 
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monitoring officer who will guide you on the most appropriate approach to take. 

Please contact the Team Leader, Compliance & Monitoring Central on +64 9 

301 0101 for more details. 

Managed Access Service Arrangement Plan (M Social) 

53A. The objectives of the MASAP are: 

a. To ensure necessary measures are in place to manage scheduling and 

coordination of access / servicing requirements and delivery arrangement of 

M Social to and from its service driveway on Lower Hobson Street; and  

b. To ensure members of the public and general traffic do not enter the Lower 

Hobson Street slip lane during demolition and construction.  

53. Prior to commencement of demolition that will affect access to the M Social 

(196-200 Quay Street) service driveway (accessed via the Lower Hobson Street 

slip lane), the consent holder must prepare and submit to the Council for 

certification, a Managed Access Service Arrangement Plan (MASAP) in general 

accordance with the draft MASAP referenced in Condition 1. 

53A. The objectives of the MASAP are: 

a. To ensure necessary measures are in place to manage scheduling and 

coordination of access / servicing requirements and delivery arrangement of M 

Social to and from its service driveway on Lower Hobson Street; and  

b. To ensure members of the public and general traffic do not enter the Lower 

Hobson Street slip lane during demolition and construction. 

53B.  The MASAP must include, but not be limited to, the following matters:  

a. Details of the proposed intercom systems to allow a loading vehicle arriving 

at the gate to request the contractors to open the gate;  

b. Identification of the maximum size of vehicle expected to use the M Social 

service driveway and an outline of the intended waiting area to avoid queuing 

back into the Lower Hobson Street flyover lanes;  

c. Mechanisms to be undertaken, in consultation with M Social, to avoid two 

trucks arriving to use the M Social service driveway at the same time;  

d. Details on the design of supports for the overhead hoardings adjacent to, 

and/or, over the M Social service driveway to maintain suitable vehicle 

access;  
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e. Details on mechanisms that must be put in place to enable vehicles arriving 

at the service driveway to access the site outside of times when the 

construction site is operation (e.g. before or after normal construction times 

or at weekends);  

f. Details on the modification to Lower Hobson Street footpath kerb or 

modification of the median island between the lower-level Lower Hobson 

Street and the Lower Hobson Street flyover lanes to assist 8m trucks exiting 

the loading bay turning into the flyover lanes; and 

g. Provisions to update the MASAP to reflect the later stages of construction 

and any updated contractor management, where overlap of truck 

manoeuvring may occur between M Social loading vehicles and any 

construction vehicles required by this consented development. 

54 The MASAP must be developed in collaboration with M Social and submitted to Council 

for certification at least 10 working days prior to demolition activities affecting the M 

Social service driveway commencing. 

Advice Note: 

• Engineering Plan Approval would be required for any kerb modifications or 

modifications to the median island prior to commencement. 

55.  The following information must be provided with the MASAP as required by conditions 

53, 53A and 53B to inform the Council certification process: 

c. Records of consultation undertaken with M Social; and 

d. A summary of changes sought by M Social and a commentary from the 

consent holder in regard to the changes sought by M Social, whether the 

consent holder has or has not adopted these changes and the reason(s) for 

adoption/non-adoption of the changes.  

Fire Hydrant Test 

56.  At the Architectural building consent lodgement, the consent holder must submit to 

the Council a fire hydrant test(s) and accompanying report prepared by a suitably 

experienced and qualified engineering professional that certifies that there is 

adequate available water pressure for the development that meets the criteria of the 

New Zealand Fire Service Firefighting Water Supplies Code of Practice SNZPAS 

4509:2008. The results of the fire hydrant test(s) and accompanying certification 

report must be prepared in accordance with the SNZ PAS 4509:2008, Table 1 (noting 

that the development is sprinklered). 
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56A. The Consent Holder must pursue the installation of break tanks as outlined in Appendix 

19 - Infrastructure Concept Design Report, listed in Condition 1 with the design 

developed in conjunction with fire protection requirements and submit this as part of 

the ‘accompanying report’ referenced in condition 55. 

Advice Note:  

While the area can meet the required fire protection demands, given the age 

((approximately) 110 years) of the watermain at the proposed sprinkler connection 

point, it would be prudent to incorporate fire flows into the break tank design to help 

attenuate peak fire flow demand during fire events. 

Stormwater Management Plan (SMP) 

56B Prior to the lodgement of any Engineering Plan Approval (EPA) relating to the public 

stormwater network, the Consent Holder must ensure that a Stormwater Management 

Plan (SMP) has been prepared and formally adopted under Auckland Council's 

Regionwide Network Discharge Consent (RWNDC). 

The adopted SMP must demonstrate compliance with the relevant requirements of 

Schedule 4 of the RWNDC and must apply to all stormwater discharges to the public 

stormwater network associated with the development.  

Advice Note:  

The consent holder is advised that as they have not sought a private diversion and 

discharge consent as part of their FTAA application, and as their FTAA application 

stipulates that they will rely on the RWNDC, it is at the Applicant’s risk to proceed at 

this point without adopting an SMP or a private consent. 

During works conditions 

Archaeological recording 

57. All post 1900 historic heritage features associated with the Auckland Graving Dock 

(R11/3458/CHI 483), reclamation fill and the Gunson Building exposed by the 

excavation works must be recorded by the project archaeologist. The recording of 

works must include: 

a. Onsite monitoring of works in the locations identified; 

b. Spot check monitoring of the rest of the Project area, and  

c. Call-in by the contractor if suspected historic heritage remains are exposed 

when the project archaeologist is not present.  
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If post 1900 structures associated with the 1915 reclamation or the Gunson Building 

are identified they are to be recorded to the standards prescribed in Heritage New 

Zealand Pouhere Taonga Archaeological Guidelines Series: Number 1 – Investigation 

and Recording of Buildings and Standing Structures (2018) 

Advice Notes: 

Heritage New Zealand Pouhere Taonga Archaeological Guidelines Series: Number 1 

– Investigation and Recording of Buildings and Standing Structures (2018) are 

available at www.heritage.org.nz/protecting-heritage/archaeology/archaeological-

guidelines-and-templates).  

Protection of Auckland Harbour Board Building 

57A.  The Consent Holder must ensure that any temporary scaffolding erected to provide 

access to the exterior of the existing scheduled historic heritage building ‘Former 

Auckland Harbour Board Building’ at 204 Quay Street must be designed and secured 

in a manner that does not cause any damage to the heritage fabric of the scheduled 

building. 

Restoration of the former Auckland Harbour Board workshop building  

57B.  Prior to any restorative works to the exterior of the scheduled historic heritage building, 

detailed drawings and material specification of the proposed new window and 

mouldings must be submitted to the Council for certification. The details must be 

consistent with the documentation listed in condition 1 and compatible with the existing 

design features of the building. All works must be carried out in accordance with the 

certified details. 

Tree Protection 

58. The consent holder must ensure that all tree work be undertaken in accordance with 

the recommendations within the Arboricultural Assessment, prepared by Peers Brown 

Miller Ltd, dated 04/11/2025, as listed in Condition 1. A copy of this Arboricultural 

Assessment must be available onsite at all times. 

59. The consent holder must ensure that no excavations are to be undertaken within the 

protected root zones of any street trees (including those within Sturdee Street Reserve) 

as part of the works, as all hard surfaces or foundations are beyond the canopy of the 

identified trees. If any alterations are required, further advice must be sought from the 

works arborist.  

60. The protected root zone of the street trees must be considered sacrosanct. No building 

or fill materials must be stored or placed within the protected areas, either on a 
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temporary or permanent basis. 

61. Protective fencing of at least 1.8m high must be installed at an appropriate alignment 

on the edge of the root zone, under the guidance of the appointed project works 

arborist. This fencing must be installed at the edge of the root zone where practicable.  

62. The fencing as required in condition 61 must remain in place for the duration of the 

Project in order to best protect the subject trees. The fencing is to be rent-o style steel 

mesh sections. The location of this fencing as described in conditions 61 and 62 is to 

be confirmed and approved at the pre-construction meetings required by condition 45.  

63. All pruning works are to be undertaken by a Council Approved Arborist under the 

supervision of the project works arborist. The pruning is to be recorded and added to 

the completion log.  

64. Compliance with all conditions of consent relating to tree protection must be monitored 

by the appointed project works arborist, with the detail of each visit and communication 

being logged. The completed log must be provided to the consent holder at the 

completion of the project to serve as a compliance report and made available to the 

Council on request.  

Advice Notes: 

• Prior to all works commencing on the Site, the consent holder should engage 

the services of a qualified and competent arborist experienced in site 

development activities in close proximity to mature trees to direct, supervise and 

monitor all pruning and activity that occurs in the root zone of protected trees 

for the duration of the Project in accordance with standards E17.6. 

• The consent holder should ensure that all contractors, sub-contractors, and 

workers engaged in all activities covered by this consent are advised of the tree 

protection measures in the conditions of consent and operate in accordance 

with them. 

• Any proposed works in the road reserve or on existing street trees will require 

Tree Owner Approval from the Community Facilities Urban Forest Specialist 

Team as the asset owner.  Approval requests can be sent to 

treemanager@auckland council.govt.nz 
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Construction noise limits 

65. Demolition and construction noise must be measured and assessed in accordance with 

NZS6803:1999 “Acoustics – Construction Noise” and must, subject to condition 66, 

comply with the following criteria at occupied buildings: 

 

Time Construction Noise 

 dB LAeq LAFmax 

Monday to Friday 6:30am – 10:30pm 75 90 

Saturday 7:00am – 11:00pm 80 90 

Sunday 9:00am – 7:00pm 65 85 

All other times 60 75 

 

66. Where compliance with the criteria set out above is not practicable, the process in 

Condition 69 must be adopted.  

Advice note: 

Where external measurement of construction noise is impractical or inappropriate, the 

upper limits for the noise measured inside the building will be 20 dB less than the relevant 

levels in Table E25.6.28.2. 

Construction vibration – amenity limits 

67. Demolition and construction vibration must be measured in accordance with ISO 

4866:2010 “Mechanical vibration and shock – Vibration of fixed structures – Guidelines 

for the measurement of vibrations and evaluation of their effects on structures” and 

comply with the vibration amenity standards set out in the following table subject to 

condition 67A.  

Receiver Period Peak Particle Velocity 

Occupied activity sensitive to 

noise 

10:00pm - 7:00am 

7:00am -10:00pm 

0.3 mm/s 

2.0 mm/s 

Other occupied buildings At all times 2.0 mm/s 
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• If the building is not occupied, then the noise limits and vibration amenity limit specified above 
(i.e. 2mm/s PPV) do not apply. This allows high noise or vibration creating work to be 
scheduled when receivers are not present, subject to compliance with structural guideline 
limits and compliance with the vibration limits at other nearby buildings that are occupied. The 
consent holder should maintain a record of these discussions and make them available to the 
Council within five (5) working days of a written request.  

 

67A.  Vibration from sheet piling can exceed the limits in Condition 67 at 29 Customs Street 

West (Aon Building) between the hours of 5pm and 10:30pm Monday to Friday and 

7am to 11pm Saturdays. 

Construction vibration – cosmetic building damage 

68. Demolition and construction vibration in relation to cosmetic building damage must be 

measured in accordance with, and comply with the relevant limits in, German Standard 

DIN 4150-3:2016 “Vibrations in buildings – Part 3: Effects of vibration on structures”. 

Construction Noise Schedules 

69. Number kept for consistency purposes only. 

70. The Consent Holder must, if a construction activity during demolition and construction 

works is predicted or measured to result in an exceedance of the noise and/or vibration 

criteria in Conditions 65 and 67 or occur outside the hours in condition 73, have a SQEP 

prepare a Schedule to the CNVMP (Schedule). Consultation must take place with the 

owners and occupiers of sites subject to the Schedule. The objective of a Schedule is 

to set out the Best Practicable Option(s) for minimising the noise and/or vibration effects 

of an activity that cannot practicably comply with the criteria in Conditions 65 or 67. 

Advice note: 

A schedule must not apply to low noise creating activities such as site set up, painting, 

electrical works and internal fit out which may occur outside of hours set out in condition 

73. 

70A The Consent Holder must ensure that consultation required and undertaken as part of 

the preparation of any Schedule includes: 

a. A review of the construction methodology, mitigation measures, predicted 

noise levels (and/ or vibration levels) and management strategies with the 

affected party; and 

b. Consideration of the affected party’s sensitivities to construction noise 

(and/or vibration) including timing and location. 

71. A Schedule must include, as a minimum, the following details: 
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a. the activity start and finish dates, equipment and methodology, including days 

of the week and times of the day to be undertaken; 

b. a plan showing the location of the activity and the receivers to be affected by 

a measured or predicted exceedance; 

c. for each identified receiver, the predicted noise and/or vibration levels and 

durations of the exceedance; 

d. the proposed site-specific noise and/or vibration mitigation measures that are 

proposed to be adopted and any mitigation options that have been discounted 

as being impracticable, and the reasons why;  

e. a detailed summary of the consultation undertaken with each identified 

receiver, including copies of correspondence and a summary and schedule 

commenting on how consultation comments or concerns raised have been 

considered, where requests or concerns have been addressed and 

incorporated and where written concerns have not been addressed or included 

and the reasons why; and 

f. the locations, times and types of monitoring including requirements to monitor 

at the first occurrence of the activity to which the Schedule relates. 

72. Each Schedule required by Condition 69 must be submitted to the Council for 

certification at least  10 days before the activity subject to the Schedule commences, 

except where not undertaking or delaying the commencement of the activity has health 

and safety or adjacent property damage risks.. The activity must be implemented in 

accordance with the certified Schedule(s) for the duration of that activity. 

Construction hours 

73. The construction works must be restricted to hours between 6.30am and 10.30pm, 

Monday to Friday and 7am – 11 pm on Saturdays. No construction works are permitted 

on Sundays or public holidays unless demonstrated to be the Best Practicable Option 

and authorised under condition 72. 

Advice note: 

This restriction shall not apply to low noise creating activities such as site set up, 

painting, electrical works and internal fit out which may occur outside of these hours 

Monday to Saturday only. 

Operational Noise 

74. Noise arising from operational activities on the site must be measured and assessed in 
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accordance with New Zealand Standard NZS 6801:2008 Measurement of environmental 

sound and New Zealand Standard NZS 6802:2008 Acoustics - Environmental noise. 

75. The following noise limits must not be exceeded by activities occurring on the site when 

measured or assessed as the incident level on the façade of any building on another site 

in the Business – City Centre Zone: 

Time Noise Level 

7:00am – 11:00pm 65 dB LAeq 

11:00pm – 7:00am 60 dB LAeq 

65 dB Leq at 63 Hz 

60 dB Leq at 125 Hz 

75 dB LAFmax  

The 63 Hz and 125 Hz octave band limits do not apply to fixed mechanical services plant. 

76. Noise sensitive spaces must be designed and/or insulated so that the internal noise levels 

do not exceed the following limits based on the levels in Condition [75] incident on the 

façade. 

Space Time Noise Level 

Bedrooms and sleeping areas 11:00pm – 7:00am 35 dB LAeq 

45 dB Leq at 63 Hz 

40 dB Leq at 125 Hz 

Other noise sensitive spaces At all times 40 dB LAeq 

Where the internal noise limits can only be complied with when doors or windows to rooms 

are closed, those rooms must have a mechanical ventilation and cooling system that must  

not generate a noise level greater than: 

a. 35 dB LAeq in bedrooms and sleeping areas, and 

b. 40 dB LAeq in other noise sensitive spaces 

This noise level must be measured at the minimum air flows and in accordance with 

AS/NZS 2107:2016 Acoustics- Recommended design sound levels and reverberation 

times for building interiors. 

77. Prior to approval of the Architectural building consent application, the consent holder 

must provide an Acoustic Report to the Council confirming that noise sensitive spaces in 

the building have been designed to comply with Condition 5. 
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Wastewater 

78. The consent holder must design and construct local capacity upgrades and 

connections to the public wastewater reticulation network to serve the development in 

accordance with the requirements of the wastewater utility service provider, which must 

be in place prior to first occupation of any part of the development.  Certification from a 

suitably qualified civil engineer that works have been satisfactorily undertaken must be 

provided at the completion of the works to the Council. 

78A.  The consent holder will be responsible for designing, constructing and funding any local 

network wastewater and water supply upgrades, in accordance with the Code of 

Practice. 

 Advice Note: 

• The design of the wastewater options should be undertaken in consultation with Watercare 

Services Limited and Auckland Transport in order to minimize resulting transport effects 

(and in the event of Option 4) minimize any potential urban realm effects.  

• The consent holder is responsible for securing any resource consent(s) that may be 

required to deliver the finalized infrastructure upgrades. 

• Watercare will not accept options 2 and 3 as detailed in Appendix 19 ‘Infrastructure 

Concept Report’ as listed in Condition 1 as viable solutions. 

 Wastewater Option 1 Feasibility Decision 

78B. The Consent Holder must, prior to commencement of demolition of the Downtown Carpark 

Building, submit to the Council for certification a detailed analysis and conclusion on the 

feasibility of Wastewater Option 1 of the Infrastructure Concept Report, as listed in 

Condition 1. This must include the following information:  

a. the finalized construction methodology of the Downtown Carpark Redevelopment 

as informed by the appointed contractor; 

b. an updated construction staging program informed by the appointed contractor 

including the anticipated dates for first occupation (in the event of staged  

occupation) of the development (including any phasing of occupation);  

c. Evidence that confirms Option 1, based on the above (sub-point a.) is a permitted 

activity under the AUP(OP); 

d. Evidence of engagement with Watercare and Auckland Transport to determine if 

the timeframes for the delivery of Option 1 (of the Infrastructure Concept Plan as 

listed in Condition 1) is able to be in place to support the planned occupation dates 
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of the development as identified in b. above), within the required timeframes; and  

e. In the event that the works are found not to be a permitted activity, a programme 

for delivery (that accounts for any additional consenting requirements and 

timeframes for securing those) to meet the construction occupation timeframes 

confirmed in part b. of this condition. This must include details of engagement with 

Auckland Transport (and Watercare where necessary), relating to updates to the 

CTMP (to accommodate the construction works, noting that the cumulative 

adverse effects on the transport network will need to be managed).   

 Advice Notes: 

• The Consent Holder is advised that conditions 77B, 77C and conditions relating to the 

CMP, CTMP and CNVMP should not be regarded as implied approval for works that may 

require consent but, owing to insufficient detail, have not been applied for nor granted in 

this consent.  

•  The considerations required in part e. of the condition above will not constitute a Corridor 

Access Approval process. 

• The purpose of this condition is to secure an early decision whether Option 1 is feasible 

to achieve the timeframes for occupation of the development and clarify any additional 

consenting requirements (for example groundwater / contamination / noise and vibration).  

• In addressing condition 77B, if the certified details confirm that Option 1 is not feasible, 

this will enable the more complex Option 4 (wastewater pump station) which would be 

located within the road reserve of Sturdee Street and potentially partly within the open 

space zone to be progressed as early as possible to support occupation dates.  

• If Option 4 is determined to be the only feasible option and required, the consent holder is 

advised that additional consent(s) are likely to be required. Further design work is needed 

to enable sufficient maintenance space and access for trucks balanced against urban 

design implications for the planned public Sturdee Street Space. For example, there may 

be non-compliance with Chapter E26 (if located within (or partly within) 2 Sturdee Street 

[SEC 58 City Auckland] which is Zoned: Open Space – Informal Recreation, of which 

Standard E26.2.5.2(2)(a)(ii) and (3)(a) relates to a maximum above ground building area 

of 30m2 and a height of 2.5m). Other consent matters relating to tree removal, 

contamination and other matters may be triggered.  

 Wastewater Option 4  

78C. In the case of the details for Option 1 (condition 77B) being certified by the Council as 

not feasible, the Consent Holder must within 3 months of demolition of the Downtown 
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traffic management plan is necessary to manage the 
maintenance vehicles; 
d. an urban design statement from a SQEP that the 
above matters a. – c. have been considered alongside 
securing the best possible urban design outcomes for 
the planned future Sturdee Street Public Space; 
e. An arboricultural assessment to be provided to 
assess any required tree removals, excavation works 
within protected rootzones and necessary replacement 
tree planting mitigation should removal of trees and 
reduced amenity result. This should also identify 
required tree protection necessary during construction 
works; 
f. If below ground: geotechnical analysis and 
recommendations in support of the proposal, which 
must consider the stability of adjacent land, buildings, 
structures and services. The geotechnical report and 
recommendations must recommend construction 
methodology, the location and levels to avoid, remedy 
or mitigate adverse effects on adjacent land, buildings, 
structures and services; 
g. Construction methodology (including associated pipe 
upgrades / replacement; 
h. an update to the certified Construction Traffic 
Management Plan (CTMP) to address these works; 

i.an update to the Construction Noise and Vibration 
Management Plan (CNVMP) and Schedule to secure 
the best practicable option for carrying out the works 
in a manner that minimizes noise and vibration 
effects on identified receivers; 

j. evidence of engagement with Auckland Urban 
Development Office with respect of points a. – e;  
k. Provision of any necessary updates to the 
contamination site management plan, erosion and ...
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Carpark Building commencing, submit to the Council for confirmation developed concept 

design for Option 4 ‘wastewater pump station’ and pipe network of the Infrastructure 

Concept Report, as listed in Condition 1. This must include the following information:  

a. Evidence of engagement with Watercare and Auckland Transport in developing the 

concept designs to accommodate the necessary truck access and manoeuvring for 

maintenance without requiring any traffic management; 

b. Assessment of the developed concept designs against the AUP(OP) and confirmation 

as to any additional consenting requirements; and 

c. In the event that the works are concluded not to be a permitted activity, a programme 

for delivery (that accounts for any additional consenting requirements and timeframes 

for securing those) to meet or align with the staged occupation dates certified under 

condition 77Bb must be provided to the Council. This must include details of 

engagement with Watercare and Auckland Transport relating to CTMP updates to 

accommodate the construction works. This is to enable cumulative construction effects 

on the transport network to be managed and the potential timeframe implications of 

these decisions to be understood in conjunction with the CMP and CTMP conditions.  

Advice Notes: 

• The consent holder must obtain written approval from Watercare on the wastewater servicing 
infrastructure to be submitted as part of the application for engineering plan approval with 
Auckland Council. 

• Acceptable forms of Evidence from the Utility Providers include a Certificate of 

Acceptance. 

• Alterations to the public wastewater reticulation network require Engineering Plan 

Approval. Additional approval is required from Watercare/Veolia as part of the Engineering 

Plan Approval Process. 

• Public connections are to be constructed in accordance with the Water and Wastewater 

Code of Practice. 

• Plans approved under Resource Consent do not constitute an Engineering Plan Approval 

and should not be used for the purposes of constructing public reticulation works in the 

absence of that approval. 

• A build-over application and approval may be required prior to the Building Consent for 

the development. 

• Work Over Approval may be required 

 

Commented [SW73]: Notwithstanding the potential 
need for separate consents, this condition clause 
including the proposed amendments to the CMP and 
CTMP conditions, would provide a method for 
cumulative adverse effects on the transport network to 
be addressed. 

Commented [SW74]: It is noted that this was 
requested as a condition by Watercare. This is 
considered to be appropriate as an advice note as it 
otherwise conditions third party approval. 
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 Flood Mitigation Detailed Design 

79.  Prior to the lodgement of relevant building consents, the consent holder must provide to 

the Council for certification finalised flood mitigation design details, prepared by a SQEP, 

of the flood barrier(s) and other design measures incorporated into the building, including 

but not limited to: 

a. Flood barrier(s) at the northern (Quay Street) and southern (Custom Street 

West) locations on the service lane. In the event that the southern flood barrier 

is not proposed, this must be supported by assessment and justification 

prepared by a SQEP familiar with the assessment and conclusions within the 

Flood Hazard and Risk Assessment prepared by Tonkin + Taylor (reference: 

1016043 v7, dated November 2025); 

b. Protection of electrical equipment; 

c. Waterproofing of doors and walls; 

d. Design of the basement to facilitate drainage towards sumps; 

e. Drainage sumps within the basement; and 

f. Specific measures relating to any wastewater and hazardous substances 

storage. 

79AA.  The consent holder must provide to Council written confirmation from a SQEP that the 

design measures in the flood mitigation detailed design condition that have been certified 

under condition 78 have been installed in accordance with the certified details within two 

months of completion of those works.  

 Flood Barrier Management Plan 

79A.Prior to first occupation of the development, the consent holder must prepare and submit 

to the Council for certification a Flood Barrier Management Plan (FBMP) in general 

accordance with the draft FBMP referenced in Condition 1.  

79B. The objective of the FBMP is to ensure that flood and coastal inundation risks, including 

residual risks, are appropriately managed to protect building occupants, infrastructure, 

hazardous substances storage areas and the receiving environment from natural 

hazard risks over at least a 100-year timeframe. 

79C. The FBMP must include, at a minimum: 

Deleted: Flooding

Deleted: ¶
Prior to occupation of the building, the consent 
holder must construct a flood barrier at the 
northern end of the service lane and, if required in 
response to flood hazards in Customs Street West, 
at the southern end of the service lane in 
accordance with the Flood Hazard and Risk 
Assessment prepared by Tonkin + Taylor 
(reference: 1016043 v7, dated November 2025). 

Commented [SW75]: The summary in the Planning 
Memorandum provided under s55 by the Applicant 
relating to the Flood Barrier (2.1.10) is agreed. The 
updated conditions, subject to the additional and 
amended provisions recommended below are 
considered to close the ‘information gap’ presented in 
the s53 Memorandum. 
 
The Flood barrier final design and specification has not 
yet been finalised, which is identified in the updated 
Draft Flood Barrier Management Plan, provided by the 
applicant as part of their s55 response.   
 
As a result, those details must be finalised and certified 
by the Council prior to lodgement of consent. It is not 
considered appropriate to condition installation of a 
flood barrier when the design details are unresolved.  
 
Therefore it is recommended that this condition is 
deleted and replaced with a modified version of consent 
condition 79D of the Applicant’s s55 Proposed Consent 
Conditions  which is the condition 78 below.  

Deleted: The consent holder must provide to 
Council written confirmation from a SQEP that the 
flood barrier(s) has been installed in accordance 
with the Flood Hazard and Risk Assessment prior 
to occupation of the building.

Commented [SW76]: For the Information of the Panel - 
Watercare do not support on-site wastewater storage 
and off-peak pumping. It is recommended that this be 
deleted and the Panel may wish to impose a condition 
that identifies that no consent is granted for on-site 
wastewater storage and off-peak pumping. Watercare 
cite adverse effects on the network and on the receiving 
environment in the event of system failure or 
inadvertent pumping occurring on-peak in subsequent 
discussions (the reasons for not supporting this option 
were not provided in their Memo dated 23 April 2026).  

Commented [SW77]: General BAU to secure 
installation 

Deleted: 

Deleted: T

Commented [SW78]: To reflect that the Council’s 
Hazardous Substances Specialist requested that an 
emergency response protocol be provided for (as 
below).  
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a. A description of the flood barrier system (with reference to the design details 

certified under condition 78); 

b. Roles and responsibilities; 

c. Flood barrier activation procedure; 

d. Barrier lowering and post-flood procedure; 

e. Residual risk (Flood barrier failure); 

f. Service inspection and maintenance program; 

g. Training requirements; 

h. Emergency response, including in the event of a failure, and key contacts 

including any emergency protocols in conjunction with advice from the 

Auckland Emergency Management/Civil Defence departments to the council 

for review and certification prior to the establishment of the facility; and 

i. Document control and review.: Any review must: 

(i) be carried out by a suitably qualified and experienced person (SQEP): 

i) at intervals not exceeding 10 years; and ii) following any flood or 

coastal inundation event where the barrier is activated (including if 

activated but does not operate as intended). 

(ii) assess the effectiveness of the flood barrier and associated 

management measures, identify any changes in external flood risk 

circumstances, and incorporate opportunities to revise, adapt, and 

improve the management plan, operational procedures, and reporting 

processes where necessary; 

(iii) pay particular focus on residual risk management under the following 

scenarios:  

• Scenario 1: When rainfall projections within the next 20 years 

exceed 330mm in 24 hours for a 1% AEP event, and When 1% 

AEP coastal inundation levels exceed 2.15m RL in the next 20 

years.  

• Scenario 2: When 1% AEP coastal inundation levels exceed 

3.3mRL in the next 20 years. 

• Scenario 3: When the flood barrier has been activated to provide 

protection. 

Commented [SW79]: As the design is not finalised and 
to be approved at an earlier stage of the development.  

Commented [SW80]: As per the updated Flood Barrier 
Management Plan provided in the s55 response.  

Commented [SW81]: This formed part of the feedback 
/ request from the Hazardous Substances Specialist in 
their Memo dated 1 May 2026 

Commented [SW82]: The below is largely taken from 
the updated, s55 Flood Barrier Management Plan 
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(iv) Assess the effectiveness of the flood barrier and associated 

management measures, identify any changes in external flood risk 

circumstances, and incorporate opportunities to revise, adapt, and 

improve the management plan, operational procedures, and reporting 

processes where necessary 

j. Flood Event Log for recording all flood events including activation times, water 

levels, operational performance, and any issues encountered; 

k. Inspection and maintenance log; 

l. Quick Reference card; 

m. Service Inspection and Maintenance programme; 

79D.  The consent holder must not occupy the development until the Flood Barrier 

Management Plan has been certified and must ensure that the development is 

operated and managed in accordance with the certified Flood Barrier Management 

Plan at all times for the duration of the consent.  

79E. The consent holder must submit all reviews and any updates to the Flood Barrier 

Management Plan in accordance with condition 79C to the Council for certification 

within two months of a review taking place. The operation and management of the site 

must be in accordance with any updated and certified Flood Barrier Management Plan. 

Flood Barrier Management Plan – Covenant 

 

79F.  The consent holder must enter into a section 108 Resource Management Act 1991 

covenant in favour of Auckland Council for 2 Lower Hobson Street [Lot 9 DP 60151] to maintain 

the site and ensure the ongoing operation and management of the site, its flood barrier(s) and 

ongoing obligations for maintenance and review. The consent holder must contact the Council 

to initiate the preparation of the covenant.  A copy of the updated Computer Register (Record 

of Title) showing that the covenant has been registered must be provided to the Council prior 

to occupation of the building. 

 

The covenant must stipulate that: 

a. The site and the operation of the development at [2 Lower Hobson Street - 

Lot 9 DP 60151] has Flood Barrier(s) installed to mitigate flood and coastal 

inundation risk, including residual risks to protect building occupants, 

infrastructure, hazardous substances storage areas and the receiving 

environment from natural hazard risks over at least a 100-year timeframe.  

Deleted: .

Deleted: 79D. Prior to the lodgement of relevant 
building consents, the consent holder must provide 
to Council details, prepared by a SQEP, of the 
flood management measures for the development, 
including but not limited to:¶
Protection of electrical equipment;¶
Waterproofing of doors;¶
Drainage sumps within the basement; and¶
Specific measures relating to any wastewater 
storage.…¶
¶Protection of electrical equipment;¶
Waterproofing of doors;¶
Drainage sumps within the basement; and¶
Specific measures relating to any wastewater 
storage.…¶

Deleted: ¶

Commented [SW84]: Giving the significant timeframes 
involved and the natural hazard risk / residual risk 
identified in the Applicant’s Reports in the event of 
Flood Barrier failure, the requirements of this Plan are 
considered to be appropriately secured via covenant on 
the title. This is a standard approach to safeguarding 
management of effects over the long-term to alert 
potential future purchasers / managers / personnel of 
their obligations. This reflects the general approach of 
the Council and the request of the Development 
Engineer in their Memo to the s53 Council 
Memorandum.  
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b. The Flood Barrier(s) are subject to a certified Flood Barrier Management 

Plan (FBMP) that describes the flood barrier system as well as: 

(i) Roles and responsibilities in the implementation of the FBMP; 

(ii)  details the Flood barrier activation procedure;  

(iii) Barrier lowering and post-flood procedure;  

(iv) Residual risk (flood barrier failure); 

(v) Service inspection and maintenance program;  

(vi) Training requirements;  

(vii) Emergency response, including in the event of a failure, and key contacts 

including any emergency protocols in conjunction with advice from the 

Auckland Emergency Management/Civil Defence departments to the 

council for review and certification prior to the establishment of the facility; 

and 

(viii)  Document control and review process subsequent to any flood 

event that has triggered the flood barrier activation procedure to inform 

updates to matters a. – g. of this condition and the Flood Barrier 

Management Plan. 

c. Ensure that reviews of the Flood Barrier Management Plan are carried out by a 

suitably qualified and experienced person (SQEP): 

(i) at intervals not exceeding 10 years; and following any flood or coastal 

inundation event where the barrier is activated (including if activated but 

does not operate as intended); 

(ii) that assess the effectiveness of the flood barrier and associated 

management measures, identify any changes in external flood risk 

circumstances, and incorporate opportunities to revise, adapt, and improve 

the management plan, operational procedures, and reporting processes 

where necessary;  

(iii) pay particular focus on residual risk management under the following 

scenarios:  

• Scenario 1: When rainfall projections within the next 20 years exceed 

330mm in 24 hours for a 1% AEP event, and When 1% AEP coastal 

inundation levels exceed 2.15m RL in the next 20 years.  
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• Scenario 2: When 1% AEP coastal inundation levels exceed 3.3mRL 

in the next 20 years. 

• Scenario 3: When the flood barrier has been activated to provide 

protection; and 

d. That reviews of the Flood Barrier Management Plan assess the effectiveness of 

the flood barrier and associated management measures, identify any changes in 

external flood risk circumstances, and incorporate opportunities to revise, adapt, 

and improve the management plan, operational procedures, and reporting 

processes where necessary 

e. The Consent Holder is responsible for ensuring that the development is 

managed in accordance with the requirements of the certified Flood Barrier 

Management Plan (including any updated certified Flood Barrier 

Management Plan) on an ongoing basis.   

f. Be drafted by the Council’s nominated Solicitor at the consent holder’s cost; 

and  

I. be registered against the Computer Register(s) (record of title) to the 

affected land by the consent holder at their cost; and  

II. require the consent holder to: 

• be responsible for all legal fees, disbursements and other 

expenses incurred by the Council in connection with the 

covenant, and procure its solicitor to give an undertaking to the 

Council for payment of the same; and 

• indemnify the Council for costs, fees, disbursements and other 

expenses incurred by the Council as a direct result of the Council 

being a party to this covenant. 

Access and Parking 

80. Prior to occupation of the building, all access, parking and maneuvering areas must be 

formed, sealed with an all-weather surface, marked out, sign posted and drained in 

accordance with the approved plans in Attachment 2. 

81. All new vehicle crossings must be designed and formed in accordance with the 

Auckland Transport Design Manual. The new vehicle crossings must maintain an at-

grade (level) pedestrian footpath across the length of the crossing, using the same 

materials, kerbing, pavings, patterns and finish as the footpath on each side of the 

crossing. 

http://www.linz.govt.nz/land/land-records/overview/record-types/types-land-records/computer-register-certificate-title-0
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Advice Notes: 

A vehicle Crossing Permit is required to be obtained for these works.  Please contact 

Auckland Transport for vehicle crossings, Ph. (09) 353 3553 or refer to their website for 

standards and requirements. https://at.govt.nz/about-us/working-on-the-road/vehicle-

crossing-application. 

82. Prior to the operation of the activity, all redundant vehicle crossings must be removed 

and reinstated as kerbing and verge/footpath in accordance with Auckland Transport 

Design Manual. This must be undertaken at the consent holder’s expense. 

Advice Note:  

The final condition of the reinstatement is to be confirmed either at Engineering 

Approval Stage or based on further discussions to take place as part of the Integration 

Agreement between the applicant, Auckland Council, and Auckland Transport. 

Bicycle Parking 

83. The consent holder must provide at least 594 secure long stay bicycle parking spaces 

within the Site and at least an additional 94 visitor cycle parking spaces onsite, in 

accordance with the plans listed in Condition 1. The bicycle parking spaces must be 

installed and available for use before occupation of the building and must be provided 

at the expense of the consent holder and maintained as such thereafter for the duration 

of the activity. 

Electric Vehicle Supply Equipment 

83A. The Consent Holder must, prior to the  lodgement of building consent submit to the 

Council and have certified detailed plans showing the capability to install Electric 

Vehicle Supply Equipment with sufficient space for the necessary conduit, circuit and 

metering between the car park and an electrical distribution board on the same building 

storey.  

 Advice Notes: 

• The standards and guidelines in Note 2 of Standard E27.6.7 of the AUP(OP) should be 

referred to when preparing the details to be certified under condition 83A. 

• The above electric vehicle charging requirement relates to all car parking spaces 

associated with dwellings. With reference to the Operational Integrated Transport 

Assessment and Addendum Transport Assessment and updated Accessible Parking 

proposals under s55, these documents provide a requirement for condition 83A to be 

applicable to 160 car parking spaces for residents, plus 5 residential accessible car 

parking spaces to have capability provided for / demonstrated.  

Commented [SW85]: Auckland Transport Advice:  
 
Commented [NS29]: Amendments accepted in part. 
Accept that there is a timing question here, where AT 
have planned to undertake significant corridor works to 
remove the flyover that would potentially coincide with 
enhancing pedestrian facilities along the site’s frontage. 
There is a potential that an interim footpath tie in may 
be needed, should the removal of the flyover be out of 
sequence with this development. The conversations 
remain open in this regard.  

Commented [SW86]: Detail added per the Standard to 
make Monitoring easier / clearer. 

Deleted: At the

Deleted: , 

Deleted: the consent holder must provide the 
Council with certification plans showing the space 
identified for future Electric Vehicle Supply 
Equipment as required by Standard E27.6.7(1).

https://at.govt.nz/about-us/working-on-the-road/vehicle-crossing-application
https://at.govt.nz/about-us/working-on-the-road/vehicle-crossing-application
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Earthworks 

84. The erosion and sediment controls at the site must be constructed and maintained in 

accordance with the certified Erosion and Sediment Control Plan and Auckland Council 

guideline Document 2016/005 ‘Erosion and Sediment Control Guide for Land 

Disturbing Activities in the Auckland Region’ throughout the duration of the earthwork 

activity, or until the Site is permanently stabilised against erosion. A record of any 

maintenance work must be kept and be supplied to the Council on request.  

85. Earthworks must be managed to avoid the deposition of earth, mud, dirt or other debris 

on any public road or footpath resulting from earthworks activity on the Site. In the event 

that such deposition does occur, it must immediately be removed. In no instance shall 

roads or footpaths be washed down with water without appropriate erosion and 

sediment control measures in place to prevent contamination of the stormwater 

drainage system, watercourses or receiving waters.  

86. Earthworks must be managed to minimise any discharge of debris, soil, silt, sediment 

or sediment-laden water beyond the Site to either land, stormwater drainage systems, 

watercourses or receiving waters. In the event that a discharge occurs, works must 

cease immediately and the discharge must be mitigated and/or rectified to the 

reasonable satisfaction of the Council. 

Pre-construction condition survey 

85A. Prior to the commencement of any earthworks onsite, a detailed pre-construction 

condition survey must be completed for those properties identified in immediate proximity to 

the development. The condition survey must be carried out in accordance with the 

recommendations in the Groundwater and Settlement Monitoring and Contingency Plan 

(GSMCP) as listed in Condition 1. This must be prepared by a suitably qualified engineering 

professional and must be submitted for certification by the Council prior to earthworks 

commencing.  

The consent holder must allow a minimum of ten (10) working days for a response from the 

owner of any property that a condition survey is required for as set out in the GSMCP. 

Any existing damage is to be reviewed by the suitably qualified engineering professional 

responsible for the GSMCP. The assessed condition of the neighbouring properties must not 

cause a change to the damage Risk Category assessed by the GSMCP. 

Advice Note:  

It is necessary to undertake pre-construction condition survey, regardless of their 

Commented [SW87]: The s55 Geotechnical memo, 
prepared by Tonkin and Taylor has been reviewed and 
the comments in the s55 Condition set by B&A noted. 
However it is recommended that condition surveys 
linked to the commencement and completion of 
earthworks / basement construction be re-introduced, 
as per the request of the Council’s Geotechnical 
Engineer (s53 Memo). The dewatering pre and post 
condition surveys relate to effects under Chapter E7, 
and are triggered at commencement of dewatering.  
 
These pre and post condition surveys relate to 
mitigating adverse stability effects relating to earthworks 
and excavation (under Chapter E12) and are triggered 
earlier.  
 
If undertaken at the same time, the same survey may 
be used (pre-condition) to satisfy the condition relating 
to the WAT and the LUC consents.  
 
(The dewatering condition survey conditions sit under 
the Water permit, the earthworks stability conditions sit 
under the land use consent.) 

Commented [SW88R87]: Note: Some minor edits have 
been made to the wording in the s53 Council 
Geotechnical Memo e.g: replace ‘shall’ with ‘must’ 
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ownership. 

Geotechnical 

87. All earthworks must be managed to ensure that they do not lead to any uncontrolled 

instability or collapse either affecting the Site or adversely affecting any neighbouring 

properties. In the event that such collapse or instability does occur, it must be rectified 

as soon as practicable. 

87A.  Prior to the lodgement of structural building consents, the consent holder must identify 

and locate all public and private services, basements and foundations in proximity 

(beyond the extent of any ground anchors and the zone of influence of any retaining) 

to the proposed earthworks and anchors.  This must inform the detailed Basement 

Retaining Wall Design (Condition 87C), and anchor geometry must be designed to 

avoid effects on buried services and neighbouring foundations and retaining walls.  

87B. The Consent Holder must submit the information required by condition 87A to the Council 

for certification and the certified details must be provided to accompany the structural 

building consents.  

Advice Note:  

• It is necessary to assess the effects on basements, foundations and services, regardless 

of their ownership. 

 Basement Retaining Wall Design  

87C. The Consent Holder must provide to the Council for certification, prior to the lodgement 

of building consents further detailed design, carried out by a suitably qualified 

geological engineering professional(including PLAXIS modelling) for the basement 

retaining walls to confirm, based on the final construction methodology and sequence,  

the following matters: 

a. Retaining wall movements and ground settlement: confirmation of predicted 

wall deflections and associated ground surface settlement for the final 

excavation staging and support system remain within consented limits. 

b. Temporary/permanent support demands; final sizing/spacing and load 

demands for temporary anchors and/or top-down props, including 

waler/capping beam actions. 

c. Groundwater cut-off and seepage effects: confirmation of the final D-wall toe 

level to achieve the required groundwater cut-off and to manage seepage 

uplift/piping risks consistent with the Geotechnical Report by Tonkin + Taylor 

Deleted: e

Deleted: d

Deleted:  

Commented [SW89]: Suggestions made to identify 
conditions easier for Monitoring and to secure 
compliance and delivery of certified updated designs.  

Deleted: B

Deleted: F

Deleted:  

Deleted: must be completed 

Deleted: including
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(reference: 1016043.2000-RPT-GT-001, dated: November 2025) 

assumptions. 

d. Liquefaction effects: refinement of liquefaction assessment inputs and 

confirmation of liquefaction-related lateral earth pressures/deformation 

demands on the wall system. 

e. Contingency: sensitivity testing for parameters and construction elements for 

contingency planning; 

f. Additional investigation and groundwater testing as determined necessary 

by the SQEP consistent with the Geotechnical Report by Tonkin + Taylor 

(reference: 1016043.2000-RPT-GT-001, dated: November 2025) design 

basis and the consent conditions, and must not materially change the effects 

conclusions. 

g. Considerations of neighbouring building surcharge, including basement and 

deep foundations. 

 

87D. The development must be constructed in accordance with the Basement Retaining Walls 

Design certified in accordance with Condition 87C.  

87E.  Certification from a suitably qualified geotechnical engineering professional (SQEP) 

must be provided to the Council confirming that the Basement Retaining Wall works 

have been completed in accordance with the approved design details as required by 

Condition [87A, B, C, D and 90] within 10 working days following completion. Written 

certification must be in the form of a geotechnical completion report, or any other form 

acceptable to the council. 

88. Unless specifically provided for by this consent, or unless approval is obtained from 

Auckland Transport, there must be no damage to public roads, footpaths, berms, kerbs, 

drains, reserves or other public asset as a result of the earthworks, demolition and 

construction activity. In the event that such damage does occur, the consent holder 

must notify the Council within 24 hours of its discovery. The costs of rectifying such 

damage caused by the construction activity must be met by the consent holder. 

Geotechnical supervision and certification 

89. Earthworks and construction of retaining walls must be supervised by a suitably qualified 

geotechnical engineering professional  who is familiar with the Geotechnical Report by 

Tonkin + Taylor (reference: 1016043.2000-RPT-GT-001, dated: November 2025) and 

the details certified in accordance with conditions 87A, 87B, 87C, 87D, and 90. In 

Deleted: .

Deleted: The above must be supported by 
additional investigation and groundwater testing as 
necessary.  These confirmations will be 
undertaken consistent with the Geotechnical 
Report by Tonkin + Taylor (reference: 
1016043.2000-RPT-GT-001, dated: November 
2025) design basis and the consent conditions, 
and must not materially change the effects 
conclusions.…

Commented [SW91]: For consistency - the same is 
proposed for the earthworks below.  

Deleted: will

Commented [SW92]: 1. Certification from a suitably 
qualified geotechnical engineering professional 
(SQGEP) must be provided to the Council confirming 
that the earthworks have been completed in accordance 
with the approved construction methodology as required 
by Condition [90] within 10 working days following 
completion. Written certification must be in the form of a 
geotechnical completion report, or any other form 
acceptable to the council. 

Deleted: SQEP
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supervising the works, the suitably qualified geotechnical engineering professional 

must ensure that they are constructed and otherwise completed in accordance with the 

engineering plans and geotechnical recommendations, relevant engineering codes of 

practice and detailed plans forming part of the application and as amended by 

information certified in accordance with conditions listed in this condition.  

90. The supervising geotechnical engineer’s contact details must be provided in writing to 

the Council at least two weeks prior to earthworks commencing onsite. 

Construction methodology - Earthworks 

90. The consent holder must, two weeks prior to the lodgement of structural building 

consents, provide a detailed construction methodology written or endorsed by a 

chartered geo-professional for the contractor to undertake the earthworks with and 

include the recommendations provided within Geotechnical and Groundwater 

Assessment Report by Tonkin + Taylor (reference: 1016043.2000-RPT-GT-001, dated: 

November 2025) to the Council for written certification.  The construction methodology 

must include: 

a. Details confirming the sequencing of installation of new underground 

services to follow after the decommissioning of ground anchors where 

ground anchors are identified by the SQEP to affect new service locations; 

b. The detailed basement design as required by this condition and conditions 

87A, 87B, 87C and 87D must include: 

i. safety requirements for the areas above excavations and excavation 

time frames; and 

ii. temporary propping/weatherproofing and sequencing of boundary 

works. 

Advice Note: 
 
De-stressing and decommissioning of ground anchors shall be addressed as part of detailed 
design. Where proposed new services would be constructed at locations potentially affected 
by the ground anchors, the construction sequencing for those services shall allow for their 
construction following decommissioning of the anchors. 

90B. The Consent Holder must ensure that the contractor carries out the earthworks and 

construction in accordance with the certified construction methodology under Condition 

90 and certified Management Plans M at all times.90C.  No earthworks may 

commence until written certification by the Council of the construction methodology 

required by condition 90  has been provided. 

Advice Note:  
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This must be provided to ensure boundary stability is maintained throughout the civil 

works stage of the development. 

90A. The consent holder must provide detailed information to MCK on demolition of the 

existing carpark structure at proposed Gridlines J-N/26 where the existing M Social 

building is on the boundary and pile foundations are on the boundary, founded at a 

higher level than the diaphragm wall. This must be provided to MCK at least 20 working 

days prior to commencement of localised demolition in this area. 

91. Certification from a suitably qualified geotechnical engineering professional (SQGEP) 

must be provided to the Council confirming that the earthworks have been completed 

in accordance with the approved construction methodology as required by Condition 

[90] within 10 working days following completion. Written certification must be in the 

form of a geotechnical completion report, or any other form acceptable to the council. 

 

Activities to be Carried Out in Accordance with the Groundwater and Settlement 

Monitoring and Contingency Plan (GSMCP) 

92. All construction, monitoring and contingency actions must be carried out in accordance 

with the certified detailed basement retaining wall designs, certified GSMCP and 

certified construction methodology. There must be no bulk excavation activities 

commencing until the GSMCP is certified in writing by the Council. 

Erosion and Sediment Control 

93. The operational effectiveness and efficiency of all erosion and sediment control 

measures specifically required by the finalised Erosion and Sediment Control 

Management Plan (ESCMP) required under condition [32] must be maintained 

throughout the duration of earthworks activity, or until the site is permanently stabilised 

against erosion. A record of any maintenance work must be kept and be supplied to 

the Council on request. 

94. There must be no deposition of earth, mud, dirt or other debris on any public road or 

footpath resulting from earthworks activity on the subject site. In the event that such 

deposition does occur, it must immediately be removed. In no instance can roads or 

footpaths be washed down with water without appropriate erosion and sediment control 

measures in place to prevent contamination of the stormwater drainage system, 

watercourses or receiving waters. 

Advice note: 

In order to prevent sediment laden water entering waterways from the road, the 
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following methods may be adopted to prevent or address discharges should they occur: 

• provision of a stabilised entry and exit(s) point for vehicles 

• provision of wheel wash facilities 

• ceasing of vehicle movement until materials are removed 

• cleaning of road surfaces using street-sweepers 

• silt and sediment traps 

• catchpits or environpods 

In no circumstances should the washing of deposited materials into drains be advised 

or otherwise condoned. 

It is recommended that you discuss any potential measures with the council who may 

be able to provide further guidance on the most appropriate approach to take. Please 

contact the council at monitoring@aucklandcouncil.govt.nz for more details. 

95. All machinery associated with the earthworks activities must be operated in a way that 

ensures that spillages of hazardous substances such as fuel, oil, grout, concrete 

products and any other contaminants are prevented. 

Advice note: 

Adhesives, solvents, paints and other contaminants from building operations must be 

prevented from entering stormwater drains and adjacent waterways. 

96. There must be no damage to public roads, footpaths, berms, kerbs, drains, reserves or 

other public asset as a result of the earthworks, removal and construction activity. In 

the event that such damage does occur, the consent holder must notify Council within 

24 hours of its discovery. The costs of rectifying such damage caused by the 

construction activity must be met by the consent holder. 

97. All materials and equipment must be stored within the Site’s boundaries unless 

evidence is provided to the Council that written permission is granted from Auckland 

Transport for specific storage within the road reserve. 

98. Within 10 working days following the completion or abandonment of earthworks on the 

Site all areas of bare earth must be permanently stabilised against erosion to the 

reasonable satisfaction of the Council. 

Dust and odour 

99. No onsite crushing of demolition material must occur onsite. 

mailto:monitoring@aucklandcouncil.govt.nz
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100. Only wet cutting of concrete must occur at any time during demolition and construction 

works. All water generated during the concrete cutting must be contained and 

appropriately disposed of to ensure it does not enter the stormwater system. 

101. Beyond the boundary of the Site, there must be no odour, dust or particulate caused 

by discharges from the Site, which (when assessed in accordance with the Good 

Practice Guide for Assessing and Managing Dust (Ministry for the Environment, 2016), 

is the cause of a noxious, dangerous, offensive or objectionable effect.  

101A During structural demolition of the car park building and attached overpass and 

footbridge, the consent holder must continuously monitor ambient particulate 

concentrations and wind conditions at or adjacent to site boundary locations for the 

purposes of providing continuous feedback on the efficacy of dust management 

measures. The monitoring must be undertaken in accordance with the following: 

a. Monitoring of PM10 or Total Suspended Particulate (TSP) concentrations 

must be conducted at no less than two separate locations, either downwind 

or upwind of the demolition works in the prevailing wind direction, or 

proximate to sensitive receptors beyond the site boundary;  

b. Monitoring of wind speed and direction must be conducted at no less than 

one location;  

c. The monitoring locations described in clauses (a) and (b) must be as certified 

in accordance with Condition 101B, except with the written approval of the 

Council;  

d. 1-minute and 15-minute averages of monitored parameters must be 

recorded, retained for a period of no less than 12 months and provided to the 

Council in writing within 5 working days of a written request; 

e. Electronic alert notifications of measured exceedances of the trigger levels 

specified in the certified Dust Management Plan (DMP) must be 

automatically distributed to the relevant persons responsible for managing 

dust specified in the DMP; and  

f. Installation, maintenance and manual calibration of all monitoring 

instruments must be undertaken by a suitably qualified and experienced 

person and in accordance with the instrument manufacturer’s specifications. 

101B The consent holder must submit a written identification of the proposed monitoring 

locations required under clauses (a) and (b) of Condition 101A to Council for 

certification no less than 10 working days prior to the commencement of demolition 

Commented [SW97]: This was requested by the 
Regional Earthworks specialist to prevent contaminated 
water entering the stormwater network and being 
discharged to the CMA. 



DOWNTOWN CARPARK SITE DEVELOPMENT - CONDITIONS OF CONSENT 
 

BUN60460864, LUC60460865, DIS60460866 and WAT60460867 

 

60  

activities.  

102. No discharges from any activity onsite must give rise to visible emissions, other than 

water vapour, to an extent which, in the reasonable opinion of the Council, is the cause 

of a noxious, dangerous, offensive or objectionable effect.  

103. Beyond the boundary of the Site, there must be no hazardous air pollutant, caused by 

discharges from the Site, which is present at a concentration that causes, or is likely to 

cause adverse effects to human health, the environment or property.  

104. The Council must be notified as soon as practicable in the event of any significant 

discharge to air, which results in or has the potential to result in a breach of air quality 

conditions listed in Condition 101-103 or cause significant adverse effects on the 

environment. The following information must be supplied: 

a. Details of the nature of the discharge; 

b. An explanation of the cause of the incident; and 

c. Details of any remediation action taken. 

Notice of Completion 

105. The Council must be advised in writing within 10 working days of when excavation has 

been completed. 

Post completion (basement construction) condition survey  

105A. Within six months of completion of the basement construction works, a post-

construction condition survey must be completed for those properties for which a pre-

construction condition survey was undertaken. 

The post-construction condition survey must be carried out in accordance with the 

recommendations in the Groundwater and Settlement Monitoring and Contingency Plan 

(GSMCP) as listed in condition 1. This must be prepared by a suitably qualified engineering 

professional and must be submitted for certification by the Council. 

The post-construction condition survey report must include a determination of the cause of 

damage identified (if any) since the pre-construction or previous survey and steps to repair 

it. The costs of repairing any damage attributed to the development must be paid by the 

consent holder. 

Advice Note:  

This condition does not apply where written evidence is provided to the Council that the 

owner of a property has confirmed they do not require another condition survey. 
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Access to third party property 

106. Where any monitoring, inspection or condition survey specified in this consent requires 

access to property/s owned by a third party, and access is declined or subject to what 

the consent holder considers to be unreasonable terms, the Council must be notified 

by the consent holder and provided with all relevant details relating to access problems 

as soon as is practicable. If access cannot be reasonably obtained, then a report 

prepared by a SQEP identifying whether reasonably available alternative monitoring 

options are possible, must be provided by the consent holder to the Council. The report 

must state whether the alternative monitoring options will provide sufficient early 

detection of deformation / damage to enable measures to be implemented to prevent 

damage to buildings, structures or services. Written approval from the Council must be 

obtained by the consent holder before any alternative monitoring option is implemented. 

Wind 

107. At the time of lodgement of Structural Building Consent for the buildings on the Site, 

the consent holder must provide to the Council written certification from a SQEP that 

the development design is equivalent or better than that which resulted in the consented 

wind conditions, as set out in Appendix B of the Environmental Winds Report, prepared 

by Holmes LLP dated 29 October 2026 “Pedestrian Wind Study, prepared by RWDI, 

dated 23 September 2025 Table 1: Pedestrian wind comfort and safety conditions”.  

If it is found that the development design, including all wind mitigation elements, has 

been significantly amended, the consent holder must make any changes as necessary 

to the development to ensure that compliance is achieved with the consented wind 

conditions, prior to building occupation. 

Advice note: 

• Such changes may not be regarded as ‘in accordance’ and may require a s127 

application to secure the necessary changes.  

 

107A. In the event that the Wind Mitigation Planting shown on the Drawings – Landscape 

referenced in Condition 1 plan, as described in Conditions 47C and 108A.g.  located 

within the site at 196-200 Quay Street (M Social) and /or the legal road (corner of Lower 

Hobson Street / Custom Street West) is unable to be implemented, the consent holder 

must install the wind screen as certified under condition 46A prior to building 

occupation. 

108A. Prior to occupation of the development (unless a different timeframe is provided relating 
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to tree planting and / or wind screen adjacent to the construction entrance between 

Podium 2 and 3 from Lower Hobson Street) the consent holder must install all wind 

mitigation that is described within the Environmental Winds Report prepared by 

Holmes, dated 29 October 2025 and as listed below. The minimum wind mitigation that 

must be installed and maintained in place in the size and condition as originally 

consented, for the duration of the development includes: 

a. Free roof fully covering the space between Podium’s P1 and P2 (noting that 

a 1.0m gap is retained between the free roof and Podium 3); 

b. Inclusion of free roof to the south side of the bridge between Towers T1 and 

T2 extending from Level 2 datum and offset from the southern façade line by 

2m. 

c. A 2.5m tall solid screen with a minimum length of xm in at the corner of Podium 

3 (near Sensor 9, as indicated in the Environmental Winds Report); 

d. A 2.5m tall porous screen, with a minimum length of xm between Podium 1 

and Podium 2 within the southern parts of the Urban Room (Near Sensor 19);  

e. A 2.5m tall solid balustrade screen along the southern end of Level 1 to 

infiltration of southwesterly winds at the south-east corner of Podium P1;[S 

f. A 4.5m-canopy located on the north side of Podium P2; 

g. Four, 2,000L and 6-8m mature evergreen trees (in addition of existing trees) 

within the site at 196-200 Quay Street, adjacent to Lower Hobson Street and 

the M-Social building. In the event these trees or some of these trees cannot 

be planted, then the screen noted in c. above must be replaced with a 5.0m 

tall screen and retained for the duration of the consent.  

h. Five, 3m tall wind mitigation trees proposed within the site, adjacent to the 

northern extent of Podium 2 and Lower Hobson Street in Lower Hobson 

Street; 

i. Two 3m tall (minimum) trees at the corner of Custom Street West and Lower 

Hobson Street; 

j. Full canopies covering the laneways around Aon tower; and 

k. Landscaping in the Urban Room. 

108B. Within 10 days of installation of all wind mitigation measures as listed in condition 108A, 

and prior to occupation of the development, the consent holder must submit 

documentation from a suitably qualified building professional that the measures listed 
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have been installed.  

108C.  In the event that any wind mitigation referred to in condition 108A is removed, becomes 

damaged, or dies (tree planting and landscaping) the consent holder must immediately 

erect replacement wind mitigation to achieve the wind conditions consented. 

108D. Replacement wind mitigation installed in accordance with condition 108C must be 

accompanied by certification from a SQEP that the replacement wind mitigation / 

overall development design achieves equivalent or better than the consented wind 

conditions, as set out in Appendix B of the Environmental Winds Report, prepared by 

Holmes LLP dated 29 October 2026 “Pedestrian Wind Study, prepared by RWDI, dated 

23 September 2025 Table 1: Pedestrian wind comfort and safety conditions”. 

Advice note: 

• Such changes may not be regarded as ‘in accordance’ and may require a s127 

application to secure the necessary changes.  

Covenant – Wind Mitigation Measures 

108E. The consent holder must enter into a section 108 Resource Management Act 1991 

covenant in favour of Auckland Council [the council] for 2 Lower Hobson Street [Lot 9 

60151].  The consent holder must contact Council to initiate the preparation of the 

covenant.  A copy of the updated Computer Register (Record of Title) showing that the 

covenant has been registered must be provided to Council prior to commencement of 

the activity. 

 The covenant must: 

• Ensure that the following design and landscaping / tree planting aspects of the 

development that are relied on for wind mitigation are maintained in place at the size, 

location and condition as originally consented for the duration of the consent. In the 

event that any wind mitigation is removed, becomes damaged, or dies (tree planting 

and landscaping) the consent holder must immediately erect replacement wind 

mitigation to achieve as a minimum, the wind conditions consented (as set out in 

“Appendix B of the Environmental Winds Report, prepared by Holmes LLP dated 29 

October 2026 “Pedestrian Wind Study, prepared by RWDI, dated 23 September 2025 

Table 1: Pedestrian wind comfort and safety conditions”. The minimum wind mitigation 

that must be installed and maintained in place in the size and condition as originally 

consented for the duration of the development includes: 

a. Free roof fully covering the space between Podium’s P1 and P2 (noting 

that a 1.0m gap is retained between the free roof and Podium 3); 
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b. Inclusion of free roof to the south side of the bridge between Towers T1 

and T2 extending from Level 2 datum and offset from the southern façade 

line by 2m. 

c. A 2.5m tall solid screen with a minimum length of xm in at the corner of 

Podium 3 (near Sensor 9, as indicated in the Environmental Winds 

Report); 

d. A 2.5m tall porous screen, with a minimum length of xm between Podium 

1 and Podium 2 within the southern parts of the Urban Room (Near Sensor 

19);  

e. A 2.5m tall solid balustrade screen along the southern end of Level 1 to 

infiltration of southwesterly winds at the south-east corner of Podium P1;[S 

f. A 4.5m-canopy located on the north side of Podium P2; 

g. Four, 2,000L and 6-8m mature evergreen trees (in addition of existing 

trees) within the site at 196-200 Quay Street, adjacent to Lower Hobson 

Street and the M-Social building. In the event these trees or some of these 

trees cannot be planted, then the screen noted in c. above must be 

replaced with a 5.0m tall screen and retained for the duration of the 

consent.  

h. Five, 3m tall wind mitigation trees proposed within the site, adjacent to the 

northern extent of Podium 2 and Lower Hobson Street in Lower Hobson 

Street; 

i. Two 3m tall (minimum) trees at the corner of Custom Street West and 

Lower Hobson Street; 

j. Full canopies covering the laneways around Aon tower; and 

k. Landscaping in the Urban Room. 

• be drafted by the council’s nominated Solicitor at the consent holder’s cost; and  

• be registered against the Computer Register(s) (record of title) to the affected land by 

the consent holder at their cost; and  

• require the consent holder to: 

a. be responsible for all legal fees, disbursements and other expenses incurred by the 

council in connection with the covenant, and procure its solicitor to give an undertaking 

to the council for payment of the same; and 
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b. indemnify the council for costs, fees, disbursements and other expenses incurred 

by the council as a direct or indirect result of the council being a party to this covenant. 

 

Surveyor foundation check 

108C.  No building works must proceed beyond the foundation stage until a registered 

surveyor or licensed cadastral surveyor, engaged by the consent holder, has provided 

written certification to Council that the works completed:  

• have been completed in accordance with the approved plans as referred to in 

condition 1 of this consent; or 

• do not exceed the vertical or horizontal extent of any breach, infringement, or non-

compliance approved under this consent. 

Advice Note: 

The person providing the written certification should ensure that the finished floor level 

is clearly marked on the subject site before the foundations are put in place. 

The purposes of certification at the foundation stage of construction is to: 

• provide assurance that the building works, to that point, have been 

undertaken in accordance with the consent 

• reduce the risk of non-compliance as the works continue.  

Written certification should include the following: 

• the finished ground level is clearly marked on the subject site 

• the relevant consent reference number and site address 

• levels, calculations, plans and drawings of the structure(s) that are the 

subject of certification  

• the quantification of the extent of any breach, infringement or non-

compliance identified at the time of survey, where this has occurred. 

Written certification is to be provided directly to the Council specified in this condition. 

108D. No building works of Podium 1 and Tower 1 or Podium 2 and Tower 2 must proceed 

beyond the roof framing stage until a registered surveyor or licensed cadastral surveyor, 

engaged by the consent holder, has provided written certification to Council that the works 

completed:  

• have been completed in accordance with the approved plans as referred to in condition 1 
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of this consent, or 

• do not exceed the vertical or horizontal extent of any breach, infringement, or non-

compliance approved under this consent. 

Advice Note: 

The purposes of certification at the roof framing stage of construction is to: 

• provide assurance that the building works, to that point, have been undertaken in 

accordance with the consent 

• reduce the risk of non-compliance as the works are completed.  

Written certification should include the following: 

• the finished ground level is clearly marked on the subject site 

• the relevant consent reference number and site address 

• levels, calculations, plans and drawings of the structure(s) that are the subject of 

certification  

• the quantification of the extent of any breach, infringement or non-compliance identified at 

the time of survey, where this has occurred. 

Written certification is to be provided directly to the Council specified in this condition. 

Glare 

108. The buildings must be designed, and such changes made to the buildings as are 

necessary to comply with the standard H8.6.29. (Glare) in the Auckland Unitary Plan 

(Operative in Part). The consent holder must provide to Council written confirmation 

from a SQEP that the building complies with this standard prior to occupation of the 

building. 

Post Construction Conditions 

Architectural and Landscaping Completion Report 

108C. Within 20 working days from the completion of works the consent holder must provide 

to the Council in writing an Architectural and Landscaping Completion Report prepared by 

a suitably qualified architectural professional certifying that the development has been 

constructed in accordance with all items listed and certified in accordance with conditions 

44 (Architectural Design Plans) and 46 (Landscape Treatment and Maintenance – Finalised 

Details) 

Hazardous Substances Management Plan 
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109. Within 20 working days from the completion of works, the consent holder must provide 

a final Hazardous Substance Management Plan (HSMP) in general accordance with 

the draft HSMP referenced in condition 1. 

110. The objectives of the HSMP are to detail the controls in place at the Site to manage 

hazardous substances and minimise the risk of release of these substances into the 

surrounding environment.  

111. The HSMP must, as a minimum, include the following information:  

a. Roles and responsibilities;  

b. Important contact details;  

c. A hazardous substance register including their storage locations, and 

associated safety data sheets;  

d. A risk register including identified risks and associated controls;  

e. Spill response plan (SRP);  

f. Emergency response management plan (ERMP);  

g. Site inspections, monitoring;  

h. Staff training; and  

i. Provisions of site audit and review of HSMP.  

 

Flooding 

112. Within 20 working days from the completion of the works, the consent holder must 

provide to the Council a statement from a SQEP certifying that the overland flow path 

depicted within the Flood hazard and risk assessment by Tonkin + Taylor (reference: 

1016043 v7, dated: November 2025) has its alignment maintained across the service 

lane.  

113. Within 20 working days from the completion of the works, the consent holder must 

provide to the Council a statement from a SQEP certifying that the flood mitigation 

requirements of condition 79F and as recommended within the Flood hazard and risk 

assessment by Tonkin + Taylor (reference: 1016043 v7, dated: November 2025) have 

been installed and / or completed onsite.  

Covenant for the lease of off-site parking spaces 
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115. Prior to the occupation of the building, the consent holder must enter into a section 108 

Resource Management Act 1991 covenant in favour of Auckland Council for 196-200 

Quay Street [Lot 8 DP 60151] to use carparks within the Site. The consent holder must 

contact the Council to initiate the preparation of the covenant.  A copy of the updated 

Computer Register (Record of Title) showing that the covenant has been registered 

must be provided to the Council. 

The covenant must: 

g. Stipulate that the site [196-200 Quay Street – Lot 8 DP 60151] has exclusive 

use and access to up to 121 car parking spaces located within the basement 

levels of the adjacent site 2 Lower Hobson Street [Lot 9 DP 60151].   

h. If access to up to 121 car parking spaces must be restricted for any period 

of time that is not agreed in writing with the site owner [196-200 Quay Street] 

then the owner of the adjacent site [2 Lower Hobson Street Lot 9 DP 60151] 

must provide alternative car parking spaces in close proximity to the site in 

agreement with the owner of 196-200 Quay Street. 

i. Should this site [196-200 Quay Street – Lot 8 DP 60151] be redeveloped or 

significantly altered to provide new and /or additional car parking spaces, up 

to 121 car parking spaces at 2 Lower Hobson Street [Lot 9 DP 60151] 

associated with this site must be accounted for / included as part of this site's 

parking provision when calculating the maximum parking rates for the 

Business - City Centre Zone as set out within the Auckland Unitary 

Development Plan (Operative in Part) or its successor for this site [196-200 

Quay Street – Lot 8 DP 60151]. 

j. Be drafted by the Council’s nominated Solicitor at the consent holder’s cost; 

and  

III. be registered against the Computer Register(s) (record of title) to the 

affected land by the consent holder at their cost; and  

IV. require the consent holder to: 

• be responsible for all legal fees, disbursements and other 

expenses incurred by the Council in connection with the 

covenant, and procure its solicitor to give an undertaking to the 

Council for payment of the same; and 

• indemnify the Council for costs, fees, disbursements and other 

expenses incurred by the Council as a direct result of the Council 

being a party to this covenant. 
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Footpath Reinstatement  

116. Within three months following completion of the construction works, the consent holder 

must reinstate the pedestrian footpaths along Lower Hobson Street and along Custom 

Street West to Auckland Transport - Transport Design Manual requirements unless 

otherwise agreed in writing by Auckland Transport. 

Advice Notes: 

• A Corridor Access Request (CAR) application is required from Auckland 

Transport for any works within the road reserve that affects the normal operation 

of the road, footpath or berm. 

• New vehicle crossings are subject to approval be Auckland Transport prior to 

construction. 

• An approval letter and completion certificate from Auckland Transport is 

required to be submitted to the Council as a verification that Auckland Transport 

has completed approval and a final vehicle crossing inspection. 

• The final condition of the reinstatement is to be confirmed either at Engineering 

Approval Stage or based on further discussions to take place as part of the 

Integration Agreement between the applicant, Auckland Council, and Auckland 

Transport. 

Prior to Occupation of Building Conditions 

 Urban Room and Pedestrian Connections – Public Access  

 
116A.  The consent holder must ensure no permanent structure is placed at any time within the 

Urban Room and the pedestrian connections as identified at Section 2.2 Public Realm as 
‘Movement – 24Hr Access’ within the Architecture & Landscape Report, listed in Condition 1, 
except as specifically provided for on the certified landscape plan under Condition 47.  

116B. The Urban Room and the pedestrian connections including the public lift access as identified at 
Section 2.2 Public Realm as ‘Movement – 24Hr Access’ within the Architecture & Landscape 
Report, listed in Condition 1 must be available for use by the public 24 hours per day, seven 
days per week, except during emergencies or for maintenance purposes when public access 
may need to be restricted for safety reasons. 

Access Easement – Public Access to the Urban Room and Pedestrian 

Connections 

116C. Prior to the occupation of any buildings, an access easement in favour of the Council 

must be registered on the title of the Site 2 Lower Hobson Street [Lot 9 DP 60151] at 

the consent holder’s expense and to the satisfaction of the Council over the Urban 

Room and the pedestrian connections as identified at Section 2.2 Public Realm as 

‘Movement – 24Hr Access’ within the Architecture & Landscape Report, listed in 
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Condition 1 . must be maintained at the widths consented and available to members of 

the public at all times, 24 hours a day, 7 days a week, unless written approval has been 

obtained from the Council. In all circumstances, the Urban Room and pedestrian 

connections must be available for public use between the hours of 7am and 11pm. 

The registration of the access easement must ensure the Urban Room and pedestrian 

connections are: 

• Available for the use by the public at all times except during emergencies or for 

maintenance purposes when public access may need to be restricted for safety 

reasons; and  

• Unobstructed by permanent structures at all times except as specifically provided for 

on the certified landscape plan under Condition 47 of LUC60460865 (BUN60460864). 

Operational Waste Management Plan (OWMP) 

117. At least 20 working days prior to the occupation of any activities on the Site, the consent 

holder must provide a final Operational Waste Management Plan (OWMP) to the 

Council, in general accordance with the draft OWMP referenced in Condition 1, subject 

to condition 119b below. 

118. The objectives of the OWMP are to ensure the effective operation of waste collection 

and management procedures for the development and set out clear management 

policies to cater for different waste management requirements of the commercial 

tenancies and residential activities. 

119. The operation of the Site must be carried out in accordance with the certified OWMP at all 

times. The OWMP must, as a minimum, include the following information: 

a. Define user access arrangements in detail;  

b. Confirm that the vehicles to be used for rubbish collection can satisfactorily 

enter and exit the site (noting the 3.6m vertical height restriction); 

c. Details of waste materials to be collected by facilities management on each 

floor level (e.g. food organics); 

d. Details of education information packs and notices for residential occupants 

with respect of using the waste chutes and any food organics collection 

arrangements (and other); 

e. Maintenance arrangements for the effective and ongoing operation of the 

waste chutes; 

f. Contingency arrangements in the event that waste chute(s) are not functional 
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for a period of time.  

g. Requirements for maintaining the clean and sanitary condition of the waste 

rooms and chutes.  

h. Details of the guidance and training to be given to building management and 

collection staff on using the: 

i. waste chutes; 

ii. compactors; and  

iii. waste rooms.  

Servicing and Loading Management Plan (SLMP) 

120. At least 20 working days prior to the commencement of any activities on Site, the 

consent holder must provide a final or updated Servicing and Loading Management 

Plan (SLMP) relative to the stage of occupation to the Council for certification, in 

general accordance with the draft SLMP referenced in Condition 1. 

121. The objectives of the SLMP are: 

a. To provide a clear framework for ongoing management of the loading spaces 

that have access from the service lane; 

b. To coordinate and schedule booking of the loading spaces to manage the 

available capacity of loading spaces; 

c. To minimise conflicts during AM peak periods between servicing 

requirements and pedestrians along Quay Street; 

d. To ensure compliance with the vertical clearance restrictions on the service 

lane; and 

e. To ensure the loading areas and the Service Lane operate safely. 

122. The SLMP must, as a minimum, include the following information: 

a. Use of an automated booking system (such as Mobile Dock) to require: 

require: 

(i) Loading spaces to be booked in advance 

(ii) Users to be aware in advance of the vertical clearance restrictions. Any 

vehicles that are unable to enter from Customs Street West due to the 

vertical clearance restriction of 2.9 m must enter and exit via Quay 

Street 
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(iii) Vehicle details (number plate and vehicle size) to be confirmed in 

advance of arrival; and 

(iv) Details of an integration between the loading dock management 

system with access control and CCTV systems, allowing license plate 

recognition to navigate any security barriers with an approved 

booking(s); and 

(v) The management of arrivals to avoid truck movements during the AM 

peak period Monday - Friday, between 7am – 10am, to reduce conflicts 

with pedestrians, particularly on the Quay Street footpath; 

b. Provide procedures to manage unscheduled vehicle arrivals; this must include the 

availability of a concierge service outside of core hours if the loading dock manager 

is not available; 

c. Provide access cards or other mechanisms to provide regular users the ability to 

access the loading dock to avoid vehicles unnecessarily waiting within the service 

lane; 

d. Provide details of the booking management arrangements for the nine casual car 

parking spaces, which are to be utilized by the residential and office occupants; 

e. Core hours of 6:30 am to 4:30 pm taking into account the requirements of 

Condition (122)(a)(v) above, where the loading dock will be managed by a 

Dock Manager; 

f. Details about signage to show the vertical clearance restrictions; 

g. Details of a convex mirror to provide visibility for trucks exiting the loading 

area of the Site, as required by condition 132; and 

h. Monitoring programme and Management Plan review; and  

i. Have regard to any emergency response procedures developed in 

accordance with the Flood Barrier Management Plan (Condition 79), such as  

communicating to the Dock Manager / concierge or inserting information or 

updates into the automated booking system if access is temporarily restricted 

to prevent large vehicles arriving and being unable to access. This applies to 

any future updates or revisions that may be triggered by review condition to 

be informed by the certified Flood Barrier Management Plan (FBMP) and 

emergency response procedures ,or any updated certified Flood Barrier 

Management Plan. 
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123. The development must not  occupied until the SLMP has been certified and must operate 

in accordance with the certified SLMP at all times for the duration of the activities on the 

Site.  

Hotel Pick Up and Drop Off Management Plan (HPUDOMP) 

124. Prior to the commencement of hotel activities on Site, the consent holder must provide 

a final Hotel Pick Up and Drop Off Management Plan (HPUDOMP) to the Council, in 

general accordance with the draft HPUDOMP referenced in Condition 1. 

125. The objectives of the HPUDOMP are: 

a. To provide a clear framework for ongoing management of the hotel pick up 

and drop off area; 

b. To ensure the hotel pick up and drop off area is used for hotel guests only, 

or for valet parking; 

c. To prevent vehicle queuing onto Customs Street West, including the potential 

for queuing across the Customs Street West footpath;  

d. To ensure the drop-off area operates safely.; and 

e. To avoid adverse safety and operational effects on the adjacent road 

network. 

126. The HPUDOMP must, as a minimum, include the following information: 

a. Details about the specific signage or markings required to show that the pick-

up and drop-off area is for exclusive use by the hotel guest arrival and 

departure activity, and that will assist in the general operation of the drop-off 

area. These details should include: 

(i) Signage stating use for hotel drop-off only 

(ii) Time limit restrictions signage proposed for the use of the drop-off 

spaces of up to 5 minutes for hotel guests and 3 minutes for taxis or 

ride-share vehicles 

(iii) Signage stating not to leave vehicles unattended, and for valet parking 

to give keys to hotel staff members 

(iv) Clearly defining signage or markings for entry and exit points for 

vehicles 

(v) Vehicle size limitation signage (the maximum vehicle size utilising the 
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drop-off area is a 7.4 m long van with a trailer) 

(vi) Markings/surface treatment defining drop-off spaces and pass-through 

lane  

b. The level of staffing required, including (but not limited to) an identification of 

the numbers of staff required to maintain the valet parking service; staff to 

manage the Hotel PUDO turnover; and staff required to handle any loading / 

unloading of PUDO vehicles;  

c. An outline of a programme to train staff employed to maintain the Hotel 

PUDO and valet service; 

d. Measures to encourage high turnover of the pick up and drop-off area; 

e. Providing a clearly defined route for vehicles to “circulate around the block”; 

f. Systems for implementation of booking, where practicable; 

g. A clear “no informal drop-off” rule within the road reserve; 

h. A monitoring programme and management plan review.  

127. The hotel activities must be operated in accordance with the certified HPUDOMP at all 

times for the duration of the activities on the Site.  

Hotel PUDO Monitoring:  
127A.  To ensure the effectiveness of the management measures required in the Hotel PUDO 

Management Plan, as required in Conditions (126) of these consents, the consent holder 
must undertake monitoring in accordance with the following frequencies:  

 

a. Within three months following the operation of the Hotel PUDO and implementation 
of the Hotel PUDO Management Plan; 

b. Within six months following the operation of the Hotel PUDO and implementation of 
the Hotel PUDO Management Plan;  

c. Within 12 months following the operation of the Hotel PUDO and implementation of 
the Hotel PUDO Management Plan;  

d. Annually thereafter the monitoring required in Condition 126(c);  
 
Hotel PUDO Monitoring Parameters  

 
127B. The monitoring must occur across a week period and include surveys of at least two week 

days and one weekend day between the hours of 6am – 10pm. This must include an 
identification of the following:  

 
a. Any incidents of queuing across the footpath along Customs Street West or into the 

road carriageway;  
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b. Instances where, and frequency of, hotel staff having had to send pick up and drop 
off vehicles away from the PUDO in the scenario where the PUDO was fully 
occupied;  

c. Length of time that a vehicle(s) is parked within the PUDO;  

d. The number and type of vehicles utilising the PUDO across the identified survey 
period;  

e. Any instances relating to pickups and drop offs within the road reserve along the 
Customs Street West and Lower Hobson Street frontages of the subject site;  

f. Observation of any near misses between pedestrians and vehicles utilising the 
PUDO;  

g. Instances of any non-hotel related use of the PUDO, including identification of where 
staff had to move on any related vehicles;  

 

Hotel PUDO Monitoring Reporting Requirements 

127C. The results of any monitoring required in Condition (127B) must be provided to the Council 
in consultation with Auckland Transport, in writing, and prepared by a suitably qualified and 
experienced traffic engineer, within one month following the completion of each monitoring 
period. This must include, but not be limited to, the following matters:  

 
a. A summary of the survey data undertaken throughout the monitoring period(s);  

b. An assessment of any crashes in the vicinity of the PUDO, against NZTA’s Crash 
Analysis System, including the intersection of Customs Street West / Lower Hobson 
Street / Sturdee Street to identify any safety issues that relate to the operation of the 
PUDO;  

c. The extent to which the management measures included within the Hotel PUDO 
Management Plan have been implemented and effective. This includes the extent to 
which queuing within Customs Street West, including across the footpath, has been 
avoided; and  

d. Any recommendations to address any issue(s) identified within the monitoring 
reporting to address the safety and performance of the adjacent transport network, 
which may include (but not be limited to) the closure of the Hotel PUDO. These 
measures must be identified and agreed with Auckland Council, in consultation with 
Auckland Transport, prior to implementation which must be at the consent holder’s 
expense.  

 
Hotel PUDO Purpose / Reinstatement  
 

127D. Should the consented use of the hotel activity cease to operate or be converted into any 

other activity(ies), the consent holder must remove the PUDO and reinstate the vehicle 

crossings associated with the use of the Hotel PUDO along Customs Street West, as 

shown in Condition (1) of these consents, in accordance with Auckland Council and/or 

Auckland Transport’s requirements. This must be undertaken within three a month 

period following the cease of operation and/or the change in consented use of the hotel 

activity. 
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No complaints Covenant 

128.  

Prior to the occupation of the proposed hotel rooms and apartments, the consent holder 

must provide evidence to the Council that a restrictive no-complaints covenant has been 

registered on the title(s) to the property, in favour of Ports of Auckland Limited, by the 

landowner (and binding any successors in title) not to complain as to effects generated by 

the lawful operation of the port.  

Advice Notes:  

• The restrictive no-complaint covenant is limited to the effects that could be 

lawfully generated by the port activities at the time the agreement to covenant 

is entered into. This does not require the covenantor to forego any right to lodge 

submissions in respect of resource consent applications or plan changes in 

relation to port activities (although an individual restrictive non-complaint 

covenant may do so). 

• The applicant has proffered this condition in order to demonstrate intent to 

comply with standard D25.6.1(6) of the Auckland Unitary Plan. 

Landscape Treatment – Implementation 

129. All hard and soft landscaping must be implemented, as detailed on the approved 

Landscape Plans required by Condition 47, in the first planting season immediately 

following the completion of construction works. The landscaping must be maintained 

for the life of this consent in accordance with the maintenance programme approved 

under Condition 47 above. 

Vehicle intervisibility – convex mirror 

130. Prior to the operation of the activity, the consent holder must install a 600mm diameter 

convex mirror as directed by the consent holder’s traffic engineer. This must include (at 

a minimum) within the service lane opposite the exit of the basement and as required 

internal to the basement to ensure adequate intervisibility. Any convex mirror(s) 

installed at the bends must have wide reflective angles to allow opposing vehicles to 

see each other in advance of the bend. 

131. The convex mirror must be maintained in the consented location in a condition that 

provides for its effective and ongoing use for the duration of the operation of the activity.  

Small Parking Spaces 
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131A. The four parking spaces identified in the Operational Integrated Transport Assessment, 

prepared by Flow Transportation Specialists as listed in Condition 1 with non-compliant 

dimensions must, prior to first occupation of the development be clearly identified, by 

way of signage and/or surface markings, and restricted to use by small vehicles only. 

Quay Street vehicle crossing treatment  

132. The Quay Street service lane vehicle crossing must be constructed generally in 

accordance with the updated concept design titled “Quay Street Service Lane Access 

Design” (refer Appendix H of the Operational Integrated Transport Assessment), which 

reflects the outcomes of stakeholder engagement with M Social and Auckland 

Transport. 

The design and construction of the vehicle crossing must achieve the following key 

outcomes: 

a. Clear delineation between vehicle and pedestrian areas. 

b. Improved demarcation between the service lane and the M Social frontage. 

c. Speed management through retention of existing speed humps and 

provision of appropriate measures near the property boundary. 

d. Physical separation of opposing traffic movements by a 0.5 m median strip 

(implemented as a textured surface, low raised lip, or planter feature). 

e. Provision of a low (less than 900 mm) separation element at the corner 

boundary with M Social to maintain visibility between pedestrians and 

vehicles. 

f.  Provision for bollards within the road reserve, to be installed at Auckland 

Transport’s discretion. 

g. Retention of the existing lighting pole between the M Social and service lane 

vehicle crossings, with the intervening space functioning as a pedestrian 

refuge area. 

Any detailed design or construction drawings that depart materially from the concept 

plan in Appendix H must be submitted to and approved in writing by Auckland Transport 

prior to implementation, to confirm that the above outcomes are maintained. 

Provision of off-site parking spaces 

133. Prior to the operation of any activity on the Site a total of up to 121 car parking spaces 

within the Site must be signposted and marked out as available for the exclusive use 

of owner / occupier at 196-200 Quay Street [Lot 8 DP 60151]. The location of these 
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leased parking spaces and their availability for the exclusive use of the visitor 

accommodation activity at 196-200 Quay Street must be identified through suitable 

signage and on an updated parking plan. Confirmation of the lease, signage and 

parking plan must be provided to the Council for certification. 

Advice note:  

In the event that the lease of parking spaces is no longer possible, the consent holder 

should, in consultation with the owner/occupier of 196-200 Quay Street arrange for an 

alternative lease location in order to comply with this condition.  

Noise Assessment Report 

134. Prior to occupation of the building, a noise assessment report with measurement results 

prepared and certified by a SQEP must be submitted to the Council to demonstrate that 

the building has been insulated and constructed to comply with Condition 76. 

Hazardous Substance 

135. Prior to operation of the activity, the consent holder must produce a statement letter 

confirming the following design (as specified in the approved Hazardous Substances 

Assessment prepared by Tonkin + Taylor, reference 1016043.2000 v1, and dated 

November 2025 and as listed in condition 1) has been incorporated: 

“The minimum 4-hour fire rating wall for each of the proposed hazardous substance 

storage tanks and thick concrete construction material surrounding the tanks” 

Advice Note: 

This is required to ensure that the fire risk to people and property remains consistent with 

the assessment within the Hazardous Substances Assessment Report (as referenced in 

condition 1). 

136. The consent holder must ensure that the site operation must adhere to the operational 

procedures, control measures and response procedures specified in the certified HSMP 

as per Condition 109 and the documents must be made available onsite at all times. 

137. The consent holder must ensure that suitable and sufficient spill kits are  maintained 

onsite at all times. 

138. Any incidents resulting in a discharge of hazardous substances to the environment must 

be reported to the Council within 24 hours of an incident occurring and incident records 

must be made available to the Council upon request. 

Operational Waste Management Plan 
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139. The development must be operated in accordance with the certified Operational Waste 

Management Plan at all times for the duration of the activities on the Site. 

Heritage Interpretation Panel 

139A Prior to occupation of the building, the consent holder must install one heritage interpretation 

panel in a location visible from street or ground level within the site. The consent holder must 

work with the project archaeologist to determine the content and location of the heritage 

interpretation panel on the historic heritage features of the site. 

Active Surveillance Plan 

139B Prior to occupation of the building, the consent holder must provide details of an ‘Active 

Surveillance Plan’ detailing the building operation and security measures for certification. 

This must include the following as a minimum:  

a. Hours of operation for all publicly accessible spaces;  

b. Security measures/monitoring of the above spaces, as well as spaces able to be 

accessed by the public; and  

c. Details of retractable security screens or other security measures. 

139C.  The certified Active Surveillance Plan under Condition [139B] must have all physical 

measures installed and fully operational and all security and monitoring measures 

operational prior to the development being first occupied, and thereafter retained and 

maintained for the duration of the consented development.  

 

Specific conditions – Discharge Permit DIS60460866 and Land 

Use Consent (NESCS) LUC60460865 

140. Soil disturbance on the Site must be undertaken in accordance with the certified CSMP 

as required by Condition 42. 

Advice note: Contamination Site Management Plan 

The Council acknowledges that the CSMP is intended to provide flexibility of the 

management of the works and contaminant discharges. Accordingly, the plan may need 

to be updated following the results of the additional soil sampling. Any updates should 

be limited to the scope of this consent and be consistent with the conditions of this 

consent. If you would like to confirm that any proposed updates are within scope, please 

contact the Council. The Council’s certification of the CSMP relates only to those 

aspects of the plans that are relevant under the RMA. The certification does not amount 
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to an approval or acceptance of the suitability by the Council of any elements of the 

management plan that relate to other legislation, for example, the Building Act 2004 or 

the Health and Safety at Work Act 2015. 

141. At least 20 working days prior to soil disturbance occurring on the Site, a Detailed Site 

Investigation (DSI) must be undertaken on the Site. The DSI must be undertaken in 

accordance with the certified CSMP, referenced in Condition 42. 

142. The DSI report documenting the site investigation, required by Condition 141, must be 

submitted to the Council for review at least 10 working days prior to soil disturbance 

occurring. The DSI report must confirm whether the stormwater quality monitoring and 

management/mitigation measures, proposed in the CSMP, referenced in Condition 42, 

are appropriate for the level of contamination onsite. 

143. If the DSI report required by Condition 141 confirms additional stormwater quality 

monitoring, including analysis for cyanide and/or mitigation/measures are required 

during soil disturbance on the Site, then the consent holder must submit to the Council 

an updated CSMP for certification at least 10 working days prior to soil disturbance 

occurring onsite. 

144. The Council must be informed, in writing, at least 10 working days prior to the start date 

of the works authorised by this consent. 

145. The consent holder must engage a SQEP to oversee any works involving the 

disturbance of potentially contaminated material and ensure the control measures in 

the certified CSMP are adhered to throughout these works. All sampling should be 

undertaken in accordance with the Contaminated Land Management Guidelines No. 5, 

Ministry for the Environment (revised 2021). 

Advice note: Soil Contamination Sampling 

In order to comply with the Contaminated Land Management Guidelines No. 5 (Ministry 

for the Environment, revised 2021), all sample analysis should be undertaken in a 

laboratory with suitable experience and ability to carry out the analysis. 

146. During earthworks all necessary action must be taken to prevent dust generation and 

sufficient water must be available to dampen exposed soil, and/or other dust 

suppressing measures must be available to avoid dust formation. Excavation works 

must be undertaken in general accordance with the Good Practice Guide for Assessing 

and Managing Dust (Ministry for the Environment, 2016). 

147. In the event of an incidental discovery of contamination during land disturbance activity 

which has not been previously identified, including asbestos material, the consent 
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holder must immediately cease the works in the vicinity of the contamination, notify the 

Council, engage a SQEP to assess the situation (including possible sampling and 

revision of the CSMP), and decide on the best option for managing the material. 

148. Excavated material that is not re-used onsite must be disposed of at an appropriate 

facility licensed to accept the levels of any identified contamination. Excavated soil must 

not be disposed of as ‘Cleanfill material’ unless it has been appropriately tested and 

characterised by a SQEP as meeting the ‘Cleanfill material’ definition set out in the 

AUP(OP) and any subsequent updates. 

149. The contamination levels of any soil or fill material imported to the site must be certified 

by a SQEP and, unless otherwise agreed with Council, must meet the definition of 

‘Cleanfill material’, as defined by the AUP(OP) and any subsequent updates. The 

SQEP’s certification must include testing of imported soil at a minimum rate of 1 sample 

per 500m3 (analysed for heavy metals, polycyclic aromatic hydrocarbons, total 

petroleum hydrocarbons, and asbestos content) and verification that the fill material 

imported to site originates from: 

a. A site that has been determined by a SQEP to have had no known history of 

potentially contaminating activities, as detailed on the Hazardous Activities 

and Industries List (Ministry for the Environment, 2011); or 

b. A site that has been adequately investigated by a SQEP, in accordance with 

Contaminated Land Management Guidelines, No.5: Site Investigation and 

Analysis of Soils (Ministry for the Environment, revised 2021) or any updates 

to this document, to meet the ‘Cleanfill material’ definition, as prescribed in 

the AUP(OP); or 

c. A commercial quarry (sampling is not required for hardfill material sourced 

from a commercial quarry) or topsoil from a landscape supplier. 

150. Within three months of the completion of soil disturbance on the site, a Works 

Completion Report must be submitted to the Council for review and certification. The 

Works Completion Report must contain sufficient detail to address the following 

matters: 

a. A summary of the soil disturbance undertaken, including the location and 

dimensions of the excavations carried out and the volume of soil excavated; 

b. Details and results of any additional soil and groundwater sampling (if 

undertaken) and interpretation of the results in the context of the NES:CS, 

the AUP(OP), and the Cleanfill criteria; 

c. Details and results of the stormwater quality monitoring and interpretation of 

the results against the Australian and New Zealand Environment 
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Conservation Council (ANZECC) Guidelines for Fresh and Marine Water 

Quality (2000); 

d. Details and results of any vapour monitoring (if undertaken) and 

interpretation of the results against the appropriate guidelines; 

e. Records/evidence of the appropriate disposal for any material removed from 

the Site; 

f. Details of any validation sampling undertaken on materials imported to site; 

g. Details of any stormwater/groundwater encountered during the works, details 

on any treatment and volume of disposal offsite; 

h. Records of any unexpected contamination encountered during the works and 

response actions, if applicable; 

i. Conditions of the final site ground surface; 

j. Reports of any complaints, health and safety incidents related to 

contamination, and/or contingency events during the earthworks; and 

k. A statement certifying that all works have been carried out in accordance 

with the requirements of approved plans and consent conditions, otherwise 

providing details of relevant breaches, if applicable; 

Advice note: Asbestos Containing Materials 

If you are demolishing any building that may have asbestos containing materials (ACM) 

in it: 

• You have obligations under the relevant regulations for the management and 

removal of asbestos, including the need to engage a Competent Asbestos 

Surveyor to confirm the presence or absence of any ACM. 

• Work may have to be carried out under the control of person holding a WorkSafe 

NZ Certificate of Competence (CoC) for restricted works. 

• If any ACM is found, removal or demolition will have to meet the Health and 

Safety at Work (Asbestos) Regulations 2016. 

• Information on asbestos containing materials and your obligations can be found 

at www.worksafe.govt.nz. 

If ACM is found onsite following the demolition or removal of the existing buildings, you 

may be required to further remediate the site and carry out validation sampling. 

Dependent on the amount of soil disturbance, a further consent application may be 

required. 

Specific conditions – Discharge Permit DIS60460866 Deleted: DISXXXX
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Duration of consent 

151. Consent DIS60460866 expires five years from the date of commencement unless it has 

been surrendered or been cancelled at an earlier date pursuant to the RMA. 

During Works Conditions 

Management of contaminant discharges 

152. The disturbance of soils containing elevated levels of contaminants must be managed 

in accordance with the certified CSMP to minimise the discharge of contaminants 

(including debris, soil, silt, sediment, or sediment-laden water) from the Site to either 

land, stormwater drainage systems, watercourses or receiving waters: 

a. Erosion and sediment controls must be installed along the boundaries of the 

disturbance areas in accordance with the CSMP and Auckland Council 

guidance document 2016/005: Erosion and Sediment Control Guide for Land 

Disturbing Activities in the Auckland Region; 

b. The excavation areas must be maintained in a damp state while works are 

occurring to supress the generation of dust during the works; 

c. Filter cloths or cover mats must be installed over the stormwater cesspits in 

the vicinity of the excavation areas; 

d. Vehicles must be inspected prior to leaving the works area and wheels 

brushed/cleaned as required to avoid the potential for sediment to leave the 

Site on vehicle tyres and enter the stormwater system; and 

e. Any truck-loads of excess excavated material leaving the Site must be 

covered during transportation. 

Advice note: Contaminant Discharges 

Discharge from the Site includes the disposal of water (including groundwater or 

collected surface water) from the land-disturbance area. 

153. Temporary stockpiles of excavated soils containing elevated levels of contaminants 

must be located within an area protected by erosion and sediment controls and be 

covered outside working hours and during periods of heavy rain. Stockpiling of material 

containing separate phase hydrocarbons or odorous petroleum hydrocarbons must not 

take place. 

Advice note: Stockpiles 

Stockpiling of excavated soils containing elevated levels of contaminants is to be 
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minimised. To minimise contaminant discharges, soils containing elevated levels of 

contaminants should primarily be loaded directly into trucks for any off-site disposal. 

154. Any perched groundwater or surface run-off water encountered within excavation areas 

where soils containing elevated levels of soil contaminants are present that require 

removal must be considered potentially contaminated, and must either be: 

a. Allowed to soak into the ground; or 

b. Pumped to sewer, providing the relevant permits are obtained; or 

c. Discharged to the stormwater system or to the marine water environment 

provided testing demonstrates compliance with the Australian and New 

Zealand Guidelines for Fresh and Marine Water Quality (Water Quality Policy 

Sub-Committee and National Water Reform Committee, 2018) (or any 

updates to this document) for the protection of 80 percent of marine water 

species, with the exception of benzene where the 95 percent protection level 

must apply, and that it is free from petroleum hydrocarbon sheen and 

separate phase hydrocarbons. 

Advice note: 

If any contamination exceeding the Permitted Activity soil acceptance criteria, set out in 

Chapter E30 of the AUP(OP), is retained within the Site upon the completion of the 

proposed land-disturbance activity, a long-term contaminant discharge consent under 

Chapter E30 of the AUP(OP) may be required for the Site. 
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Specific conditions – Water Permit WAT60460867 – Ground 

Dewatering and Groundwater Diversion Consent Conditions 

Definitions 

Words in the ground dewatering (take) and groundwater diversion consent conditions have 

specific meanings as outlined in the table below. 

 

Alarm Level Specific levels at which actions are required as described 
in the relevant conditions. 

Alert Level Specific levels at which actions are required as described in the 
relevant conditions. 

Bulk Excavation Includes all excavation that affects groundwater excluding minor 
enabling works and piling less than 1.5 m in diameter. 

Commencement of 
Construction Phase 
Dewatering 

Means commencement of Bulk Excavation and/or the 
commencement of the taking or diversion of groundwater, other 
than for initial state monitoring purposes. 

Completion of 
Construction Phase 
Dewatering 

Means, in the case of a tanked building or structure construction, 
the stage when all the external base slab and walls within an 
excavation are essentially watertight, the structures internal 
support mechanisms, including basement floors have been 
completed any temporary retention removed and no further 
groundwater is being taken for the construction of the basement.  

Or 

Means, in the case of a drained building or structure, the stage 
the structures external and internal support mechanisms, 
including basement floors have been completed, the permanent 
drainage system(s) are in place and no further groundwater is 
being taken for the construction of the basement.  

Commencement of 
Excavation 

Means commencement of Bulk Excavation or excavation to 
create perimeter walls.  

Completion of 
Construction 

Means when the Code Compliance Certificate (CCC) is issued by 
Auckland Council 

Completion of 
Excavation 

Means the stage when all Bulk Excavation has been completed 
and all foundation/footing excavations within 10 metres of the 
perimeter retaining wall have been completed. 

Condition Survey Means an external visual inspection or a detailed condition survey 
(as defined in the relevant conditions). 

Damage Includes Aesthetic, Serviceability, Stability, but does not include 
Negligible Damage. Damage as described in the table below. 
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External visual 
inspection 

A condition survey undertaken for the purpose of detecting any 
ground instability, new external Damage or deterioration of 
existing external Damage. Includes as a minimum a visual 
inspection of the ground surrounding a building or excavation or 
the exterior of a building; and may include a dated photographic 
record of all observable changes to ground conditions or exterior 
Damage.  

GSMCP Means Groundwater and Settlement Monitoring and Contingency 
Plan 

Monitoring Station Means any monitoring instrument including a ground or building 
deformation station, inclinometer, groundwater monitoring bore, 
retaining wall deflection station, or other monitoring device 
required by this consent.  

RL Means Reduced Level. 

Seasonal Low 
Groundwater Level  

Means the annual lowest groundwater level – which typically 
occurs in summer. 

Services Include fibre optic cables, sanitary drainage, stormwater drainage, 
gas and water mains, power and telephone installations and 
infrastructure, road infrastructure assets such as footpaths, kerbs, 
catch-pits, pavements and street furniture.  

SQEP Means Suitably Qualified Engineering Professional 

SQBS Means Suitably Qualified Building Surveyor 
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Ser 

 

Category of 

Damage 

Normal Degree of 

Severity 

Description of Typical Damage 

(Building Damage Classification after Burland 

(1995), and Mair et al (1996)) 

General 

Category 

(after Burland – 

1995) 

0 Negligible Hairline cracks. Aesthetic 

Damage 

1 Very Slight Fine cracks easily treated during normal 

redecoration. Perhaps isolated slight 

fracture in building. Cracks in exterior 

visible upon close inspection. Typical crack 

widths up to 1mm. 

2 Slight Cracks easily filled. Redecoration probably 

required. Several slight fractures inside 

building. Exterior cracks visible, some 

repainting may be required for weather- 

tightness. Doors and windows may stick 

slightly. 

Typically crack widths up to 5mm. 

3 Moderate Cracks may require cutting out and 

patching. Recurrent cracks can be masked 

by suitable linings. Brick pointing and 

possible replacement of a small amount of 

exterior brickwork may be required. Doors 

and windows sticking. Utility services may 

be interrupted. Weather tightness often 

impaired. Typical crack widths are 5mm to 

15mm or several greater than 3mm. 

Serviceability 

Damage 

4 Severe Extensive repair involving removal and 

replacement of walls especially over door 

and windows required. Window and door 

frames distorted. Floor slopes noticeably. 

Walls lean or bulge noticeably. Some loss 

of bearing in beams. Utility services 

disrupted. Typical crack widths are 15mm 

to 25mm but also depend on the number of 
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cracks. 

5 Very Severe Major repair required involving partial or 

complete reconstruction. Beams lose 

bearing, walls lean badly and require 

shoring. Windows broken by distortion. 

Danger of instability. Typical crack widths 

are greater than 25mm but depend on the 

number of cracks. 

Stability Damage 

Table 1: Building Damage Classification 

Note: In the table above the column headed “Description of Typical Damage” applies to 

masonry buildings only and the column headed “General Category” applies to all 

buildings. 

Duration of consent 

155. The take (dewatering) and groundwater diversion consent WAT60460867 expires thirty-

five (35) years after it has been granted unless it has lapsed, been surrendered or been 

cancelled at an earlier date pursuant to the RMA. 

Provide for a review under section 128 

156. Under section 128 of the RMA the conditions of this consent WAT60460867 may be 

reviewed by the Manager Resource Consents (or equivalent delegation) at the consent 

holder’s cost: 

Within six months after Completion of Dewatering and subsequently at intervals of not 

less than five years thereafter in order: 

• To deal with any adverse effects on the environment which may arise or 

potentially arise from the exercise of this consent and which it is appropriate to 

deal with at a later stage 

• To vary the monitoring and reporting requirements, and performance standards, 

in order to take account of information, including the results of previous monitoring 

and changed environmental knowledge on: 

a. ground conditions 

b. aquifer parameters 

c. groundwater levels; and 

d. ground surface movement. 

Deleted: xxx

Commented [SW138]: For the Panel - this is partly 
duplicated by the additional review condition that sought 
to bring together the matters for review. However this 
set is specifically in relation to the water permit and 
should is recommended should remain here.  

Deleted: 60430574



DOWNTOWN CARPARK SITE DEVELOPMENT - CONDITIONS OF CONSENT 
 

89  

Notice of Commencement of Dewatering 

157. The Council must be advised in writing at least 10 working days prior to the date of the 

Commencement of Dewatering. 

Design and Construction of Basement Retaining Walls 

158. The design and construction of the basement retaining walls must be undertaken in 

accordance with the specifications contained in the following report: 

• Downtown Carpark Development - Geotechnical and Groundwater Assessment 

Report”, prepared by Tonkin & Taylor (T + T), dated November 2025, ref. 

1016043.2000 v3.1 

Excavation Limit 

159. The bulk excavation for the basement must not extend below a bulk excavation level at 

RL -12.4m. This allows for construction of the lower basement level (B04) founded at RL 

-10.32m as defined by the architectural drawings listed in Condition 1, plus allowance for 

nominal over dig and construction of the slab, basecourse and any subsoil drainage 

below the basement. This excludes any local excavations away from the basement 

perimeter for minor structures, such as lift pit shafts, sumps or water tanks etc., which 

should not extend below RL 17.2m. 

Performance Standards  

Damage Avoidance 

160. All excavation, dewatering systems, retaining structures, basements and works 

associated with the diversion or taking of groundwater, must be designed, constructed 

and maintained so as to avoid Damage to buildings, structures and Services on the Site 

or adjacent properties, outside that considered as part of the application process unless 

otherwise agreed in writing with the asset owner. 

Alert and Alarm Levels 

161. The activity must not cause any settlement or movement greater than the Alarm Level 

thresholds specified in Schedule A below. Alert and Alarm Levels are triggered when the 

following Alert and Alarm Trigger thresholds are exceeded: 

Schedule A: Alarm and Alert Levels 

Movement 
Trigger Thresholds (+/-) 

Alarm Alert 

a) Differential vertical settlement between any two Ground 

Surface Deformation Stations (the Differential Ground 
1:250 1:500 

Commented [SW139]: Corrected reference 



DOWNTOWN CARPARK SITE DEVELOPMENT - CONDITIONS OF CONSENT 
 

90  

Surface Settlement Alarm or Alert Level) 

b) 
Total vertical settlement from the pre-excavation baseline 

level at any Ground Surface Deformation Station (the Total 

Ground Surface Settlement Alarm or Alert Level): 

• Along Custom Street West and Service Lane between 

the excavation and AON/ HSBC podiums and towers 

• Along Lower Hobson Street and private accessway 

between the Site and M Social 

 

 

 

18mm 

 

12mm 

 

 

 

15mm 

 

9mm 

c) Differential vertical settlement between any two adjacent 

Building Deformation Stations (the Differential Building 

Settlement Alarm or Alert Level) 

 

1:750 1:1,000 

d) Total vertical settlement from the pre-excavation baseline 

level at any Building Deformation Station (the Total Building 

Settlement Alarm or Alert Level): 

 

• M Social, HSBC Tower and AON Tower  

• Hobson Street Flyover  

• 204 Quay Street, Tepid Baths, 85 Customs Street 

West (The Sebel)  

12mm 

14mm 

10mm 

8mm 

11mm 

7mm 

e) Total lateral deflection from the pre-excavation baseline level 

at any retaining wall deflection station (the Retaining Wall 

Deflection Alarm or Alert Level): 

 

• Top of Wall Along Northern Boundary (Design Section 

1) 

• Top of Wall Along Western Boundary (Design Section 

2) 

• Top of Wall Along Southern & South-Eastern 

Boundary (Design Section 3) 

10mm 

25mm 

16mm 

 

 

 

8mm 

20mm 

13mm 

f) Total lateral wall deflection from the pre-excavation baseline 

level and any subsequent reading at any Inclinometer (the 

Inclinometer Deformation Alarm or Alert Level): 

• I01 to I04 20mm 18mm 
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g) Distance below the lowest baseline level (the Groundwater 

Alert Levels 1 & 2): 

• MW01 to MW04 

 

 

 

(1) 0.7m  

(2) 1.0m 

 

Advice note: 

The proposed locations of the Monitoring Stations listed in Schedule A are shown on the 

plan titled “Downtown Car Park Redevelopment - Construction Monitoring and 

Instrumentation Plan”, prepared by T + T, Figure 1, rev. 2, dated 2 May 2026. 

These levels may be amended subject to approval by the council as part of the 

Groundwater Settlement Monitoring and Contingency Plan (GSMCP) certification 

process, and, after the receipt of pre-dewatering monitoring data, building condition 

surveys and recommendations from a SQEP, but only to the extent that avoidance of 

damage to building, structures and Services can still be achieved.  

Advice Note: 

There are conditions below that must be complied with when the Alert and Alarm Level 

triggers are exceeded. These include actions that must be taken immediately including 

seeking the advice of a SQEP. 

Alert Level Actions 

162. In the event of any Alert Level in Schedule A being exceeded the consent holder must: 

a. Notify the Council within 24 hours. 

b. Re-measure all Monitoring Stations within 20 metres of the affected monitoring 

location(s) to confirm the extent of apparent movement. 

c. Ensure the data is reviewed, and advice provided, by a SQEP on the need for 

mitigation measures or other actions necessary to avoid further deformation. 

Where mitigation measures or other actions are recommended those measures 

must be implemented. 

d. Submit a written report, prepared by the SQEP responsible for overviewing the 

monitoring, to the Council within 5 working days of Alert Level exceedance. The 

report must provide an analysis of all monitoring data (including wall deflection) 

relating to the exceedance, actions taken to date to address the issue, 

recommendations for additional monitoring (i.e., the need for increased frequency 

or repeat condition survey(s) of building or structures) and recommendations for 

future remedial actions necessary to prevent Alarm Levels being exceeded. 
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e. Measure and record all Monitoring Stations within 20 metres of the location of 

any Alert Level exceedance every two days until such time the written report 

referred to above has been submitted to the Council. 

Alarm Level Actions 

163. In the event of any Alarm Level being exceeded, the consent holder must: 

a. Immediately halt construction activity, including excavation, dewatering or any 

other works that may result in increased deformation, unless halting the activity 

is considered by a SQEP to be likely to be more harmful (in terms of effects on 

the environment) than continuing to carry out the activity. 

b. Notify the council within 24 hours of the Alarm Level exceedance being detected 

and provide details of the measurements taken. 

c. Re-measure all Monitoring Stations within 20 metres of the affected monitoring 

location(s) to confirm the extent of apparent movement. 

d. Undertake a condition survey (this could comprise either a detailed condition 

survey or an external visual inspection at the discretion of the SQEP responsible 

for overviewing the monitoring) by a SQEP or suitably qualified building surveyor 

(SQBS) of any building or structure located adjacent to any Monitoring Station 

where the Alarm Level has been exceeded. 

e. Take advice from the author of the Alert Level exceedance report (if there was 

one) on actions required to avoid, remedy or mitigate adverse effects on ground, 

buildings or structures that may occur as a result of the exceedance. 

f. Not resume construction activities (or any associated activities), halted in 

accordance with paragraph (a) above, until any mitigation measures 

(recommended in accordance with paragraphs (d) above) have been 

implemented to the satisfaction of a SQEP. 

g. Submit a written report, prepared by the SQEP responsible for overviewing the 

monitoring, to the Council, on the results of the condition survey(s), the mitigation 

measures implemented and any remedial works and/or agreements with affected 

parties within 5 working days of recommencement of works. 

Groundwater and Settlement Monitoring and Contingency Plan (GSMCP) 

164. At least 20 days prior to the Commencement of Dewatering, a Groundwater and 

Settlement Monitoring and Contingency Plan (GSMCP) prepared by a SQEP, must be 

submitted to the Council for written certification. Any later proposed amendment of the 

GSMCP must also be submitted to the Council for written certification. 
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163A.  The overall objective of the GSMCP is to set out project controls to measure groundwater 

drawdown and ground settlements, and to address potential geotechnical effects related to 

the construction works and must include, at a minimum, the following information: 

a. A monitoring location plan, showing the location and type of all Monitoring 

Stations, including ground and building deformation pins, retaining wall 

deflection markers and inclinometers and groundwater monitoring boreholes. 

The monitoring plan must be based on the plan titled “Downtown Car Park 

Redevelopment - Construction Monitoring and Instrumentation Plan”, 

prepared by T + T, Figure 1, rev. 2, dated 2 May 2026. In any case where the 

location of a Monitoring Station differs substantively from that shown on the 

plan titled “Downtown Car Park Redevelopment - Construction Monitoring and 

Instrumentation Plan”, prepared by T + T, Figure 1, rev. 2, dated 2 May 2026, 

a written explanation for the difference must be provided at the same time that 

the GSMCP is provided.  

b. Final completed schedules B to D (as per the conditions below) for monitoring 

of ground surface, building deformation and retaining wall deflection (including 

any proposed changes to the monitoring frequency) as required by conditions 

below. 

c. All monitoring data, the identification of Services susceptible to Damage and 

all building/Service condition surveys undertaken to date and required by 

conditions below. 

d. A bar chart or a schedule, showing the timing and frequency of condition 

surveys, visual inspections and all other monitoring required by this consent, 

and a sample report template for the required two monthly monitoring. 

e. All Alert and Alarm Level Triggers (including reasons if changes to such are 

proposed, for example as a result of recommendations in the building condition 

surveys or data obtained from pre-dewatering monitoring). 

f. Details of the contingency actions to be implemented if Alert or Alarm Levels 

are exceeded. 

165. All construction, dewatering, monitoring and contingency actions must be carried out in 

accordance with the certified GSMCP. No Bulk Excavation (that may affect groundwater 

levels) or other dewatering activities must commence until the GSMCP is certified in 

writing by the council. 

Pre-Dewatering Building and Structure Survey 

166. Prior to the Commencement of Dewatering a detailed condition survey of buildings and 

Deleted: approved 
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structures as specified in Schedule B below must be undertaken by a SQEP or SQBS 

and a written report must be prepared and reviewed by the SQEP responsible for 

overviewing the monitoring. The report must be submitted for certification by the Council. 

The consent holder must allow a minimum of ten (10) working days for a response from 

the owner of any property that a condition survey is required for as set out in the GSMCP.   

This condition does not apply where written evidence is provided to the Council that the 

owner of a property has confirmed they do not require a detailed condition survey. 

The detailed condition survey must include: 

a. Confirmation of the installation of building deformation stations as required in 

Schedule B in the locations shown on the drawing titled “Downtown Car Park 

Downtown Car Park Redevelopment - Construction Monitoring and 

Instrumentation Plan”, prepared by T + T, Figure 1, rev. 2, dated2 May 2026. 

b. A description of the type of foundations. 

c. A description of existing levels of Damage considered to be of an aesthetic or 

superficial nature. 

d. A description of existing levels of Damage considered to affect the 

serviceability of the building where visually apparent, without recourse to 

intrusive or destructive investigation. 

e. An assessment as to whether existing Damage may or may not be associated 

with actual structural Damage and an assessment of the susceptibility of 

buildings/structures to further movement and Damage. 

f. Photographic evidence of existing observable Damage. 

g. A review of proposed Alarm and Alert Levels to confirm they are appropriately 

set and confirmation that any ground settlement less than the Alarm Level will 

not cause Damage. 

h. An assessment of whether the monitoring frequency is appropriate. 

i. An assessment of whether the locations and density of existing building 

deformation stations are adequate and appropriate for the effective detection 

of change to building and structure condition. 
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Schedule B: Buildings/Structures that Require Detailed Condition Survey and 

Installation of Deformation Stations  

Address Legal Description Detailed Condition Survey 
Number of building/structure 

deformation stations required 

196 Quay Street  

(M Social hotel) 

Lot 8 DP60151 

 

Yes (External and Internal)  

 

6No. 

188 Quay Street 

(HSBC Tower) 

Lot 5 DP 63972 and 

Lot 1 DP 7834 

Yes (External and Internal)  

 

6No. 

21/29 Customs 

St West  

( AON Tower) 

Lot 7 DP 77037 

Yes (External and Internal)  

 

7No. 

100 Customs St 

West  

(Tepid Baths)  

Lot 2 DP 184176 

Yes (External and Internal)  

 

2No. 

85 Customs St 

West   

(The Sebel, 

previously named 

The Watermark 

Building) 

Lot 2 DP 197735 

Yes (External only )  

 

3No. 

204 Quay Street Lot 1 DP 183125 

Yes (External only )  

 

None  

Lower Hobson 

Street – Flyover  
N/A Yes 7No. 

Note:  For the internal building survey, the survey must cover the basement levels and the 

ground floor. 

Advice Note: 

• This condition does not apply where written evidence is provided to the Council that 

the owner of a property has confirmed they do not require a detailed condition survey. 
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Pre-Dewatering Services Condition Survey 

167. Prior to the Commencement of Dewatering, a condition survey of potentially affected 

stormwater and wastewater Services must be undertaken in consultation with the relevant 

service provider. The condition surveys must comprise pressure testing or leak detection 

(acoustic) surveys carried out on the water main and pressure testing or CCTV inspection of 

the stormwater and wastewater pipes within 20 m of the Site. 

Advice note: 

This condition does not apply to any service where written evidence is provided to the council 

that the owner of that service has confirmed they do not require a condition survey. 

External Visual Inspections during Dewatering 

168. External visual inspections of the surrounding ground and neighbouring buildings and 

structures must be undertaken for the purpose of detecting any new external Damage or 

deterioration of existing external Damage. Inspections must be carried weekly from the 

Commencement to Completion of Dewatering. A photographic record must be kept, including 

time and date, of each inspection and all observations made during the inspection, and must 

be of a quality that is fit for purpose. 

The results of the external visual inspections and an assessment of the results must be 

reviewed by the SQEP responsible for overviewing the monitoring and included in the 

bimonthly monitoring report for the relevant monitoring period. 

This condition does not apply to any land, building or structure where written evidence is 

provided to the Council confirming that the owner of the land, building or structure does not 

require visual inspections to be carried out. 

Completion of Dewatering - Building, Structure and Services Condition Surveys 

169. Between six and twelve months after Completion of Dewatering, a detailed condition survey 

of all previously surveyed buildings, structures, and Services, must be undertaken by a SQEP 

or SQBS and a written report must be prepared. The report must be reviewed by the SQEP 

responsible for overviewing the monitoring and then submitted to the Council, within one 

month of completion of the survey. 

The condition survey report must make specific comment on those matters identified in the 

pre-dewatering condition survey. It must also identify any new Damage that has occurred 

since the pre-dewatering condition survey was undertaken and provide an assessment of the 

likely cause of any such Damage. 

This condition does not apply to any building, structure or Service where written evidence is 

provided to the Council confirming that the owner of that building, structure, or Service does 

not require a condition survey to be undertaken. 

Commented [SW144]: This is added as the detail was 
removed from the GSMCP in the latest version 6 
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the Applicant, particularly given the age of cast iron / 
ductile iron watermains within close proximity to the site. 
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Additional Surveys 

170. Additional condition surveys of any building, structure, or Service within the area defined by 

the extent of groundwater drawdown or ground movement (as defined in the T+T 

geotechnical reports referenced in Condition 1), must be undertaken, if requested by the 

Council, for the purpose of investigating any new Damage potentially caused by ground 

movement resulting from dewatering or retaining wall deflection. A written report of the results 

of the survey must be prepared and/or reviewed by the SQEP responsible for overviewing 

the monitoring. The report must be submitted to the Council. 

The requirement for any such additional condition survey will cease six months after the 

Completion of Dewatering unless ground settlement or building deformation monitoring 

indicates movement is still occurring at a level that may result in Damage to buildings, 

structures, or Services. In such circumstances the period where additional condition surveys 

may be required will be extended until monitoring shows that movement has stabilised and 

the risk of Damage to buildings, structures and Services as a result of the dewatering is no 

longer present. 

Groundwater Monitoring 

171. Groundwater monitoring must be undertaken at the groundwater monitoring bore location 

shown on the plan titled “Downtown Car Park Redevelopment - Construction Monitoring and 

Instrumentation Plan”, prepared by T + T, Figure 1, rev. 2, dated 2 May 2026, or in the 

approved GSMCP. Groundwater level monitoring must be undertaken in accordance with 

Schedule C below: 

 

Schedule C: Groundwater Monitoring Frequency 

Bore Name Location Groundwater level monitoring frequency 

  From bore 

construction until 

one month 

before 

Commencement 

of Excavation 

One month 

before 

Commencement 

of Excavation to 

Completion of 

Construction 

Phase 

Dewatering 

From 

Completion 

of 

Construction 

Phase 

Dewatering 

until 6 months 

later 

MW01  to MW04 

Groundwater 

level 

 Monthly (with a 

minimum of 

three monthly 

readings) 

Weekly Monthly 

Deleted: 1
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accuracy of 

+/-10 mm 

 

Advice note: 

The monitoring frequency may be changed, if approved by the Council. 

Ground Surface and Building Deformation Monitoring 

172. Ground Surface and Building Deformation Monitoring Stations must be established and 

maintained at the approximate locations shown on the plan titled Downtown Car Park 

Redevelopment - Construction Monitoring and Instrumentation Plan”, prepared by T + T, 

Figure 1, rev. 2, dated 2 May 2026. The Monitoring Stations must be monitored at the 

frequency set out in Schedule D.  The purpose of the Monitoring Stations is to record any 

vertical or horizontal movement. Benchmark positions must be established no less than 20 

metres away from the excavated area. 

 

Advice note: 

The monitoring frequency may be changed, if approved by the council. 

Retaining Wall Monitoring 

173. Twenty three retaining wall deflection stations, for the measurement of lateral wall movement, 

must be installed along the top of the retaining walls, and four inclinometers (I01 to I04) for 

Schedule D: Ground Surface and Building / Structure Monitoring 

Monitoring 

Station and 

type* 

Frequency 

Pre-Excavation  Commencement to 

Completion of 

Construction Phase 

Dewatering 

Post- Completion of 

Construction Phase 

Dewatering 

Ground: 22 

Points 

Twice to a horizontal and 

vertical accuracy of +/-

2mm (achieved by precise 

levelling) 

Weekly Monthly for 6 months   

Buildings/ 

Structures : 

31 Points 

Twice to a horizontal and 

vertical accuracy of +/-

2mm (achieved by precise 

levelling) 

Weekly Monthly for 6 months   

Deleted: three 
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the measurement of lateral displacement, must be installed either within a retaining pile or 

immediately behind one and extending to the base of the retaining pile, as shown on the plan 

titled “Downtown Car Park Redevelopment - Construction Monitoring and Instrumentation 

Plan”, prepared by T + T, Figure 1, rev. 2, dated 2 May 2026. Monitoring of the retaining wall 

deflection stations and inclinometers must be undertaken and recorded in accordance with 

Schedule E below and must be carried out using precise levelling.  

Schedule E: Retaining Wall Monitoring  

Frequency 

Pre-

Commencement of 

Construction 

Phase Dewatering 

Commencement of Construction Phase 

Dewatering to one month after Completion 

of Excavation  

One month after Completion of 

Excavation to Completion of 

Construction Phase Dewatering 

Retaining Wall 

Deflection 

Stations 

Retaining Wall 

Deflection 

Stations 

Inclinometers Retaining 

Wall 

Deflection 

Stations 

Inclinometers 

Twice to either a 

horizontal and/or 

vertical accuracy of 

+/-2mm  

Once for every 2 

m depth (on 

average) of 

excavation, and, 

in any case, at a 

minimum of once 

weekly. 

Once for every 2 m 

depth (on average) of 

excavation, and, in 

any case, at a 

minimum of once 

weekly. 

Fortnightly Fortnightly 

 

Advice note: 

The monitoring frequency may be changed, if approved by the council, through the GSMCP. 

Access to Third Party Property 

174. Where any monitoring, inspection or condition survey in this consent requires access to 

property/ies owned by a third party, and access is declined or subject to what the consent 

holder considers to be unreasonable terms, the consent holder must provide a report to the 

Council prepared by a SQEP identifying an alternative monitoring programme. The report 

must describe how the monitoring will provide sufficient early detection of deformation to 

enable measures to be implemented to prevent Damage to buildings, structures or Services. 

Written certification from the Council must be obtained before an alternative monitoring option 

is implemented. 
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Contingency Actions 

175. If the consent holder becomes aware of any Damage to buildings, structures or Services 

potentially caused wholly, or in part, by the exercise of this consent, the consent holder must: 

a. Notify the Council and the asset owner immediately as far as is practicable but within 

2 working days of the consent holder becoming aware of the Damage. 

b. Provide a report prepared by a SQEP (engaged by the consent holder at their cost) 

that describes the Damage; identifies the cause of the Damage; identifies methods 

to remedy and/or mitigate the Damage that has been caused; identifies the 

potential for further Damage to occur and describes actions that will be taken to 

avoid further Damage. 

c. Provide a copy of the report prepared under (b) above, to the Council and the asset 

owner within 10 working days of notification under (a) above. 

Advice note: 

It is anticipated the consent holder will seek the permission of the damaged asset to access 

the property and asset to enable the inspection/investigation. It is understood that if access 

is denied the report will be of limited extent. 

Building, Structure, and Services Surveys and Inspections 

176. A copy of all pre-dewatering building, structure condition surveys, and Service condition 

surveys and photographic records of external visual inspections required by this consent must 

be submitted to the council with the GSMCP. All other condition surveys and photographic 

records required by this consent must be provided to the council upon request. 

Reporting of Monitoring Data 

177. At two monthly intervals, a report containing all monitoring data required by conditions of this 

consent must be submitted to the Council. This report must include a construction progress 

timeline, the monitoring data (including the results of condition surveys) recorded in that 

period, and a comparison of that data with previously recorded data and with the Alert and 

Alarm Levels for each Monitoring Station. 

Notice of Completion 

178. The Council must be advised in writing within 10 working days of when excavation and 

dewatering has been completed. 

Advice note: 

The Consent Holder is advised that the discharge of pumped groundwater to a stormwater 

system or waterbody will need to comply with any other regulations, bylaws or discharge 

rules that may apply.  
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General advice notes 

1. Any reference to number of days within this decision refers to working days as defined in s2 

of the RMA. 

2. For the purpose of compliance with the conditions of consent, “the council” refers to the 

council’s monitoring officer unless otherwise specified. Please email 

monitoring@aucklandcouncil.govt.nz to identify your allocated officer. 

3. For more information on the resource consent process with Auckland Council see the 

council’s website: www.aucklandcouncil.govt.nz. General information on resource consents, 

including making an application to vary or cancel consent conditions can be found on the 

Ministry for the Environment’s website: www.mfe.govt.nz. 

4. If you disagree with any of the above conditions, and/or disagree with the additional charges 

relating to the processing of the application(s), you have a right of objection pursuant to 

sections 357A and/or 357B of the Resource Management Act 1991. Any objection must be 

made in writing to the council within 15 working days of your receipt of this decision (for 

s357A) or receipt of the council invoice (for s357B). 

5. The consent holder is responsible for obtaining all other necessary consents, permits, and 

licences, including those under the Building Act 2004, and the Heritage New Zealand Pouhere 

Taonga Act 2014. This consent does not remove the need to comply with all other applicable 

Acts (including the Property Law Act 2007 and the Health and Safety at Work Act 2015), 

regulations, relevant Bylaws, and rules of law. This consent does not constitute building 

consent approval. Please check whether a building consent is required under the Building 

Act 2004. 

6. The consent holder is responsible for ensuring that all development and associated works 

(including mobile plant and scaffolding) complies with the minimum safe distances from 

overhead electric lines in compliance with the New Zealand Electrical Code of Practice for 

Electrical Safe Distances (NZECP 34:2001) (NZECP34). Resource consent does not confirm 

compliance with NZECP34. The consent holder should ensure that minimum safe distances 

are achieved before commencing construction where there are overhead electrical lines 

nearby. 

You can search your site address at https://www.ena.org.nz/lines-company-map/ to identify 

your local lines company. 

Vector network: https://www.vector.co.nz/personal/help-safety/near-our-network/building- 

near-overhead-lines 

Counties Energy network: https://www.countiesenergy.co.nz/forms/close-approach-permit 

mailto:monitoring@aucklandcouncil.govt.nz
file://///aklc.govt.nz/Shared/COO/Resource%20Consents/Projects%20Practice%20and%20Resolutions/Practice%20and%20Training%20Team/Team%20Member%20Folders/Aidan%20KM/Templates/www.aucklandcouncil.govt.nz
http://www.mfe.govt.nz/
https://protect-au.mimecast.com/s/DJPDC5QPOKHpA4oPuOnSjJ?domain=protect.checkpoint.com
https://www.vector.co.nz/personal/help-safety/near-our-network/building-near-overhead-lines
https://www.vector.co.nz/personal/help-safety/near-our-network/building-near-overhead-lines
https://protect-au.mimecast.com/s/7fthC81VRKSP9Ll5hoIIIH?domain=protect.checkpoint.com
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7. A Work Over Approval with Watercare may be required. 

8. Any reference to Auckland Transport throughout these conditions may instead be a reference 

to Auckland Council if Auckland Council has the relevant road controlling authority functions 

relevant to the condition. 

9. The minimum requirement of providing 1.2m gravity fall within the proposed wastewater 

connections is required to complied with in accordance with the Water and Wastewater CoP 

– WW17. 

10. Any works done on land affected by an Auckland Transport Designation need written consent 

from AT before the works can begin. 

11. All new water supply connections for the proposed units to the Watercare supply main shall 

be designed in accordance with Watercare Services Ltd's Standards and be completed by a 

Watercare Services Ltd approved contractor. For details, please contact Watercare Services 

Ltd. 

12. Individual underground telecommunications and power cables shall be installed to service 

the proposed units and must be installed and suitably marked within the road reserve and lot 

service connection location to the specification and satisfaction of the relevant authority and 

Auckland Council. If required, relevant gas reticulation and fibre optic services may also be 

provided. 

Certification from the relevant utility provider is required to verify satisfactory completion of 

works. 

13. A vehicle crossing application(s) should be approved by Auckland Transport prior to 

construction of new vehicle access(es) to the site or altering/widening of the existing vehicle 

crossing(s). 

14. It is recommended that a visual inspection of the founding soils be undertaken by a geo-

professional during the excavation works to determine the suitability of the subgrade and 

potential effects on the proposed foundations. 

15. Additional geotechnical investigations may be required for final design for Building Consent. 

16. Geotechnical review of the detailed design drawings may be required to confirm their 

recommendations have been adopted for Building Consent. 

17. It is anticipated the consent holder will seek the permission from the potentially damaged 

building, services or landowner to access the property and asset to enable the 

inspection/investigation. It is understood that if access is denied the report will be of limited 

extent. 
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ATTACHMENT 1: TABLE OF REPORTS 
 

Report title and reference Author Rev Dated 

Downtown Carpark Site Development 

Fast-track Approvals Act Substantive 

Application 

17782 

Barker & 
Associates 

 18 December 
2025 

Architecture & Landscape Report Warren and 
Mahoney 

B 03/10/25 

9234 Downtown Carpark Redevelop 

Section 67 Request for Information  

Warren and 
Mahoney 

- 2 April 2026 

Downtown Carpark Site Development 

Te Pūmanawa O Tāmaki 

Haumi (NZ) - - 

Downtown Carpark Site Development 

Urban Design Assessment 

McIndoe Urban - 06 November 

MUL Urban Design Memo #15: Urban 

Design Response to Auckland Council 

Urban Design Feedback 

McIndoe Urban - 30 March 
2026 

Downtown Carpark Site Development 

Landscape Assessment  

5024 / C2 

Isthmus - November 
2025 

    

Downtown West Acoustic Assessment 

Addendum 

Marshall Day 
Acoustics 

- 1 April 2026 

Operational Integrated Transport 

Assessment  

R5D251107 

Flow 
Transportation 
Specialists 

- 07 November 
2025 

Downtown Carpark Site Development 

Draft Construction Management Plan 

RCP and Pier 
Property 
Corporation 

4 9/10/2025 

Draft Erosion Sediment Control Plan 

1016043.2000 v1 

Tonkin + Taylor 1 November 
2025 

Downtown West Redevelopment 

Erosion and Sediment Control 

Management Plan Addendum  

1016043.2000 

Tonkin + Taylor - 2 April 2026 

Preliminary Detailed Site Investigation 

Report 

Tonkin + Taylor 2 6 November 
2025 
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Deleted: Downtown Carpark Site Development¶
Construction Noise and Vibration Management Plan¶
Rp 007 20230126
Construction Noise and Vibration Management Plan¶
Rp 007 20230126
Rp 007 20230126 ...

Deleted: Marshall Day Acoustics.
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1016043.1000 v2 

Downtown Weste Development 

Geotechnical Addendum Report 

1016043.2000 

Tonkin + Taylor  - 7 April 2026 

Draft Contamination Site Management 

Plan 

1016043.2000 v2 

Tonkin + Taylor 2 November 
2025 

Arboricultural Assessment Peers Brown Miller - 4/11/25 

Infrastructure Concept Design Report 

1016043.1000 v1 

Tonkin + Taylor 1 November 
2025 

Draft Operational Waste Management 

Plan  

3-C2490.01 

WSP 03  

12 May 2026 

Consultation Summary Report Barker & 
Associates 

- 7 November 
18 December 
2025 

Flood Hazard and Risk Assessment  

1016043.2000 v7 

Tonkin + Taylor 7 07/11/2025 

Downtown Carpark Redevelopment = 

Section 67 request coastal and flood 

hazard response 

1016043.2000 

Tonkin + Taylor  - 7 April 2026 

Air Quality Assessment 

1016043.2000 v3.0 

Tonkin + Taylor 3 November 
2025 

Dust Management Plan 

1016043.1000 v2.0 

Tonkin + Taylor 2 November 
2025 

Response to s53 Comments 
Regarding Air Quality 

Tonkin + Taylor - 21 May 2026 

Draft Construction Traffic Management 
Plan 

R6C251106 

Flow 
Transportation 
Specialists 

  

21 May 2026 

SECTION 53 RESPONSES AND 
SUMMARY OF TRANSPORT MATTERS 

Flow 
Transportation 
Specialists 

 21 May 2026 

Draft Construction Noise and Vibration 

Management Plan 

Rp 007 20230126 

Marshall Day 
Acoustics. 

-  

20 May 2026 

Downtown Carpark Site Development – 

Response to fast track comments on 

acoustics 

Marshall Day 
Acoustics 

- 20 May 2026 
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Environmental Winds Report  

145828.16 

Holmes ISSUE 29 October 
2025 

Downtown Carpark Site Development | 

FTAA | Wind Engineering Response to 

Comments, 145828.16 

Holmes  20 May 2026 

Draft Servicing and Loading 

Management Plan 

Flow 
Transportation 
Specialists 

  

21 May 2026 

Draft Hotel Pick-Up and Drop-Off 

Management Plan 

Flow 
Transportation 
Specialists 

  

21 May 2026 

Draft Managed Access Service 

Arrangement Plan (M Social) 

Flow 
Transportation 
Specialists 

 03 November 
2025 

Draft Hazardous Substances 

Management Plan – Downtown West 

1016043.2000 v1 

Tonkin + Taylor 1 November 

2025 

Groundwater Assessment Report 

1016043.2000-RPT-GT-001 

Tonkin + Taylor 3.1 Nov 2025 

Draft Groundwater and Settlement 

Monitoring and Contingency Plan 

1016043.2000 v6.0 

Tonkin + Taylor 6.0 May 2026 

Downtown Carpark Development, 

Auckland: Fast Track Archaeological 

Assessment 

Clough & 
Associates 

 October 2025 

Draft Archaeological Management Plan: 
Downtown Carpark Development, 
Auckland Fast Track 

Clough & 
Associates 

 October 2025 

Downtown West Development Fast 

Track Application Economic Impact 

Overview 

52492.10 

Property 
Economics 

 October 
November 
2025 

Re: Downtown Carpark Site 

Development Fast-track Economic 

Impact Assessment 

Property 
Economics  

- 7 April 2026 

St Patrick’s Square Public Space Audit 
Summary Report 

Barker & 
Associates 

- 4 September 
2025 

Acoustic Assessment of Effects 

Rp 006 20230126 

Marshall Day 
Acoustics. 

- 6 November 
2025 

CPTED Assessment  

14987 

Barker & 
Associates 

 28/10/2025 

Downtown Carpark Site Development 

Project - CPTED Review of Auckland 

Council Comments 

Barker & 
Associates 

 21 May 2026 
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Demolition and Construction Transport 
Assessment  
R4C251106 

Flow 
Transportation 
Specialists 

 06 November 
2025 

Downtown Carpark Site Development 
FTAA Addendum Transport Report  

Flow 
Transportation 
Specialists  

-  7 April 2026 

Report regarding the needs for a Porte 
cochere, including a pick-up and drop-off 
facility for a proposed hotel in Auckland, 
NZ. 

THSA - Hotel 
Advisors 

 4 November 
2025 

Asbestos Management Plan  
60607392 

AECOM New 
Zealand 

2 07 February 
2020 

Hazardous Substances Assessment – 
Diesel storage for back-up generation - 
Downtown West 
1016043.2000 v1 

Tonkin + Taylor 1 November 

2025 

Downtown West Development 
Hazardous substances addendum report  
1016043.2000 

Tonkin + Taylor  - 2 April 2026 

Coastal hazard and risk assessment 
1016043 v3 

Tonkin + Taylor 3 07/11/2025 

Flood Barrier Management Plan 
1016043.2000 

Tonkin + Taylor 2 21 May 2026 
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ATTACHMENT 2: DRAWINGS 
 

Plan title and reference Author Rev Dated 

Drawings – Architecture 

Render 01 FTA-00-201 Warren and 
Mahoney  

B 03/10/25 

Render 02 FTA-00-202 Warren and 
Mahoney 

B 03/10/25 

Render 03 FTA-00-203 Warren and 
Mahoney 

B 03/10/25 

Render 04 FTA-00-204 Warren and 
Mahoney 

B 03/10/25 

Render 05 FTA-00-205 Warren and 
Mahoney 

B 03/10/25 

Render 06 FTA-00-206 Warren and 
Mahoney 

B 03/10/25 

Render 07 FTA-00-207 Warren and 
Mahoney 

B 03/10/25 

Render 08 FTA-00-208 Warren and 
Mahoney 

B 03/10/25 

Render 09 FTA-00-209 Warren and 
Mahoney 

B 03/10/25 

Render 10 FTA-00-210 Warren and 
Mahoney 

B 03/10/25 

Render 11 FTA-00-211 Warren and 
Mahoney 

B 03/10/25 

Render 12 FTA-00-212 Warren and 
Mahoney 

B 03/10/25 

Render 13 FTA-00-213 Warren and 
Mahoney 

B 03/10/25 

Project Location Plan FTA-01-001 Warren and 
Mahoney 

C 03/10/25 

Existing Site Plan FTA-02-001 Warren and 
Mahoney 

C 03/10/25 

Proposed Site Plan FTA-05-001 Warren and 
Mahoney 

C 03/10/25 
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Plan title and reference Author Rev Dated 

Tower Floor Plate Dimensions above 

28m FTA-05-003 

Warren and 
Mahoney 

C 03/10/25 

Mean Street Level Plan FTA-05-005 Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

Sub Basement FTA-10-095 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

Basement 04 FTA-10-096 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

Basement 03 FTA-10-097 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

Basement 02 FTA-10-098 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

Basement 01 FTA-10-099 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

Level 00 FTA-10-100 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

Level 01 FTA-10-101 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

Level 02 FTA-10-102 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

Level 03 FTA-10-103 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

Level 04 FTA-10-104 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

Level 05 FTA-10-105 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

Level 06 FTA-10-106 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

Level 07 FTA-10-107 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T1 Level 08 & 08M FTA-10-201 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T1 Level 09 & 10 FTA-10-202 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T1 Level 11 & 12 FTA-10-203 

Warren and 
Mahoney 

C 03/10/25 



DOWNTOWN CARPARK SITE DEVELOPMENT - CONDITIONS OF CONSENT 
 

110  

Plan title and reference Author Rev Dated 

General Arrangement – Floor Plan – 

T1 Level 13 & 14 FTA-10-204 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T1 Level 15 & 16 FTA-10-205 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T1 Level 17 & 18 FTA-10-206 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T1 Level 19 & 20 FTA-10-207 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T1 Level 21 & 22 FTA-10-208 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T1 Level 23 & 24 FTA-10-209 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T1 Level 25 & 26 FTA-10-210 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T1 Level 27 & 28 FTA-10-211 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T1 Level 29 & 30 FTA-10-212 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T1 Level 31 & 32 FTA-10-213 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T1 Level 33 & 34 FTA-10-214 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T1 Level 35 & 36 FTA-10-215 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T1 Level 37 & 38 FTA-10-216 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T1 Level 39 & 40 FTA-10-217 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T1 Level 41 & 42 FTA-10-218 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T1 Level 43 & 44 FTA-10-219 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T1 Level 45 & 46 FTA-10-220 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T1 Level 47 & 48 FTA-10-221 

Warren and 
Mahoney 

C 03/10/25 
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General Arrangement – Floor Plan – 

T1 Level 49 & 50 FTA-10-222 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T1 Level 51 & 52 FTA-10-223 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T1 Level 53 & Parapet FTA-10-224 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T2 Level 07M & 08 FTA-10-301 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T2 Level 09 & 10 FTA-10-302 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T2 Level 11 & 12 FTA-10-303 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T2 Level 13 & 14 FTA-10-304 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T2 Level 15 & 16 FTA-10-305 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T2 Level 17 & 18 FTA-10-306 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T2 Level 19 & 20 FTA-10-307 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T2 Level 21 & 22 FTA-10-308 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T2 Level 23 & 24 FTA-10-309 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T2 Level 25 & 26 FTA-10-310 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T2 Level 27 & 28 FTA-10-311 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T2 Level 29 & 30 FTA-10-312 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T2 Level 31 & 32 FTA-10-313 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T2 Level 33 & 34 FTA-10-314 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T2 Level 35 & 36 FTA-10-315 

Warren and 
Mahoney 

C 03/10/25 
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Plan title and reference Author Rev Dated 

General Arrangement – Floor Plan – 

T2 Level 37 & 38 FTA-10-316 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T2 Level 39 & 40 FTA-10-317 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T2 Level 41 & 42 FTA-10-318 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Floor Plan – 

T2 Level 43 & 44 FTA-10-319 

Warren and 
Mahoney 

C 03/10/25 

General Arrangement – Elevation & 

Section Key Plan FTA-20-000 

Warren and 
Mahoney 

C 03/10/25 

Site Elevations FTA-21-001 Warren and 
Mahoney 

C 03/10/25 

Site Elevations FTA-21-002 Warren and 
Mahoney 

C 03/10/25 

Site Elevations FTA-21-003 Warren and 
Mahoney 

C 03/10/25 

Tower 01 – Building Elevations FTA-

22-001 

Warren and 
Mahoney 

C 03/10/25 

Tower 01 – Building Elevations FTA-

22-002 

Warren and 
Mahoney 

C 03/10/25 

Tower 02 – Building Elevations FTA-

22-003 

Warren and 
Mahoney 

C 03/10/25 

Tower 02 – Building Elevations FTA-

22-004 

Warren and 
Mahoney 

C 03/10/25 

Podium 03 – Building Elevations 

FTA-22-005 

Warren and 
Mahoney 

C 03/10/25 

Street Elevations FTA-23-001 

 

Warren and 
Mahoney 

C 03/10/25 

Street Elevations FTA-23-002 

 

Warren and 
Mahoney 

C 03/10/25 

Street Elevations FTA-23-004 

  

Warren and 
Mahoney 

C 03/10/25 

Site Sections FTA-31-001 Warren and 
Mahoney 

C 03/10/25 

Site Sections FTA-31-002 Warren and 
Mahoney 

C 03/10/25 
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Plan title and reference Author Rev Dated 

Street Sections FTA-32-001 Warren and 
Mahoney 

C 03/10/25 

Street Sections FTA-32-002 Warren and 
Mahoney 

C 03/10/25 

Tower 2 – Apartment Schedule FTA-

82-001 

Warren and 
Mahoney 

C 03/10/25 

Drawings – Landscape 

Landscape Concept Ground Level 

Plan Existing Context L01.003 

Warren and 
Mahoney 

I 03/10/25 

Landscape Concept Combined 

Levels Plan Existing Context L01.004 

Warren and 
Mahoney 

I 03/10/25 

Levels Strategy L01.005 Warren and 
Mahoney 

I 03/10/25 

Landscape Concept Te Urunga Hau 

L01.101 

Warren and 
Mahoney 

G 03/10/25 

Landscape Concept Aon Podium 

L01.102 

Warren and 
Mahoney 

G 03/10/25 

Landscape Sections Te Urunga Hau 

L20.101 

Warren and 
Mahoney 

F 03/10/25 

Landscape Sections Te Urunga Hau 

L20.102 

Warren and 
Mahoney 

F 03/10/25 

Landscape Sections Te Urunga Hau 

L20.103 

Warren and 
Mahoney 

F 03/10/25 

Landscape Sections Te Urunga Hau 

L20.104 

Warren and 
Mahoney 

F 03/10/25 

Landscape Concept Roof Terrace 

L01.103 

Warren and 
Mahoney 

G 03/10/25 

Drawings – Demolition 

Demolition Axonometric – Carpark 

FTA-04-001 

Warren and 
Mahoney 

C 03/10/25 

Demolition Plan – Carpark Upper 

Basement Level (North) FTA-04-101 

Warren and 
Mahoney 

C 03/10/25 

Demolition Plan – Carpark Upper 

Basement Level (South) FTA-04-102 

Warren and 
Mahoney 

C 03/10/25 

Demolition Plan – Carpark Upper 

Ground Level (North) FTA-04-103 

Warren and 
Mahoney 

C 03/10/25 
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Plan title and reference Author Rev Dated 

Demolition Plan – Carpark Upper 

Ground Level (South) FTA-04-104 

Warren and 
Mahoney 

C 03/10/25 

Demolition Plan – Carpark Upper 

First Level (North) FTA-04-105 

Warren and 
Mahoney 

C 03/10/25 

Demolition Plan – Carpark Upper 

First Level (South) FTA-04-106 

Warren and 
Mahoney 

C 03/10/25 

Demolition Plan – Carpark Upper 

Third Level (North) FTA-04-107 

Warren and 
Mahoney 

C 03/10/25 

Demolition Plan – Carpark Upper 

Level 3 (South) FTA-04-108 

Warren and 
Mahoney 

C 03/10/25 

Demolition Plan – Carpark Level 8 

(Roof) FTA-04-109 

Warren and 
Mahoney 

C 03/10/25 

Demolition Plan – Aon Upper 

Basement and HSBC L3 FTA-04-110 

Warren and 
Mahoney 

C 03/10/25 

Demolition Plan – Aon Plaza and 

HSBC L3 FTA-04-111 

Warren and 
Mahoney 

C 03/10/25 

Demolition Plan – Aon L2 and HSBC 

L7 L3 FTA-04-112 

Warren and 
Mahoney 

C 03/10/25 

Demolition Elevations – Carpark 

West and South FTA-04-201 

Warren and 
Mahoney 

C 03/10/25 

Demolition Elevations – Carpark East 

and North FTA-04-202 

Warren and 
Mahoney 

C 03/10/25 

Demolition Elevations – Aon and 

HSBC East and South FTA-04-203 

Warren and 
Mahoney 

C 03/10/25 

Demolition Elevations – Pedestrian 

Foot Bridge FTA-04-204 

Warren and 
Mahoney 

C 03/10/25 

Demolition Elevations – Overpass 

Ramp FTA-04-205 

Warren and 
Mahoney 

C 03/10/25 

Demolition Cross Sections – Carpark 

FTA-04-301 

Warren and 
Mahoney 

C 03/10/25 

Demolition Longitudinal Sections – 

Carpark FTA-04-302 

Warren and 
Mahoney 

C 03/10/25 

Demolition Sections – Aon and 

HSBC Laneways FTA-04-303 

Warren and 
Mahoney 

C 03/10/25 

Drawings – Shading Analysis 
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Plan title and reference Author Rev Dated 

City Scape Shading Analysis Spring 

Equinox Sep 23 - 0700-1200 FTA-81-

001  

Warren and 
Mahoney 

D 17/10/25 

City Scape Shading Analysis Spring 

Equinox Sep 23 - 1300-1800 FTA-81-

002  

Warren and 
Mahoney 

D 17/10/25 

City Scape Shading Analysis 

Summer Solstice Dec 21 - 0700-1200 

FTA-81-003 

Warren and 
Mahoney 

D 17/10/25 

City Scape Shading Analysis 

Summer Solstice Dec 21 - 1300-1800 

FTA-81-004 

Warren and 
Mahoney 

D 17/10/25 

City Scape Shading Analysis 

Summer Solstice Dec 21 - 1900-2000 

FTA-81-005 

Warren and 
Mahoney 

D 17/10/25 

City Scape Shading Analysis Winter 

Solstice Jun 21 - 0800-1300 FTA-81-

006 

Warren and 
Mahoney 

D 17/10/25 

City Scape Shading Analysis Winter 

Solstice Jun 21 - 1400-1700 FTA-81-

007 

Warren and 
Mahoney 

D 17/10/25 

St Patrick's Sq Shading Analysis 

Spring Equinox Sep 23 - 1000-1115 

FTA-81-010  

Warren and 
Mahoney 

D 17/10/25 

St Patrick's Sq Shading Analysis 

Spring Equinox Sep 23 - 1130-1245 

FTA-81-011 

Warren and 
Mahoney 

D 17/10/25 

St Patrick's Sq Shading Analysis 

Spring Equinox Sep 23 - 1300-1400 

FTA-81-012 

Warren and 
Mahoney 

D 17/10/25 

St Patrick's Sq Shading Analysis 

Summer Solstice Dec 21 - 1000-1115 

FTA-81-013 

Warren and 
Mahoney 

D 17/10/25 

St Patrick's Sq Shading Analysis 

Summer Solstice Dec 21 - 1130-1245 

FTA-81-014 

Warren and 
Mahoney 

D 17/10/25 

St Patrick's Sq Shading Analysis 

Summer Solstice Dec 21 - 1300-140 

FTA-81-015 

Warren and 
Mahoney 

D 17/10/25 

St Patrick's Sq Shading Analysis 

Winter Solstice Jun 21 - 1000-1115 

FTA-81-016 

Warren and 
Mahoney 

D 17/10/25 
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Plan title and reference Author Rev Dated 

St Patrick's Sq Shading Analysis 

Winter Solstice Jun 21 - 1130-1245 

FTA-81-017 

Warren and 
Mahoney 

D 17/10/25 

St Patrick's Sq Shading Analysis 

Winter Solstice Jun 21 - 1300-1400 

FTA-81-018 

Warren and 
Mahoney 

D 17/10/25 

St Patrick's Sq Shading Analysis Jul 

29 - 1000-1115 FTA-81-019 

Warren and 
Mahoney 

A 17/10/25 

St Patrick's Sq Shading Analysis Jul 

29 1130-1245 FTA-81-020 

Warren and 
Mahoney 

A 17/10/25 

St Patrick's Sq Shading Analysis Jul 

29 - 1300-1400 FTA-81-021 

Warren and 
Mahoney 

A 17/10/25 

Urban Room Shading Analysis 

Spring Equinox Sep 23 - 1000-1500 

FTA-81-022 

Warren and 
Mahoney 

D 17/10/25 

Urban Room Shading Analysis 

Summer Solstice Dec 21 - 1000-1500 

FTA-81-023 

Warren and 
Mahoney 

D 17/10/25 

Urban Room Shading Analysis 

Winter Solstice Jun 21 - 1000-1500 

FTA-81-024 

Warren and 
Mahoney 

D 17/10/25 

Urban Room 3D Shading Analysis 

Spring Equinox Sep 23 - 0800-1600 

FTA-81-025 

Warren and 
Mahoney 

D 17/10/25 

Urban Room 3D Shading Analysis 

Spring Equinox Sep 23 - 1700-1700 

FTA-81-026 

Warren and 
Mahoney 

D 17/10/25 

Urban Room 3D Shading Analysis 

Summer Solstice Dec 21 - 0630-1330 

FTA-81-027 

Warren and 
Mahoney 

D 17/10/25 

Urban Room 3D Shading Analysis 

Summer Solstice Dec 21 - 1400-1600 

FTA-81-028 

Warren and 
Mahoney 

D 17/10/25 

Urban Room 3D Shading Analysis 

Winter Solstice Jun 21 - 0900-1630 

FTA-81-029 

Warren and 
Mahoney 

D 17/10/25 

Urban Room 3D Shading Analysis 

Winter Solstice Jun 21 - 1700-1700 

FTA-81-030 

Warren and 
Mahoney 

D 17/10/25 

Drawings – Infrastructure Design 

General 
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Plan title and reference Author Rev Dated 

Drawing List and Locality Plan 

1016043.2000-0001 

Tonkin + Taylor 2 06/11/25 

General Notes and Legends 

1016043.2000-0010 

Tonkin + Taylor 2 06/11/25 

Overall Services Plan  

1016043.2000-0020 

Tonkin + Taylor 2 06/11/25 

Overall Roading Plan 1016043.2000-

0021 

Tonkin + Taylor 2 06/11/25 

Earthworks 

Cut And Fill Plan 

1016043.2000-1100  

Tonkin + Taylor 1 06/11/25 

Water 

Connections 1 and 2 
1016043.2000-2100  

Tonkin + Taylor 2 06/11/25 

Standard Details 

1016043.2000-2400  

Tonkin + Taylor 2 06/11/25 

Wastewater 

On-Site Storage / Off-Peak Pumping 

1016043.2000-3050 

Tonkin + Taylor 1 06/11/25 

Pump Station And Rising Main To 

Nelson St 

1016043.2000-3051  

Tonkin + Taylor 1 06/11/25 

Pump Station And Rising Main To 

Wellesly St West 

1016043.2000-3052 

Tonkin + Taylor 1 06/11/25 

Private Rising Main Through Precinct 

Land 

1016043.2000-3053  

Tonkin + Taylor 1 06/11/25 

Standard Details 

1016043.2000-3400  

Tonkin + Taylor 2 06/11/25 

Stormwater 

Network 1 - Sheet 1 

1016043.2000-4100 2  

Tonkin + Taylor 2 06/11/25 

Network 1 - Sheet 2 

1016043.2000-4101 2  

Tonkin + Taylor 2 06/11/25 
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Plan title and reference Author Rev Dated 

Standard Details 

1016043.2000-4400 

Tonkin + Taylor 2 06/11/25 

Roading 

Proposed Roading Plan - Sheet 1 

1016043.2000-6100 

Tonkin + Taylor 2 06/11/25 

Proposed Roading Plan - Sheet 2 

1016043.2000-6101  

Tonkin + Taylor 2 06/11/25 

Typical Sections 

1016043.2000-6200  

Tonkin + Taylor 2 06/11/25 

Standard Details 

1016043.2000-6400 

Tonkin + Taylor 2 06/11/25 
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